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I. Introduction 

 

The Philippines is one of the eight founding governments of the Open Government Partnership or OGP, a 

multilateral initiative that brings together government reformers and civil society leaders to create action 

plans that make governments more inclusive, responsive and accountable. At the country level, the 

Philippine government continues to partner in this undertaking with civil society organizations (CSOs) and 

other non-government stakeholders who have been in the forefront of constructive engagement with 

government pushing for reforms at the national and local levels. 

 

To become a member of OGP, participating countries endorse a high-level Open Government Declaration, 

deliver a country action plan developed with public consultation, publish self-assessment reports, and 

commit to independent reporting on their progress going forward.   

 

The Open Government Partnership works in cycles of two years of implementing and monitoring key 

participatory governance commitments of the country. Toward the middle and the end of the cycle, the 

progress of the implementation are assessed, reported, and taken to heart for the succeeding planning 

cycles.  

 

The Philippine Open Government Partnership (PH-OGP) National Action Plan 2017-2019 is the first OGP 

Country Action Plan that was crafted and implemented under President Rodrigo Duterte’s administration. 

 

This Plan specifically covers the period from July 2017 to June 2019 and contains the specific commitments 

and targets of government and non-government stakeholders during this period. 

 

Under the leadership of Budget Secretary Benjamin Diokno, the Philippines has remained a global open 

government reform champion and has successfully weaved the OGP narrative and framework with various 

national governance anchors and mechanisms of the current administration. 

 

The country's continued engagement with the Open Government Partnership (OGP) is identified in the 

Philippine Development Plan (PDP) 2017-2022’s chapter on Ensuring People-Centered, Clean and Efficient 

Governance as a key strategy to ensure that government policies, programs, and projects are responsive 

to the needs of the people—which is ultimately aimed at restoring the people's trust in the government. 

This Administration's commitment to citizen engagement is further demonstrated by the following 

Executive Orders issued by President Duterte early into his term:  

 

 Executive Order No. 2, issued on July 24, 2016 that mandates the executive branch of government 

to operationalize the people's constitutional right to information and the policy of full disclosure 

in public service; 

 Executive Order No. 6, issued on October 14, 2016,  that established the 8888 Citizens' Complaint 

Center to facilitate timely and concrete action on citizens feedback on the way government 

services and goods are being delivered; 

http://www.opengovpartnership.org/about/open-government-declaration
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 Executive Order No. 9, issued on December 1, 2016, that created the Office of Participatory 

Governance which is mandated to promote active citizenship, inclusiveness, transparency, and 

accountability in governance by engaging different stakeholders to participate in nation-building 

efforts; and 

 Executive Order No. 24, issued on May 16, 2017, that created the Participatory Governance 

Cluster within the Cabinet that is mandated to exert all efforts to enhance citizen engagement in 

governmental processes 

 

This document focuses on the process undertaken during the development and implementation of the 4th 

OGP Country Action Plan of the Philippines. The narrative of this Report follows the prescribed outline 

under Section 7 of the OGP Point of Contact Manual published on March 2017. It also looks into the 

compliance of the country with the relevant requirements and best practices prescribed in the OGP 

Participation and Co-Creation Standards. 

 

In an effort to make this report a more useful learning assessment, several sections of this report include 

a discussion on key learnings and recommendations to raise the PH-OGP ambition and yield more 

concrete and felt results for the country. 

 

II. Crafting the National Action Plan 

 

The fourth Philippine OGP development and implementation cycle is driven by the OGP values that 

promote multi-stakeholder collaboration. This section focuses on the compliance of the Philippines to 

participation and co-creation standards for engaging non-government stakeholders throughout the OGP 

process under three essential elements: dissemination of information, spaces and platforms for dialogue 

and co-creation, co-ownership and joint decision making.  

 

A. Dissemination of Information.  

 There is a national OGP online repository where all information on all aspects of the PH-OGP 

process is published. The online repository contains historical information and documents 

related to the national OGP process, including but not limited to National Action Plans, 

government self-assessment reports, IRM reports, and supporting documentation on 

commitment implementation (Photos, highlights of Steering Committee Meetings, other 

publications.) 

 

The PH-OGP Secretariat also maintains and manages social media accounts on Facebook and 

Twitter to proactively disseminate updates and news related to OGP activities and the 

commitments under the current Action Plan. 

 Facebook account - https://www.facebook.com/opengovPH/ 

 Twitter account - https://twitter.com/opengovPH 

 

https://www.facebook.com/opengovPH/
https://twitter.com/opengovPH
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 The lead agency and point of contacts for OGP and contact information on how to get in touch 

with the PH-OGP Secretariat are published in the online repository as part of the directory 

and Facebook page.  

 

 

 The PH-OGP Secretariat communicates information to OGP stakeholders in advance. Meeting 

invitations and Save-the-Dates are sent out to OGP Stakeholders generally two weeks prior to 

the activity. 

  

The approved development process for the fourth OGP Plan was published on the website 

and PH-OGP social media pages on October 2016. During Action Plan development, a call for 

commitment was sent to various agencies in December 21, 2016, more than one month ahead 

of the deadline for submission of proposals which was set on January 31, 2018. The 

attachments included information on the NAP development process and indicative timeline 

of key stages and deadlines. Through the website, social media pages, and face-to-face 

consultation activities, the PH-OGP has also proactively and regularly communicates updates 

and related activities on the NAP development and implementation process, including 

milestones of PH-OGP commitments.  

 

 The PH-OGP also published and disseminated copies of videos, graphics, social media quote 

cards, and other communication materials to aid in promoting the OGP advocacy online and 

offline. 

 

B. Spaces and platforms for dialogue and co-creation 

 Government and non-government stakeholders are equally represented in the current 

structure of the PH-OGP multi-stakeholder forum or national steering committee. The 

Committee is co-chaired by both sectors. With the establishment of a non-government 

Secretariat that works closely with government, civil society has been playing a crucial role in 

shepherding and promoting the OGP advocacy at the local and international level. 

 

Under the Duterte administration’s term, eight (8) PH-OGP Steering Committee meetings 

have been held. PH-OGP Steering Committee members also meet and join various PH-OGP 

outreach activities. 

 

All relevant activities related to the development and implementation of the 4th PH-OGP Plan 

are listed in Annex A of this document.  

 

 The crafting process for NAP development was presented by the non-government Secretariat 

and approved by the PH-OGP Steering committee on October 2016. The approved process 

included online and offline activities which ensured that the process provided adequate 
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information and opportunities to all interested stakeholders to participate in NAP 

development.   

 

 The government and multi-stakeholder forum encourage the submission of inputs from any 

civil society or organization throughout the NAP process. Included in the narrative of the PH-

OGP national action plan is an Annex documenting the inputs from civil society and 

corresponding response provided by government. The design of OGP outreach activities also 

incorporated townhall sessions where inputs and concerns raised by OGP stakeholders are 

responded to by government and other OGP champions in an open forum.  

 

 Opportunities for remote participation of the wider public is also being provided. In 

cooperation with the Presidential Communications Operations Office (PCOO), several 

outreach activities of the PH-OGP have been livestreamed on the PH-OGP and other 

government social media accounts. 

 

The draft Action Plan was also posted online on June 9, 2017 which allowed anyone to submit 

feedback for three (3) weeks before finalization and submission of the country OGP Plan.  

 

 Status reports of OGP commitments were also presented and discussed during Steering 

Committee Meetings. The status reports are also published online through the PH-OGP online 

document repository. Currently, feedback on the status reports can be relayed during face-

to-face consultations, or submitted through email or via the PH-OGP social media accounts.  

 

 The Mid-term Self-Assessment Report was presented to the PH-OGP Steering Committee for 

comments and feedback on October 19, 2018. The report has also been consequently sent 

and disseminated to the members of the Committee.  Currently, the full draft of the report is 

posted in the online repository and social media accounts before making the final submission 

of the report which is due on November 30, 2018.  

 

 

C. Co-ownership and joint decision-making 

 

 The Terms of Reference (TOR) of the PH-OGP Steering Committee is jointly developed and 

updated by members of the multi-stakeholder forum. The current PH-OGP TOR can be found 

in the online repository. This TOR was unanimously approved by the multi-stakeholder forum 

during the PH-OGP Steering Committee Meeting held in October 2016.  

 

 As mentioned in the earlier part of this section, the PH-OGP Steering Committee includes an 

even balance of governmental and non-governmental representative. In fact, with the 

unoccupied dedicated seat allocated to a member of the House of Representatives, more 

non-government representatives are actively seating in the multi-stakeholder forum. The 
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updated PH-OGP Steering Committee composition can be found in Annex B of this document. 

Their contact information can also be found in the PH-OGP website and online repository. 

 

 The non-government members in the PH-OGP multi-stakeholder forum are selected through 

a fair and transparent process that is led by each sector. The government extends support in 

the conduct of the selection process, but in no way interferes in the election of non-

government representatives to the Steering Committee. Names of the final selected 

permanent and alternate representatives of each sector are then submitted to the PH-OGP 

Secretariat.  The process undertaken by each sector in electing representatives are presented 

during Steering Committee meetings. 

 

Government membership in the Steering Committee was also discussed with the Office of the 

President through the Office of the Cabinet Secretary. For government members, the 

permanent members sitting in the Steering Committee are the heads of agencies. Agency 

senior officials are also designated as alternate members.   

 

Demonstrating high-level commitment to the OGP initiative, all Steering Committee meetings 

have been chaired by Budget Secretary Benjamin Diokno, the OGP country  lead minister. 

 

 The government and non-government Secretariat closely worked together in the design and 

conduct of the whole NAP development process. The detailed co-creation and participation 

process for action plan development is presented in the narrative of the PH-OGP NAP 2017-

2019. The narrative outlines how the multi-stakeholder forum and the whole crafting process 

facilitated the selection of final commitments under the Plan, especially those with proposed 

commitments and/or targets from civil society. After approval from the PH-OGP Steering 

Committee, the transmittal letter officially submitting the NAP to OGP was signed by the Chair 

and Co-Chair of the multi-stakeholder forum.  

 

 Through online and offline outreach efforts (e.g. emails, social  media posts, press releases, 

uploading of meeting minutes in the online repository, etc) facilitated by the PH-OGP 

Secretariat, the multi-stakeholder forum proactively communicates PH-OGP updates to 

relevant stakeholders and to the wider public. 

 

III. IRM Recommendations 

 

The End-of-Term IRM report does not have a section on general recommendations, but the 

recommendations lifted from the Mid-term IRM Report for 2015-2017 were already useful in improving 

the implementation and development of the fourth PH-OGP Action Plan.  The table below lists the 2015-

2017 PH-OGP Plan’s Midterm IRM recommendation and the updates in the PH-OGP process, as well as, 

actions taken by the Steering Committee. This also serves as an updated version of Annex E of the PH-

OGP Plan 2017-2019. 
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Table 1. Key Independent Reporting Mechanism (IRM) Recommendations vis-à-vis Key Features of the 4th 

PH-OGP Plan Process 

Key Recommendations of the IRM  Philippines  Key features of the 4th PH-OGP Plan Process 

1. Come up with a coherent strategy that will 
tie up and consolidate all the 
commitments, actions, and actors into a 
direction that will bring forth a clear 
change which the PH-OGP wants to see 
after a given period of time.   
 

One feedback shared in this research is the 
challenge to engage a broad and diverse set of 
participants into deep discussion during 
consultations. 
 
Two key questions that need to be tackled in 
this strategic direction-setting are: how every 
commitment/ agenda contributes to what 
change PH-OGP Steering Committee wants to 
see in a given period and how PH-OGP 
approaches, processes and tools support and 
contribute to the programs/ commitments 
included in the PH-OGP Plan. The latter is 
crucial because the IRM Researcher observes 
that the value-added of the OGP in the 
programs/ commitments is not clear to the 
actors and stakeholders. 
 

The development of the 4th OGP Plan has been a 
more strategic, systematic, and effective 
compared to previous action plan development 
cycle.  
The proposed action plan development process 
was presented to the PH-OGP Steering 
Committee for inputs in October 2016, three 
months before the call for commitments was 
issued. The process was also posted online. 
Workshop forms with key questions to be 
answered were also designed to be filled up by 
participants of the face-to-face consultations, so 
that more meaningful feedback was sourced 
from the consultations. The design and template 
of the said forms were attached as an annex of 
the PH-OGP NAP 2017-2019. 
 
For the first time, an annex consolidating all of 
these feedback and key responses from agencies 
has also been included in the Plan.   
 
Moving forward, this process will be sustained 
for succeeding action plan cycles.  

2. Explore as a Strategic Theme “Bringing 
OGP Closer to the Citizens”  

The theme “Bringing OGP Closer to the Citizens” 
seems to resonate to many of the stakeholders 
and actors of the PH-OGP. The IRM Researcher 
views this as the next step to the transparency, 
participation, and accountability (TPA) work of 
civil society and government in the Philippines. 

 

The theme of the 4th OGP Action Plan is “Co-
Creating Governance Outcomes with the Filipino 
People”, which also reflects this recommended 
strategic theme.  
 
One of the main considerations in shortlisting 
commitments in the action plan is its direct 
benefit to the Filipino people. Many of the 
commitments are addressing this key criteria 
(e.g. ADM, CPA, Satisfaction Rating, 8888, FOI, 
etc). 
 
For its 5th NAP, PH-OGP is set to explore how to 
better localize OGP and shift focus on co-
creating commitments that address the OGP 
thematic area on improving public service 
delivery.  
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Key Recommendations of the IRM  Philippines  Key features of the 4th PH-OGP Plan Process 

3. Engage Advocacy/ Cause-Oriented Groups 
and Communities 

 
Still in light of “Bringing OGP Close to the 
Citizens, broaden the base of those engaging 
the OGP by engaging advocacy/ cause-oriented 
groups and communities to explore the use of 
OGP approaches, processes and tools to 
address most pressing national issues and 
everyday issues confronting ordinary citizens. 
Some of the pressing national issues today are 
charter change, drugs and crime and protection 
of basic rights of the marginalized. 
 

The participants of the PH-OGP face-to-face 
consultations included different advocacy and 
cause-oriented groups.  
 
One new advocacy that emerged in the fourth 
Plan was on people’s planning for shelter 
assistance for the urban poor sector which has 
recently become a pressing issue. This has 
resulted to the co-creation and implementation 
of a commitment that directly supports this 
advocacy. 
 
Other emergent themes in the plan are access to 
information and open data, disaster response, 
and fiscal openness. 
 
The action plan development process for the 
2019-2021 PH-OGP Plan is now designed to kick 
off with consultations with civil society before 
the issuance of the call for commitments that 
will be sent to government agencies. This 
process gives civil society a more strategic 
approach in lobbying for OGP commitments that 
they want government to adopt.  
 
The new process for action plan development 
has been presented to and approved by the PH-
OGP Steering Committee Meeting on October 
19, 2018.  
 
 

4.   Lobby for the FOI Law, while Maximizing 
Open Data and FOI EO  
There are key lessons and realizations to be 
learned from the failure of the past 
administration to pass a Freedom of 
Information (FoI) Law. These lessons must be 
utilized for more effective and motivated 
efforts to pass the FOI Law. The FoI Law is a 
cornerstone to a good governance program 
and strategy. It is a key piece of legislation to 
sustain transparency and support 
empowered citizen participation towards 
enhanced accountability. 

The FOI is one of the continuing commitments 
under the 4th OGP Plan and is strengthened 
because of harmonized commitments from both 
the executive (PCOO) and legislative (Senate) 
arms of the government. 
 
Additional features of the executive’s FOI 
program is the implementation of the EO on FOI 
and launching of the e-FOI portal that targets 
100% on-boarding of all executive agencies. 
More details on the progress of the 
implementation of this program are cited in 
Annex D of this document.  
 
One of the learnings from the previous 
administrations’ failure to pass an FOI law, is the 
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Key Recommendations of the IRM  Philippines  Key features of the 4th PH-OGP Plan Process 

recognition that it is crucial to cultivate more 
support from the House of Representatives on 
the bill if this effort is to succeed.  As the Senate 
and the Executive is very supportive of the 
effort, what lacks now is a strong FOI champion 
in the HOR who can influence his/her colleagues 
to finally vote yes for the passage of the much 
desired access to information law. 
 
Identifying a strong and continuing champion in 
the HOR is still a continuing challenge of the FOI-
PMO.  

5. Strengthen commitments on accountability, 
particularly engagement of ex-post facto 
accountability efforts 
The PH-OGP Action Plan is generally weak in 
strengthening accountability, which is 
arguably one of main aims of participation 
and transparency. Accountability refers to 
both answerability of power (presumably 
leading to an improvement of performance) 
and enforcement of sanction (presumably 
serving as deterrent). It both entails 
preventive/ proactive and reactive/ ex-post 
facto measures.  

As noted in the discussion of the context, the 
Ombudsman has been a significant player in 
accountability efforts in the country. 
However, it requires the support to follow-up 
and sustained pressure on the corruption 
and/or administrative cases it is filing. 

Three commitments under the 4th OGP Plan on 
accountability are the 8888 Citizen Complaints 
Center, the Satisfaction Rating on GOCCs, and 
CPA. 
 
The Budget Reform/Modernization Bill also aims 
to strengthen accountability mechanisms in the 
executive by institutionalizing necessary 
ingredients of a modern budget system, budget 
disclosure, and citizen participation in the 
budget process. 
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IV. Implementing National Action Plan Commitments1 

 

The fourth PH-OGP Action Plan contains 11 commitments implemented through 14 government programs. One unique feature of this Plan is the 

inclusion of a subnational commitment on Open Legislation, currently implemented by the Provincial Governments of Albay, Bohol, and Surigao 

del Norte. 

 

In evaluating the status of each commitment, the PH-OGP Secretariat uses the Smiley Rating System as outlined in the Monitoring, Progress 

Reporting, and Outreach Efforts during Action Plan Implementation section of the PH-OGP National Action Plan 2017-2019. 

 

Table 4. Summary of Completion of Commitments 
 

No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

1 Assistance to Disadvantaged Municipalities (ADM)  
 

 

 DILG 

1. 50% (687) of Municipal Development 
Councils (MDCs) (excluding ARMM) are 
functional by December 2017, such that: 
 
 
 

 Required composition of the councils is 
observed; 
 
 

 Representation of Non-Governmental 
Organization; 

85% (1,163) of MDCs with high rating and 52% with 
medium rating in overall LDC Functionality [including 
ARMM] 
 
54% (44) of PDCs with high rating and 41% with medium 
rating in overall LDC Functionality [including ARMM] 
 
 
60% (824) of Municipalities and 50% (38) of Provinces 
have LDIP/PDIP [excluding ARMM] approved by the 
SB/SP and submitted to DILG 
 

  

                                                           
I It should be noted that the list of commitments presented in this assessment report is the version of the PH-OGP National Action Plan 2017-2019 
commitments submitted to the OGP Support Unit in June 2018. The first version of the PH-OGP Plan submitted to the OGP on June 30, 2017 included the 
program “Mamamayang Ayaw sa Anomalya, Mamamayang Ayaw sa Iligal na Droga (MASA-MASID)”. However, during the PH-OGP Steering Committee Meeting 
that was held last December 6, 2018, the Committee decided to remove the said program under the Plan. This decision was in response to the removal of the 
funding for the program for FY 2018.   
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 
 

 The LDC meets at least once every six 
months; and 
 

 Creation of Executive Committee 

 
 

2. 60% (824) of MDCs and 50% (38) of 
Provincial Development Councils (PDCs) 
(excluding ARMM) are fully functional by 
December 2018; 

54% (44) of Provincial Development Councils (PDCs) with 
high rating and 41% with medium rating in overall LDC 
Functionality [including ARMM] 
 
30% (442) of MDCs with highrating and 51% with 
medium rating in overall LDC Functionality [including 
ARMM] 
 
 
(Fully Functional, from the Profile of Local Development 
Council Functionality in the Philippines – Based on the 
2017 Seal of Good Local Governance Assessment, are 
those that received high and medium Rating) 

 

 

3. 50% (19,770) of Barangay 
Development Councils (BDCs), 70% (962) 
of MDCs and 60% (46) of Provincial 
Development Councils (PDCs) are fully 
functional by June 2019; 

Barangays are not included in the conducted Assessment. 
Activities relative to this target and assessment for the 
Barangay Development Councils (BDCs) functionality will 
be conducted in 2019. 

N/A  

4. 50% (687) of Municipalities (excluding 
ARMM) have LDIP approved by the SB 
and submitted to the DILG by December 
2017; 

As of March 12, 2018, 1,091 (79%) of LGUs have 
submitted their LDIPs to DILG through google sheets. 
Submission of LDIPs is still on-going. 

 

 



 

18 
 

No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

5. 60% (824) of Municipalities and 50% 
(38) of Provinces have LDIP (excluding 
ARMM) have PDIP approved by the SB/SP 
and submitted to the DILG by December 
2018; 

As of March 12, 2018, 1,091 (79%) of LGUs have 
submitted their LDIPs to DILG through google sheets. 
Submission of LDIPs is still on-going. 

 

 

6. 50% of Barangays, 70% of 
Municipalities, and 60% of Provinces 
have LDIP approved by the Sanggunian 
and submitted to the DILG by June 2019; 

Barangays are not included in the on-going submission. 
Activities towards the attainment of this target will start 
in 2019. 
 
Submission of the LDIP is still ongoing. As of March 12, 
2018, 1,091 (79%) of LGUs have submitted their LDIPs to 
DILG through google sheets. 

N/A 
 

Will be 
measured in 

2019 

 

7. 100% of annual ADM projects with 
third party monitors by June 2019; 

To achieve this target, a Memorandum of Agreement 
with LGA was signed last November 2017. Initial 
coordination and discussion to realize the target have 
already commenced. An Activity Design is already being 
drafted and the target implementation is on 3rd quarter 
of 2018. 

N/A 
 

Will be 
measured in 

2019 

 

8. Establishment of open ADM portal by 
December 2018; 

DevLIVE Online Platform conducted pilot test and run by 
the end of April 2018. 
 
Devlive was launched during the OGP Asia Pacific 
Regional Meeting in Seoul, South Korea last November 6, 
2018 

 

 

9. 1,373 Municipalities’ CSOs capacitated 
on ADM by December 2018. 

Capacity-building training: 
- Various capacity-building activities (orientation, training 
and workshops) in partnership with the Bureau of Local 
Government Development (BLGD) and Bureau of Local 
Government Supervision (BLGS) have been conducted in 
2017. 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

Regional Dialogue on Open Government and 
Participatory Governance 
- Six (6) Regional Dialogues on Open Government and 
Participatory Governance have been conducted, to wit: 
1. Visayas Cluster 1, for Regions 6 and 7, last January 29-
31, 2018; 
2. Mindanao Cluster 2, for Regions 11, 12, CARAGA 
andARMM (Basulta area), last February 5-7, 2018; 
3. Mindanao Cluster 1, for Regions 9, 10 and ARMM 
(Lamarma area), last February 19-21, 2018; 
4. Luzon Cluster 1, for Regions 4A, MIMAROPA, 5 and 
NCR, last February 26-28, 2018; 
5. Luzon Cluster 2, for Regions 1, 2, 3 and CAR, last March 
5-7, 2018; and 
6. Region 8 Dialogue last March 21-23, 2018. 
- The Regional Dialogues created a platform for discourse 
between the government and non- government sector 
(CSOs, academe, NGOs). These led to the development of 
proposed plans, commitments and programs, which can 
be included in the OGP Sub- National Plan, and in the 
Participatory Governance Cluster Roadmap.  

DLSU-JRIG 1. Three (3) regional workshops with HEIs 
on ADM monitoring by June 2019; 

The DLSU-JRIG conducted a National Knowledge 
Workshop on Universities as Hubs for Monitoring 
Assistance to Municipalities Program on 26-27 July in 
Puerto Princesa City in Palawan in partnership with the 
InnovateGov Program, the Local Governance Training 
and Research Institutes Philippine Network, and the 
Assitance to Municipalities Program Management Office 
of the Department of the Interior and Local Government. 
Representative from Higher Education Institutions (HEIs) 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

and CSOs in various regions of the country participated in 
the National Forum. 

2. Three (3) case studies on ADM 
implementation by June 2019; 

The JRIG has collected secondary data/ materials for the 
case studies; JRIG shall partner with faculty members and 
graduate students from three regional universities to 
develop the case studiesThe JRIG shall produce the case 
studies on or before Mary 2019.  It is coordinating with 
the DILG SLG PMO to produce the case studies.  
 

N/A 
 

Will be 
measured in 

2019 

 

INCITEGOV  

1. Convene One (1) regional consultation 
with key CSO networks in budget 
advocacy for crafting the guidelines for 
strengthening LDIPs’ quality by 
September 2017; 

No report submitted 

  

2. Conduct one(1) FGD for the 
dissemination of the approved guidelines 
and mechanism of strengthening LDIPs’ 
quality by June 2018; 

No report submitted 

 

 

3. Conduct one (1) briefing and 
assessment of ADM full delivery system 
and 2018 implementation by June 2019; 

No report submitted 

 

 

2 Ease of Doing Business (EODB) As of March 30, 2018 
 

 

 NCC 

1. 3 competitiveness policies issued 
within prescribed time by December 
2017; 

Republic Act No. 11032 or the Expanded Anti-Red Tape 
Act (EODB Bill)  was Signed and Approved on 28 May 
2018. The law covers the regulation of both business and 
non-business related permits, licenses, certifications and 
authorizations. All government agencies shall undertake 
process re-engineering to evaluate existing procedures 
and services. (i.e., regulatory impact assessment). Two 
other policy measures (Amendments to the Corporation 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

Code and the Security Transaction Bill) are still pending in 
Congress.  

 2. 10 validation workshop conducted by 
December 2019; 

Completed for 2018 

 

 

 3. Reform inventory submitted to WB-IFC 
annually until October 2019; 

Completed for 2018 

 

 

 4. 10 monitored EODB reforms by June 
2018; 

The DB Team is continuously monitoring and updating 
status of each regulatory reform submitted by the AO 38 
Taskforce. 

 

 

 

5. Bring the Philippines to the top third 
ranking in the EODB Survey by December 
2019; 

The Philippines was ranked 124, down 11 places from its 
113 position last year in the Doing Business Survey 2019. 
 
The result has been challenged by the Philippine 
government through DTI and DOF’s statement of strong 
objection (see statement: 
https://www.dti.gov.ph/media/latest-news/12424-dti-
dof-joint-statement-on-the-2019-world-bank-doing-
business-survey) 

 

 

 6. 10 Multi-stakeholders Group Meetings 
conducted by December 2019. 

On-going 

 

 

3 Project Repeal  
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

NCC 

1. Finalized Standard Cost Model (SCM) 
by December 2017; 

With the passing of Republic Act 11032 otherwise known 
as the Ease of Doing Business and Efficient Government 
Service Delivery Act of 2018, the Anti-Red Tape Authority 
(ARTA), created by the aforesaid law, is setting the stage 
to implement and oversee a national policy on anti-red 
tape and ease of doing business, implement ease of 
doing business and anti-red tape reform initiatives, and 
monitor and evaluate the compliance of all government 
offices and agencies covered under the law. Formulation 
of an official standard cost model methodology will be 
included in the ARTA’s future plan of work. 

  

 

2. 100 regulations/issuances repealed, 
amended, consolidated or delisted 
annually by December 2019; 

Three Repeal Days in the Philippines have been 
conducted. From the initial participation of eight (8) 
agencies in 2016, it increased to more than 80 
participating agencies. A total of 5,850 issuances were 
reviewed and submitted since 2016.  
 
In total, 1,921 department issuances were repealed, 57 
were amended, 67 were consolidated, 3,346 delisted and 
459 retained. 

 

 

 

3. Capacity Building Program in Standard 
Cost Model (SCM) conducted for 50 
partner agencies/institutions June 2019; 

The Project Repeal, in partnership with the UK Foreign 
Commonwealth Office (FCO), conducted two Technical 
Workshops on SCM Development on February 2017 and 
March 2017 and stakeholder consultations with large 
enterprises, micro, small and medium enterprises 
(MSMEs), regulators, agri-fisheries sector agencies, 
transport and logistics sector agencies.    
 
As mentioned, formulation of an official standard cost 
model methodology will be included in the ARTA’s future 
plan of work. 

N/A 
 

Will be 
measure in 

2019 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

4. 3 public dialogues on 
policies/regulations under review 
involving the identified CSOs/private 
sector organizations by November 2019. 

A focus group discussion with representatives from both 
the public and private sectors was conducted last May 
16, 2018 to to review the modality that the project is 
using in assessing laws and government agency 
regulations and to collect recommendations on how to 
better implement and monitor the repeal process.    

N/A 
 

Will be 
measured in 

2019 

 

4 Citizen Participatory Audit (CPA)  

 

COA 

1. Issuance of Commission Proper 
Resolution institutionalizing and 
enhancing the CPA by June 2019; 

Completed in February 2018 

  

 

2. At least 1 activity to validate 
implementation of audit 
recommendations is conducted annually 
by June 2019; 

Audit Team Leaders of CPA Teams coordinating with the 
auditees for information on the status of implementation 
of audit recommendations. 

 

 

 

3. At least 1 CPA Dialogue is conducted 
and the data considered as inputs in the 
COA’s Strategic Planning and Audit 
Planning annually by June 2019; 

Inputs to audit obtained from all the 5 CPA Dialogues 
were consolidated and transmitted to the Assistant 
Commissioners’ Group, Assistant Commissioners of all 
the Audit Sectors, and all Directors of the Audit 
Offices/Clusters, for consideration in audit planning – 
Completed. Accomplishment exceeded the 2018 
commitment by 300%. Conducted CPA Dialogues for 
Mindanao on February 5, 2018 and for Visayas on 
February 7, 2018. Accomplishment exceeded the 2018 
commitment by 300%  
[Completed and exceeded commitment by 300%] 

 

 



 

24 
 

No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
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(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 4. At least 1 CPA audit conducted for 
each of the 3 Audit Sectors, annually by 
June 2019. 

Audit topics for CPA to be identified in the on-going 
Strategic Audit Planning. 

 

 

 Senate 
1. Passage of CPA bill in the Senate on 
third and final reading by July 2019. 

Senator Grace Poe filed Senate Bill No. 1776, or the 
proposed “People’s Participation in the Budget Process 
Act of 2018” on 04 April 2018. 

N/A 
 

Will be 
measured in 

2019 

 

5 Hotline 8888 Citizens Complaint Center As of March 30, 2018 
 

 

 

OCS 

1. Publication and distribution of the 
Implementing Rules and Regulations 
(IRR) and the Manual of Operations by 
October 2017; 

The Hotline 8888 IRR has been published in the 
newspaper in November 2017. The Manual of Operations 
has been finalized but is to be amended and published. 

  

 

2. Establishment of the 8888 Citizens’ 
Complaint Center at Mabini Hall, 
Malacanang by July 2017; 

The 8888 Citizens’ Complaint Center has been 
established at Mabini Hall, Malacañang on 04 November 
2017. 

 

 

 

3. Institutionalization of Hotline 8888 by 
December 2018; 

Ongoing. The 8888 Joint Management Team has 
conducted intensive training for call agents, and 
orientation and workshop with major departments, 
agencies, and pilot LGUs (NCR, Cebu, Davao); and set-up 
the 8888 system/hardware, among others. 

N/A  
 

To be 
measured in 

2019 

 

 

4.Submission of quarterly reports to the 
President on the activities and 
accomplishments of the 8888 Citizens’ 
Complaint Center, to be made available 
to the public by June 2019. 

The 8888 Joint Management Team has submitted two 
accomplishment reports to the President, but has not yet 
made the report public. 

N/A  
 

To be 
measured in 

2019 

 

6 Satisfaction Rating on GOCCs  
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

GCG 

1. Establishment of standard 
methodology on Customer Satisfaction 
Survey by October 2017; 

Standard methodology on Customer Satisfaction Survey 
of GOCCs established by December 2017. 

  

 

2. Roll-out of standard methodology on 
Customer Satisfaction Survey by 
December 2018; 

Standard methodology and questionnaires per GOCC 
rolled out to 20 priority GOCCs (see list below) by March 
2018. 
 
1. Philippine Deposit Insurance Corporation (PDIC) 
2. Duty Free Philippines Corporation (DFPC) 
3. National Food Authority (NFA) 
4. National Housing Authority (NHA) 
5. Philippine Amusement and Gaming Corporation 
(PAGCOR) 
6. Philippine Charity Sweepstakes Office (PCSO) 
7. Social Security System (SSS) 
8. Home Development Mutual Fund (Pag-IBIG) 
9. Philippine Ports Authority (PPA) 
10. Cebu Port Authority (CPA) 
11. Manila International Airport Authority (MIAA) 
12. Mactan-Cebu International Airport Authority (MCIAA) 
13. Philippine National Railways (PNR) 
14. Cultural Center of the Philippines (CCP) 
15. Light Rail Transit Authority (LRTA) 
16. Local Water Utilities Administration (LWUA) 
17. Metropolitan Waterworks and Sewerage System 
(MWSS) 
18. National Irrigation Administration (NIA) 
19. Philippine Coconut Authority (PCA) 
20. Clark International Airport Authority (CIAC) 
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Holder 
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Overall Rating 

 3. Establish baseline of percentage of 
GOCCs with Satisfactory rating by June 
2019; 

[Not Started] 

N/A 
 

To be 
measured in 

2019 

 

 4. Publication of results of GOCCs’ 
Customer Satisfaction Surveys by 
September 2019. 

[Not Started] 

N/A 
 

To be 
measured in 

2019 

 

7 Passage of Freedom of Information Bill  

 PCOO 

1. Through Philippine OGP, organize 
three (3) Roundtable 
Discussions/Workshops on the 
substantive provisions of the FOI Bill with 
pilot agencies and civil society by June 
2018; 

15 September 2017: OGP Assessment Workshop in Pasay 
 
30 January 2018: OGP-PGC Regional Dialogue in Bacolod 
 
6 February 2018: OGP-PGC Regional Dialogue in General 
Santos  
 
20 February 2018: OGP-PGC Regional Dialogue in 
Zamboanga 
 
27 February 2018: OGP-PGC Regional Dialogue in Metro 
Manila 
 
6 March 2018: OGP-PGC Regional Dialogue in Baguio 
 
22 March 2018: OGP-PGC Regional Dialogue in Tacloban 
_ _ _ _  
Upcoming activities: 
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(as of September 2018) 
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8-9 May 2018: #OpenGovWeek: Going Local: Bringing 
Government Closer to the People 

 

2. Issuance of a policy on governance 
structure and interagency engagement 
(creation of Inter-Agency Committees, 
Technical Working Groups, Steering 
Committees) by June 2018; 

On February 2018, the PCOO submitted a draft 
memorandum circular on the creation of the FOI 
Exceptions Policy Committee to the Office of the 
Executive Secretary (OES). The proposed members of the 
Committee are as follows:  
1. Executive Secretary as Chair; 
2. Secretary of Justice; 
3. Secretary of PCOO; 
4. Solicitor General; 
5. Government Corporate Counsel; and, 
6. Privacy Commissioner.  
All involved agencies have submitted letters of 
concurrence to the OES. 
 
On February 2018, the PCOO also conducted a 
consultative workshop on various FOI-related policies 
such as the creation of an FOI Advisory Committee 
tasked to provide strategic policy direction to the 
implementation of the FOI program. 
 
The PCOO currently has a final draft of the memorandum 
circular on the FOI Advisory Committee, awaiting 
submission to the OES. As patterned from the OGP 
Steering Committee, the FOI Advisory Committee will be 
composed of six government representatives and six 
non-government representatives.  
 
The Department of Justice (DOJ), Department of Budget 
and Management (DBM), National Privacy Commission 
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(NPC), and the National Archives of the Philippines (NAP) 
have submitted their letters of concurrence to the OES. 
The Department of Information and Communications 
Technology (DICT) has yet to submit its letter of 
concurrence. 

 

3. Creation of a new office for Access to 
Information within PCOO by June 2018; 

Through PCOO Department Order No. 18 s. 2017 signed 
22 September 2017, the FOI Project Management Office 
was established tasked to oversee the implementation of 
the program in the Executive Branch.  
 
The DBM has also approved the FOI PMO’s FY2019 
budget proposal. 

 

 

 
4. Onboarding 100% of agencies under 
the Executive branch on the FOI portal 
(www.foi.gov.ph) by November 2017; 

As of June  2018, the following agencies have been 
onboarded the eFOI portal: 
• 97% (183 out of 189) national government agencies; 
• 64% (83 out of 130) government-owned and controlled 
corporations; and, 
• 1 out of 113 state universities and colleges. 

 

 

 

5. Conduct of 180 information, 
education, and communication (IEC) 
campaign activities for stakeholders to 
bridge supply and demand for 
information by December 2019; 

The FOI PMO has conducted and participated in a total of 
182 knowledge-sharing activities including 29 orientation 
sessions, 18 collaborative meetings, 78 technical 
onboarding workshops, 8 consultative workshops, 2 
training of trainers, 39 major events, and 8 international 
fora. 
 
The knowledge-sharing activities involved government 
offices, civil society, the business sector, the academe, 
and the media. 
_ _ _ _ 
Upcoming activities: 
18 April 2018: 2018 First Quarter FOI Receiving Officers’ 
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Hangout 
 
23-27 April 2018: FOI Roadshow in Aurora and Isabela 
 
21-25 April 2018: FOI Roadshow in Butuan and Surigao 

 

6. Research and evaluation of FOI 
program implementation under the 
Executive branch by December 2019; 

On December 2017, the Asian Development Bank (ADB) 
conducted a third party rapid assessment to obtain 
feedback from citizens on the IEC activities of the FOI 
program. 

N/A 
 

To be 
measured in 

2019 

 

 7. Passage of the FOI Bill by December 
2018; 

The PCOO drafted and sent a joint letter addressed to 
House Committee on Appropriations Chairperson 
Congressman Karlo Nograles to call for the immediate 
passage of the FOI Bill. Signatories are as follows: DICT, 
NPC, DOJ, DBM, Department of Interior and Local 
Government (DILG), PCOO, NAP, De La Salle University-
Jesse Robredo Institure of Governance, University of the 
Philippines-National College of Public Administration and 
Governance, Philippine Chamber of Commerce and 
Industry, Caucus of Development NGO (CODE NGO), and 
Right 2 Know Right Now! (R2KRN) Coalition.  
 
The Senate version of the proposed People’s Freedom of 
Information Act (S.B. No. 1208) is currently pending in 
the period of interpellation. 

N/A 
 

To be 
measured in 

2019 

 

 

8. Transition of FOI implementation from 
PCOO to FOI Implementing agency as 
defined by the FOI law by December 
2019; 

Will depend on the status of the FOI Bill N/A 
 

To be 
measured in 

2019 
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9. Establishment of a National 
Information Inventory on the eFOI portal 
by June 2019 

As of 2018, 67 government agencies have submitted 
their Agency Information Inventories (AII). 
 
On January 2018, the PCOO published a consolidated 
inventory of information of 37 government agencies in 
reusable and machine-readable format via 
www.data.gov.ph . 
 
To ensure compliance, publishing of the AII has been 
included as an FOI requirement for 2018 PBB eligibility. 
 

N/A 
 

To be 
measured in 
2019 

 

 
10. Localization of the FOI program with 
five (5) pilot local government units 
through the issuance of FOI Ordinances  

*NEW COMMITMENT* 
 
The PCOO co-drafted a Joint Memorandum Circular with 
the DILG to serve as guidelines on localizing the FOI 
program through the issuance of an FOI Ordinance. The 
draft is currently undergoing a legal review and will be 
subject to a public consultation during the 
#OpenGovWeek celebration. 
 
The PCOO and OGP teams are scheduled to conduct 
consultative workshop sessions with the Bohol, Albay, 
Surigao LGUs this April 2018. 

 
 

8 e-Participation thru National Government Portal (NGP)  

 

DICT 

1. Launch the www.gov.ph with at least 
five of the top ten priority services of the 
government by June 2019; 

www.gov.ph contains 157 linked online services as of 31 
March 2018. 

  

 
2. A policy for the e-Participation Tools 
will be written on an IRR for the 
www.gov.ph Executive Order to be 

Draft EO (version 3) submitted to OP on March 2018. 
 
Related policies drafted: 

N/A 
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signed and endorsed by the President by 
December 2018; 

 

 Domain Name 
System (DNS) 
Policy 

 Unified Web 
Content (UWC) 
Policy 

 Joint 
Memorandum 
Circular for 
OpenData 

 Department 
Order for 
Government 
Common 
Platform (GCP) 

To be 
measured in 

2019 

 

3. Launch a centralized e-consultation 

platform on www.gov.ph by June 2019:  
Online Petition tool (“I suggest to the 
Government..”  

 Online Policy Consultation tools  

 Citizen Feedback tools (using the 8888 
service as the citizen feedback 
mechanism of the government) 

Activities are ongoing 

N/A 
 

To be 
measured in 

2019 

 

 4. Compliance of the portal with ISO 
40500 Level A/WCAG 2.0 Accessibility 
Guidelines by June 2019; 

Activities are ongoing 

N/A 
 

To be 
measured in 

2019 
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 5. Host the inventory of all publicly 
available government data and 
information by June 2019; 

Ongoing collaboration with Open Data and FOI 

N/A 
 

To be 
measured in 

2019 

 

 

6. Upload all National Government 
Agencies’ data and information on 
www.gov.ph. Government data and 
information will be onboarded through 
the FOI portal (www.foi.gov.ph) for 
government information, and the Open 
Data portal (data.gov.ph) for government 
data by June 2019; 

Activities are ongoing 

N/A 
 

To be 
measured in 

2019 

 

 

7. 30% of citizens availing of the top 5 
priority services used www.gov.ph as the 
entry point to access the service by June 
2019. 

Limited 

To be 
measured in 

2019 

 

9 Open Budget Index  

 

DBM 

1. Increase OBI score from 64 to 67 by 
June 2019 leading to the target OBI score 
of 71 by 2022; 

Philippines received a rank of 67 in the Open Budget 
Index (OBI) for 2017, securing the top spot in Asia, and 
19th worldwide. 

  

 

2. Create an interagency Fiscal Openness 
Working Group by June 2019. 

[Not started] 

N/A 
 

To be 
measured in 

2019 

 

10 Budget Reform Bill  
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DBM 

1. Submission of the Budget Reform Bill 
to HoR and Senate by December 2017; 

May 9, 2017- Cong. Karlo B. Nograles and Cong. Jericho 
B. Nograles filed HB 5590 
 
May 11, 2017- Sen. Loren B. Legarda filed SB 1450 
 
[Completed] 

  

 

2. Passage of the Budget Reform Bill both 
from the House of Representatives and 
the Senate by June 2019; 

House of Representatives: 
February 27, 2018- Committee on Appropriation 
approved Substitute Bill to HB 5590 and BRB Related Bills 
March 20, 2018- House of Representatives approved HB 
7302 on third reading 
 
Senate: 
March 20, 2018- Committee on Finance filed SB1761, the 
substitute bill to SB1450, with Sen. Legarda and Sen 
Villanueva as authors thereof 
March 21, 2018- Second Reading of the BRB in the 
Senate 

N/A 
 

To be 
measured in 

2019 

 

 

3. Conduct 2 stakeholder consultations 
for the drafting of the IRR, especially on 
the citizen engagement provisions of the 
Act, and critical new budgeting and 
disbursement procedures in the IRR by 
June 2018.; 

A total of 76 consultations have been conducted from 
2017 to November 2018 on the new budgeting and 
disbursement procedures to input in the IRR. Final 
drafting of IRR was started October 29-30, 2018 to be 
completed by 2019.  

 

 

 

4. Budget Reform Bill IRR and Transition 
Plan drafted by June 2019. 

BRB Indicative Transitory Plan was approved by the DBM 
Executive Committee last February 20, 2018. Guidelines 
of early procurement, procurement planning and other 
have and are being developed and issued as part of this 
Transition Plan. 

N/A 
 

To be 
measured in 

2019 

 

11 Philippine Extractive Industries Transparency Initiative (PH-EITI) 
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DOF 

1.a. Timely publication of 4th EITI Report; 

The 4th Report is now available in the PH-EITI Website 
along with the Report Annexes. The report is by far the 
comprehensive among previously published reports 
covering two fiscal years and 3 major sectors (metallic 
mining, nonmetallic mining, and oil and gas). 

  

 

1.b. Timely publication of the 5h EITI 
Report: 

The PH-EITI is  in the process of developing the 5th PH-
EITI Report. 

N/A 
 

To be 
measured in 

2019 

 

 

1.c. Timely publication of 6th EITI Report 
(NEW) 

 

N/A 
 
 

 

 

2. Philippines to undergo a validation 
process to be declared an EITI Compliant 
Country by September 2017; 

The Philippines was hailed the first country to be 
assessed with satisfactory progress among 51 EITI 
implementing countries in October 5, 2017. 

 

 

 

3. Development of an online reporting 
system/tool for companies by December 
2017; 

The Tool has been developed following inputs during the 
Design Thinking Workshop with government agencies 
and companies. The User Manual development  is 
ongoing. PH-EITI  will be launching the tool on August 1, 
2018. 

 

 

 

4. Roll-out of the online reporting tool by 
June 2018; 

Completed 
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5. Enhancement of PH-EITI contracts 
portal to include maps and EITI data by 
June 2018; 

EITI has so far organized 331 mining contracts, 3 oil and 
gas contracts, and 700+ other documents, and captured 
the metadata of these documents. 

 

 

 

6. Scoping study on beneficial ownership 
disclosure by December 2017. 

The study has been approved and published alongside 
the PH-EITI 4th Country Report’s Annex. Findings of the 
study has been cited in the Contextual Information of the 
Report and will be further utilized in the creation of 
reporting templates. 

 

 

 

Bantay Kita 

1. Attendance of CSO representatives in 
the following EITI activities by June 2019: 

 MSG Meetings 

 LGU Roadshows 

 PH-EITI Report Launch 

7 MSG Meetings were conducted from June 2017 to 
December 2017. Majority of CSO representatives 
attended and actively participated in the said meetings. 
Majority of the CSO representatives attended the 1st PH-
EITI MSG meeting in February 9, 2018. 
 
6 sessions were organized targeting specific geographic 
clusters. The sessions were held Baguio, Palawan, Cebu, 
Butuan, Davao, Manila throughout August. The 
Roadshow aimed to present the findings of the 3rd 
report, communicate status of government action on PH-
EITI recommendations, and provide a platform for multi-
stakeholder discussions on gaps and innovations in 
extractive governance. 
 
Launch of the 3 rd PH-EITI report was conducted in May 
11, 2017 

  

 

2. Host at least 1 strategic planning 
session for CSO and IP MSG 
representatives every year by June 2019; 

Held a strategic planning session on February 8, 2018. 
The meeting served as a venue to review progress, 
discuss challenges, lessons, and enhance collaboration 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

amongst stakeholders in pushing for improved reforms in 
the extractive sector.  

 

3. Produce at least 1 CSO assessment of 
the PH-EITI Report by June 2019; 

Produced 1 CSO assessment of the 3 rd PH-EITI Report at 
a national level: 
http://www.bantaykita.ph/for- publications/expanding-
the- ripple-effect 
 
Produced 6 subnational CSO assessment primers for the 
6 LGU roadshows: 
http://www.bantaykita.ph/for- publications/ph-eiti- 
report- subnational-cso- assessment-primers-2017 

 

 

 

4. Produce at least 3 research papers on 
resource governance every year by June 
2019; 

Produced 2 research papers: 
 
On EITI implementation in The Philippines and select Asia 
Pacific Countries: 
http://www.bantaykita.ph/for-publications/strong-
starts- mixed-progress-limited- outcomes 
 
Mining Fiscal regimes in the Asia Pacific: 
http://www.bantaykita.ph/for-publications/after-the- 
gold-rush 
 
A study on campaign finance and beneficial ownership is 
underway. 

N/A 
 

To be 
measured in 

2019 

 

 

5. Conduct at least 20 learning sessions 
(orientation/presentation and capacity 
building) on transparency and 
accountability initiatives on resource 
extraction by June 2019; 

Presented during the Ph-EITI PPI Media Briefing, in 
Surigao and Baguio, January 2018. The objective of the 
activity is to increase the appreciation and use of PH-EITI 
data for story development 

N/A 
 

To be 
measured in 

2019 

 

 

6. Facilitate the development/advocate 
for governance mechanisms/platforms 

MGB is gathering feedback from the regions on the draft 
presented by BK. CSO MSG Selection Process for 2018-

N/A 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

for meaningful engagement of CSOs and 
IPs in resource management to broaden 
civic space and empower the 
marginalized by June 2019; 
 

 Establishment of credible selection 
process of CSOs in mining oversight 
(DENR-MGB) 
 
 

 Provide space in the PH-EITI MSG for an 
IP representative 
 

 Creation of an IP coalition in Mindanao 
 

 Creation of an IP coalition in Luzon 

 Creation of 3 subnational CSO 
coalitions; 

2020 representatives ensuring geographic and gender 
representation 
 
[Completed in May 2017] 
 
Outreach activities started in November 2017. 
 
Outreach activities started in November 2017. 

To be 
measured in 

2019 

12 Disaster Response Operations Monitoring and Information Center (DROMIC) Virtual OpCen 
 

 

 

DSWD 

1. Enhancement of the DROMIC Virtual 
OpCen through the integration of the e-
Reklamo CMS Platform June 2019; 

The e-Reklamo CMS Platform is already integrated into 
and accessible via the DROMIC Virtual OpCen 

 

 

 

2. Partnership building with two (2) 
regional and international space agencies 
for immediate access to satellite imagery 
for damage assessments (MOU with 
Inmarsat and Sentinel Asia by June 2019); 

Memorandum of Understanding (MOU) with Inmarsat on 
the DSWD-Inmarsat Emergency Telecommunications 
Project signed in December 2016; Project 
Implementation in the Pilot Areas is ongoing. 
 
Memorandum of Understanding (MOU) with Sentinel 
Asia drafted. 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

3. Issuance of policy/ies and guidelines to 
establish the National and Regional 
Disaster Response Surge Corps (DRSC) by 
December 2017; 

Guidelines on the establishment of the National Disaster 
Response Surge Corps currently being drafted; 
Submission postponed due to disaster response 
operations for TS Urduja and STS Vinta. 

 

 

 

4. Establishment of Multi-Stakeholder 
Framework that will organize and 
support the DRSC at the subnational 
levels/LGUs by July 2018; 

To commence in 3rd quarter of 2018 

 

 

 

5. At least three (3) Civil Society 
Organizations/Multi-Stakeholder 
Partners engaged to support the DRSC -
membership to the disaster response 
volunteers network by June 2019. 

Engagement with 2 federations of RETT Philippines and 

REACT Philippines is scheduled on the 3rd Week of July 

2018. 

 

N/A 
 

To be 
measured in 

2019 

 

13 Shelter Development for Informal Settler through Community Organizing and Development 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

PCUP 

1. Conduct CO-CD activities in 59 
relocation sites by December 2018: 
 
• Facilitated the establishment of one (1) 
community enterprise or cooperative in 
18 sites and old 29 sites.  
 
 
 
 
 
 
 
 
• Conducted six (6) organizational 
development trainings with 80 
community leaders in 18 sites and 12 
sites.  
 
 
 
 
• Conducted four (4) organizational 
development trainings with Federation 
and community leaders in old 29 sites.  
 
• Conducted one (1) major community 
planning session per site.  

NCR, Bulacan, Rizal, and Cavite areas were already 
awarded the capital to start their businesses. 
Accreditation of each winning group are on process. 
 
Roll-out of Community Participative Profiling focusing on 
Education, Skills and Youth Development, Socio-
Economic, Livelihood, Health on 17 July 2018 
-Selected Resettlement Coordinators from the trained 
community leaders to serve as program conduit  
 
Organizational development and Leadership training will 
be conducted on July 25-26, 2018 
Community planning session were done in the following 
sites NCR(Camarin Res-Caloocan, Disiplina Village-
Valenzuela, Paradise-Manila), Bulacan(Pandi Village 1-
Pandi, Pandi Res 1-Pandi, Pandi Res 2-Pand, Pandi Res 3-
Pandi, Jordan Park Homes-Pandi, Balagtas Heights-
Balagtas, St Martha-Boacue, San Jose Heights-SJDM, 
Towerville-SJDM, Norzagaray Heights-Norzagaray), Rizal 
(Southville 8B-Rodriguez, Southville 9-Baras, Southville 
10-Tanay), Cavite (Golden Horizon-TMC, Southville 2-
TMC, Sunshineville-TMC) from May-June 2018 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

• Publication of quarterly status reports 
on organized community action towards 
resolution of major issues on basic and 
social services (e.g. power, peace and 
order, livelihood) per site  

Publication made through PH-OGP Progress Reports 
 
100% Power Access 
PCUP raised in the 6th Program Coordinating Committee 
meeting (January) the bottlenecks in the 100% 
electrification in the 18 sites. To date, around 14% still 
need to be directly connected to level 3 electrical service.  
 
100% Potable Water Access 
PCUP, together with the leaders from Camarin 
Residences and Paradise Heights worked out with NHA 
the provision of funds (Php 1.1 M and around Php 
700,000 respectively) this 2018 for the modification of 
“one mother-meter for ALL buildings” to “one mother-
meeting PER building water system. The modification will 
lower the water fees and will facilitate better collection 
system within each building. PCUP has also committed to 
help NHA in addressing the outstanding balance of the 
Camarin Residences families with MERALCO amounting 
to Php 200,000.00. MERALCO will not proceed with the 
modification in the water system unless the families 
settle their outstanding balance. 
 
Retrofitting of housing units, repair or septic tanks and 
drainage in 18 sites 
PCUP forwarded to NHA the list of housing units in the 18 
sites that require retrofitting, septic tanks repair, and 
drainage repair. NHA committed to convene a meeting 
this third week of April to discuss the issues and 
formulate criteria for the repair.  
Threat of Eviction in 29 old sites 
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No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 
Due to accumulated arrears with NHA brought about by 
worsening poverty in the sites, families are not 
threatened with eviction by NHA. The Federation leaders 
in the 20 old sites are now working with PCUP, Office of 
Cong. Benitez and Senators JV and De Lima for the 
granting of “Amnesty” to around 100,000 plus families. 
PCUP carried out with Federation leaders participatory 
research on “payment rate” and found out that only 8-
12% of the resettled families reported paying their 
amortization. The report was corroborated by NHA who 
revealed that out of their 300,000 plus accounts 
(resettled families) only 8% are paying. The collaboration 
with the Federation leaders and Cong. Benitez and 
Senators De Lima and Ejercito generated House and 
Senate Resolutions endorsing the granting of Amnesty 
(writing off penalties and other surcharges) and 
maintaining the amortization at Php 200-300 for the next 
20-30 years. PCUP with the leaders now act as resource 
persons in hearings and TWG. 

 

• Development of community profile per 
site  

Chairperson Felongco and the Commissioners met this 
March with some of the leaders in the 18 sites and old 
sites for initial consultation.  

 

 

 

2. CO-CD in 25 People’s Plan under the 
Social Housing and Finance Corporation’s 
High Density Housing Program by 
December 2018  

N/A 

To be 
measured in 

2019 

 

 



 

42 
 

No. 
Implementing 

Agency/Commitment 
Holder 

Milestones/Key Performance Indicators 
Status 

(as of September 2018) 

Completion 
Level  

(per target) 

Overall Rating 

 

4. CO-CD in 25 People’s Plan under the 
Social Housing and Finance Corporation’s 
High Density Housing Program by 
December 2019; [Not yet started] 

N/A 

To be 
measured in 

2019 

 

 

14 Open Legislation thru Social Media Platform 
 

 

 

Provincial Governments 
of Bohol, Albay, and 
Surigay Del Norte 

1. Draft and pass a resolution authorizing 
the Office of the Secretary to the 
Sanggunian to explore mechanisms for 
open legislation subject to guidelines to 
be approved by the Sanggunian and the 
local chief executive; 

PLGU Bohol and PLGU Albay has issued the needed 
resolution on open legislation.  
PLGU SDN commits to pass a resolution by Q3 of 2018 

  

 

2. Posting of proposed and draft 
ordinances for information and 
comments. Enabling the poll and 
comment features; 

A facebook account has already been created by PLGU of 
Albay and Bohol and SDN. 

 

 

 

3. Identify and engage the CSO 
counterpart to verify the citizens who 
engage in the online legislative process; 

PLGU Bohol and PLGU Albay has already identified CSOs 
to engage. 
For SDN, a separate meeting with involved/ partner CSO 
not later than June 2018 with the very able assistance of 
SEDF. A convergence meeting was regularly held to 
update LGUs, NGAs and CSOs.  

 

 

 

4. Designate a committee to review the 
feedback provided by the citizens. If 
necessary or if there is clamor from the 
public, the information gathered may be 
used as discussion points for the 
legislation to be passed; 

PLGU Albay, Bohol and SDN has both designate the 
committee reviewing citizen feedback.  
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Implementing 
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Holder 
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(as of September 2018) 

Completion 
Level  
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Overall Rating 

 

5. Publish report on the review and 
assessment of the applicability of social 
media platform for Open Legislation. 

[Not started] 

N/A 
 

To be 
measured in 

2019 

 

 

1. Posting of proposed and draft 
ordinances for information and 
comments. Enabling the poll and 
comment features; 

PLGU Bohol, SDN, and Albay has utilized online platforms 
to consult on their priority legislative measures.  
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V.  Peer Exchange and Learning 

 

As a global open government reform leader, the Philippines strengthened its engagement and led several 

peer-learning and sharing activities at the regional and global level. Resource persons both from 

government non-government stakeholders have shared lessons and experiences in implementing various 

reforms to colleagues in the local and international open government space. The country experience has 

also been documented as best practice in several OGP publications. More recently, the Philippines has 

extended technical assistance on the OGP action plan development and implementation process of 

Mongolia and Papua New Guinea. Some PH-OGP programs have also been recognized in global 

assessments of governance indicators and by international development partners. These international 

citations continue to be leveraged by OGP commitment holders in gauging political and bureaucratic 

support and in promoting and pushing for institutionalization of their respective reform initiatives.   Below 

are several engagements that Philippine stakeholders have actively participated in the past year:  

 

 As part of the country’s continuing commitment to the OGP and participatory governance, the 

Philippines hosted the High Level Regional Conference on Open Government: A Side-Event of the 

Philippines’ Chairmanship of the ASEAN on August 15, 2017 at the Philippine International 

Convention Center, Pasay City, Metro Manila, Philippines. The event was preceded by a Welcome 

Dinner for Foreign delegates on August 14, 2017, at the Davao Room, Sofitel Philippine Plaza 

Manila, Pasay City, Metro Manila, Philippines. 

 

This activity aimed to recognize and share best practices in implementing initiatives on 

transparency, accountability, and public participation with other Asian nations.  It also highlighted 

the role that each country can play in the international open government space at the regional 

and global level.  

 

The public launch of the Philippine Open Government Partnership (PH-OGP) National Action Plan 

2017-2019 also coincided with this activity.  

 

Around 400 participants from the national government agencies, civil society organizations 

(NGOs, POs, and Academe), business groups, international development partners, and media 

attended the event. Representatives from the embassies and/or relevant ministries, and civil 

society organizations from the members of the Association of Southeast Asian Nations (ASEAN) 

and additional selected countries were present in the event. 

 

 On September 2017, the Citizen Participatory Audit was given a Special Citation from the Jury 
Award by the Global Initiative for Fiscal Transparency (GIFT) Awards.   
 

 On October 2017, the Philippines was recognized to be the first country to ever be assessed as 

compliant to international extractive industries standards.  In the same month, members of the 

PH-OGP Steering Committee and OGP implementing units participated in various international 

fora. 
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 Philippine government delegates served as resource persons during the MAVC Policy and Practice 

Dialogue in Brighton, United Kingdom while civil society delegates also the country experience 

during OGP CSO Leaders’ Meeting in The Hague, Netherlands. Both events were held on October 

2017. 

 

 On December 2017, the Philippine delegation, led by Secretary Benjamin Diokno, participated 

actively as resource persons and delegates in the sessions and side meetings held during the Asia-

Pacific Leaders Forum on Open Government in Jakarta, Indonesia. 

 

 On January 2018, the results of the Open Budget Survey (OBS) 2017 was released, where the 

Philippines has received an Open Budget Index (OBI) score of 67, making it the most fiscally 

transparent country in Asia and cementing its position as a global leader in open government. The 

Philippines’ score is 3 points higher than the 2015 level of 64, to become the first among Asian 

nations, followed by Indonesia (64), Jordan (63), Japan and South Korea (60). A score above 60 

means that the country provides substantial budget information to enable the public to engage 

in budget discussions in an informed manner. The score is significantly higher than the Global 

Average of 42. In 2015, the Philippines ranked second in Asia, behind South Korea. 

 

 Fiscal transparency reforms in the Philippines were also highlighted during the Regional Technical 

Workshop on Strengthening Open Budget Practices in Asia and Pacific Region held in May 2018 in 

Manila.   

 

 Representatives from the Department of Budget and Management and Department of Finance 

has shared the Philippine experience in implementing fiscal openness initiatives, more specifically 

on reforms related to national budget and extractives sector transparency during the Papua New 

Guinea High Level Open Government Partnership held in Port Moresby, Papua New Guinea last 

June 2018 

 

 Led by Budget Secretary Benjamin Diokno, the Philippines sent a strong delegation to attend the 

OGP Global Summit on July 2018 in Tbilisi, Georgia. The Philippines led several discussions during 

the summit and shared the country's experience in implementing various open government 

programs and engaging different stakeholders in the OGP process. 

 

 The Philippine delegation also hosted a session and served as resource persons during the OGP 

Asia Pacific Regional Meeting held in Seoul, South Korea on November 2018. 
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VII. Key Lessons and Recommendations 

 

Now on its fourth PH-OGP Plan, the Philippines can already reflect on so many lessons from previous 

OGP cycle experiences. Such inputs should be taken to heart, most especially in the way that the PH-OGP 

Steering Committee shepherds the co-creation, implementation, monitoring and evaluation of open 

government programs. This section attempts to summarize key stakeholder insights on different aspects 

of OGP action plan development and implementation, and cites recommended courses of action which 

will provide guidance for the last implementation year of this Action Plan and succeeding cycles.   

 

A. Key Lessons 

 

 On Political Transition. Political transition has affected the sustainability and implementation of 

some of the programs under the PH-OGP Plan 2015-2017. Example of initiatives that were 

affected by the transition period is the Bottom-up Budgeting and Public and Private Sector High 

Level Dialogues. These programs were replaced by other government programs that carried 

with it similar principles, framework and lessons learned from the implementation of the former 

programs.  

 

As mentioned in earlier portions of this report, political transition is a reality. Sustainability of a 

particular initiative will depend on the political will and priorities of the new government, which 

can also be influenced by demand and push from citizens and key government and non-

government champions at the local and international level. 

 

Though the next national election is still several years away, it is important to expand the OGP 

advocacy to more stakeholders. The deepening of the engagement of the existing network of 

civil society in OGP can also be given more attention. These efforts can then create a stronger 

and more organized coalitions that will demand for sustainability of open government reforms 

that are close to hearts of the citizens. 

 

An expanded stakeholder base can be achieved by tapping subnational platforms such as the 

regional development councils and local league assemblies in the coming months and years.   

 

In parallel, advocating for the passage of specific laws that will institutionalize and support more 

mechanisms for citizen engagement in all aspects of governance can be pursued. 

 

 On leveraging international recognition and awards. The Philippine OGP process and experience 

have been frequently shared and cited international OGP events and publications.  

 

As country OGP programs continue to be recognized by the international community such as the 

Citizen Participatory Audit, Open Budget Index, and EITI, it also strengthens both political and 

bureaucratic support for these open government commitments.  
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Leveraging on these international citations and peer learning opportunities has proved to be a 

very effective engagement strategy of the PH-OGP in getting buy-in of government agencies to 

participate in the OGP process, sustain reforms, and pursue ambitious open government 

initiatives which can be showcased in the international arena.   

 

Even at the national level, local award systems, such as the FOI Awards and Seal of Good Local 

Governance have encourage national and local government agencies to meet good governance 

standards.  

 

 On weaving the OGP narrative in national governance frameworks. As the new administration 

and leaders eased into office after the May 2016 elections, they also started to establish and build 

the new governance framework and agenda of the Duterte administration. The PH-OGP saw this 

transition process as an opportunity to ensure that open government principles are embedded 

and part of national policy conversations of the new government. As DBM, the PH-OGP lead 

ministry, always sits in relevant national policy-making bodies, it was able to ensure that the OGP 

narrative is tied to key national governance anchors of the Duterte administration such as the 

Philippine Development Plan 2017-2022, the activities of the Inter-Agency Committee on Good 

Governance, and the Participatory Governance Cluster Performance and Projects Roadmap 2017-

2022. This link to overarching policy frameworks has made the case and enabled the mobilization 

of more resources for outreach activities that the PH-OGP undertook in the past year.  

 

 On trust-building and convergence. As a result of the various outreach and engagement efforts 

led both by government and non-government Steering Committee members, OGP is slowly 

being mainstreamed and recognized by more stakeholders at the national and local level. With 

collaborative events hosted under the umbrella of OGP, government agencies and civil society 

cultivate better relationships and establish mutual trust. This leads to meaningful engagement 

not only in outreach components of a particular reform, but also in other aspects of program 

such as policy development, program implementation, and monitoring.  

 

One success of PH-OGP that should also be highlighted is its ability to facilitate dialogues not 

only between government and CSOs, but also between and among government institutions. 

Many government agencies are notoriously used to working in silos, when effective and efficient 

public service delivery always requires a whole-of-government approach.  

 

As the OGP platform regularly convenes different government actors, this paves the way for civil 

servants to get to know each other, and increase their social and political capital. As government 

stakeholders develop better relationships and learn more about the programs that each agency 

implements, they also see more opportunities to better work together and help each other in 

their respective reform work. A good example of this are the gains made under the FOI program. 

Even in the absence of an enabling law on access to information, the FOI Project Management 

Office has been very successful in promoting compliance of national government agencies to EO 

No. 2 by lobbying for the inclusion of FOI indicators as part of the requirements set by the Task 
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Force that oversee the grant of the Performance-Based Bonus (PBB). The said task force is being 

chaired by Undersecretary Laura Pascua of the DBM who also serves as the alternate 

chairperson of the PH-OGP Steering Committee. Recently, PCOO and DILG has also issued a joint 

policy encouraging all local government units to adopt and issue local ordinances on access to 

information.  DILG and PCOO are both commitment holders of the 4th PH-OGP Plan. 

 

More civil society groups have also started to leverage on OGP as a platform to engage 

government agencies that they are interested to work with. Currently, the civil society groups 

from the National Capital Region are in continuing discussions with DSWD, OCS, DILG, PCOO and 

DBM on potential collaboration in implementation and monitoring of their OGP programs. Several 

sectoral dialogues on budget reforms, participatory local governance, housing, and tax reform 

have been facilitated through the OGP platform.  

 

In fact, because of the success of OGP outreach activities, this was highlighted as a key 

accomplishment in one of the pre-State of the Nation Address fora that was held in July 2018.  

 

 

B. Recommendations 

 

 The PH-OGP Secretariat, both government and non-government, should be strengthened to 

work together harmoniously. The PH-OGP Secretariat plays an instrumental role in shepherding 

the OGP process from action plan development, to implementation and assessment. Secretariat 

work entails heavy technical coordination, policy research, and administrative, communications 

and advocacy legwork. And as the OGP stakeholder base further expands, more work also needs 

to be done. 

 

At the onset of action plan development and implementation, the presence of the Non-

Government Secretariat which was initially set up with the support of the Making All Voices Count 

(MAVC) has greatly helped in ensuring that civil society is able to genuinely participate in OGP, 

especially during the first several months after political transition and changes in government 

leadership in the PH-OGP. Additional support from USAID allowed for a more active role of non-

government stakeholders in OGP in the succeeding months as well.  

 

However, as international development partner support ended, the strength of the non-

government team has also waned. Hiring of newer staff under the PH-OGP government 

secretariat has also proved to be a difficult challenge, with new civil service policies that has frozen 

the application process.  

 

There has been a significant increase in the number of outreach activities that were led and 

actively participated in by PH-OGP stakeholders. While this has led to significant gains, especially 

in promoting mutual trust between and among OGP stakeholders, more meaningful outcomes 
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can be achieved through consistent and organized follow-through efforts by the Secretariat and 

Steering Committee members. 

 

With this challenge, it is important to ensure that adequate manpower support and resources are 

in place to meet the administrative and technical requirements of the OGP process. These should 

be considered in future efforts to institutionalize OGP and in seeking for development partner 

support for related reforms. 

 

 

 OGP should be prepared for leadership changes and political transitions. In the past year, several 

key government agencies in the executive have undergone major changes in terms of leadership 

including those that are engaged in the OGP--the Department of the Interior and Local 

Government, Department of Social Welfare and Development, Presidential Commission for the 

Urban Poor, and the Office of the Cabinet Secretary. With the change of leadership also comes 

new directions, and implementation of OGP commitments have been affected—so continued 

outreach is important. 

 

While this offers opportunity to identify new OGP champions, the coordination and logistics for 

new outreach activities tend to take a heavy toll on the PH-OGP Secretariat and Steering 

Committee. OGP is mostly advocacy work, and this is why adequate human, technical, and 

financial resources should be poured into the development and implementation of effective 

engagement strategies to engage champions and constituencies from various sectors. The push 

from civil society also plays a crucial role in advocating and sustaining meaningful OGP reforms.  

 

 There is a need to provide more support and resources for civil society engagement in OGP. One 

of the consistent calls from many of the OGP consultations that have been conducted is the need 

to mobilize more resources for civil society engagement. With decreasing support from 

international development partners, CSOs have voiced out that the need for government to pour 

funds and technical assistance that will support and capacitate civil society in order for people to 

learn to clarify and articulate their needs better and enable them to have a broader and deeper 

participation in the development of programs and projects that address identified needs. While 

there is continuing debate and issues raised related to conflict of interest, the policy question on 

dedicating a support fund for civil society engagement in governance has yet to also be seriously 

explored and tackled by government.  

 

Alternative means of resource mobilization and funding through and by the civil society 

stakeholders of PH-OGP to help meet their commitments should be looked into. Setting up of 

networking activities where civil society can pitch projects to development partners can be 

facilitated. Endorsement of CSO engagement initiatives should also form part of the agenda of 

consultations and dialogues between government and development partners.  The funding of CSO 

participation in the OGP process must be recognized as key to making the participation of non-

government actors in the OGP process open and equitable. 
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 There should be a shift of focus towards localization and improving service delivery.  The 

relevance of OGP Plans have always been questioned as country commitments have usually 

tackled issues that are often far from the day to day concerns of the general public – issues such 

as traffic and poor service delivery. Building on lessons from previous OGP cycles, there has been 

a realization that in order for open government programs to lead to concrete and felt benefits to 

the people, OGP commitments should be localized and focused on programs around frontline 

public service delivery. This direction has been explored under the fourth PH-OGP NAP process. 

One unique feature of this new plan is the inclusion of subnational commitments initiated by the 

Provinces of Bohol, Albay, and Surigao del Norte on Open Legislation. In line with this, 

accountability and public service delivery commitments such as the 8888 Hotline, Citizen 

Participatory Audit, Shelter Development through Community Engagement and the Ease of Doing 

Business initiative  have also been included in the 4th NAP.  

 

As the PH-OGP enters into the development cycle for the fifth NAP, it is important to continue 

with this direction and focus on localization and improving basic public service delivery at the 

community level. This critical shift can, in turn, lay the groundwork and enabling environment for 

the promotion of downward accountability in public sector management—where government 

units are focused not merely on meeting standards set by oversight institutions at the higher 

levels of bureaucracy, but on being more attuned to and concerned with designing programs that 

satisfy the demands of ordinary citizens and concretely address identified needs at the grassroots. 
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ANNEX A 

Activities in Crafting and Implementation of the 4th Action Plan for OGP 

 

Date and Venue Activities 

November 12-13, 2018 

Zamboanga City 

 

November 8-9, 2018 

Cebu City 

 

November 5-6, 2018 

Subic 

Open Government and Participatory Governance Regional 

lDialogues 

November 5-6, 2018 

The Westin Chosun, Seoul, 

South Korea 

2018 OGP Asia Pacific Regional Meeting 

October 19, 2018 

The New World Hotel, Malate, 

Manila 

PH-OGP Steering Committee Meeting  

August 29, 2018 

Iloilo City 

Strengthening Multi-Stakeholders of Extractive Industries in the 

Provinces of Iloilo and Antique towards Government 

Transparency and Accountability 

July 26, 2018,  

1:30 PM to 5:00 PM 

Hue Hotel, Puerto Princesa 

Palawan 

 

National Forum and Workshop on OGP and Assistance to 

Municipalities Program: The Role of Municipalities in Third Party 

Monitoring  

(DLSU-JRIG led) 

July 17-19, 2018 

Tbilisi, Georgia 

OGP Global Summit 

May 21, 2018 

Tagbilaran City 

Open Government Partnership (OGP) Outreach Activity and 

Learning Session on Freedom of Information (FOI) and Open 

Legislation Process (OLP) with the Provincial Government of 

Bohol 

May 11, 2018 

DBM, Gen. Solano St., San 

Miguel, Manila 

PH-OGP Steering Committee Meeting 

May 8-9, 2018 

DBM Multi-Purpose Hall 

PH-OGP Week: Bringing Government Closer to the People 

May 4, 2018 

 

51st ADB Annual Meeting 

Localizing the Open Government Partnership: Pushing the 

Boundaries of Local Governance 
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April 30, 2018 

Legazpi, Albay 

Open Government Partnership (OGP) Outreach Activity and 

Learning Session on Freedom of Information (FOI) and Open 

Legislation Process (OLP) with the Provincial Government of 

Albay 

April 27, 2018 

DBM Multi-Purpose Hall 

PH-OGP Assessment Workshop  

April 23, 2018 

Surigao Del Norte 

Open Government Partnership (OGP) Outreach Activity and 

Learning Session on Freedom of Information (FOI) and Open 

Legislation Process (OLP) with the Provincial Government of 

Surigao Del Norte 

March 21-23, 2018 

Tacloban City 

Open Government and Participatory Governance Regional 

Dialogues 

 

Visayas Cluster– Region 8 

March 5-7, 2018 

Baguio City 

Open Government and Participatory Governance Regional 

Dialogues 

 

Luzon Cluster – Regions 1, 2, 3 and CAR 

February 26-28, 2018 

Quezon City 

Open Government and Participatory Governance Regional 

Dialogues 

 

Luzon Cluster – NCR, Region 4A, 4B and 5 

February 20-21, 2018 

Green Orchid Hotel, 

Zamboanga City 

Open Government and Participatory Governance Regional 

Dialogues 

 

Mindanao Cluster 1- Regions 9, 10, ARMM-BASULTA 

February 6-7, 2018 

Greenleaf Hotel, General 

Santos City 

Open Government and Participatory Governance Regional 

Dialogues 

 

Mindanao Cluster 2- Regions 11, 12, Caraga and ARMM 

LaMarMa 

January 29-31, 2018 

Bacolod City 

Open Government and Participatory Governance Regional 

Dialogues 

 

Visayas Cluster – Regions 6 and 7 

December 6, 2017 

DBM, Manila 

PH-OGP Steering Committee Meeting 

September 22, 2017 

DBM, Manila 

 

PH-OGP Steering Committee Meeting 

September 20, 2017 

DBM, Manila 

Regional Learning Event on OGP Philippine Action Plan 2017-

2019 for Non-Government Sectors  
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September 15, 2017 

DBM, Manila 

PH-OGP Assessment Workshop 

August 15, 2017 

PICC, Pasay 

High-Level Conference on Open Government: A Side-Event of 

the Philippine Chairmanship to the ASEAN 

August 14, 2017 

Jen Hotel, Pasay City 

The Future of Civil Society and Local Stakeholder Engagement in 

the Philippine Open Government Partnership (OGP) 

August 11, 2017 

 

PH-OGP Steering Committee Meeting 

June 21, 2017 PH-OGP Steering Committee Meeting 

June 15, 2017 

Rockwell, Makati 

PH-OGP Non-Government Members Meeting 

May 18-19, 2017 

PICC, Pasay 

Open Government Dialogues  - Luzon 

April 25-26, 2017 

Cebu City 

Open Government Dialogues – Visayas 

March 27, 2017 

Microtel, Quezon City 

Roundtable discussion on Justice, Peace, and Rule of law 

March 24, 2017 

DBM, Manila 

Round Table Discussion on Open Government with the OGP 

Support Unit 

March 22, 2017 

Park Inn by Radisson, Davao 

City 

Open Government Dialogues – Davao City 

March 8, 2017 

 

PH-OGP Technical Working Group Meeting 

February 27, 2017 

DBM, Manila 

PH-OGP Steering Committee Meeting 

February 1, 2017 

Luxent Hotel, Quezon City 

Round Table on Prospects for Participatory Budgeting in the 

Duterte Administration 

December 6-7, 2016 

Paris, France 

OGP Global Summit 2016 

November 29, 2016 

DBM, Manila 

 

PH-OGP Quarterly Assessment Workshop 

October 4, 2016 

DBM, Manila 

PH-OGP Steering Committee Meeting 

August 11-12, 2016 

Luxent Hotel, Quezon City 

Capacity Development on CSO Participation in the Open 

Government Partnership – Luzon  

July 12-13, 2016 

Quest Hotel, Cebu 

Capacity Development on CSO Participation in the Open 

Government Partnership – Visayas 

June 16-17, 2016 

Davao City 

Capacity Development on CSO Participation in the Open 

Government Partnership – Mindanao 
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ANNEX B 

 

 Composition of the PH-OGP Steering Committee 

 

No Agency Senior Official 
Alternate Point of Contact / 

Focal Person 

OGP Point of Contact 

1 
Department of Budget and 

Management 
Asec. Rolando U. Toledo Marianne A. Fabian 

Government 

1 
Department of Budget and 

Management (Chair and 
Government Secretariat) 

Sec. Benjamin Diokno 
USec. Laura Pascua 

Dir. Rolando Toledo 

2 
National Economic 

Development Authority 
(NEDA) 

Asec. Carlos Abad Santos 
Judith Gondra 

Dir. Thelma Manuel 

3 
Office of the Cabinet 

Secretary 
Usec. Gloria Mercado Mark Devoma 

Dir. Giles Anthony Villamor Rem Franzuela 

4 Office Senator Poe Senator Grace Poe Atty. Camille Sevilla 

5 
Department of Interior and 

Local Government 
OIC Eduardo Ano Dir. Frank Cruz 

6 
Department of Social Welfare 

and Development 
Usec. Hope V. Hervilla  

7 Union of Local Authorities OIC Exec Dir. Bernardino Sayo Maricor Cauton 

Non-Government 

1 Unang Hakbang Foundation Ms. Olie Lucas, President Merlita Adviento 

2 
Coalition for Bicol 

Development 
Ms. Araw Chavez, Regional 

Coordinator 
Marjorie Francia Banares 

3 Kaabag sa Sugbo 
Ms. Catherine Ruiz, Network 

Coordinator 
Elizabeth Dejan 

4 
Mindanao Coalition of 

Development NGO Networks 
(MINCODE) 

Ms. Andrea Maria Patricia M. 
Sarenas, Chairperson 

Raisza Mae Anayatin 

5 FINEX Ma. Victoria Espano, President 
Mike Vinluan, Executive 

Director 

6 
Public Services Labor 

Independent Confederation 
Ms. Annie Geron, President Abdulani Lakibul 

7 
DLSU - Jesse Robredo 

Institute of Governance 
Dr. Francisco Magno, Executive 

Director 
Ian Jason Hecita, Program 

Manager 

8 UP-NCPAG Dean Fe Mendoza Dr. Erwin Alampay 
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ANNEX C 
 

Summary of Comments Received and Actions Taken during the Public Comment Period 
 

Section Original Version Suggested Revised Version Commenter Action Taken 

Recommendations 

(p. 40) 

With decreasing support from 

international development 

partners, CSOs have voiced 

out that the need for 

government to pour funds and 

technical assistance that will 

support and capacitate civil 

society. 

With decreasing support from international 

development partners, CSOs have voiced 

out that the need for government to pour 

funds and technical assistance that will 

support and capacitate civil society in order 

for people to learn to clarify and articulate 

their needs better and enable them to have 

a broader and deeper participation in the 

development of programs and projects that 

address identified needs. 

Unang Hakbang 

Foundation 

Suggested revision 

adopted 

Recommendations 

(p. 40) 

Setting up of networking 

activities where civil society 

can pitch projects to 

development partners can be 

facilitated. Endorsement of 

CSO engagement initiatives 

should also form part of the 

agenda of consultations and 

dialogues between 

government and development 

partners. 

Setting up of networking activities where 

civil society can pitch projects to 

development partners can be facilitated. 

Endorsement of CSO engagement 

initiatives should also form part of the 

agenda of consultations and dialogues 

between government and development 

partners. The funding of CSO participation 

in the OGP process must be recognized as 

key to making the participation of non-

government actors in the OGP process 

open and equitable and not limited to the 

small number  of CSOs who can cover the 

cost of participating in this process. 

Unang Hakbang 

Foundation 

Some portions of the 

revised version adopted. 

But the Secretariat 

disagrees that only a small 

number of CSOs who can 

cover the cost of their 

participation can and have 

participated in the OGP 

process. This is simply not 

the case.  

 

The government and 

development partners 

always provide support 

for transportation and 
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Section Original Version Suggested Revised Version Commenter Action Taken 

hotel accommodations 

expenses of participants 

coming from outside the 

city venue of regional 

consultations. 

Introduction  

(p. 8) 

The Philippines is  one of the 

eight founding governments 

of the Open Government 

Partnership or OGP, a 

multilateral initiative that 

brings together government 

reformers and civil society 

leaders to create action plans 

that make governments more 

inclusive, responsive and 

accountable. 

The Philippines is  one of the eight founding 

governments of the Open Government 

Partnership or OGP, a multilateral initiative 

that brings together government reformers 

and civil society leaders to create action 

plans that make governments more 

inclusive, responsive and accountable. This 

milestone became more remarkable 

internationally as civil society organizations 

(CSOs) around the country have been in the 

forefront of constructive engagement with 

government pushing for reforms at the 

national and local levels. 

 

CODE-NGO Suggested revision 

adopted with 

modification 

Recommendations 

(p. 48) 

The PH-OGP Secretariat 

should be strengthened. 

The PH-OGP Secretariat, both government 

and non-government, should be 

strengthened to work together 

harmoniously. 

CODE-NGO Suggested revision 

adopted 

Implementation of 

NAP 

Commitments 

(p. 17) 

DLSU-JRIG updated the status 

of their commitments/targets 

under the Plan. 

DLSU-JRIG updated the status 

of their commitments/targets under the 

Plan. 

DLSU-JRIG Updates adopted 

 


