

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.

Côte d'Ivoire



Even Year Group

LINK

2016												2017												2018												2019												2020						
JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN																		
						June 30, 2016												Sep 30, 2017												Jun 30, 2018						Sep 30, 2018												Sep 30, 2019						
GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 1																																																						
						IMPLEMENT NAP 1 July 1, 2016 - June 30, 2018																																																
																		GOVERNMENT DEVELOPS NAP 1 MIDTERM SELF-ASSESSMENT REPORT																																				
																		IRM PUBLISHES NAP 1 PROGRESS REPORT																																				
																		GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 2																																				
																		IMPLEMENT NAP 2 July 1, 2018 - June 30, 2020																																				
																		GOVERNMENT DEVELOPS NAP 1 END OF TERM SELF-ASSESSMENT REPORT																																				
																		IRM PUBLISHES NAP 1 END OF TERM REPORT																																				
																		GOVERNMENT DEVELOPS NAP 2 MIDTERM SELF-ASSESSMENT REPORT																																				
																		IRM PUBLISHES NAP 2 PROGRESS REPORT																																				