Open Government Partnership

OGP Timeline 2015-2018

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.



2015	20	16	2017		2018	2019
OCT SEP AUG JUL JUN MAY FEB JAN	JUN MAY APR MAR FEB JAN JAN DEC	DEC NOV OCT SEP AUG	SEP JUL JUL APR MAR FEB	MAR FEB JAN DEC NOV	NOV OCT SEP JUL JUN APR	JAN
DUE Sep 201	o 30, • Jan, 2016 I5	Jun 30, Sep 30, 2016 2016		Sep 30, Jan, 2 2017	018 • Jun 30, 2018	
IMPLEMENT NAP 2 July 1, 2014 - June 30, 2016						
GOVERNMENT DEVELOPS NAP 2 MIDTERM SELF- ASSESSMENT REPORT						
IRM PUBLISHES NAP 2 PROGRESS REPORT						
GOVERNMENT AND C SOCIETY CO-CREATE N						
NO.		IMPLEMENT NAP 3 July 1, 2016 - June 3	0, 2018			
	DEVELOPS NAP 2 END OF LF-ASSESSMENT REPORT					
	IRM PUBLISHES NAP PROGRESS REPOR					
Keal		GOVERNMENT MIDTERM SELF-ASS	DEVELOPS NAP 3 ESSMENT REPORT			
C)			IRM PUBLISHES NAP 3 PROGRESS REPORT			
Even						
					IMPLEMENT NAP July 1, 2018 - June 30, 2020	4

http://www.opengovpartnership.org/country/czech-republic