

OGP Timeline 2016-2020

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.





		Salt the fall our calcinal calculation force.			
	2016	2017	2018	2019	2020
	NOV OCT SEP AUG AUG APR APR APR	NOV OCT SEP JUL	SEP AUG JUL JUN MAY APR MAR FEB	JUN JUN JUN JUN JUN JUN JUN JAN JAN JAN JAN JAN JAN JAN JAN JAN JA	
DUE DATES	June 30, 2016	Sep 30, 2017	Jun 30, 2018	• Sep 30, 2018	Sep 30, 2019
	GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 2				
	IMPLEMENT NAP July 1, 2016 - June 30, 2018				
<u>Q</u>		IT DEVELOPS NAP 2 SESSMENT REPORT			
Group		IRM PUBLISHES NAP 2 PROGRESS REPORT			
5			GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 3		
Je			IMPLEMENT NAP 3 July 1, 2018 - June 30, 2020		
S			EVELOPS NAP 2 END SSESSMENT REPORT		
			IRM PUBLISHES NAP 2 END OF TERM REPORT		
Even	GOVERNMENT DEVELOPS NAP 3 MIDTERM SELF-ASSESSMENT REPORT				
LINK				IRM PUBLISHES NAP 3 PROGRESS REPORT	