

## **OGP Timeline 2016-2020**

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.





	- Slightly. For more information, consult the full our calendar duidance Note.														
	2016			2017				2018					2019		
	JON APR FEB	SEP	DEC NOV	APR MAR FEB	AAA JUL AUG	SEB OCT DEC	JAN JAN	A PR A PR B PR	SEP AUG	OCT NOV	JAN FEB	APR MAR	JUL BUA	DEC NOV OCT SEP	
DUE DATES	IMPLEMENT NAP 2 July 1, 2014 - June 30, 2016	June 30, 2016				Sep 30, 2017			Jun 30, 2018	Sep 30, 2018	,			Sep 30, 2019	
	GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 3														
		IMPLEMENT NAP 3 July 1, 2016 - June 30, 2018													
				MENT DEVELO	OPS NAP 2 SESSMENT RE	PORT									
<u>Q</u>				ISHES NAP 2 ERM REPORT											
Group								EVELOPS N ASSESSMEN							
5							PUBLISHES GRESS REF								
a							CIVIL S	NMENT AND OCIETY EATE NAP 4							
Ye									IMPLEMENT NAP 4 July 1, 2018 - June 30, 2020						
													S NAP 3 EN ENT REPO		
Even												JBLISHES TERM RE			
LINK												ELOPS NA ENT REPO			