

## **OGP Timeline 2016-2020**

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.





|              | 2016   | 2017                                | 2018   | 8   | 2019                               | 2020              |
|--------------|--|-------------------------------------|--|---|------------------------------------|-------------------|
|              | JAN  DEC  NOV  SEP  AUG  AUG  APR  APR  APR              | NOV SEP AUG AUG APR APR APR APR APR | JON MAY APR                                  | JAN DEC NOV OCT SEP                       | AUG JUL JUN MAY APR                | JAN<br>DEC<br>OCT |
| DUE<br>DATES | June 30,<br>2016   | Sep 30, 2017                        | †Ju<br>20                                    | un 30, Sep 30,<br>018 2018                |                                    | Sep 30,<br>2019   |
|              | GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 2             |                                     |  |   |                                    |                   |
|              | July 1, 2016 - June 3                                    |                                     |  |   |                                    |                   |
| <u>Q</u>     | GOVERNMENT D<br>MIDTERM SELF-ASSES                       |                                     |  |   |                                    |                   |
| roup         |  | IRM PUBLISHES NAP 2 PROGRESS REPORT |  |   |                                    |                   |
| Gr           |  |                                     | GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 3 |   |                                    |                   |
| <b>Je</b>    |  |                                     |  | MPLEMENT NAP 3<br>July 1, 2018 - June 30, | 2020                               |                   |
| Ke           |  |                                     | EVELOPS NAP 2 END<br>SSESSMENT REPORT        |   |                                    |                   |
|              |  |                                     | IRM PUBLISHES NAP 2<br>END OF TERM REPORT    |   |                                    |                   |
| Even         | GOVERNMENT DEVELOPS NAP 3 MIDTERM SELF-ASSESSMENT REPORT |                                     |  |   |                                    |                   |
| LINK         |  |                                     |  | 1   | RM PUBLISHES NAP 3 PROGRESS REPORT |                   |