

## **OGP Timeline 2016-2020**

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.

## Papua New Guinea



	2016	2017	201	18	2019	2020
	DEC NOV OCT SEP AUG AUG APR APR	NOV SEP AUG APR APR APR	JAN BEB MAR	DEC NOV OCT SEP AUG	AUG JUL JUL MAY APR FEB	JAN DEC NOV
DUE DATES	June 30, 2016	Sep 30, 2017		Jun 30, • Sep 30, 2018 2018		*Sep 30, 2019
	GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 1					
	IMPLEMENT NAP 1 July 1, 2016 - June 30	, 2018				
<u>Q</u>	GOVERNMENT MIDTERM SELF-ASSE	DEVELOPS NAP 1 SSMENT REPORT				
roup		IRM PUBLISHES NAP 1 PROGRESS REPORT				
5			GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 2			
Je.				IMPLEMENT NAP 2 July 1, 2018 - June 3	0, 2020	
<b>Service</b>	GOVERNMENT DEVELOPS NAP 1 END OF TERM SELF-ASSESSMENT REPORT					
(en	GOVERNMENT DEVELOPS NAP 2					
E						
LINK					IRM PUBLISHES NAP 2 PROGRESS REPORT	