

Greece

Self-Assessment Report for the Greek Action Plan on Open Government 2014-2016



Project team coordinating the participation of Greece in the Open Government Partnership Initiative

SEPTEMBER 2016

Table of Contents

| Introductory Note | 3 |
|---|------|
| Progress of the Commitments | 3 |
| Commitments Status In an nutshell | 4 |
| A. Boosting Public Participation | 4 |
| Commitment 1: Institutional and technological upgrading of Transparency Program | 4 |
| Commitment 2: Public participation in decision making | 6 |
| B. Open Government Data | 10 |
| Commitment 1: Integration of PSI Directive on the re-use of public sector information | 10 |
| Commitment 2: Regulatory amendments for the management and provision of open d | lata |
| | 11 |
| Commitment 3: Implementation of platform for central distribution of public open dat | a 13 |
| Commitment 4: Provision of open geospatial data | 14 |
| Commitment 5: Provision of open cultural data | 16 |
| Commitment 6: Provision of open data for offshore companies | 18 |
| Commitment 7: Open provision of Public Sector critical data sets | 19 |
| C. Integrity and Accountability | |
| Commitment 1: Open invitations for filling posts in the public sector | |
| Commitment 2: Public administration organizational chart publication | |
| Commitment 3: Coordination and monitoring of Open Government policy | |
| Commitment 4: Reorganization of inspectorate bodies and strategic alliance developm | |
| against corruption | |
| D. Strengthening Parliamentary Openness, Parliamentary and Legislative Transparency | |
| Commitment 1: Tracking changes on bills (from submission to voting by Plenum) | 27 |
| Number and Name of Commitment: Commitment 1: Tracking changes on bills (from | |
| submission to voting by Plenum) | 27 |
| Commitment 2: Usability and functionality improvements of the 'Parliamentary | |
| Transparency' section of the Hellenic Parliament website | |
| Commitment 3: Improvement of the Hellenic Parliament Website and implementation | |
| new standards-technologies | |
| Commitment 4: Provision of historical parliamentary documents to the public | |
| Commitment 5: Enhancement of Social Media Policy in the Hellenic Parliament | |
| Commitment 6: On line provision of Exhibitions | |
| Concluding remarks | 36 |



Introductory Note

Since 2012 Greece is an active member of Open Government Partnership (OGP), an international platform for domestic reformers committed to making

their governments more open, accountable, and responsive to citizens voluntary initiative. Greece has already submitted and implemented two National Action Plans (NAP 2012-2014, NAP 2014-2016) and has already submitted to OGP the third NAP (2016-2018). The aim of the previous and the current action plans is to commit the Greek government in actions related to policies that promote transparency, fight corruption, strengthen citizen participation in governance and introduce new technologies to enhance open government.

The 2nd NAP was mainly focusing on opening up public sector data. The means to achieve that was through a number of commitments concerning the implementation of specific information systems as well as legal and administrative initiatives. In addition, a significant part of the action plan included commitments started during the 1st action plan, aiming at increasing public participation. These included improvements in the DIAVGEIA program (major transparency initiative in Greece) as well as the deliberation platform OpenGov (www.opengov.gr). Additional commitments have been made for the continuation of the work that had begun in the first action plan for the publication of taxation and geospatial data.

In addition, new commitments aimed to address integrity and accountability issues in the Greek public administration, which included initiatives to enhance transparency in filling managerial positions in the public sector, to publish organizational charts of public bodies, and to reorganize inspectorare bodies against corruption.

An important part of the 2nd NAP was the active participation of the Hellenic Parliament which proposed commitments structured in three thematic groups, reflecting the will of the Parliament to be itself exclusively responsible for coordinating the implementation of these commitments.

In this report, Greece evaluates the progress of commitments included in the Action Plan 2014-2016. It is worth mentioning that this action plan had to be implemented in a difficult period for the Country, in times of crisis and in parallel with ongoing election processes (European Elections 2014, National Elections in January 2015 and September 2015), which affected the implementation of all commitments.


Progress of the Commitments

All countries participating in the OGP initiative are called by the end of the period to write a self-assessment report. Greece completed its 2014-2016 action plan with partial success. Relevant statistics are presented below.

The completion and operation of IT systems enabled the progress of some commitments compared to the interim evaluation report conducted by the Independent Reporting Mechanism (IRM). For this report, the following steps were made:

1. Following the formation of the Project Group for Open Governance (SAA: PSVD2465FTHE TH2I-decision), a meeting was held with stakeholders having specific commitments, with the presence of IRM. The competent authorities proceeded in the analysis of the evolution of the commitments falling under their competence.

- 2. Then a formal letter was sent to all stakeholders, including a self-assessment template to be filled per commitment by the competent authorities
- 3. The Project Team received this information, which was used as the basis of this report.



Commitments Status In an nutshell

In conclusion we would like to point out that the 2014-2016 NAP was completed relatively successfully despite the difficult conditions of fiscal crisis and political changes. Several of the commitments were met and several others were transferred to the next action plan. Below are detailed commitments as assessed by the competent bodies.

The status of the commitments is analyzed in the below section.

A. Boosting Public Participation

Commitment 1: Institutional and technological upgrading of Transparency Program

| Commitment Assessment | | |
|---------------------------------------|--|--|
| Theme : Boosting Public Participation | | |
| Number and Name of Commitmer | nt: Commitment 1: Institutional and technological | |
| upgrading of Transparency Program | m | |
| Commitment Start and End Date | New commitment | |
| 01/10/2014 - 31/06/2016 | | |
| Lead implementing Ministry, | Ministry of Interior and Administrative Reconstruction | |
| Department, Agency | (Former Ministry of Administrative Reform and E- | |
| | Governance) | |
| Person responsible from | F. Kaklamanis, Head of e-Gov Directorate | |
| implementing agency | (For further information: Nikoleta Charalampopoulou, | |
| | employee under the Department of Transparency, Open | |
| | Gov and Innovation) | |

| Title, De | partment | e-Gov Directorate |
|---------------------------------|--|--|
| Email | | opendata@yap.gov.gr |
| Phone | | |
| Other actors involve | Government Ministries, Department/ Agency | Cooperation with public sector entities |
| d Status qu | CSOs private sector, multilaterals, working groups uo or problem addressed | COMPLETED |
| by the co | ommitment | |
| Main Ob | jective | Promotion of transparency and accountability, through the improvement of the legal framework and the enhanced application of process transparency in public administration |
| Brief Description of Commitment | | Introduction of the second stage of DIAVGEIA (transparency) program (ΔΙΑΥΓΕΙΑ ΙΙ), with improved features |
| Description of the results | | Regarding the first and the second milestones, law 4210/2013 (art. 23) had already amended the former legislative framework. Within this framework, all necessary improvements were undertaken to enable DIAVGEIA II. On June, 2014, DIAVGEIA II was launched and guidelines were issued (no YAP/Φ40/3404/2.6.2014 - BIYKX-3ΦΔ) circular) Regarding the third milestone, the respective study was not conducted but the relevant needs were covered by the European project "YourDataStories", a project with many participants regarding the creative use of data to tell stories. |
| Ambition | 1 | Through those improvements, DIAVGEIA project is empowered by enhancing transparency and simplifying procedures. |
| Completion level | | Not started: Limited: Substantial: Completed:X |
| End date | | December 2014: Full integration of entities in the ne w program |
| Next steps | | Implementation of at. 16 of I. 4305/2014 providing that nongovernmental organizations that annually receive state funds exceeding the amount of 3,000 euros are now required to upload aggregated |
| | | accounts of their spending in the program |

Additional information

Commitment 2: Public participation in decision making

| | Com | mitment Assessment |
|----------------------------------|---------------------|---|
| Theme : Boosting Po | ublic Participation | |
| Number and Name of Commitment: C | | Commitment 2: Public participation in decision making |
| Commitment Start and End Date | | New |
| October 2014 – June | 2016 | |
| Lead implementi | ng Ministry, | Implementation: Ministry of Interior and |
| Department, Agency | | Administrative Reconstruction (prior Ministry of |
| | | Administrative Reform and e-Governance) |
| | | Support: National Center of Public Administration |
| | | and Local Government (NCPA) |
| Person responsible f | rom | Coordinator of Documentation and Innovations Unit |
| implementing agency | / | (MOTEK) |
| Title, Department | | National Centre for Public Administration & Local |
| | | Government (EKDDA) |
| Email | | mtk@ekdd.gr |
| Phone | | +30 213 306 384 |
| Other actors | Government | |
| involved | Ministries, | |
| | Department/ | |
| | Agency | |
| | CSOs | |
| | private | X |
| | sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or proble | m addressed by | Substantially implemented |
| the commitment | | |
| Main Objective | | Strengthen the consultation process, through |
| | | improved cooperation between society and |
| | | stakeholders. A study framework for the conduction of |
| | | consultations should be put in place, with well-defined |
| 21.62 | | and explicit methodology for all participants. |
| Brief Description of | Commitment | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | I. |

Boosting the bill consultation procedure to all levels (legal, operational, technical).

<u>Institutional:</u>

Boosting the present institutional frame.

Technical:

The e-platform (www.opengov.gr) aims to comprise the focal point for information and conduct consultation throughout the public sector.

Boosting the consultation spread mechanisms.

Operational:

Input of new consultation code (methodology) that will act to all public bodies.

Adopt of consultation minimal time for all consultations.

Designation of good practices. Analysis for consultations of great participation.

Identification of consultations and submitted bills. Need for connection between the sustained consultation and the final bill (table of results will be included, with the propositions by the public consultation that were taken into consideration). Adoption of same consultation codes and codes of articles of voted bills for the direct correlation.

Change of the institutional frame in prospect for mandatory consultation post (in opengov.gr)

The security of the relative site has been boosted and "decentralization" is forwarded, namely the site's given potential for the input of consultations by the public consultation hasteners. The relative commitment comprises a bridge for the 3rd Action Plan 2016-2018(NCPA).

The information mechanisms were activated through the facebook and the twitter.

In prospect in new legislative initiative of the Ministry of Interior and Administrative Reconstruction.

The relative commitment is bridge to the 3rd Action Plan 2016-18 (NCPA).

The relative commitment is bridge to the 3rd Action Plan 2016-18 (NCPA - Hellenic Parliament).

It was implemented. There is a process for the improvement of the report format (NCPA).

Ongoing, aiming at the creation of a relative certified program. Due to the great number of trainees, the relative commitment is bridge to the 3rd Action Plan 2016-18 (NCPA).

Workshops have been conducted which have been transmitted through live streaming by the site of

| Modeling of consultation reports. | NCPA. Additionally, relevant texts have been composed for the press bulletin of the NCPA that is spread to all the trainers and trainees of the NCPA. |
|---|--|
| Annual consultation evaluation. | |
| Officer's training and utilization. | Within the frame of initiatives by the Documentation and Innovation Unit of the NCPA, channels of communication have been created with bodies that post public contract consultations, technical specs e.tc .In that way, we have cooperation with the Committee of Health procurement, the Independent Authority of Public Contracts and other bodies. |
| Mechanisms adoption for the | |
| citizen's approach and mobilization. | |
| In this procedure will be pursued the involvement of citizen's society. | |
| bodies | |
| Structured communication with all the groups of interest. | |
| Gradual consultation inclusion in | |
| regional and local level | |
| (municipalities) in matters related | |
| to citizens day in day out life. | More completed and effective eneration of the Open |
| Description of the results | More completed and effective operation of the Open Consultation, implementing fully its purpose. The enhancement of the democratic institutions in the eye of the public and the openness of the state during the legislative procedure prompt total improvement in the consolidation of the constitutional rights. The policies about the Openness are served if the acted tools are functioning effectively and the most completed operation of the Open Consultation is helping to the diffusion of the Openness. |
| Ambition | The relative commitment is bridge to the 3rd Action Plan 2016-18 (NCPA). |
| Completion level | Not started: Limited: Substantial: x Completed: |
| End date | 2018 |
| Next steps | Commitment implementation according to all conveyed as bridge to the 3rd Action Plan 2016-18 |

| | (NCPA). |
|-----|----------------------|
| Add | ditional information |
| | |

B. Open Government Data

Commitment 1: Integration of PSI Directive on the re-use of public sector information

| | Commitment Assessment | | |
|--|--------------------------------|--|--|
| Theme : Open Government Data | | | |
| Number and Name of Commitment: Commitment 1: Integration of PSI Directive on the re- | | | |
| use of public sector information | | | |
| Commitment Start and End Date | | New commitment | |
| 01/07/20 | 014 - 30/06/2015 | | |
| Lead imp | olementing Ministry, | Ministry of Interior and Administrative | |
| Departm | ent, Agency | Reconstruction (Former Ministry of Administrative | |
| | | Reform and E-Governance) | |
| | esponsible from | F. Kaklamanis, Head of e-Gov Directorate | |
| impleme | enting agency | (For further information, Nikoleta | |
| | | Charalampopoulou, employee under the | |
| | | Department of Transparency, Open Gov and | |
| | | Innovation) | |
| Title De | partment | e-Gov Dierectorate | |
| Email | partifient | opendata@yap.gov.gr | |
| Phone | | 002131313088 | |
| Other | Government | Cooperation with Ministry of Culture and Sports | |
| actors | Ministries, | and the Ministry of Education and Religious Affairs | |
| involve | Department/ Agency | and the Ministry of Education and Religious Arians | |
| d | CSOs | | |
| u | private sector, multilaterals, | | |
| | working groups | | |
| Status gi | uo or problem addressed by | COMPLETED | |
| the com | • | | |
| | | Integration of the PSI European Directive | |
| Main Ob | jective | 2013/37/EU (amending Directive 2003/98/EC) on | |
| | | the re-use of public sector information will make | |
| | | government information available for re-use, for | |
| | | both commercial and non-commercial purposes, in | |
| | | machine-readable format and under open licenses. | |
| | | Further transparency - enabling re-use by | |
| | | businesses and citizens | |
| Brief Description of Commitment | | Integration of the PSI European Directive | |
| | | 2013/37/EU (amending Directive 2003/98/EC) on | |
| | | the re-use of public sector information in the Greek | |
| | | legal framework. | |
| | | The EU Directive was integrated with chapter A of | |
| Descript | ion of the results | law 4305/2014 on the re-use of public sector | |
| | | information | |

| | Through the new institutional framework: |
|------------------|---|
| Ambition | The open by default principle was established A specific procedure was established, so as each public entity shall issue a decision on the classification of the recorded datasets, according to the process provided by the law, so as to be able to proceed on the second stage (uploading datasets to the web platform www.data.gov.gr) through a |
| | uniform process. |
| | Not started: |
| Completion level | Limited: |
| | Substantial: |
| | Completed:X |
| End date | October 2014 (FEK 237/A'/31.10.2014) |
| Next steps | Administrative actions and training seminars on the implementation of the process foreseen by law anf further improving re-use, according to the action plan included in the annual report on open data, as submitted to the Hellenic parliament (https://diavgeia.gov.gr/blog/wp-content/uploads/2016/04/%CE%95%CF%84%CE%A E%CF%83%CE%B9%CE%B1-%CE%88%CE%BA%CE%B8%CE%B8%CE%B5%CF%83%CE%B7.pdf) |
| Add | itional information |

- Institutional framework: http://www.data.gov.gr/pages/thesmikoplaisio
- Annual report on open data, as submitted and discussed to the Hellenic parliament https://diavgeia.gov.gr/blog/wp-content/uploads/2016/04/%CE%95%CF%84%CE%AE%CF%83%CE%B9%CE%B1-%CE%88%CE%BA%CE%B8%CE%B5%CF%83%CE%B7.pdf

Commitment 2: Regulatory amendments for the management and provision of open data

| Commitment Assessment | | |
|--|---|--|
| Theme : Open Government Data | | |
| Number and Name of Commitment: Commitment 2: Regulatory amendments for the | | |
| management and provision of open data | | |
| Commitment Start and End Date | New commitment | |
| 01/12/2014 - 30/06/2015 | | |
| Lead implementing Ministry, | Ministry of Interior and Administrative | |
| Department, Agency | Reconstruction (Former Ministry of Administrative | |
| | Reform and E-Governance) | |
| Person responsible from | F. Kaklamanis, Head of e-Gov Directorate | |

| implementing agency | | (For further information, Nikoleta Charalampopoulou, employee under the Department of Transparency, Open Gov and Innovation) |
|----------------------------|--|--|
| Title, De | partment | e-Gov Directorate |
| Email | | opendata@yap.gov.gr |
| Phone | | 0030213131308 |
| Other actors involve | Government Ministries, Department/ Agency | Cooperation with public sector entities |
| d | CSOs private sector, multilaterals, working groups | |
| Status que the com | uo or problem addressed by mitment | COMPLETED |
| Main Objective | | Implementation of regulatory amendments that will facilitate further provision of open data managed by public bodies |
| Brief Des | scription of Commitment | Issuance of directives - Publication of licensing framework for public data - Publication of open data dissemination guide |
| Description of the results | | Detailed and clear guidelines on the implementation of I. 4305/2014 through a specific circular (No ΔΗΔ/Φ.40/407/8.1.2016 -ΩΩΡΜΧ-ΜΒΛ) On the issue of licensing, this issue is foreseen by I. 4305/2014 (art. 7). Moreover, within the framework of the afore-mentioned circular (p. 13) it is mentioned that "entities of the public sector are encouraged to use open standardized licences, which comply to the national law on intellectual property and contract law, as well as other relevant provisions". In the third chapter, indicatively, some licensing types are analyzed |
| Ambition | 1 | Clear institutional framework on open data, so as to be implemented by public sector entities |
| Completion level | | Not started: Limited: Substantial: Completed:X |
| End date | | January 2015 Circular (No ΔΗΔ/Φ.40/407/8.1.2016 -ΩΩΡΜΧ-ΜΒΛ) |
| | | Additional Information if needed |

| Next steps | |
|------------------------|--|
| Additional information | |

- Institutional framework: http://www.data.gov.gr/pages/thesmikoplaisio
- Annual report on open data, as submitted and discussed to the Hellenic parliament https://diavgeia.gov.gr/blog/wp-content/uploads/2016/04/%CE%95%CF%84%CE%AE%CF%83%CE%B9%CE%B1-%CE%88%CE%BA%CE%B8%CE%B5%CF%83%CE%B7.pdf

Commitment 3: Implementation of platform for central distribution of public open data

| | Commitment Assessment | | |
|---|--|--|--|
| Theme : Open Government Data | | | |
| Number | Number and Name of Commitment: Commitment 3: Implementation of platform for central distribution of public open data | | |
| | nent Start and End Date 14 - 30/06/2015 | New commitment | |
| Lead impl Agency | lementing Ministry, Department, | Ministry of Interior and Administrative Reconstruction (Former Ministry of Administrative Reform and E-Governance) | |
| Person responsible from implementing agency | | F. Kaklamanis, Head of e-Gov Directorate (For further information, Nikoleta Charalampopoulou, employee under the Department of Transparency, Open Gov and Innovation) | |
| Title, Dep | artment | e-Gov Directorate | |
| Email | | opendata@yap.gov.gr | |
| Phone | | 2131313088 | |
| Other actors involve | Government Ministries, Department/ Agency | Ministry of Interior and Administrative Reconstruction (Former Ministry of Administrative Reform and E-Governance) | |
| d | CSOs private sector, multilaterals, working groups | | |
| Status qu commitm | o or problem addressed by the ent | COMPLETED | |
| Main Objective | | Central distribution of public open data through a central portal | |
| Brief Description of Commitment | | Within the context of the implementation and operation of the Greek Government G-Cloud Datacenter, a new central site was to be implemented for gathering, storing, disposing and searching open data and linked open data. | |
| Description of the results | | Within the framework of I. 4305/2014, (art.10), the website www.data.gov.gr was set as the «main depository of public sector open data". Despite the fact that this website must have been developed through G-Cloud Datacenter, due to delays, data.gov.gr was redesigned by the Ministry. Any other features will be | |

| | integrated upon integration on G-CLOUD |
|------------------|---|
| Ambition | There is a significant increase in the number of datasets uploaded in data.gov.gr (more than 2200 in September 2016, compared to $\mu\epsilon$ 47 in July 2015). It is estimated that a further increase will take place, through improving the quality of the datasets |
| Completion level | Not started: Limited: Substantial: Completed:X |
| End date | June 2015 |
| Next steps Add | Enrichment of datasets, as uploaded by public sector entities litional information |
| | |

- www.data.gov.gr
- Manual to upload data: http://www.data.gov.gr/files/UserGuide_data.gov.gr.ver.1.0.pdf
- Institutional framework: http://www.data.gov.gr/pages/thesmikoplaisio

Commitment 4: Provision of open geospatial data

| | Comm | nitment Assessment |
|-----------------------------|-----------------|---|
| Theme: Open Government Data | | |
| • | | mmitment 4: Provision of open geospatial data |
| Commitment End Date | | ongoing commitment |
| Lead implementing Mi | nistry, | Ministry of Environment, Energy and Climate |
| Department, Agency | | Change |
| Title, Department | | Ministry of Environment, Energy and Climate |
| | | Change |
| Other actors | Government | Ministry of Infrastructure, Transport and Networks, |
| involved | Ministries, | Ministry of Defense, Ministry of Finance, Ministry of |
| | Department/ | Administrative Reform and e-Governance. |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or problem | addressed by | Not implemented due to administrative limitations |
| the commitment | | |
| Main Objective | | Establish a mechanism with which the Ministry of |
| | | Environment will provide easy and convenient ways |
| | | to locate, access and share geospatial data. Data |
| | | will be provided and used by Public Administration |
| | | in an open and editable format, and according to |
| | | interoperability standards as defined under |
| | | Directive 2007/2/EC and by the National |
| | | Interoperability Framework geo-information and |
| | | Services. |
| | | Until the construction of the geospatial registry and |

in accordance with Directive 2007/2/EC and Law N.3882/2010, every geospatial provider should provide their geospatial data open. Until the adoption of institutional rules implementing under Law N.3882/2010, public authorities producing and managing geospatial data can not restrict access to them. The rules of access and use shall be in accordance with national and Community legislation. The conditions that must be met to achieve this objective are the following:

- Determination of the licenses (e.g. Creative Commons Attribution 4.0 International) for the provision of open geospatial data and metadata.
- Determination of the metadata scheme (also through reuse of existing metadata schemes and ontologies) for the description of open geospatial data.
- Procedures for the initial posting and updating of geospatial data and metadata by the geospatial data provider.
- Procedures for the extraction and cleansing of geospatial data for publication.
- Coordination of the provision process of open geospatial data.
- Training of governmental executives.

Brief Description of Commitment

The Ministry of Environment, Energy and Climate Change will be responsible for the coordination of the provision of geospatial data from all public administration bodies. The providers will produce and manage their geospatial data and then provide the data to the Ministry, who in turn will make it available in designated format (e.g., oversized paper maps or data sets). Therefore, it is especially important to tag the geospatial data records with appropriate metadata, so that the records can be easily accessed, retrieved and combined with other data sources.

For this purpose, the Ministry of Environment, Energy and Climate Change will prepare all the necessary legislative acts and it will define a specific business process for the provision of data. The provided geospatial data will be publicized through the website of the National Geospatial Information Infrastructure following technical standards and procedures to be established. Also the data will be posted on the Central Governmental registry data.gov.gr.

| Environment and Energy, the commitment has not been implemented due to failure of coordination of stakeholders. The Environment and Energy Ministry officials informed that there are institutional and implementation problems, especially after the abolition of the responsible organization OKXE. In order to begin to implement one such action is required to create the organizational structure of the Ministry. The organizational structure is expected by the end of 2016. Moreover, it required additional institutional interventions in order to the geospatial data providers will be obliged to integrate their data in an open data platform. The relevant legislative framework, namely the Law .3882 / 2010 is very general and there is problem in its application. That generality actually makes it inactive Referring to the geodata.gov.gr site, the representatives of the Ministry of Environment and Energy said that it is an informal effort and not valid. |
|---|
| Not started: X Limited: Substantial: |
| Completed: |
| on Process |
| |
| onal information |
| 1 |

Commitment 5: Provision of open cultural data

| Commitment Assessment | | |
|-----------------------------|----------------|--|
| Theme: Open Government Data | | |
| Number and Name of | Commitment: Co | ommitment 5: Provision of open cultural data |
| Commitment Start and | l End Date | New |
| | | |
| Lead implementing Ministry, | | Ministry of Culture and Sports |
| Department, Agency | | |
| Title, Department | | |
| | | Management National Monuments Archive, |
| | | Documentation and Protection of Cultural Goods / |
| | | Department of eGovernment |
| Phone | | 2131322100 |
| Other actors | Government | General Secretariat of Culture and the regulated |
| involved | Ministries, | entities of the Ministry of Culture and Sports. |

| | Department/ | |
|--------------------------------------|-----------------|---|
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or problem | addressed by | The actions through which the commitment will |
| Status quo or problem the commitment | | The actions through which the commitment will achieve implemented. In particular the two major projects - the digitization and available as open data of movable monuments of the National Archive of Monuments and Archaeological Cadastre two horizontal actions implemented by the Ministry of Culture and continued smoothly, as in principle financed by NSRF 2007-2014 and segmented actions will continue with the NSRF resources 2014-20120. However not expected to be completed within the Action Plan 2014-2016. Within the scope of these two acts signed Acceptance conditions Pact for their inclusion in the OP "Digital Convergence" which was the funding body, between the Ministry of Culture and the National Documentation Centre for implementation of the "Guidelines Framework, Standards, Interoperability Principles and Open Data" based on identified national priorities and European Policies in the digital cultural heritage sector. The amendment of Law. 3448/2006 has been completed with the enactment of Law 4305/2014, where there is provision for cultural information. Already the Ministry of Culture has issued and the relevant regulatory Ministry of Culture fixing the datasets (AΔA 6THEA4653P4-SFR). The aim is to provide as open and interconnected data: The set of information in relation to the location, type, description and operation of museums and |
| | | cultural institutions open to the public of the country and |
| | | the greatest part of the movable and immovable monuments of the country. |
| | | The Ministry of Culture is available abundance data falling within the public information and definitions |
| | | which will be available for re-use in order to contribute to development and citizens' |
| | | participation in public national cultural product. |
| Main Objective | | Provide open linked data and more specifically: |

| All related information about the location, type, |
|--|
| description and operation of museums and cultural |
| organizations, |
| The largest part of the cultural monuments of the |
| country. |
| The Ministry of Culture and Sports, as well as |
| supervised public bodies, are going to publish |
| cultural data that falls within the definitions of |
| public information of Directive 2013/37/EU. These |
| data sets will be provided for re-use by citizens, |
| academic institutes and enterprises in order to |
| contribute to the development of the national |
| cultural product |
| Not Implemented |
| |
| |
| Not started: |
| Limited: X |
| Substantial: |
| Completed: |
| |
| The main actions will result in achieving the |
| objectives of the commitment included in the new |
| |
| commitment to the Action Plan 2016-2018. |
| |

Commitment 6: Provision of open data for offshore companies

| Commitment Assessment | | |
|--|-------------------|---|
| Theme: Open Government Data | | |
| Number and Name of Co | mmitment: Comm | itment 6: Provision of open data for offshore companies |
| Commitment Start and E | nd Date: | New |
| 30/06/2014 - 31/03/201 | 5 | |
| Lead implementing Minis | stry, Department, | Ministry of Finance |
| Agency | | |
| Title, Department | | Ministry of Finance |
| Other actors involved | Government | General Secretariat of Public Revenue and General |
| | Ministries, | Secretariat of Information Systems. |
| | Department/ | |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working groups | |
| Status quo or problem addressed by the | | Not Implemented |
| commitment | | |
| | | Publication of offshore companies' data aims to |

| | T |
|---------------------------------|--|
| Main Objective | reinforce transparency and accountability. Offshore |
| | companies data regarding establishment and operation |
| | are not available to public. Moreover, the last two years, |
| | offshore companies have received negative publicity due |
| | to corruption cases and scandals. Publication of this data |
| | will substantially support the accountability objective, |
| | and will reinforce the official control mechanisms. |
| Brief Description of Commitment | The Ministry of Finance will provide the list of all foreign |
| · | companies (offshore companies) registered in Greece in |
| | a machine readable format. The information that will be |
| | published will contain the following: Taxpayer |
| | Identification Number (TIN), contact details in Greece, |
| | information on operations, company name, distinctive |
| | title and other relevant information registered for the |
| | holding company (TIN of the offshore, country, address, |
| | etc.). This information will be accessible and updated in |
| | monthly basis (at least). |
| | Not implemented due to legislative limitations. |
| Description of the results | The timple members and to regionality minitations. |
| | Not started: X |
| Completion level | Limited: |
| • | Substantial: |
| | Completed: |
| | - |
| End date | |
| | Import a new commitment in the 3rd action plan 2016- |
| Next steps | 2018 aimed to solve institutional problems. |
| · | dditional information |
| , , , | |
| | |
| | |
| | |
| | |
| | |

Commitment 7: Open provision of Public Sector critical data sets

| Commitment Assessment | | |
|---|---|--|
| Theme: Open Government Data | | |
| Number and Name of Commitment: Open p | provision of Public Sector critical data sets | |
| Commitment Start and End Date | New | |
| | | |
| Lead implementing Ministry, Department, | Ministry of Finance, Ministry of Economy | |
| Agency | | |
| Person responsible from implementing | Bouras Christos | |
| agency | | |
| Title, Department | Taxation data: General Secretariat of Public Revenue | |
| | (http://www.publicrevenue.gr) and the General Secretariat | |
| | of Information systems (GSIS) | |
| | Commercial data and data for public procurement and | |
| | projects from the Ministry of Development & | |
| | Competitiveness | |

| Email | | cbouras@mnec.gr |
|------------|--------------------------------|---|
| Phone | | 2103742070 |
| Other | Government | Ministry of Administrative Reform and e-Governance, |
| actors | Ministries, | Ministry of Finance, General Secretariat of Consumer, |
| involved | Department/ Agency | General Secretariat of Trade, Central Union of Professional |
| | | Chambers of Greece, IDIKA SA. |
| | CSOs | |
| | private sector, multilaterals, | |
| | working groups | |
| Status quo | o or problem addressed by the | Some of the data sets are open but others not due to |
| commitme | ent | technical limitations. |
| | | Provide these datasets as open data, to the central portal |
| Main Obje | ective | data.gov.gr. Data will be in a machine readable (e.g. CSV, |
| | | XML, RDF) and will be available for reuse without |
| | | restrictions. |
| Brief Desc | ription of Commitment | The commitment pertains to the provision of open data sets, |
| | • | for free, related to areas of taxation, trade and public |
| | | procurement. No legislative act is required. The main |
| | | restrictions involve the technical implementation and |
| | | readiness of stakeholders. Those data sets will be available |
| | | to open and machine - readable formats through the |
| | | governmental portal data.gov.gr. |
| | | There was partial implementation . |
| Descriptio | n of the results | More specifically and with reference to the tax mechanism |
| Bescriptio | The first results | applies: |
| | | (http://www.publicrevenue.gr/kpi/public/target/2014/3/) |
| | | However, data are not available at data.gov.gr |
| | | The efficiency of the tax offices It has been implemented and |
| | | is available from the website: |
| | | |
| | | http://www.publicrevenue.gr/kpi/public/target/2014/3/ |
| | | However the data is not available in the web site data.gov.gr |
| | | The number of tax Tests and infringements by geographical |
| | | distribution has not been implemented |
| | | The public budget breakdown by expenditure category has |
| | | been implemented and is available on the website |
| | | data.gov.gr |
| | | http://data.gov.gr/dataset/ektelesh-proypologismoy- |
| | | febroyarioy-2016 |
| | | http://www.mnec.gr/images/ektelesi_dudget_ian_2016.pdf |
| | | Statistics on financial crime. Not implemented. |
| | | |
| | | Statistics on natural and legal persons for VAT and capital |
| | | taxes: Not implemented |
| | | Procurement data from the Public Procurement Information |
| | | System |
| | | PARTLY. The data are available in non-editable form on the |
| | | dedicated website (https://goo.gl/VWGqOU) |
| | | dedicated website (littps://goo.gi/vvvdqOO) |
| | | |
| | | Data on projects financed by the European Structural and |
| | | Sata on projects intanced by the European Structural and |

| of Commerce (http://app.gge.gov.gr/ Data from the GEMI: NOT IMPLEMENTED http://www.businessportal.gr/search_auto.php) Ambition Not started: Limited: Substantial: X Completed End date Next steps | | Investment Funds: Implemented The data is now available on the website http://www.anaptyxi.gov.gr but also data.gov.gr http://data.gov.gr/dataset/erga-espa-anaptyxi and has been recovered by the Society citizens for studies: http://anaptyxi.gov.gr/GetData.ashx?queryType=projects http://www.dianeosis.org/2016/02/ta-noumera-tou-espa/ https://github.com/dianeosis |
|--|------------------|--|
| http://www.businessportal.gr/search_auto.php) Ambition Not started: Limited: Substantial: X Completed End date Next steps | | PARTIALLY IMPLEMENTED. Data is available both in data.gov.gr (http://data.gov.gr/dataset/parathrhthrio-didaktrwn) and the special website of the General Secretariat of Commerce (http://app.gge.gov.gr/ |
| Ambition Completion level Completion level Limited: Substantial: X Completed End date Next steps Not started: Limited: Substantial: X Completed Find date | | |
| Completion level Limited: Substantial: X Completed End date Next steps | Ambition | |
| Next steps - | Completion level | Limited: Substantial: X |
| Next steps | End date | - |
| | Next steps | |
| Additional information | | Additional information |

C. Integrity and Accountability

Commitment 1: Open invitations for filling posts in the public sector

| Commitment Assessment | |
|--|--|
| Theme: Integrity and Accountability | |
| Number and Name of Commitment: Commitment 1: Open invitations for filling posts in the public sector | |
| Commitment Start and End Date: 30/06/2016 - 30/9/2015 | <u>New</u> |
| Lead implementing Ministry, Department, Agency | Ministry of Interior and Administrative Reconstruction (Former Ministry of Administrative Reform and E-Governance) |
| Person responsible from implementing agency Title, Department | |

| Email | | |
|---------------------------------|---|---|
| Phone | | |
| Other actors involved | Government Ministries, Department/ Agency CSOs private sector, multilaterals, | Ministry of Interior and Administrative Reconstruction (Former Ministry of Administrative Reform and E- Governance) |
| Status quo or problen | working groups | |
| the commitment | i addressed by | |
| Main Objective | | Ensuring widest possible publicity of the opening. Appointment of the members of the Selection Committee, via a transparent and open process. Transparent and meritocratic selection process |
| | | (open invitation, open selection of the members of the selection committee, objective and published evaluation criteria, common and transparent process for application submission, publication of reasoning for the final selection). |
| Brief Description of Commitment | | Introduction of an open system in the selection of executives serving for a fixed period of time in positions of responsibility in the public sector. This system will replace the current process of appointments to positions of increased responsibility. |
| Description of the results | | |
| Ambition | | |
| Completion level | | Not started: X Limited: Substantial: Completed |
| End date | | |
| Next steps | | It has been included in the 3 rd NAP, through a more integrated and complete approach, following the implementation of law.4369/2016, as in force, establishing the National Register of Line Managers of the Public Administration (Register) regarding |

| | posts of high responsibility lying at the top of the administrative hierarchy, both in the public and the wider public sector. |
|-----|--|
| Ado | litional information |
| | |

Commitment 2: Public administration organizational chart publication

| Commitment Assessment | | |
|-------------------------------------|-------------------------|---|
| Theme: Integrity and Accountability | | |
| Number and Name of | Commitment: Co | mmitment 2: Public administration organizational |
| chart publication | | |
| Commitment Start and End Date: | | New |
| 30/6/2014 - 31/12/201 | | |
| Lead implementing Mi | nistry, | Ministry of Interior and Administrative |
| Department, Agency | | Reconstruction (Former Ministry of Administrative |
| | | Reform and E-Governance). |
| Person responsible fro | m | |
| implementing agency | | |
| Title, Department | | |
| Email | | |
| Phone Other actors | Cavammaart | Ministry of Intorior and Administrative |
| involved | Government | Ministry of Interior and Administrative Reconstruction (Former Ministry of Administrative |
| ilivoiveu | Ministries, Department/ | Reform and E-Governance) |
| | Agency | Netotili and L-dovernance) |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or problem | | |
| the commitment | · | |
| | | Facilitation of citizens and businesses to |
| Main Objective | | communicate with public administration bodies, as |
| | | well as the simplification of interoperability among |
| | | the IT systems of different public bodies. |
| Brief Description of Co | mmitment | Facilitation of citizens and businesses to |
| | | communicate with public administration bodies, as |
| | | well as the simplification of interoperability among |
| | | the IT systems of different public bodies. |
| | | This commitment was partially complete through |
| Description of the results | | DIAVGEIA (transparency) project, through which |
| | | public entities can record their organizational |
| | | chart. Due to the fact that this is not an obligatory |
| | | process and there are some other technical issues, |

| | news ways of implementing this commitment are pursued (through the census database). For this reason, the commitment was carries over in the 3 rd NAP |
|------------------|--|
| Ambition | |
| Completion level | Not started: Limited: Substantial: X Completed: |
| End date | |
| Next steps | The commitment was carries over in the 3 rd NAP. |
| | Additional Information |

Commitment 3: Coordination and monitoring of Open Government policy

| Commitment Assessment | | |
|-------------------------------------|-----------------|---|
| Theme: Integrity and Accountability | | |
| Number and Name of Commitment: Co | | ordination and monitoring of Open Government |
| policy | | |
| Commitment Start and | l End Date : | New |
| 30/6/2014-30/6/2015 | | |
| Lead implementing Mi | nistry, | Ministry of Interior and Administrative |
| Department, Agency | | Reconstruction (Former Ministry of Administrative |
| | | Reform and E-Governance). |
| Person responsible fro | m | F. Kaklamanis, Head of e-Gov Directorate |
| implementing agency | | (For further information, Nikoleta |
| | | Charalampopoulou, employee under the |
| | | Department of Transparency, Open Gov and |
| | | Innovation) |
| Title, Department | | e-Gov Directorate |
| Email | | opendata@yap.gov.gr |
| Phone | | 00302131313088 |
| Other actors | Government | Ministry of Interior and Administrative |
| involved | Ministries, | Reconstruction (Former Ministry of Administrative |
| | Department/ | Reform and E-Governance). |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |

| groups | |
|------------------------------------|---|
| Status quo or problem addressed by | SUBSTANTIALLY COMPLETED |
| the commitment | |
| | Ensure the proper application of open government |
| Main Objective | action plan, policy and values, through the new |
| | units of internal audit. |
| Brief Description of Commitment | Enhancing accountability and the fight against |
| | corruption directly depend on the strengthening of |
| | audit mechanisms in public administration bodies. |
| | The Greek government is currently evaluating and |
| | re-engineering the organization of all Ministries. In |
| | this context, an organizational unit for Internal |
| | Audit will be set up in each Ministry. |
| 5 | The commitment was substantially fulfilled, |
| Description of the results | through the establishment of the Department of |
| | Transparency, Open Gov and Innovation, in |
| | Presidential Decree No 99/2014. In parallel, in the new NAP, there is a commitment to introduce a |
| | new framework law on open and participative |
| | Governance. |
| | dovernance. |
| Ambition | |
| 7 WHO CHOT | |
| | Not started: |
| Completion level | Limited: X |
| · | Substantial: |
| | Completed: X |
| End date | |
| | In the new NAP, there is a commitment to |
| Next steps | introduce a new framework law on open and |
| | participative Governance. |
| Ac | Iditional Information |
| | |

Commitment 4: Reorganization of inspectorate bodies and strategic alliance development against corruption

| Commitment Assessment | | |
|--|---|--|
| Theme: Integrity and Accountability | | |
| Number and Name of Commitment: Commitment 4: Reorganization of inspectorate bodies | | |
| and strategic alliance development against corruption | | |
| Commitment Start and End Date: | New | |
| | | |
| Lead implementing Ministry, | Ministry of Interior and Administrative | |
| Department, Agency | Reconstruction (Former Ministry of Administrative | |
| | Reform and E-Governance). | |

| B | | T |
|---------------------------------|-----------------|--|
| Person responsible from | | |
| implementing agency | | |
| Title, Department | | |
| Email | | |
| Phone | | |
| Other actors | Government | Ministry of Interior and Administrative |
| involved | Ministries, | Reconstruction (Former Ministry of Administrative |
| | Department/ | Reform and E-Governance). |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or problem | addressed by | NOT COMPLETED |
| the commitment | | |
| | | Two key objectives: |
| Main Objective | | Conducting a study on reorganizing and |
| | | strengthening the inspectorate bodies - |
| | | Implementation. |
| | | Conducting a study on the development of |
| | | strategic alliance with inspectorate and anti- |
| | | corruption bodies and authorities - |
| | | Implementation. |
| Brief Description of Commitment | | The commitment consists of two main parts: The |
| | | first one refers to the development of a strategic |
| | | alliance with inspectorate and anti-corruption |
| | | bodies and authorities, and the second one |
| | | addresses the reorganization of inspectorate |
| | | bodies. |
| | | No studies undertaken due to revamped strategic |
| Description of the resu | ılts | orientation to use other means |
| | | |
| Ambition | | |
| | | |
| | | |
| Completion level | | Not started:X |
| | | Limited: |
| | | Substantial: |
| | | Completed: |
| | | |
| End date | | |
| | | |
| Next steps | | |
| | | |
| | Δ٨٨ | l itional Information |
| Auditional information | | |

D. Strengthening Parliamentary Openness, Parliamentary and Legislative Transparency

Commitment 1: Tracking changes on bills (from submission to voting by Plenum)

| Commitment Assessment | | |
|--|------------------------|--|
| Theme: Strengthening Parliamentary Openness, Parliamentary and Legislative Transparence | | |
| Number and Name of Commitment: Commitment 1: Tracking changes on bills (from submission to voting by Plenum) | | |
| Commitment Start and | d End Date | New |
| | | |
| Lead implementing Mi | nistry, | Hellenic Parliament |
| Department, Agency | | |
| Person responsible fro | m | |
| implementing agency | | |
| Title, Department | | |
| Email | | |
| Phone Other actors | Government | |
| involved | Government Ministries, | |
| IIIvoivea | Department/ | |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or problem | addressed by | |
| the commitment | | |
| Main Objective | | Objectives of this specific commitment are: Adopting a system that allows for changes' easy tracking brought about to a bill during processing at the Parliamentary Committee and the plenary level, following inclusion of amendments, improvements and corrections. The possibility of bill publication in a machine readable and reusable format for other applications |
| | | and websites. Facilitating the exchange of documents between the services involved (Parliament, Government, Civil Society and foreign parliaments). Automated linking of related (to the bill) parliamentary documents (Minutes of Committees, |

| | Minutes of Plenary, reports, voting outcome). • Support of multiple imaging modalities (different views of the bill: online, paper copy, merging into another document, use by disabled accessed websites). • Ensuring long-term preservation of documents for future use via any technology. |
|---------------------------------|---|
| Brief Description of Commitment | The original text of bills is amended through various stages of processing, from the parliamentary committee level to voting in the Plenum. Commitment 1 is a basic requirement for legislative process documentation, aiming to achieve the adoption of a system that a) monitors the status and history of actions during processing of the bills by the Parliament, b) assists the production of different versions and c) allows for quick distribution, both internally to members of Parliament and the public. At the same time, it serves as a reliable information data base of the Parliament, allowing parliamentarians and the public to retrieve information in an accurate and timely manner, thus promoting the principles of parliamentary transparency. |
| Description of the results | The commitment had limited implementation due to budgetary and legislative limitations. It will be part of the 3 rd OGP National Plan. |
| Ambition | |
| Completion level | Not started: Limited: X Substantial: Completed: |
| End date | |
| Next steps | Part of this Commitment will be carried over in the 3rd NAP 2016-18. |
| Addi | itional information |

Commitment 2: Usability and functionality improvements of the 'Parliamentary Transparency' section of the Hellenic Parliament website

| Commitment Assessment | | |
|---|-------------------------|--|
| Theme: Strengthening Parliamentary Openness, Parliamentary and Legislative Transparence | | |
| Number and Name of Commitment: Commitment 2: Usability and functionality | | |
| improvements of the 'Parliamentary Transparency' section of the Hellenic Parliament | | |
| website | | |
| Commitment Start and | d End Date | New |
| | | |
| Lead implementing Mi | nistry, | Hellenic Parliament |
| Department, Agency | | |
| Person responsible fro | m | |
| implementing agency | | |
| Title, Department | | |
| Email | | infopar@parliament.gr |
| Phone Other actors | Caya | Hallania Dayliamant |
| Other actors involved | Government | Hellenic Parliament |
| ilivoiveu | Ministries, Department/ | |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| | groups | |
| Status quo or problem | | |
| the commitment | | |
| | | Increased web traffic on the 'Parliamentary |
| Main Objective | | Transparency' section will enable improvement |
| | | both at the institutional and technological level, |
| | | while providing room for accountability |
| | | strengthening. |
| Brief Description of Co | mmitment | Enhancement and improvement of the functionality |
| | | offered by the 'Parliamentary Transparency' section |
| | | of the Hellenic Parliament portal. Provision of open |
| | | structured information. |
| Description of the resu | ılte | Not implemented by the Greek Parliament. But there was a private initiative which provides |
| Description of the rest | iits | Transparent Information about the legislative |
| | | procedures. Called Vouliwatch |
| | | (http://www.vouliwatch.gr/) |
| | | V |
| Ambition | | |
| | | |
| | | |
| | | Not started: X |
| Completion level | | Limited: |
| | | Substantial: |
| | | Completed |

| End date | |
|------------|--------------------|
| Next steps | |
| Addi | tional information |
| | |

Commitment 3: Improvement of the Hellenic Parliament Website and implementation of new standards-technologies

| | Commitment Assessment | | |
|--|---|--|--|
| Theme: Strengthening | Parliamentary O | penness, Parliamentary and Legislative Transparency | |
| Number and Name of Commitment: Commitment 3: Improvement of the Hellenic | | | |
| Parliament Website a | Parliament Website and implementation of new standards-technologies | | |
| Commitment Start and | d End Date | New | |
| // | | | |
| Lead implementing Ministry, | | Hellenic Parliament | |
| Department, Agency | | | |
| Person responsible fro | m | | |
| implementing agency | | | |
| Title, Department | | Hellenic Parliament | |
| Email | | infopar@parliament.gr | |
| Phone | | | |
| Other actors | Government | | |
| involved | Ministries, | | |
| | Department/ | | |
| | Agency | | |
| | CSOs | | |
| | private sector, | | |
| | multilaterals, | | |
| | working | | |
| | groups | | |
| Status quo or problem | addressed by | Not Implemented | |
| the commitment | | | |
| | | Through reviewing and improving the | |
| Main Objective | | functionality of the Hellenic Parliament web | |
| | | portal, the present commitment aims at: | |
| | | Strengthening integrity, accountability and | |
| | | transparency of the Parliament and its Members. | |
| | | Improving the overall user experience in terms | |
| | | of understanding and use of parliamentary information. | |
| | | Presenting in a simple and systematic way the | |

| | information / documents related to |
|---------------------------------|---|
| | parliamentary proceedings. |
| | Guaranteeing completeness, accuracy and validity of information. |
| | Abolishing or minimizing restrictions of public access to parliamentary information. Adopting a policy ensuring the supply of parliamentary information through the use of 'Open Data' principles, in a machine readable format. |
| | Further dissemination of parliamentary information in social media. |
| Brief Description of Commitment | Open Parliamentary Data is a major challenge for the Hellenic Parliament, following the example of parliaments worldwide. Moreover, proper structuring of information ensures user broader and more qualitative experience and pooling of all requested data sought for at specific points of the portal. The specific commitment requires functionality improvement in the Hellenic Parliament portal, in line with new standards that meet the Open Public Data, content enrichment, application development for visual representation of information and development of search tools. |
| Description of the results | According to the Greek Parliament the current commitment hasn't been implemented. The only initiative that was taken was an internal consultation about the needs of the website. In parallel the Greek Parliament has initiated a training program for the Parliament employees about the use of the web site. (http://www.hellenicparliament.gr/en/). |
| Ambition | |
| Completion level | Not started: X Limited: Substantial: Completed: |
| End date | |
| Next steps | |
| Add | itional information |
| | |

Commitment 4: Provision of historical parliamentary documents to the public

| Commitment Assessment | | |
|---|-----------------|---|
| Theme: Strengthening Parliamentary Openness, Parliamentary and Legislative Transpar | | |
| | | ommitment 4: Provision of historical parliamentary |
| documents to the pub | | . , |
| Commitment Start and | d End Date | New |
| | | |
| Lead implementing Ministry, | | Hellenic Parliament |
| Department, Agency | | |
| Person responsible from | | |
| implementing agency | | |
| Title, Department | | Hellenic Parliament |
| Email | | infopar@parliament.gr |
| Phone | T | |
| Other actors | Government | |
| involved | Ministries, | |
| | Department/ | |
| | Agency | |
| | CSOs | |
| | private sector, | |
| | multilaterals, | |
| | working | |
| Chatara anna an malalana | groups | Limited Invalous substitut |
| Status quo or problem the commitment | addressed by | Limited Implementation |
| the commitment | | (http://www.hellenicparliament.gr/en/) The provision and promotion of digital material to |
| Main Objective | | the public, relating to the parliamentary-political |
| ivialii Objective | | history of our country available at the Parliament's |
| | | Library, through modern integrated digital services. |
| | | The enrichment of the Hellenic Parliament web |
| | | portal content with additional forms of electronic |
| | | versions of parliamentary material files, that may |
| | | be available also via mobile devices, is a new |
| | | process that the Parliament has been committed to |
| | | examine and adopt. |
| Brief Description of Commitment | | The commitment aims to enrich the Parliament |
| | | web portal content with the publication-in |
| | | accordance with open standards- of digitized |
| | | material concerning: |
| | | ☑ Plenary Session Minutes from the 1st Legislative |
| | | period to the 8th Legislative period (9-12-1974 to |
| | | 22-8-1996) |
| | | Introductory reports of bills tabled from 1975 to |
| | | 1993. |

| It also aims at the partial conversion of |
|--|
| parliamentary archives into electronic books (e- |
| books), making them available to the public |
| through the web portal. |
| The commitment wasn't implemented. |
| The Greek Parliament |
| http://www.hellenicparliament.gr/en/) has set up a |
| target to implement interoperability with the |
| National Printing House of Greece (<u>www.et.gr</u>) for |
| the digitization of the Legislative Archives. |
| |
| |
| |
| |
| Not started: |
| Limited: X |
| Substantial: |
| Completed: |
| |
| |
| |
| l itional information |
| idonal information |
| |

Commitment 5: Enhancement of Social Media Policy in the Hellenic Parliament

| Commitment Assessment | | |
|---|-------------------------|---|
| Theme: Strengthening Parliamentary Openness, Parliamentary and Legislative Transparency | | |
| Number and Name of Co | mmitment: 5: Enh | ancement of Social Media Policy in the Hellenic |
| Parliament | | |
| Commitment Start and End Date | | New |
| | | |
| Lead implementing Ministry, Department, | | Hellenic Parliament |
| Agency | | |
| Person responsible from implementing | | |
| agency | | |
| Title, Department | | |
| Email | | infopar@parliament.gr |
| Phone | | |
| Other actors involved | Government | |
| | Ministries, | |
| | Department/ | |
| | Agency | |
| | CSOs | Collaboration with other Parliaments of the European |
| | private sector, | Union, as well as other Greek Public Bodies for the |
| | multilaterals, | provision of technical know-how and the organization of |
| | working groups | seminars |
| Status quo or problem addressed by the | | Less Implemented |

| commitment | |
|---------------------------------|---|
| Main Objective | The present commitment aims to enhance the role of the three pillars based on Social Media (information, education, participation): (i) by creating a cohesive and systematic communication design among the three social media accounts, and (ii) by linking them with printed and face-to-face information, education and citizen participation. |
| Brief Description of Commitment | Parliament Social Media communication policy enhancement and improvement of its already established social media account e- services are the Hellenic Parliament's major goals. Regular and organized citizens' approach and access in terms of information, education and participation is a necessity calling for the Parliament's integrated communication design. |
| Description of the results | The Greek Parliament has already presence in the social networks (Facebook and twitter) but this was implemented without the existence of a thorough study |
| Ambition | |
| Completion level | Not started: Limited: Substantial:X Completed: |
| End date | |
| Next steps | |
| | Additional information |
| | |

Commitment 6: On line provision of Exhibitions

| Commitment Assessment | | |
|--|------------|---|
| Theme : Strengthening Parliamentary Openness, Parliamentary and Legislative Transparency | | |
| Number and Name of Commitment: 6: On line provision of Exhibitions | | |
| Commitment Start and End Date | | New |
| | | |
| Lead implementing Ministry, Department, | | Hellenic Parliament |
| Agency | | |
| Person responsible from implementing | | |
| agency | | |
| Title, Department | | Foundation for the Parliamentarianism and Democracy |
| Email | | <u>infopar@parliament.gr</u> |
| Phone | | |
| Other actors involved | Government | |

| Ministries, | |
|--|--|
| | |
| Department/ | |
| Agency | |
| CSOs | |
| private sector, | |
| multilaterals, | |
| working groups | |
| Status quo or problem addressed by the N | NOT STARTED |
| commitment | |
| Main Objective o ci | Broadening the Parliament's communication policy, offering parliamentary and historical knowledge to all citizens, regardless of educational level, political identity, age, place of residence, language, or other factors of exclusion and limitation. |
| | Strengthening approach possibilities between citizens and cultural collections. |
| | Ensuring long-term preservation of collections for exhibitions. |
| the example of the ex | The library and the Hellenic Parliament Foundation for the Parliamentarianism and Democracy organize exhibitions aimed at the study and promotion of the concepts of democracy and parliamentarianism, the search for collective memory and collective identity formation. Digital platform processing of exhibitions, adopting sechnologies for virtual visits to the natural exhibit sites, enabling open access to exhibitions via the internet and mobile devices promote citizens' awareness and understanding of parliamentary function. The development of an interactive relationship between the Parliament and the citizens, through educational and cultural activities, encourage their involvement in Parliamentary affairs, while enhancing Parliament openness The commitment wasn't implemented due to failure of a |
| Description of the results p | System. At this moment is on line a static web page with minor information for the current exhibitions: [foundation.parliament.gr]. |
| Ambition | |
| Completion level Li | Not started: X Limited: Substantial: Completed |
| End date | |
| Next steps | |
| | ional information |

Concluding remarks

As presented in the current self-assessment report, Greece remains firmly committed to the principles, values and objectives of open government, a strategic direction which is reflected by undertaking major actions to fulfill the commitments included in the 2nd National Action Plan (NAP).

The implementation of the 2nd NAP revealed specific aspects were the core values of open government were integrated in the procedures of the Greek public administration. The adoption of the new institutional framework, in full compliance with the respective EU Directive, as well as the specific actions undertaken at an operational level to open up datasets, with the enrichement of the main repository of public sector data with new datasets (www.data.gov.gr) enabled the access to new datasets, which can be used towards enhancing integrity and accountability, as well as the basis to develop added value services.

Some commitments did not bear the expected outcomes in their implementation. Critical datasets became partially accessible (such as in the case of taxation data) while in other cases the fulfillment of the commitments was not feasible due to a series of reasons (data regarding offshore companies). In some cases, the importance of the respective datasets was recognized (such as culture and geo-data) and the commitments were carried over to the 3rd NAP 2016-2018.

In parallel, commitments related to the enhancement of integrity and accountability, which were not implemented completely or through the most appropriate means, were revamped and carried over to the 3rd NAP 2016-2018, aiming at the adoption of a more complete and integrated approach. Following the implementation of the 3rd NAP, the first steps have already be done through putting under deliberation the main principles of a new proposed legal framework aiming at further promoting policies on open and participatory governance¹. The aim of the proposed framework is to link current tools and processes with newly created ones so as to further promote democratic institutions, transparency, integrity, accountability as well as the active citizens' participation in the decision making process.

In conclusion, the commitments undertaken in the 3rd NAP are based on the experience cultivated through the implementation of the former NAP. Those commitments constitute goals for direct and functional changes to establish a revamped relationship between citizens and the State, thus creating all necessary conditions for their successful implementation, in close cooperation with public sector entities and Civil Societies Organizations.

http://opengov.diavgeia.gov.gr/minadmin/2016/09/23/%CE%B5%CE%B9%CF%83%CE%B1%CE%B3%CF%89%CE%B3%CE%B3%CE%AE-%CE%BD%CE%BF%CE%BF%CE%B8%CE%B5%CF%84%CE%B9%CE%BA%CF%8E%CE%BD-%CF%81%CF%85%CE%B8%CE%BF%CE%B5%CF%89%CE%BD-%CE%B3%CE%B9%CE%B1-%CF%84/

¹ Accessible at