



**MONTENEGRO**  
**MINISTRY OF PUBLIC ADMINISTRATION**

No: 01-018/18-2691  
Podgorica, June 22, 2018

**OPEN GOVERNMENT PARTNERSHIP**  
**BOARD OF DIRECTORS**

Dear colleagues,

It is our pleasure to continue activities that Government of Montenegro started in February 2012, becoming a member of the Open Government Partnership. I am glad to emphasize the importance we give to promoting the transparency of public administration, strengthening the role of civil society and citizens in creating public policies, as well as to using new technologies in governance improving.

In that respect, Government of Montenegro recently brought the Activity Plan, we are sending enclosed, which defines further steps that will be taken in order to adopt the Action Plan by the end of 2018. Considering that the fulfillment of these deadlines is of high importance for Montenegro due to retaining the status of a member of the OGP, it has become one of the priority obligations in the period ahead. Ministry of Public Administration will be the leading institution for the implementation of these commitments.

Expressing our commitment to the future activities through the strengthening of cooperation and further challenges on the path of this global initiative, please accept the assurances of my highest consideration.

Respectfully,



**Minister**

Suzana Pribilović

## ACTIVITY PLAN FOR ADOPTING THE OPEN GOVERNMENT PARTNERSHIP (OGP) ACTION PLAN BY 2019

● *less than 5 days untill deadline*     
 ● *5-10 days untill deadline*     
 ● *more than 10 days untill deadline*

	Activities	Status	Untill deadline	JUNE	JULY	AUGUST	SEPTEMBER	OKTOBER	NOVEMBER	DECEMBER
<b>Establishing the new Operating Team for OGP</b>										
1	Adopting the Decision on forming and composition of the OGP Team	completed	●	21						
2	Adopting the Roadmap (Activity Plan) for OGP	completed	●							
3	Establishing the Administrative and technical support Team within the MPA	completed	●		27					
4	Preparing and issuing a public invitation for participation of NGO representatives	started	●		30					
5	Submitting the Roadmap (Activity Plan) to OGP	completed	●		30					
6	Sending requests to the state authorities for appointing representatives for the OGP team and representatives of Chamber of Commerce of Montenegro	not started	●		30					
7	Adopting the Decision on appointing members of the Operating Team	not started	●		19					
<b>Drafting of the Action Plan</b>										
8	First constitutive meeting of the new Team ( the Rules of Procedure adoption and arrangement on the future activities; establishing a model of public involvement in the discussion)	not started	●		25					
9	The second meeting of the Team	not started	●			2				
10	The third meeting of the Team	not started	●			12				
11	The forth meeting of the Team	not started	●				26			
12	The fifth meeting of the Team	not started	●					10		
13	Prepared Draft Action Plan	not started	●					20		
14	Draft Action Plan submitted to OGP Unit, for opinions and comments	not started	●					31		
15	The sixth meeting of the Team ( reviewing OGP comments and preparing the Action Plan Proposal)	not started	●						21	
<b>Adopting Action Plan</b>										
16	Submitting Action Plan Proposal to the Government for adoption	not started	●						7	
17	Adopting Action Plan and submitting to the OGP	not started	●							31