

This calendar outlines the two-year cycle for OGP Local participants that deliver new Action Plans (APs) in even years. During the action plan cycle, governments will draft their AP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report in their final year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly.

## OGP Local

			2018												2019									2020										2021													
ACTIVITY	DUE DATE	JAN	FEB	MAR	APR	MAY		AUC		SEP	000	NON						MAY	NUL		AUG		001	NON	DEC	NAL	FEB	MAR	APR	MAY		AUG (					FEB		1111	APR	V 1 V	JUL	200	A III	001	NOV	71)
DEVELOPMENT OF AP 1	August 31 year 1																																														
IMPLEMENTATION OF AP 1	August 31, year 3																																														
IRM DESIGN REPORT FOR AP 1	May year 3																																														
DEVELOPMENT OF AP 2	August 31, year 3																																														
IMPLEMENTATION OF AP 2	August 31, year 5																																														
SELF- ASSESSMENT FOR AP 1	November 30,, year 3																																														
IMEPLEMENTA- TION REPORT FOR AP 1	April, year 4																																														
Development		Imple	ement	ation			Se	elf-Asse	essme	nt			IRM R	eporl!																																	