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I. Introduction 

  

 

The Open Government Partnership works in cycles of two years of implementing and monitoring key 

participatory governance commitments of the country. Toward the middle and the end of the cycle, the 

progress of the implementation are assessed, reported, and taken to heart for the succeeding planning 

cycles.  

 

This is the end-of-term assessment of the Philippine Open Government Partnership National Action Plan 

for 2015-2017, which was crafted under the term of President Benigno Aquino. The  Plan specifically 

covers the period from July 2015 to June 2017 and contains the specific commitments and targets of 

government and non-government commitment holders during this period. 

 

But as the third cycle of the Philippine OGP action plan implementation process ends, the successor 

Duterte Government is sustaining the participatory governance process with citizens.  Transparency, 

accountability, and citizen engagement are stated key pillars of President Rodrigo Duterte’s governance 

agenda. In fact, the country's continued engagement with the Open Government Partnership (OGP) is 

identified in the Philippine Development Plan (PDP) 2017-2022 as a key strategy to ensure that 

government policies, programs, and projects are responsive to the needs of the people—which can 

ultimately lead to restoring the people's trust in government. This Administration's commitment to citizen 

engagement is further demonstrated by the following Executive Orders issued by President Duterte early 

into his term:  

 

 Executive Order No. 2, issued on July 24, 2016 that mandates the executive branch of government 

to operationalize the people's constitutional right to information and the policy of full disclosure 

in public service 

 Executive Order No. 6, issued on October 14, 2016,  that established the 8888 Citizens' Complaint 

Center 

 Executive Order No. 9, issued on December 1, 2016, that created the Office of Participatory 

Governance which is mandated to promote active citizenship, inclusiveness, transparency, and 

accountability in governance by engaging different stakeholders to participate in nation-building 

efforts 

 Executive Order No. 24, issued on May 16, 2017, that created the Participatory Governance 

Cluster within the Cabinet 

 

 

This document is an updated version of the Plan’s mid-term self-assessment report, and focuses on the 

process undertaken during the development and implementation of the 3rd Action Plan during which 

several new strategies were introduced into the program. As the Philippines’ new country OGP Plan, the 

Fourth Plan, had been developed and launched ahead of the publication of this assessment, this report  
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incorporates some sections of the PH-OGP Plan 2017-2019, as it continues the  narrative of government’s 

strategies in engaging citizens in various aspects of governance.  

 

In an effort to make this report a more useful learning assessment, several sections of this report include 

a discussion on key learnings and ways forward to raise the PH-OGP ambition and yield more concrete 

and felt results for the country. 

 

II. Crafting the National Action Plan 

 

A. Consultations during National Action Plan Development 

 

One of the weaknesses of the Philippine OGP Action Plan cited in the second Independent Reporting 

Mechanism (IRM) report was that the Action Plan was composed primarily of programs and commitments 

from existing government initiatives. Hence, it opined   that the role of civil society in crafting the Plan 

could be greatly enhanced. As a response, the PH-OGP Steering Committee decided that the 3rd Philippine 

Country Action Plan would be co-created, in line with OGP best practices. 

 

The PH-OGP Steering Committee is a multi-sectoral group composed of three representatives from the 

national government, one representative from the local governments, three representatives from civil 

society, and two representatives from the business groups. It oversees the  crafting of OGP Action Plans 

as well as the implementation of the OGP commitments. Since 2015, the PH-OGP Steering Committee has 

been conducting regular quarterly meetings. 

 

The crafting of the 3rd Action Plan was a year-long process.  It began with the consultation workshops to 

assess the progress of the 2nd Action Plan. For the first time, a nationwide consultation involving civil 

society, academe, local business groups, media and development partners was convened. This 1st round 

nationwide consultation was supported by the United States Agency for International Development 

(USAID) Facilitating Public Investment (FPI) Project. 

 

Inputs received from these consultations were processed by the civil society members of the PH-OGP 

Steering Committee and by the PH-OGP Secretariat, and reviewed by the Steering Committee. The 

consolidated output was then subjected to another round of consultations with civil society from May to 

June 2015. The emerging draft Action Plan was also published online for public feedback. (See Annex A 

for the complete list of consultation activities.) 

 

On the side of Government,  a number of   targeted agencies - based on the outputs from the consultations 

and the inputs from the Steering Committee - were asked to submit programs and commitments for the 

new Action Plan. This process led to a draft Action Plan which initially had 9 program commitments. But 

after discussions with civil society, other stakeholders and the PH-OGP Steering Committee, the nine (9) 

commitments were expanded to 12. All these commitments by Government were fully supported by the 

heads of the agencies responsible for the programs. 
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Documents regarding these consultations can be viewed in the Governance Cluster Website, under the 

Open Government Partnership tab. (http://www.governance.dbm.gov.ph/governance/) 

 

 

Compliance with OGP Requirements for Consultation 

 

Availability of timeline: The timeline for crafting the OGP Action Plan was presented and discussed during 

the Good Governance Dialogues in 2015. While the timeline was also uploaded in the Governance Cluster 

website, it was not however, widely disseminated outside the Dialogues and was not published online. 

  

Adequate notice: Invitations to the consultations were sent two weeks ahead of the activities. 

 

Awareness raising: The Dialogues and consultation workshops  also raised awareness on OGP. For many 

of the participants in these activities, it was the first time for them to become aware of the Open 

Government Partnership. 

 

Multiple channels: Face-to-face consultations with various sectors and online consultations were 

conducted. Email also provided an efficient platform to coordinate with government and non-government 

commitment holders. However, the online consultations through the Governance Cluster website were 

not effective as only a few comments were received online, mostly from the staff of institutions leading 

the implementation of the OGP commitments. 

 

Breadth of consultation: There was nonetheless, a significant improvement in the number of 

organizations and sectors consulted in crafting the 3rd Action Plan. For the first time, those from outside 

Metro Manila were consulted. Two rounds of regional consultations, attended by representatives from 

the national and local government, civil society, private sector, and academe were convened in crafting 

this Action Plan. In addition, a national consultation with university students was held and a dialogue with 

the business sector was conducted.  

 

After consolidating inputs from the first round of consultations, the civil society members of the PH-OGP 

Steering Committee spearheaded a second round of consultations which were participated in by a mix of 

old and new OGP stakeholders from civil society. With the assistance of the OGP Support Unit, the draft 

Action Plan commitments were also consulted with the OGP Working Groups from the international 

community. 

 

Documentation and feedback: Outputs from the consultations were properly documented and posted in 

the Governance Cluster website. The recommendations from the OGP stakeholders from the first round 

of dialogues were sent to relevant government agencies for consideration. Accordingly, agencies revised 

their commitment forms and resubmitted them to the Secretariat. During the second round of 

consultations, the consolidated output from the first round of consultations was again presented to and 

revisited by the civil society stakeholders. After this second cycle of consultations, the draft 2015-2017 

Action Plan was improved and refined. The draft Plan was then routed to the different OGP Working 
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Groups for comments through the assistance of the OGP Support Unit. Again, feedback from the members 

of the OGP Working Groups were relayed to lead implementing agencies and non-government 

commitment holders for consideration. After another round of revisions, the complete draft of the Plan 

was posted online on August 12, 2015. No public feedback was received during the two-week period for 

accepting comments.. Hence, the PH-OGP Plan was launched and presented to the different sectors 

during a Good Governance event at SMX, Mall of Asia, on August 31, 2015. 

 

New Features of the OGP Action Plan 

 

This is the first co-created Philippine OGP Country Action Plan. As such, there was a significant difference 

in the process of crafting this Action Plan as described above compared to previous ones. The 

improvements in the process can be summarized as: 

 

 Nationwide consultation of civil society and other sectors; 

 Incorporation of new commitments proposed by both those inside and outside of government; 

and 

 Incorporation of CSO commitments alongside government commitments. 

 

There were 4 new commitments included under this Action Plan, 2 of which were proposed by civil society 

(Public and Private High Level Dialogues and the Integrity Initiative). More noteworthy, a unique feature 

of this Action Plan, (possibly a first in OGP), was the incorporation of counterpart civil society 

commitments for several of the initiatives in the Action Plan. Examples of such commitments include the 

publication of studies and/or visualization of data using information published by government, conduct 

of civil society outreach activities, and dialogues with legislators on OGP Commitments.  

 

B. Consultations during implementation 

 

Through the quarterly Steering Committee meetings, civil society was kept abreast on the progress of OGP 

Commitments. (See Annex A for the calendar of Steering Committee meetings). During these meetings,  

updates on the status of commitments were presented. Areas of concern were identified and the 

Secretariat was tasked to make the necessary interventions with the implementing agencies. Some of 

these agencies responsible for implementing OGP Commitments were also invited to these meetings upon 

the request of a Steering Committee member.  

 

In October 2015, two noteworthy developments occurred. First, it was decided by the Steering Committee 

that the Chair of the meeting will alternate between government and non-government sectors. Ms. 

Natalie Christine Jorge of the Budget Advocacy Group was elected as the co-chair of the new Steering 

Committee. Second, the PH-OGP Steering Committee was broadened to include representatives from the 

Public Sector Labor Unions, the Academe and the Legislature. The composition of the new and old Steering 

Committee is provided in Annex B of this report. 

 



10 
 

In addition to the Steering Committee meetings, quarterly workshop assessments involving a broader set 

of organizations were also conducted. After the launch of the OGP Action Plan in August 2015, the 

following activities were conducted to update and solicit feedback from various stakeholders on the 

progress of the Action Plan: 

 

 October 21, 2015: Quarterly Consultation Workshop 

 March 3-5, 2015: PH-OGP National Summit 

 CSO Consultations 

o Davao Leg: June 16-17, 2016 

o Cebu Leg: July 12-13, 2016 

o Pampanga Leg: August 2-3, 2016 

o Manila Leg: August 11-12, 2016 

 October 3, 2016: PH-OGP Steering Committee Meeting 

 November 29, 2016: PH-OGP Assessment Workshop 

 February 1, 2017: Roundtable Discussion on Participatory Budgeting 

 February 27, 2017: PH-OGP Steering Committee Meeting 

 March 08, 2017: PH-OGP Technical Working Group (TWG) Meeting 

 March 22, 2017: Open Government Dialogues – Mindanao Regional Consultation 

 March 24,  2017: Roundtable Discussion between PH-OGP Stakeholders and OGP Support Unit 

 March 27, 2017: Roundtable Discussion on Justice, Peace, and Rule of Law 

 April 25-26, 2017: Open Government Dialogues – Visayas Regional Consultation 

 May 18-19, 2017: Open Government Dialogues – Luzon Regional Consultation 

 June 21, 2017: PH-OGP Steering Committee Meeting 

 

Aside from these activities, the PH-OGP website1 also provided quarterly updates on the status of the OGP 

commitments. While the website is currently undergoing migration from its previous server, it still accepts 

comments and provides feedback. 

 

The PH-OGP Steering Committee members, particularly those from civil society, were co-organizers of 

these activities. They were primarily responsible in leading several sessions and identifying participants  

to be invited in these events.  

 

C.   Consultation for the Self-Assessment Report  

 

The drafting of the self-assessment report started in August 2017. The timeline of all PH-OGP activities, 

including the drafting of the Self-Assessment Report, was presented in the PH-OGP Brochure which was 

                                                           
1 The PH-OGP website can be accessed at http://www.governance.dbm.gov.ph/governance/resources. As part of 
the government transition and the creation of a regular unit that oversees OGP implementation under the 
Department of Budget and Management, the PH-OGP website has also been transferred to the DBM website. 
Currently, some issues are still being resolved with regard to the migration of website content. Though limited in 
content and functionalities, the new PH-OGP website is already accessible through the said new URL. 

http://www.governance.dbm.gov.ph/governance/resources
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produced in October 2016. A new version of the brochure was also published on August 2017. The 

Secretariat at DBM spearheaded the crafting of the report and the draft was circulated to the Steering 

Committee members for comments and dissemination to their own networks. It was also sent to 

implementing institutions and other relevant OGP stakeholders of the PH-OGP Commitments for 

additional inputs and validation of data on the progress of the OGP programs. The draft document was 

also posted on the PH-OGP website and social media accounts managed by the Secretariat for the 

minimum  two weeks (from September 18-October 2, 2017) for public feedback.  Despite the posting of 

the Self-Assessment Report on the website and PH-OGP social media accounts, the Secretariat did not 

receive any online comments on the draft document. The comments from the Steering Committee and 

members of their networks, implementing agencies and civil society organizations of the OGP 

Commitments were considered in revising the draft assessment report. The consolidated comments and 

corresponding actions taken were incorporated in the final version of the document. The final assessment 

report is now posted and shared on the PH-OGP website and in social media. 

 

C. Key Constraints and What We Can Do Better 

 

Reflecting on the consultation activities conducted for the crafting and implementation of the third OGP 

plan, the PH OGP Committee has drawn valuable insights and lessons on how to improve its current 

citizen engagement processes.  Below is a matrix that discuss some of these reflections which should be 

considered in planning and implementing succeeding consultation activities.   

 

Constraints/Challenges Key Learnings What We Can Do Better 

Political transition. While the Steering 

Committee would have wanted to take on 

more new initiatives, it was cognizant of 

the fact that the timeframe for the new 

Action Plan would cover the national 

election of a new President and the 

change to a new government. Elections 

were held in May 2016 and a new 

government would assume power on 

June 30, 2016. Thus, the Steering 

Committee adopted a conservative stance 

in including new programs in the Action 

Plan, focusing more on helping ensure 

that on-going commitments are 

continued by the next government. There 

was a consensus that the OGP process 

could provide strategic support in 

sustaining reform initiatives from one 

government to the next. 

Political transition is a 

reality that must be faced 

by all government and 

non-government actors 

working on open 

government reforms. This 

should always be 

considered when 

developing and 

implementing national 

open government action 

plans.  

  

Early into the 

implementation of new 

action plans under the 

Duterte administration, 

special attention can be 

given by the Secretariat 

to sustainability plans and 

institutionalization efforts 

and discussed with 

implementing agencies.  

 

To create more demand 

to institutionalize 

reforms, a strategic 

communications and 

advocacy program should 

complement the 

implementation of PH-

OGP plans. 
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Quality of inputs. There is a need to 

improve the consultation process as many 

of the inputs obtained during the 

consultations were either too broad or 

too general. It was left to the members of 

the Steering Committee to process the 

input and find ways to incorporate them 

in the Action Plan. But it should be noted 

that the quality of inputs from the non-

government members of the Steering 

Committee and their subsequent 

incorporation into the Action Plan were 

considered satisfactory by the parties 

involved.  

 

Citizen engagement is at 

the heart of the Open 

Government Partnership. 

However, getting quality 

inputs from those 

engaged in the process 

can be challenging.  

To  improve the process 

of getting more 

substantial inputs from 

more stakeholders that 

can provide input to the 

Action Plan development 

and implementation, a 

more active and effective 

communication strategy 

for facilitating the local 

discourse and feedback 

loop can be designed for 

succeeding OGP activities.  

 

For monitoring, the 

Secretariat can set-up a 

mechanism or create an 

online working document 

that can track whether 

the feedback has also 

reached the people who 

provided the input. 

Consulting the general public. The 

Steering Committee is still grappling with 

the issue of consulting the general public 

and attracting its attention. The online 

consultation platform has been 

ineffective and this could be attributed to 

the lack of a social media strategy. This is 

of particular importance if the OGP Action 

Plan and the commitments it contains is 

to be made more relevant to a broader 

segment of society.  

 

There is little to low 

awareness of the 

Philippine OGP among 

ordinary citizens.  

 If the engagement of the 

general public is seen as a 

priority, there is a need to 

design a more proactive 

social media and 

communications 

campaign for OGP.  This 

can be done through 

hiring a dedicated 

communications and 

outreach specialist to 

help and train the 

Secretariat to set-up and 

implement the said plans.  
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III. IRM Recommendations 

 

A report is published by the Independent Reporting Mechanism to provide an external evaluation of the 

progress attained in a country's action plan. The IRM report has  been a valuable tool in helping improve 

how the Philippine Action Plan is crafted and implemented. However, the government only  received  a 

copy of the draft end-of-term IRM report for the PH-OGP Plan 2013-2015 after it had finalized its 3rd 

Country Action Plan. Nevertheless, the OGP Support Unit and Joseph Foti of the IRM did provide useful 

inputs to the draft Action Plan. While the recommendations were formally received after the draft action 

plan was finalized, the PH-OGP Steering Committee was still able to undertake improvements that 

addressed some of the concerns raised in the IRM report. 

 

On the other hand, the draft Mid-term IRM Report for 2015-2017 was useful in improving the 

implementation of the third Plan and going into the fourth PH-OGP Action Plan development cycle.  Table 

1 below lists the 2015-2017 PH-OGP Plan’s draft Midterm IRM recommendation and the actions taken by 

the Steering Committee. The table below is also included as an Annex of the PH-OGP NAP 2017-2019. 

 

Table 1. Key Independent Reporting Mechanism (IRM) Recommendations vis-a-vis 

Key Recommendations of the IRM  Philippines 
Mid-Term Progress Report 2015-2017  

Key features of the 4th PH-OGP Plan and Future 
Directions 

1. Come up with a coherent strategy that will 
tie up and consolidate all the 
commitments, actions, and actors into a 
direction that will bring forth a clear 
change which the PH-OGP wants to see 
after a given period of time.   

 
One feedback shared in this research is the 
challenge to engage a broad and diverse set of 
participants into deep discussion during 
consultations. 
 
Two key questions that need to be tackled in 
this strategic direction-setting are: how every 
commitment/ agenda contributes to what 
change PH-OGP Steering Committee wants to 
see in a given period and how PH-OGP 
approaches, processes and tools support and 
contribute to the programs/ commitments 
included in the PH-OGP Plan. The latter is 
crucial because the IRM Researcher observes 
that the value-added of the OGP in the 
programs/ commitments is not clear to the 
actors and stakeholders. 
 

The development of the 4th OGP Plan has been a 
more strategic, systematic, and effective 
compared to previous years’ processes.  
 
The proposed action plan development process 
was  presented to the PH-OGP Steering 
Committee for inputs in October 2016, three 
months before the call for commitments was 
issued. The process was also posted online. 
Workshop forms with key questions to be 
answered were also designed to be filled up by 
participants of the face-to-face consultations, so 
that more meaningful feedback was sourced 
from the consultations. 
 
For the first time, an annex consolidating all of 
these feedback and key responses from agencies 
has also been included in the Plan.   
 
Moving forward, this process will be sustained 
for succeeding action plan cycles.  
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Key Recommendations of the IRM  Philippines 
Mid-Term Progress Report 2015-2017  

Key features of the 4th PH-OGP Plan and Future 
Directions 

2. Explore as a Strategic Theme “Bringing 
OGP Closer to the Citizens”  

The theme “Bringing OGP Closer to the Citizens” 
seems to resonate to many of the stakeholders 
and actors of the PH-OGP. The IRM Researcher 
views this as the next step to the transparency, 
participation, and accountability (TPA) work of 
civil society and government in the Philippines. 

 

The theme of the 4th OGP Action Plan is “Co-
Creating Governance Outcomes with the Filipino 
People”, which also reflects this recommended 
strategic theme.  
 
One of the main considerations in shortlisting 
commitments in the action plan is its direct 
benefit to the Filipino people. Many of the 
commitments are addressing this key criteria 
(e.g. ADM, CPA, Satisfaction Rating, 8888, FOI, 
etc). 
 
The theme, “Bringing OGP closer to the 
Citizens,” is being considered for the PH-OGP 
Plan 2019-2021 instead when the PH-OGP 
Steering Committee will further explore the co-
creation of subnational action plans.  
 
This theme has also been the focus of the 
proposed crafting process for the Participatory 
Governance Cluster of the Cabinet (PGC)’s 
Performance and Projects Roadmap 2017-2022. 
 

3. Engage Advocacy/ Cause-Oriented Groups 
and Communities 

 
Still in light of “Bringing OGP Close to the 
Citizens, broaden the base of those engaging 
the OGP by engaging advocacy/ cause-oriented 
groups and communities to explore the use of 
OGP approaches, processes and tools to 
address most pressing national issues and 
everyday issues confronting ordinary citizens. 
Some of the pressing national issues today are 
charter change, drugs and crime and protection 
of basic rights of the marginalized. 
 

The participants of the PH-OGP face-to-face 
consultations included different advocacy and 
cause-oriented groups.  
 
One new advocacy that emerged in the fourth 
Plan was on people’s planning for shelter 
assistance for the urban poor sector which has 
recently become a pressing issue. This has 
resulted to the co-creation of a commitment 
that directly supports this advocacy. 
 
Other emergent themes in the plan are access to 
information and open data, disaster response, 
and fiscal openness. 
 
For the next planning process for the 2019-2021 
PH-OGP Plan, more thematic consultations can 
be designed to deepen engagement with 
different advocacy groups and frontline service 
delivery agencies. 

4.   Lobby for the FOI Law, while Maximizing 
Open Data and FOI EO  

The FOI is one of the continuing commitments 
under the 4th OGP Plan and is strengthened 
because of harmonized commitments from both 
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Key Recommendations of the IRM  Philippines 
Mid-Term Progress Report 2015-2017  

Key features of the 4th PH-OGP Plan and Future 
Directions 

There are key lessons and realizations to be 
learned from the failure of the past 
administration to pass a Freedom of 
Information (FoI) Law. These lessons must be 
utilized for more effective and motivated 
efforts to pass the FOI Law. The FoI Law is a 
cornerstone to a good governance program 
and strategy. It is a key piece of legislation to 
sustain transparency and support 
empowered citizen participation towards 
enhanced accountability. 

the executive (PCOO) and legislative (Senate)  
arms of the government. 
Additional features of the executive’s FOI 
program is the implementation of the EO on FOI 
and launching of the e-FOI portal that targets 
100% on-boarding of all executive agencies. 
 
One of the learnings from the previous 
administrations’ failure to pass an FOI law, is the 
recognition that it is crucial to cultivate more 
support from the House of Representatives on 
the bill if this effort is to succeed.  As the Senate 
and the Executive is very supportive of the 
effort, what lacks now is a strong FOI champion 
in the HOR who can influence his/her colleagues 
to finally vote yes for the passage of the much 
desired access to information law. Hence, the 
PCOO is focusing more of its outreach activities 
and lobbying efforts in Congress, while also 
doing parallel and continuing advocacy work 
with civil society. 

5. Strengthen commitments on accountability, 
particularly engagement of ex-post facto 
accountability efforts 
The PH-OGP Action Plan is generally weak in 
strengthening accountability, which is 
arguably one of main aims of participation 
and transparency. Accountability refers to 
both answerability of power (presumably 
leading to an improvement of performance) 
and enforcement of sanction (presumably 
serving as deterrent). It both entails 
preventive/ proactive and reactive/ ex-post 
facto measures.  

As noted in the discussion of the context, the 
Ombudsman has been a significant player in 
accountability efforts in the country. 
However, it requires the support to follow-up 
and sustained pressure on the corruption 
and/or administrative cases it is filing. 

Four of the related commitments under the 4th 
OGP Plan on accountability are the MASA-
MASID, the 8888 Citizen Complaints Center, the 
Satisfaction Rating on GOCCs, and CPA. 
 
The Budget Reform Bill also aims to strengthen 
accountability mechanisms in the executive by 
institutionalizing participatory budgeting and  
through the creation of the Office of the 
Comptroller General under the Office of the 
President and through more regular reports and 
information submission to Congress. 
 
What can be done better is to deepen 
engagement with the Office of the Ombudsman 
to integrate and clarify transparency and citizen 
engagement guidelines in the e-SALN program 
that they are now piloting and will roll out for 
the whole of government in the years to come. 
Once that is arranged, the e-SALN program can 
potentially be a transformative commitment 
under the succeeding PH-OGP Plans. 
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IV. Implementing National Action Plan Commitments 

 

The 3rd PH-OGP Action Plan contains 12 commitments implemented through 13 national government programs. Eight of these are continuing 

initiatives from the 2nd Action Plan while 4 are new commitments. The summary of completion is found in Table 4 below.  More details on the 

progress of each commitment are provided in Annex C.  

 

Table 4. Summary of Completion of Commitments 
 

Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

1. Passage of 
legislation on 
access to 
information  

Freedom of 
Information 
Legislation 

PCOO    Organize Roundtable 
Discussions/Workshops 
on the substantive 
provisions of the FOI  

 Was not passed in 16th 
Congress. Several versions 
of the FOI Bill have now 
been refiled in both upper 
and lower house of the 17th 
Congress. 

 Issuance of Executive Order 
No. 02, s. 2016, 
operationalizing in the 
executive branch the 
people’s constitutional right 
to information last July 24, 
2016. 

 Published the FOI Manual 

 Launched the e-FOI Portal 

 On-going e-FOI and FOI 
workshops 

 On-going roll-out of FOI and 
pilot e-FOI programs. 
Currently, the eFOI portal 
has 1857 requests for 147 
government agencies. 

 Substantial This is a continuing 
OGP commitment 
under the PH-OGP 
Plan 2017-2019. 
 
Under the 4th PH-
OGP plan, the 
PCOO and Senate 
has set the target 
passage of the bill 
by December 2018 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

 On October 18, 2016, 
Senators Gregorio Honasan 
II, Francis Pangilinan, Alan 
Peter Cayetano, Francis 
Escudero, Antonio Trillanes, 
Joseph Victor Ejercito, 
Grace Poe, Leila De Lima, 
Loren Legarda, Juan Miguel 
Zubiri, Juan Egdardo 
Angara, Paolo Benigno 
Aquino IV, Joel Villanueva 
and Risa Hontiveros jointly 
filed Senate Committee 
Report No. 3 or Senate Bill 
No. 1208. The Main Sponsor 
is Senator Grace Poe. The 
Senate Bill is now pending 
for second reading and 
interpellation in the Senate 
Committee on Public 
Information and Mass 
Media. 

 Under the House of 
Representatives, House Bills 
No. 77 (Cong. Aglipay-Villar) 
and 1855 (Cong. Aragones) 
were referred to the 
Committee on Public 
Information. House 
Substitute Bill was 
approved by the Committee 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

on 15 February 2017. It is 
now pending for second 
reading in the House 
Committee on 
Appropriations. 

2. Sustain 
transparency 
in local 
government 
plans and 
budget 

Full Disclosure 
Policy 

DILG, ULAP, 
BAG 

DILG and ULAP 

 1,352 (85%) Provinces, 

Cities, and 

Municipalities fully 

complying to FDP by 

2017 

 795 (50%) of LGUs 

uploading documents 

in open format in the 

FDP portal by 2017 

 
BAG 

 Use the uploaded data 
in the FDP portal in at 
least 5 regions  and 
produce reports or 
data visualization 

 

DILG and ULAP 

 1, 535 (96%) of targeted 
Provinces, Cities and 
Municipalities fully 
complying with FDP  

 100% or 1,592 of targeted 
complying LGUs (excl. 
ARMM) uploaded 
documents in open format 
in the FDP portal 

BAG 

 Development of 1 
visualization utilizing data 
from the FDP portal on-
going 

 

 Local CSOs in 15 
towns/cities in 5 regions 
trained in analyzing 
selected FDP data, and 
they are using the 
data/analysis in their 
advocacy/ engagement in 
local governance 

 Substantial There is a need to 
strengthen the 
capacity of citizens/ 
CSOs to use the 
data from FDP. 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

3. Proactively 
release 
government 
data in open 
formats 
through the 
Open Data 
portal 

Open Data 
Philippines 

DICT DICT 

 Enabling Open Data 
Policy Environment 
through the issuance 
of the Open Data 
Implementing 
Guidelines Joint 
Memorandum Circular 
by 2015 

 Institutional owner of 
the ODP Initiative 
identified by 2016 

 5 government agencies 
organized events for 
CSOs, developers, and 
designers to showcase 
the use of their data by 
2017 

 A total of 6,000 data 
files published in the 
ODP Portal by 2017 

 At least 5 government 
agencies have 
dedicated open data 
teams by 2017 
 

DICT 

 2 Joint Memorandum 
Circulars issued on Open 
Data implementation 

 Open Data implementation 
transferred and lodged 
under the DICT’s iGovPhil 
program. It is a sub-project 
under one of DICT’s priority 
programs, the National 
Government Portal 

 3 government agencies 
organized events centered 
on using government data 
to further improve local 
and national services (Hack 
Tarlac (Tarlac LGU) – 
01/25/15, Kabantay ng 
Bayan Procurement Hack 
(PhilGEPS) – 11/22-23/14, 
#ThinkOpenHealth 
(Department of Health) – 
04/16-17/16) 

 *3,399 data files published 
as of June 2017 

 7 government agencies 
created their respective 
open data teams through 
an issuance of a 
Department Order or an 
Office Order (Department 

 Substantial This commitment is 
expanded under 
the e-Participation 
initiative under the 
PH-OGP Plan 2017-
2019. 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

of Justice DO 547, 
Department of 
Transportation (formerly 
DOTC DO 2013-12), 
Department of Social 
Welfare and Development 
SO 863, National Anti-
Poverty Commission SO 
2015-12-454, National 
Bureau of Investigation 
AO10 S2015, Department 
of Public Works and 
Highways DO 152, Office of 
the Solicitor General OO585 
S2015)  
 

 *On June 23, 2017, the 
Open Data Philippines 
transferred the portal from 
data.gov.ph to gov.ph/data. 
Since then, the data files 
are being migrated from 
the old systems to the new. 
As of September 1, 2017, 
the Open Data Philippines 
has successfully migrated a 
total of 1,399 data files. 

4. Attain EITI-
compliance 

Philippine 
Extractive 
Industries 

DOF, Bantay 
Kita 

DOF 

 Timely publication of 
2nd and 3rd EITI report 

DOF 

 Published 3rd EITI report 
in Dec 2016 

 Completed This is marked as 
complete though 
the Philippines has 
yet to be validated 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

Transparency 
Initiative 

 Philippines to undergo 
a validation process 
and to be declared  an 
EITI-compliant country 

 Adoption/amendment 
of policies and 
legislation to promote 
transparency in the 
extractive industries 

 
Bantay Kita 

 Attendance of CSO 
representatives in all 
EITI activities 

 Strong and 
accountable CSO 
coalition: annual CSO 
conference, outreach 
activities at the 
local/subnational level 
to communities, 
indigenous people's 
groups and local 
government officials, 
external audit of 
Bantay Kita's finances, 
and public disclosure 
of Financial Statements 
of the coalition 

 Utilization  of EITI data: 
conduct of 20 capacity 

 Validation of the 
Philippines commenced in 
January 2017. The process 
ends when the EITI Board 
approves the Validation 
Report (recommending a 
finding of EITI 
compliance), which is 
expected to happen during 
the latter half of 2017.- 

 Two (2) bills have been 
filed in Congress (HB4116 
and SB 1125) by different 
proponents. 

 DOF has issued 
Department Order (DO 49-
2016) providing that 
the data requirements for 
the PH-EITI and the PPEI 
annual reports shall form 
part of the quarterly eSRE 
reporting system for local 
treasurers. DENR has 
issued Administrative 
Order (DAO No. 2017-07) 
mandating all mining 
contractors to participate 
in EITI. 

 
Bantay Kita 

as EITI-compliant. 
Per the PH-EITI 
Secretariat, the 
country is on-track 
to be validated as a 
compliant country. 
However, the 
timeline of the 
validation was 
moved to a later 
date by the EITI 
international. This 
is an external factor 
that was out of the 
control of the PH-
EITI team. 
 
On October 5, 
2017, the 
Philippines has 
been announced by 
EITI international to 
be the first country 
to have met all the 
requirements of the 
Extractive 
Industries 
Transparency 
Initiative (EITI) 
Standard. 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

building activities; 
publication of 20 
reports analyzing EITI 
data. 

 

 Attended all PH-EITI MSG 
meeting and multi-
stakeholder roadshows  

 Conducted annual CSO 
conference, outreach 
activities, external audit of 
BK’s finances, and publicly 
disclosed latest available 
financial statements of 
the coalition 

 53 capacity building 
activities conducted 
(organized, presented, 
and supported); 20 
reports analyzing EITI data 
created/published  

A bill is currently 
filed in Congress to 
institutionalize the 
EITI in the 
Department of 
Finance. 
 

5. Engage civil 
society in 
public audit 

Citizen 
Participatory 
Audit 

COA, ANSA-
EAP 

COA 

 Policies to support CPA 
are in place by 2016 

 At least 5 capacity 
building activity on CPA 
conducted for the civil 
society and private 
sector annually from 
2015-2017 

 At least 2 CPA activities 
conducted annually 
from 2015-2017  

 3 new CPA Reports are  
published and 

COA: 

 -COA Resolution creating 
the Project Management 
Office in-charge of various 
projects, including the 
CPA, in place 
-CPA Initiative included in 
the COA’s Strategic Plan 
for 2016 - 2022 
-COA Resolution 
institutionalizing the CPA 
strategy and audit 
technique drafted and 
commented on by COA 
Offices, revised by the 

 Completed This is a continuing 
OGP commitment 
under the PH-OGP 
Plan 2017-2019. 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

uploaded on the COA 
website 

 
ANSA-EAP 

 25  CSOs trained and 

deployed as citizen 

auditors 

 3 audit reports 
published 

 

PMO & CPA Strategic 
Initiative Team in a series 
of writeshops, 
deliberated on by the 
Assistant Commissioners’ 
Group in a series of 
meetings. For 
endorsement to the COA 
Commission Proper 

 CPA activities conducted: 
2015: 6,  2016: 11, 2017: 
8 

 CPA capacity building 
activities conducted for 
civil society and the 
private sector:  2015: 6,  
2016: 2, 2017: 3 

 19 CPA reports published 
and uploaded on the COA 
Website. 

 

 
ANSA-EAP: 

 117 CSOs trained; 99 CSOs 
deployed 

 19 CPA reports published 
on the COA website 

6. Strengthen 
community 
participation in 

Bottom-up 
Budgeting 

DILG, ULAP, 
BAG, TF-PLG 

 DILG and ULAP 

 1,516 of Cities and 
Municipalities with FY  

 DILG and ULAP 

 For 2015, 1590 cities and 
municipalities have FY 
2016 LPRAP. For 2016, 

 Substantial Under the new 
administration, 
Assistance to 
Disadvantaged 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

local planning 
and budgeting 

2016 and FY 2017 and 
2018 LPRAP 

 1,550 cities and 
municipalities with FY 
2018 LPRAP 

 Increase fund 
allocation that are for 
performance 
downloads to LGUs by 
Php5 billion 

 
BAG 

 At least 2 dialogues 
conducted with key 
legislators to discuss 
the status of the 
Citizen Participation in 
the Budget Bill in 
Congress by 2017 

 
TF-PLG 

 Conduct one study on 
BuB participation 
mechanisms per region 

1514 cities and 
municipalities have FY 
2017 LPRAP.  

 BuB was replaced by the 
Assistance to 
Disadvantaged 
Municipalities program for 
FY 2017 and FY 2018 

 P11.7 billion was allocated 
for performance 
downloads for FY 2016 

 Under the ADM, P19.4 B 
and P21 B were allocated 
under LGSF for direct 
downloads to 
municipalities for FY 2017 
and 2018, respectively. 

 Delivery rate as of Q2 of 
2017: 

*  FY 2015 –Of the13,977 
projects, 8,590 were 
completed and 2,859 on-
going 

*  FY 2016 – Of the 14,239 
projects, 4,075 were 
completed and 4,011 on-
going 
*  FY 2017 – 4,440 on-going 

projects 
 
BAG 

Municipalities 
(ADM) Program has 
replaced BuB. The 
program has drawn 
much from the 
experiences and 
lessons learned 
from the 
implementation of 
BuB. 
 
ADM is a new OGP 
commitment under 
the PH-OGP Plan 
2017-2019, airing 
to strengthen the 
voices of the CSOs 
in the Local 
Development 
Councils where 
annual investment 
projects are 
approved for 
inclusion in the LGU 
budget. 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

 On October 2015, the 
Budget Advocacy Group 
was able to conduct one 
dialogue on OGP and BuB at 
the House of 
Representatives. 

 
TF-PLG 

 Two case studies on CSO 
participation in ongoing  
BuB projects  in Regions 6 
and 10 

KALAHI CIDSS 
National 
Community 
Driven 
Development 
Program 

DSWD, TF-
PLG 

DSWD 2015- 2017 targets 

 847 municipalities with 
increased membership 
of POs and CSOs in 
local development 
councils and special 
bodies 

 19,647 barangays with 
poverty reduction 
action plans prepared, 
involving community 
members 

 21,470 community 
projects completed 

 
TF-PLG 

 Conduct one study on 
KC-NCDDP 

DSWD 

 800 (94%) 
municipalities with 
increased membership 
of POs and CSOs in 
LDCs and special 
bodies  

 12,641 (64%) 
barangays have 
completed 
Participatory Situation 
Analysis (PSA) where 
they developed 
barangay action plans 
adopting the results of 
PSA. 

 17,085 (80%) 
community projects 
completed. 

Substantial The 2017 targets of 
DSWD under the 
KC-NCDDP has been 
increased under the 
fourth Plan.  
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

participation 
mechanisms per region 

 
TF-PLG 

 No case study on KC-
NCDDP Participation 
has been completed 
by TF-PLG yet. 

7. Improve public 
service 
delivery 
through an 
effective 
feedback and 
monitoring 
mechanism 

Integrated Anti-
Red Tape 
Program 

CSC  90% of public reports 
lodged via CCB, acted 
upon by CSC by 2017 

 15% increase in the 
percentage of offices 
surveyed under the 
RCS obtaining the CSC 
SEA from 2015 
baseline by 2017 

 

 100% of reports lodged 
through CCB acted upon 
by CSC. Total of 270,044 
concerns acted 
upon/referred to 
government agencies as of 
June 30, 2017.  

 Cumulative number of 
service offices awarded 
with Citizen’s Satisfaction 
Center – Seal of Excellence  

2015 2016 2017 

55 9 

 
To be 

determined  
by Q2 
2018 

Total 

64 or 16.36% 
From baseline as of 

2016 

 
 

 Completed 1. Under Executive 
Order No. 6, dated 
October 14, 2016,  
“Institutionalizing 
the 8888 Citizens’ 
Complaint Hotline 
and 8888 
Citizens’Complaint 
Center. 8888 
Hotline has been 
institutionalized  as 
feedback 
mechanism for 
complaints and 
grievances on acts 
of red tape and 
corruption, which is 
under the direction 
and supervision of 
the Office of the 
Cabinet Secretary. 
Since 8888’s launch 
on August 1, 2016, 
the CCB has been 
temporarily 
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Commitment 
Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

servicing its 24/7 
operations under 
the CSC’s 
Integrated Anti-Red 
Tape Program. 
 
(8888 is a new OGP 
commitment under 
the PH-OGP Plan 
2017-2019.) 

 
2. Improvements in 

the CSC-SEA 

guidelines were 

introduced in April 

2016, to reinforce 

the integrity of the 

Seal of Excellence 

Award and make 

the process more 

objective through 

uniform standards 

to which candidate-

offices are 

measured against.  

 

The new guidelines 
were used in the 
validation process 
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Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

of 2015 and 2016 
candidate offices. 
For 2017 candidate 
offices, the 
tentative validation 
period is Q1 2018. 
 
The Office of the 
President has now  
Taken over 
operations of the 
8888 portal. The 
results of the 
system is being 
used to validate 
performance of 
agencies and 
Departments for 
performance 
bonuses. 

8. Enhance 
performance 
benchmarks 
for local 
governance 

Seal of Good 
Local 
Governance 

DILG, ULAP  Indicators enhanced 
and scaled-up every 
year 

 1,653 Provinces, Cities 
and Municipalities 
(PCMs) assessed 
annually from 2015-
2017 

 All qualified PCMs 
assessed in the 
previous year 

 Issued DILG MC 2017-53 
dated March 22, 2017 
entitled, 2017 Seal of 
Good Local Governance: 
Pagkilala sa Katapatan at 
Kahusayan ng 
Pamahalaang Lokal 

 1,653 (100%) of targeted 

LGUs assessed for  2017 

 Completed  
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Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

conferred with the 
Seal annually from 
2015-2017 

 SGLG Assessment 
Team with CSO 
representatives 
annually from 2015-
2017 

SGLG; 306 LGUs were 

awarded with the SGLG 

 All SGLG assessment teams 
have CSO representatives 
for 2017 evaluation rounds 

 Field Assessment (PCM): 
Data gathering/ 
processing, Regional 
Assessment, Validation 
and Certification   

 National Calibration & 
Validation 
a. Cross-posted Regional 

Personnel 
b. LGPMS National Team 

9. Improve the 
ease of doing 
business 

Gameplan on 
Competitiveness: 
Ease of Doing 
Business 

NCC  Bring PH in the top 
third rank in the Doing 
Business Survey 

NCC 

 PH is 99th out of 190 
countries in the 2017 Doing 
Business Global Survey 
rankings 

 PH moved up a total of 49 
Notches since the start of 
the program. From 148/183 
in 2011 to 99/190 
economies in the 2017 DB 
Report 

 Institutionalized the doing 
business reform process by 
creating an inter-agency 
task force to initiate, 

 Substantial  The improvement 
of ease of doing 
business in the 
country is part of 
the 10-point socio-
economic agenda 
of President 
Duterte. 
 
This is a continuing 
OGP commitment 
under the PH-OGP 
Plan 2017-2019. 
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Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

implement, and monitor 
ease of doing business 
reforms 

 Pushed for the inclusion of 
the reform targets in the 
performance-based 
incentive system of all 
agencies concerned 

 Conducted Annual Doing 
Business Summits for 4 
consecutive years to 
announce reform 
commitments and 
accomplishments of the 
EODB Taskforce 

10. Improve local 
government 
competitivess 

Cities and 
Municipalities 
Competitiveness 
Index 

NCC NCC 

 Cover all 144 cities 
across the country 

 Increase in the 
Number of LGUs 
covered from 1,120 
to 1,232 

 20% of LGUs with 
overall 
competitiveness 
index score 
improvement 

 Institutionalize 
CMCI Data 
Collection 

NCC 

 Covered 144 cities in the 
country 

 Increase in number of 
LGUs covered from 1,120 
to 1, 389 

 40% improvement in  
cities and municipalities  

 Signed a Memorandum of 
Agreement between NCC, 
DTI, DILG and PSA 

 Institutionalized and 
completed the CMCI Data 
Collection 

 Standardized and 
Processed the data into 

Completed  
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Program/ 
Initiative 

Commitment 
Holders 

Milestones/Key 
Performance 

Indicators 

Accomplishments  
(as of June 2017) 

Completion 
Level 

Remarks 

rankings for 2014 , 2015 
and 2016 

11. Institutionalize 
public-private 
consultation 
and dialogue 
for sustained 
and inclusive 
econommic 
growth 

Public and 
Private Sector 
High Level 
Dialogues 

DOF, PBG-
JFC 

 DOF 

 Establish a joint public-
private secretariat that 
will organize and 
support the regular 
dialogues 

 Organize meetings 
among the heads of 
the PBG-JFC and 
cabinet’s economic 
development cluster to 
discuss priority issues 
and recommendations 

 Publish one (1)  
assessment report on 
the Public and Private 
Sector High Level 
Dialogues 

 
PBG-JFC 

 The PBG-JFC shall 
engage their local 
partners and affiliates 
and the respective 
LGUs in the discussion 
of issues, formulation 
of solution, and 
monitoring progress 
thereof 

 DOF 

 The Joint Secretariat for 
the Public and Private 
Sector High Level 
Secretariat was formed on 
August 2015 

 Two High Level Dialogues 
were convened on 
October 2015 and April 
2016, respectively 

 
PBG-JFC 

 

 Organized a roundtable 
discussion with industry 
players (agriculture, 
garments and footwear, 
pharmaceuticals, and 
motor vehicles) to discuss 
concerns and 
recommendations 
regarding trade and 
investment liberalization 
/ trade agreements in 
2016. 

 

 Substantial Under the new 
administration, the 
regular high-level 
dialogue between 
government 
economic managers 
and non-
government sectors 
are  being done 
through the 
Dutertenomics 
forum. Several 
summits with CSOs 
and the private 
sector on key 
concerns like 
Housing, 
Agriculture, 
Education were 
conducted by the 
Office of the 
President in the 
early months of the 
Administration to 
get consensus on its 
Development 
Targets and 
Priorities in the 
next six years. 
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 The core group shall 
engage with various 
industry associations 
and other 
stakeholders, 
especially CSOs and 
POs in the discussion of 
specific issues 

 
Moving forward, 
what can be done 
better is to 
document and 
publish results from 
the dialogues and 
related follow-
through actions 
made by both 
government and 
the private sector.  

12. Improve 
corporate 
accountability 

Integrity 
Initiative 

Integrity 
Initiative, 
Inc., DBM 

 Integrity Initiative Inc. 
 

 Enlist 10,000 Integrity 
Pledge signatories by 
2017 

 Roll out certification 
system and certify 100 
Integrity Pledge 
signatories by 2017 

 
 
DBM 

 Issuance of a policy in 
support of Integrity 
Initiative 

Integrity Initiative Inc. 
 

 3,755 signatories from 
public sectors, business 
industry associations and 
academe;5,000 individual 
signatories 

 
DBM 

 The certification/pledge of 
no involvement in corrupt 
practices is required from 
all bidders in government 
procurement and further 
reiterated in the revised 
IRR to RA 9184, issued Oct 
2016.  

Substantial  
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V.  Peer Exchange and Learning 

 

It is important to recognize that the active engagement of the Philippines in peer learning and sharing 

activities at the regional and global level contributes significantly to the push to sustain open government 

efforts in the country. International citations and recognition awarded to past and continuing PH-OGP 

programs should be continued to be leveraged by OGP commitment holders in gauging political and 

bureaucratic support and in promoting and pushing for institutionalization of their respective reform 

initiatives.   Below are some of the OGP-related engagements that Philippine stakeholders have actively 

participated in this past year.  

 

 In February 2016, the PH-OGP Secretariat co-organized with the Ateneo School of Government a 
Learning Event for international delegates from Making All Voices Count (MAVC)-supported 
countries. The objective of the activity was to share with the participants the Philippine OGP 
Experience on the use of technology and transformative governance. As part of the program, 
Former Undersecretary Richard Moya provided them an overview of the Philippine Open 
Government Partnership and its activities. Representatives from implementing agencies of 
selected OGP initiatives such as Open Data, Bottom-up Budgeting, and Citizen Participatory Audit 
were also there to present and demonstrate how PH-OGP commitments were leveraging 
technology to improve and strengthen implementation of its programs.  The participants also 
visited the Civil Service Commission for a presentation and a guided tour on the Integrated Anti-
Red Tape Program’s Contact Center ng Bayan, the central public feedback mechanism of the 
Philippine government. 
 

 Secretary Benjamin Diokno was the keynote speaker at the 2016 Open Government Partnership 
Asia-Pacific Regional Dialogue on July 2016 where he committed to sustain the engagement of 
the Philippines to the Open Government Partnership under the new administration. 

 

 High level government delegates also participated in the recent OGP Summit 2016 in Paris, France 
in December 2016. During this Summit, the Philippine delegation contributed to the crafting of 
the OGP Paris Declaration. In the same event, Budget Secretary Benjamin Diokno, as head of 
delegation, declared the continuing commitment of the Philippines to the OGP at the local and 
international level. 

 

 Also, the Philippine OGP experience was cited and shared during the Workshop on Open 
Government for Improving Public Service Delivery in Asia-Pacific held at the Asian Development 
Bank head office in Manila. There were six countries that were represented during the event: 
Philippines, Indonesia, Afghanistan, Pakistan, Mongolia, and Sri Lanka.  During the same forum, 
the new OGP Point of Contacts of Afghanistan and Mongolia met with the Philippine POCs to 
learn more and benchmark on the Philippine OGP process. The Philippines’ experience on 
sustaining OGP beyond political transition, composition of the Steering Committee and the 
format of our consultation process were the topics covered during the said meeting.  
 

 As part the country’s continuing commitment to the OGP and participatory governance, the 

Philippines recently hosted the High Level Regional Conference on Open Government: A Side-

Event of the Philippines’ Chairmanship of the ASEAN on August 15, 2017 at the Philippine 



34 
 

International Convention Center, Pasay City, Metro Manila, Philippines. The event was preceded 

by a Welcome Dinner for Foreign delegates on August 14, 2017, at the Davao Room, Sofitel 

Philippine Plaza Manila, Pasay City, Metro Manila, Philippines. 

 

This activity aimed to recognize and share best practices in implementing initiatives on 

transparency, accountability, and public participation with other Asian nations.  It also highlighted 

the role that each country can play in the international open government space at the regional 

and global level.  

 

The launch of the Philippine Open Government Partnership (PH-OGP) National Action Plan 2017-

2019 also coincided with this activity.  

 

Around 300 participants from the national government agencies, civil society organizations 

(NGOs, POs, and Academe), business groups, international development partners, and media 

attended the event. Representatives from the embassies and/or relevant ministries, and civil 

society organizations from the members of the Association of Southeast Asian Nations (ASEAN) 

and additional selected countries were also present in the event. 

 

 

VII. Key Learnings, Conclusion and Next Steps 

 

Given the findings of this assessment report, the Philippine government reflects and draws many  insights 

on how to improve existing efforts to genuinely engage its citizenry in various open government efforts. 

The succeeding portions of this section summarizes the government’s insights on different aspects of 

OGP action plan development and implementation and cites recommended courses of action which 

should be considered to address some encountered constraints and craft better open government 

country strategies for the next action plan cycles.  

 

Figure 1 shows a comparison of the performance of the Philippines in terms of implementing its 

commitments per Action Plan based on its self-assessment reports. It can be observed that there is an 

increased achievement of commitments and targets under the 2015-2017 Action Plan. This is a good 

indication of the increasing consciousness in the implementing agencies of the importance of citizen 

participation in governance through their committed targets under the OGP Plan. This may also be 

attributed to the active effort of the PH-OGP Secretariat to deepen engagement with the new and 

continuing program implementers with regard to OGP in the past year.  
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Figure 1. Percentage of OGP commitments self-assessed as completed per PH-OGP NAP. 

 

 
 

Plan No. of Commitments 

No. and Percentage of 

Completed/ Fulfilled OGP 

Commitments 

PH-OGP Plan 2012 19 7 (37%) 

PH-OGP Plan 2013-2015 9 2 (22%) 

PH-OGP Plan 2015-2017 12 5 (41.7%) 

 

A. Overall Assessment 

 

Building on the experiences from the two previous plans, the process for crafting the Philippines’ 3rd OGP 

Action Plan has significantly improved.  Not only were more stakeholders involved in the process, but civil 

society and other non-government stakeholders had a stronger voice in finalizing the Action Plan. Some 

of key observations and lessons we’ve learned in this cycle include the following: 

 

On Shared Commitments. The performance of both government and CSO commitment holders affected 

the overall assessment rating of the initiative. Under commitments which have more than one 

stakeholders, undelivered targets under one of the commitment holders automatically lowers the 

overall rating of the commitment. 
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Government and civil society commitment holders need to work closer and communicate with each other 

better and more often to complete a shared commitment. In implementing the 4th action plan, there is a 

need to strengthen communication between government and non-government stakeholders. The 

Secretariat can facilitate more regular exchanges between and among government and non-government 

commitment holders, focusing on alignment of efforts to support/complement achievement of the 

program objectives.    

 

On Political Transition. Political transition has affected the sustainability and implementation of some of 

the programs under the PH-OGP Plan 2015-2017. Example of initiatives that were affected by the 

transition period is the Bottom-up Budgeting and Public and Private Sector High Level Dialogues. These 

programs were replaced by other government programs that carried with it similar principles, 

framework and lessons learned from the implementation of the former programs.  

 

As mentioned in earlier portions of this report, political transition is a reality. Sustainability of a 

particular initiative will depend on political will of the new government, which can also be influenced by 

demand and push from citizens and key government and non-government champions at the local and 

international level. 

 

Though the next national election is still several years away, it is important to expand the OGP advocacy 

to more stakeholders. The deepening of the engagement of the existing network of civil society in OGP 

can also be given more attention. This efforts can then create a stronger and more organized coalitions 

that will demand for sustainability of open government reforms that are close to their hearts. 

 

An expanded stakeholder base can be achieved by tapping subnational platforms such as the regional 

development councils, and local league assemblies in the coming months and years.   

 

In parallel, advocating for the passage of specific laws that will institutionalize and support more 

mechanisms for citizen engagement in all aspects of governance can be pursued. 

 

On External Factors. Other external factors (i.e. changes in international guidelines) also affected the 

timeline of achievement of some targets under a particular commitment. One example of this is the 

delay in the release of the result of the validation process of the Philippines as an EITI-compliant 

country. According to the PH-EITI team, the Philippines is on-track in all of its target and commitments 

under the Plan. However, the timeline of the validation was moved to a later date by the EITI 

international. This is an external factor that was out of the control of the PH-EITI team.  

 

The Philippine OGP stakeholders may encounter external factors that will affect the achievement of 

certain commitments under the Action Plan. These are things that the program implementers should be 

able to adjust to, accordingly. 
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On strengthening the PH-OGP Secretariat. The PH-OGP Secretariat continues to serve a critical role in 

bridging civil society with other government agencies. In crafting the 3rd Action Plan, two new OGP 

commitments were proposed by civil society towards the latter part of the planning process. The 

Secretariat, with the support of the OGP lead minister, was able to quickly bring to the attention of the 

concerned Department Secretary these proposed new OGP commitments. Following meetings were 

arranged and the commitments were finalized in less than two months. The effectiveness of the 

Secretariat is dependent on the support of a cabinet minister and their influence over other agencies. The 

political and bureaucratic support to strengthening the OGP secretariat can also be influenced by the 

development partners’ support to open government initiatives.  

 

The Philippine OGP process has frequently been cited as best practice at the international level, and 

several countries, especially those that are new to the Partnership, have benchmarked on the Philippine 

experience of action plan development and implementation.  For countries as advanced as the Philippines, 

the government can keep this momentum by expanding the Secretariat manpower, so other aspects of 

OGP implementation in the country such as communications and advocacy, and regular outreach activities 

at the subnational level can also be given more focus and attention. Important in this process is the 

political and bureaucratic support of the lead minister and senior government officials in the OGP lead 

agency.   

 

On leveraging international recognition to strengthen local political and bureaucratic support. Several 

OGP Commitments of the Philippine government have been recognized by the international community 

such as the Citizen Participatory Audit, which was given the OGP Bright Spots Award in the OGP Summit 

in 2013 and the Special Mention from the Jury Award by the Global Initiative for Fiscal Transparency (GIFT) 

Awards 2017. Receiving such awards has strengthened both political and bureaucratic support for 

particular OGP commitments. 

 

Moving forward, the PH-OGP Secretariat can promote and deepen engagement with program 

implementers by encouraging them to pursue more ambitious commitments that can be showcased in 

the international arena, which can largely contribute to the sustainability and institutionalization of their 

respective programs.  

 

On the difficulty in effectively managing broad consultations. It was difficult to manage the broad 

consultations undertaken in crafting this action plan. While many were consulted, most of the processes 

undertaken did not lead to substantial amendments or improvements to the OGP Action Plan. The PH-

OGP Steering Committee needs to rethink its strategy and mechanisms for consultations in order to make 

the process more effective.  

 

What can be done better is also for government to pour more resources to outreach activities to targeted 

stakeholders at the subnational level. Consistent and organized follow-through efforts by the Secretariat 

and Steering Committee members to deepen engagement of local civil society will also lead to more 

meaningful engagement with them in terms of getting more substantive feedback and exploring possible 

collaboration on localizing particular initiatives in their communities. 
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Limited resources of the civil society to implement its commitments under the action plan. Some CSOs 

have voiced out that the achievement of their targeted milestones under the 3rd PH-OGP Action Plan is 

constrained by their respective resources. Alternative means of resource mobilization and funding 

through and by the civil society stakeholders of PH-OGP to help meet their commitments should be looked 

into. 

 

Perhaps, what can be done better is to facilitate a stronger linkage of civil society with development 

partners. A Donors’ Forum can be organized where civil society can network and pitch proposals to 

potential funders with the same governance advocacies and focus areas in the country. Given the 

emphasis of the Duterte administration on participatory governance, the policy question on dedicating a 

support fund for civil society engagement in governance can also be seriously explored and tackled by 

government. 

 

Need to engage beyond civil society and reach out to citizen directly. The focus of the Philippines OGP 

plan has been evolving. The first action plan had focused on initiatives that government had wanted to 

implement. The process then evolved into one giving more importance to issues that that the civil society 

were concerned about. This led to the co-creation of the 3rd Action Plan. However, the Plan is still 

perceived to be less relevant by regular citizens as it tackles issues that are often far from the day to day 

concerns of the general public – issues such as traffic and poor service delivery. There is a need to evaluate 

how the general public and their immediate concerns can become part of the OGP process.  

 

In order to engage with citizens more effectively, what can be done better is to strengthen the 

communications and advocacy aspect of PH-OGP as a whole and of each programs under the Action Plan. 

There is also a need to strongly tie up the OGP narrative with the overall messaging of each of the country’s 

priority open government programs. This is so that when the program is presented to various audiences, 

there will also be a complete and unified open government message conveyed to a wider constituency at 

the grassroots level.    

 

 

C. Moving Forward with PH-OGP 

 

After successfully shepherding the OGP advocacy through government transition in 2016, and with the 

help of international development partners such as the USAID and Making All Voices Count (MAVC),  the 

Philippines continues to position itself as a regional and global open government champion, sustaining 

and pioneering the implementation of reforms and innovations that serve as governance benchmarks for 

other countries. 

 

Last August 2017, the Philippines launched its 2017-2019 Open Government Partnership (PH-OGP) 

National Action Plan (NAP) during the High-Level Regional Conference on Open Government: A Side-Event 

of the Philippines’ Chairmanship of the ASEAN. In partnership with other national government agencies 

that have a significant role in promoting transparency, accountability, and participation in the public 
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sector, the launch event showcased the Philippines’ leadership role and involvement in the OGP and 

aimed to inspire fellow ASEAN Members to join this global movement. 

 

The 4th PH-OGP National Action Plan has 12 commitments that embody the OGP principles, with seven 

new initiatives and five (5) programs continuing from the previous plan. One of the innovations introduced 

in the current plan is the inclusion of sub-national commitments initiated by the provinces of Bohol, Albay, 

and Surigao del Norte. This action plan will be implemented and monitored in the next two years. 

 

The election of new non-government members to the Steering Committee last August 2017 also presents 

new opportunities to expand the work and advocacy of engaging citizens in governance to ensure that 

delivery of OGP commitments.  New non-government partners will provide fresh ideas in how the 

Philippines can better implement open government programs at the national and subnational levels. 

 

With the issuance of E.O. No. 24, PH-OGP also aligns itself closely with the Participatory Governance 

Cluster of the Cabinet (PGC), as it promotes the following similar goals: 

1. To enhance citizen participation in government; 

2. To enable public to understand, rationalize and implement national government programs and 

projects based on area-specific realities; 

3. To strengthen consultation mechanisms to ensure effective implementation of programs and 

projects; and  

4. To propose policies, programs and projects that would foster participatory governance and build 

the capacities of local government units for such purpose 

 

The Department of Budget and Management is also the Secretariat of both OGP and the PGC. Given this, 

the Philippine OGP Steering Committee will explore areas of collaboration with this newly created 

oversight body on citizen engagement. Moving forward, the Philippines will also explore the subnational 

action plan implementation process with the help of local and international development partners.  

 

The new administration under President Rodrigo Duterte remains committed to expand, deepen, and 

institutionalize participative governance reform initiatives. The OGP platform is seen by the Duterte 

administration positively as it promotes values that resonate greatly with the leadership’s clean, open, 

and participatory governance platform. Being one of the founding countries of this movement, the 

Philippine government continues its support to the activities and advocacies of OGP. The past five to six 

years of being an OGP member country has made the Philippines a benchmark for transparency, 

accountability, and citizen engagement best practices. In the years to come, this momentum will 

continue as the OGP stakeholders from government and civil society strengthen the push for good 

governance and sustain mutual efforts towards strong Open Government Partnerships. 
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ANNEX A 

Activities in Crafting the Governance Cluster Plan and 3rd Action Plan for OGP 

Activity Date Venue 

PH-OGP Steering Committee Meetings  

1 First Quarter Meeting February 19, 2014 DBM 

2 Second Quarter Meeting  June 26, 2014 DBM 

3 

Third Quarter Meeting  None 

Planning for and Conduct of 

Good Governance 

Dialogues on-going from 

September – November 

2014 

 

4 
Fourth Quarter Meeting (2014) 

November 24, 2016 
The Podium, Ortigas Center, Pasig 

City 

5 First Quarter Meeting (2015) February 3, 2015 DBM 

6 Special Meeting March 5, 2015 DBM 

7 Second Quarter Meeting (2015) April 30, 2015 DBM 

8 Third Quarter Meeting (2015) August 19, 2015 DBM 

9 Fourth Quarter Meeting (2015) November 23, 2015 DBM 

10 First Quarter Meeting (2016) April 12, 2016 DBM 

Good Governance Dialogues 

1 
Manila Leg  

(Regions Covered: 3, 4A, 4B, 5 and NCR) 
September 2-3, 2014 

Crowne Plaza Manila Galleria, 

Ortigas, Pasig City 

2 
Cebu Leg 

(Regions Covered: 6,7, and 8) 
October 16-17, 2014 

Crowne Regency Hotel, Cebu City 

3 
Cagayan de Oro Leg   

(Regions Covered: 11, 12 and CARAGA) 
October 21-22, 2014 

Limketkai Luxe Hotel, Cagayan de 

Oro City 

4 
Davao Leg (Regions Covered: 9, 10 and 

ARMM) 
November 5-6, 2014 

Pinnacle Suites and Hotel, Davao 

City 

5 
Baguio Leg 

(Regions Covered: 1,2 and CAR) 
November 13-14, 2014 

Citylight Hotel, Baguio City 

Civil Society Consultations 

1 
Philippine Good Governance Summit 

for the Youth 
March 12-14, 2015 

Bayview Park Hotel, Manila 

2 
OGP Roundtable Discussion with 

Business Groups 
March 19, 2015 

Asian Institute of Management, 

Makati City 

3 

Pilot Workshop - 2nd round of 

consultations for the PH-OGP Co-

Created Plan 

May 11, 2015 

Social Hall, Provincial Capitol, 

Marawi City, Lanao Del Sur 

4 

2nd CSO Regional Meetings on the PH-

OGP National Action Plan 2015-2017 - 

Davao Leg (Regions Covered: 11, 12, 

ARMM) 

June 2, 2015 

Marco Polo Hotel, Davao City 
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5 
2nd CSO Regional Meetings Cagayan De 

Oro Leg (Regions Covered: 9, 10, 13) 
June 5, 2015 

Limketkai Luxe Hotel, Cagayan de 

Oro City 

6 
2nd CSO Regional Meetings Iloilo Leg 

(Regions Covered: 6, 7, 8) 
June 15, 2015 

Amigo Hotel, Iloilo City 

7 
2nd CSO Regional Meetings Laoag Leg 

(Regions Covered: 1,2 and CAR) 
June 19, 2015 

Java Hotel, Laoag City 

8 
2nd CSO Regional Meetings Manila Leg 

(Regions Covered:3, 4A, 4B, 5, NCR) 
June 23, 2015 

Oakwood Premier Hotel 

9 
Consultation with OGP Support Unit 

and OGP Working Groups 
July 1 - July 7, 2015 

Online 

10 

Posting of Draft 2015-2017 PH-OGP 

NAP on the Governance Cluster 

Website 

August 12, 2015 

Online 

Other Events 

1 Launch of Action Plan August 31, 2015  

2 Launch of the IRM Report February 6, 2016 Novotel Hotel, Quezon City  
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ANNEX B 

 Composition of the PH-OGP Steering Committee 

 

 Previous Steering Committee Members New Steering Committee Members 

National 
Government 

- Department of Budget and Management 
- Department of Social Welfare and Development 
- Department of the Interior and Local Government 
-Office of the Cabinet Secretary 
-National Economic and Development Authority 
 

- Department of Budget and Management 
- Department of Social Welfare and Development 
- Department of the Interior and Local Government 
-Office of the Cabinet Secretary 
-National Economic and Development Authority 
 

Local 
Government 

Union of Local Authorities of the Philippines Union of Local Authorities of the Philippines 

Legislature None Senate of the Philippines 

Civil Society Local Governance 
Atty. Marlon Manuel 
Task-Force Participatory Local Governance/  
Alternative Law Groups 
 
Alternate:  
Ms. Gloria Madayag 
Samahang Kabuhayan sa Mapulang Lupa 
 
Public Financial Management 
Ms. Ching Jorge 
Budget Advocacy Group 
 
Alternate: 
Mr. Dondon Parafina 
Affiliated Network for Social Accountability in East 
Asia and the Pacific  
 
Access to Information 
Ms. Della Leonor 
Kapisanan ng may Kakayahang Kapansanan, Inc. 
 
Alternate: 
Mr. Janvie Amido 
Youth First Initiative 
 

CSO Representatives 
 

 NCR – Ms. Olivia Lucas, Unang Hakbang 
Foundation 

 Luzon – Ms. Araw Chavez, Coalition for Bicol 
Development 

 Visayas -  Ns. Cathy Ruiz, Kaabag sa Sugbo 

 Mindanao – Ms. Andrea Patricia Sarenas, 
Mindanao Coalition of Development NGO 
Networks (MINCODE) 

Business 
Groups 

Mr. Peter Perfecto  
Integrity Initiative 
 
Alternate: 
Mr. Christian Monsod 
Bishop-Businessmen's Conference for Human 
Development 
 
Mr. Dominador Barrion 
Philippine Institute of Certified Public Accountants 
 
Alternate: 
Mr. George Villaruz 

Atty. Benedicta Du-Baladad, Financial Executives of the 
Philippines (FINEX) 
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Association of Certified Public Accountants in Public 
Practice (ACPAPP) 
 

Public Sector 
Labor 
Unions 

Ms. Annie Geron 
Public Services Labor Independent Confederation  
Alternate: 
Mr. Abdulani Lakibul 
Confederation of Independent Unions in the Public 
Sector 

Ms. Annie Geron, Public Services Labor Independent 
Confederation (PSLINK) 
 

Academe Dr. Francisco Mago 
DLSU - Jesse Robredo Institute of Governance 
 
Alternate: 
Dr. Habib W. Macaayong 
Mindanao State University 

Dr. Francisco Magno, DLSU-Jesse Robredo Institute of 
Governance (DLSU-JRIG) 
 
Dr. Maria Fe Mendoza, University of the Philippines – 
National College of Public Administration (UP-NCPAG) 
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ANNEX C 

PH-OGP Commitment Progress Forms 

 

OGP Commitments for July 2015- June 2017 
1. Freedom of Information Bill 

Commitment: Passage of legislation on access to information 

Lead implementing agency Presidential Communications Operations Office 

Name of responsible person 
from implementing agency 

Atty. Kristian R. Ablan 

Title, Department Assistant Secretary for Policy and legislative Affairs, PCOO 

Email kristian.ablan@pco.gov.ph 

Phone (+632) 733-8665 

 
Other 
actors 
involved 

Government Presidential Communications Operations Office 

CSOs, private sector, 
working groups, 
multilaterals 

Right to Know Right Now (R2KRN) 

Status quo or problem/issue to 
be addressed 

The Philippines has yet to pass legislation that promote access to 
information. 

Main Objective 

 
The main objective is to pass an access to information law. Passage 
of the current Freedom of Information bill will mandate the 
disclosure of government information to the general public. 

Brief Description of 

Commitment 

(140 character limit) 

The commitment is to pass an access to information law. 

OGP challenge addressed by 
the commitment 

 Increasing Public Integrity 

Relevance: 
 

The Freedom of Information (FOI) bill is crucial to institutionalize 
transparency since it will mandate the disclosure of public 
documents, as well as the procedures for accessing these 
documents. 

Ambition : Passage of the FOI bill will ensure that government efforts on 
transparency become the norm and can make government more 
open as disclosure of public data will be institutionalized. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (Presidential Communications Development and Strategic Planning Office) 

Organize, through Philippine OGP, 
Roundtable Discussions/Workshops 
on the substantive provisions of the 
FOI bill with pilot agencies as part 
of mainstreaming of FOI and 
confidence building relating thereto 
preparatory to the implementation 
of the FOI Act by 2015. 

 

On-going 2015 2016 

mailto:kristian.ablan@pco.gov.ph
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Description of the results 

FOI was included in the Priority Legislative Agenda (PLA) of the 
16th Congress. Former President Aquino has also pushed for the 
passage of FOI through his Budget Message for 2016. 
However, the bill was not passed before the closing of the 16th 
Congress. 
 
Several versions of the FOI Bill have now been refiled in both 
upper and lower house of the 17th Congress. 
 
Just more than a month after the assumption of office of the new 
administration under President Rodrigo Duterte,  Executive Order 
No. 02, s. 2016, operationalizing in the executive branch the 
people’s constitutional right to information was issued last July 
24, 2016. 
 
The PCOO has launched the e-FOI portal on November 2017 to 
facilitate ease of requesting information from various executive 
offices via www.foi.gov.ph. The portal currently has 1857 
requests for 147 government agencies. It is the vision of the 
PCOO to onboard 100% of all government agencies by November 
2017. 
 
On-going right now are also e-FOI and FOI workshops and 
outreach activities with various stakeholders. As of June 30, 2017, 
the PCOO FOI Team has conducted 54 IEC campaigns, capacity 
building activities, and events. 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps Following the issuance of the EO on FOI, the new administration 
and Congress have expressed support for the passage of an FOI 
legislation to fully institutionalize the implementation of the 
policy across all branches of government.   FOI remains to be a 
commitment is part of the new PH-OGP National Action Plan with 
the inclusion of targets from the Senate of the Philippines to pass 
the bill by December 2018.  

Additional Information 

 
The original commitment holder of the initiative, Presidential Communications Development and 
Strategic Planning Office, has now been replaced by the Presidential Communications Operations 
Office. Moving forward, PCOO, together with champions from both Houses of Congress, is seen to be 
in a strategic position in the executive to champion the passage of an FOI law. 

 

  

http://www.foi.gov.ph/
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OGP Commitments for July 2015- June 2017 

2. Full Disclosure Policy (FDP) 

Commitment: Sustain transparency in local government plans and budgets 

 
Lead implementing agency 

Department of the Interior and Local Government (DILG) 

Name of responsible person 
from implementing agency 

Hon. Austere A. Panadero 

Title,Department Undersecretary 

Email aapanadero@dilg.gov.ph 

Phone (+632) 9317514 or 9525700 local 3001 

 
Other 
actors 
involved 

National 
Government 

 

Local Government Union of Local Authorities of the Philippines (ULAP) 

CSOs,private 
sector,working 
groups, multilaterals 

Budget Advocacy Group 

Status quo or problem/issue to 
be addressed 

 Uninformed local government constituents on how the local 
budget is managed, disbursed and utilized 

 There is a need to create ways on how to effectively and 
efficiently utilize the uploaded data in the FDP Portal. 

Main Objective 

Increase public access to financial documents/transactions of local 
government units to ensure transparency and accountability 
among LGUs  

Brief Description of 

Commitment 

Monitoring of LGU compliance to the Full Disclosure Policy will 
allow wider public access and will keep their constituents informed 
of how the LGU budget is managed and disbursed. 
 

OGP challenge addressed by 
the commitment 

 Improving Public Services 

 Increasing Public Integrity 

Relevance: 
 

This commitment is relevant in promoting transparency as it 
provides public access to financial documents of the local 
governments for more intensive data processing of the LGU 
financial reports. 

Ambition : The intended result is the culture of transparency among local 
government units built by ensuring regular public disclosure of key 
financial documents. Public access to this information is a pre-
requisite to effective citizen engagement.    

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (Department of the Interior and Local Government) and 
Local Government (Union of Local Authorities in the Philippines) 

1193 
Provinces, 
Cities and 
Municipalities 

1193 
Provinces, 
Cities and 
Municipalities 

1352 Provinces, 
Cities and 
Municipalities 

Ongoing On a quarterly 
basis, starting 
January 2015 

December 
2017 
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fully complying 
with the FDP 

fully 
complying 
with the FDP 

 

fully complying 
with the FDP 

 

  

795  of LGUs 
upload 
documents in 
the FDP portal 
in open 
formats 

New On a quarterly 
basis, starting 
January 2015 

December 
2017 

Civil Society (Budget Advocacy Group) 

  Use the uploaded 
data in the FDP 
portal in at least 
5 regions  and 
produce reports 
or data 
visualization 

New October 2015 June 2017 

 

Description of results 

DILG and ULAP  Commitments 
 
As of Q2 2017, the compliance rates in the full disclosure policy 
per type of local government unit are as follows: 

 Total 
no.* 

Full 
Compliance 

% 
Compliant 

All LGUs 1,592 1,535 96% 

Provinces 76 76 100% 

Cities 143 139 97% 

Municipalities 1,373 1,320 96% 

* Excluding ARMM 
  
 
Full compliance entails that the LGU discloses all required 
documents in the FDP portal and in conspicuous places.  
 
To support implementation of FDP, the additional activities 
conducted by ULAP are as follows: 

1. In 2015, ULAP held “# ParaSaBayan : Pagtataguyod ng 
Makabuluhang Adhikain ng Pamamahalang Lokal” 
advocacy in Region IV-B - in Puerto Princesa City 
(November 22), Region 6.5 & 7 in Cebu City (December 
11), and CARAGA Region in Butuan City (December 16) 

2. Innovative Solutions to OGP (ISOGP) Learning Event at 
Crowne Plaza Manila Galleria, Quezon City last March 1, 
2016 

3. LGU ICT Forum: Strengthening LGU Capacities through 
ICT: “Innovation, Competitiveness, Transparency” 

 
BAG Commitments 
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Development of 1 visualization utilizing data from the FDP portal 
is on-going 

 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps There is a need to further capacitate civil society to make use of 
the data being disclosed by their local government. Compliance to 
the full disclosure policy is part of the Good Financial 
Housekeeping requirement under the Assistance to 
Disadvantaged Municipalities (ADM) program, which is part of the 
PH-OGP Plan 2017-2019 commitments. 
 

Additional Information 

 
The documents that the LGU discloses under the Full Disclosure Policy are as follows: 

1. Annual Budget Report 
2. Statement of Debt Service 
3. Statement of Receipts and Expenditures 
4. Quarterly Statement of Cash Flow 
5. Annual Procurement Plan or Procurement List 
6. Bid Results on Civil Works, Goods and Services, and Consulting Services 
7. Supplemental Procurement Plan, if any 
8. SEF Income and Expenditure Estimates 
9. Report of SEF Utilization 
10. Annual GAD Accomplishment Report 
11. Trust Fund Utilization 
12. 20% Component of the IRA Utilization 
13. Report of Local Disaster Risk Reduction and Management Fund (LDRRMF) Utilization 
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OGP Commitments for July 2015- June 2017 

3. Open Data Philippines 

Commitment: Proactively release government data in open formats through the Open Data portal 

 
Lead implementing agency 

Department of Information and Communications Technology 

Name of responsible person 
from implementing agency 

Undersecretary Denis F. Villorente 

Title, Department Undersecretary 

Email denis.villorente@dict.gov.ph 

Phone 920-0101 local 3001-3002 

Other 
actors 
involved 

CSOs,private 
sector,working 
groups, multilaterals 

World Bank,  Step Up Consulting, World Wide Web Foundation, 
Open Data Labs Jakarta, Southeast Asia Technology and 
Transparency Initiative, International Center for Innovation, 
Transformation, and Excellence in Governance (INCITEGov) 

Status quo or problem/issue to 
be addressed 

The Open Data Portal (www.data.gov.ph) was launched in 
January 2014. Currently, the portal is host to more than 1,237 
datasets,  80% of which are in open format. 

Main Objective 

To democratize access to government data through proactive 
disclosure in open formats and to empower citizens on how to use 
government data for practical innovation 

Brief Description of 

Commitment 

The commitment is to proactively release government data in open 
formats and generate an ecosystem for its use and reuse by the 
public. 

OGP challenge addressed by 
the commitment 

 Improving Public Services 

 Increasing Public Integrity 

Relevance: 
 

Launched in January 16, 2014 during the Good Governance 
Summit, Open Data Philippines is the Philippine Government’s 
program to proactively release public sector datasets and generate 
an ecosystem for its use and reuse by the public. Open Data 
Philippines aims to institutionalize good governance by making 
government data available to the public. This involves collating 
datasets from different government agencies, cleaning them for 
better understandability, and uploading them to a website in open 
formats. The idea is that once all datasets become available, 
citizens will be able to verify for themselves key government 
transactions and track the movement of crucial resources.  
The program’s innovative take on the public’s right to information 
is the supply of datasets in open and machine-readable formats 
and the development of data.gov.ph, the centralized repository for 
these datasets. The program is anchored on the following key 
result areas: access to public sector information, data-driven 
governance, public engagement, and practical innovation.  
Open Data Philippines is not just a website, but a movement and a 
big part of the movement is citizen engagement. ODP regularly 
conducts capacity-building activities such as trainings, boot camps, 
consultations and developer competitions or hackathons for 
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government agencies, civil society, academe and the private 
sector.  

Ambition : The intended result is the proactive release of government data in 
open formats and an ecosystem around use and re-use of data. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government  
Office of the Presidential Spokesperson (OPS), Department of Budget and Management (DBM), 
Presidential Communications Development and Strategic Planning Office (PCDSPO) 

Enabling Open 
Data Policy 
Environment 
through the 
issuance of the 
Open Data 
Implementing 
Guidelines 
Joint 
Memorandum 
Circular 

Identify 
institutional 
owner of 
the ODP 
Initiative 

 New March 2015 June 2016 

  

5 government 
agencies 
organize events 
for CSOs, 
developers, and 
designers to 
showcase the 
use of their 
data 

New April 2015 
December 

2017 

  

Publish 6000 
total data files 
in the ODP 
Portal 

Ongoing January 2015 
January 

2018 

  

At least 5 
government 
agencies have 
dedicated 
open data 
teams 

Ongoing January 2015 
December 

2017 

 

Description of Results 

 

Targets Key Accomplishments 

1. Enabling Open Data 
Policy Environment 
through the issuance 
of the Open Data 
Implementing 

1. 2 Joint Memorandum 
Circulars issued on Open 
Data implementation 

2. Open Data 
implementation 
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Guidelines Joint 
Memorandum 
Circular by 2015 

2. Institutional owner of the 
ODP Initiative identified 
by 2016 

3. 5 government agencies 
organized events for CSOs, 
developers, and designers 
to showcase the use of 
their data by 2017 

4. A total of 6,000 data files 
published in the ODP 
Portal by 2017 

5. At least 5 government 
agencies have dedicated 
open data teams by 2017 

 

transferred and lodged 
under the DICT’s iGovPhil 
program. It is a sub-
project under one of 
DICT’s priority programs, 
the National Government 
Portal 

3. 3 government agencies 
organized events centered 
around using government 
data to further improve 
local and national services 
(Hack Tarlac (Tarlac LGU) – 
01/25/15, Kabantay ng 
Bayan Procurement Hack 
(PhilGEPS) – 11/22-23/14, 
#ThinkOpenHealth 
(Department of Health) – 
04/16-17/16) 

4. *3,399 data files published 
as of June 2017 

5. 7 government agencies 
created their respective 
open data teams through 
an issuance of a 
Department Order or an 
Office Order (Department 
of Justice DO 547, 
Department of 
Transportation (formerly 
DOTC DO 2013-12), 
Department of Social 
Welfare and Development 
SO 863, National Anti-
Poverty Commission SO 
2015-12-454, National 
Bureau of Investigation 
AO10 S2015, Department 
of Public Works and 
Highways DO 152, Office 
of the Solicitor General 
OO585 S2015)  

6. *On June 23, 2017, the 
Open Data Philippines 
transferred the portal 
from data.gov.ph to 
gov.ph/data. Since then, 
the data files are being 
migrated from the old 
systems to the new. As of 
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September 1, 2017, the 
Open Data Philippines has 
successfully migrated a 
total of 1,399 data files.   

 

 
 
Joint Memorandum Circular (JMC) 2014-01 to institutionalize 
Open Data Task Force and JMC 2015-01 to request national 
government agencies to adopt Open Data were issued in 2014 
and 2015, respectively. 
 
As of Q2 2017, 3,399 data files published in the ODP portal. 
Information tools, such as 22 dashboards and visualizations, were 
also created by the ODTF and third party outfits. By Q3 2017, the 
Open Data portal was transferred from www.data.gov.ph to 
www.gov.ph/data. The transfer required migration of data files 
from the old CKAN to the new DKAN back-end system. The 
migration is ongoing with 1,399 data files successfully uploaded to 
the new portal. Migration will end by Q4 of 2017.  
 
The Philippines is constantly improving in its global Open Data 
Barometer ranking jumping from 36th to 22nd in the latest Open 
Data Barometer rankings. In 2015, the Philippines jumped 17 
places (from rank 57 out of 86 countries in 2014 to rank 36 out of 
92 in 2015). 
 
Other activities conducted include: 
Hackathons (4) 

1. 01/25/15  Hack Tarlac 2015 
2. 11/16-17/13  Kabantay ng Bayan Hack 
3. 05/10-11/14  Readysaster Hackathon 
4. 11/22-23/14 Kabantay ng Bayan Procurement 

Hack 
 

Knowledge Management Courses (12) 

1. 07/24-25/13  Master Class  
2. 02/24/14                 Master Class  
3. 05/12-17/14  OKF Data Skills Course 
4. 11/10/14                 DBM ManCom Master Class  
5. 11/27/14                 DBM Boot Camp 
6. 04/07/2015  NCPAG Bootcamp  
7. 05/10-11/15  Stocktake Workshop  
8. 10/20/15                DOJ Open Data 101  
9. 12/04/15                Agency Management Tool (AMT) 

Training 
10. 01/24/16                DOST-ICTO Open Data Intro  
11. 02/04/16                Data Storytelling Course  
12. 04/07/16                DILG Open Data Intro  

http://www.data.gov.ph/
http://www.gov.ph/data
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Fora (7) 

1. 09/24/13  Multistakeholder Consultative Forum 
Davao City  

2. 09/04/15  PH Civic Network  
3. 07/15/14  Daylight Dialogue  
4. 06/12/14  Butuan (ADB) 
5. 02/19/14  Open Data Hangout  
6. 02/13/15  Kapihan  
7. 01/05/15  Bohol Inception Workshop 

 

 Capacity-building on Data Management and Story-Telling 
Workshops for the government clusters of Education, 
Transportation, Business, Peace and Order, Disaster 
Management, and Health 

 Participation in the Asian Open Data Alliance 

 Served as general steward in the development and launch 
of the International Open Data Charter 

 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps The Open Data Philippines is now lodged under the newly created 
Department of Information and Communications Technology 
(DICT). Discussions are on-going to identify the new Open Data 
Task Force and its corresponding open data management 
guidelines. Open data is also seen by the new administration as a 
good platform to support implementation of the new EO on FOI.. 

Additional Information 

 
More details about the program are available in the Open Data Philippines Action Plan 2014-2016. This 
document is available in this link: 
http://202.90.154.165/sites/default/files/Open%20Data%20Philippines%20Action%20Plan%202014-
2016.pdf. 
 
This commitment is expanded under the e-Participation initiative under the PH-OGP Plan 2017-2019. 
Aside from e-information through open data, this initiative aims to incorporate e-consultation and e-
decision making features in the National Government Portal to increase citizen participation in 
governance. 
 

  

http://202.90.154.165/sites/default/files/Open%20Data%20Philippines%20Action%20Plan%202014-2016.pdf
http://202.90.154.165/sites/default/files/Open%20Data%20Philippines%20Action%20Plan%202014-2016.pdf
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OGP Commitments for July 2015- June 2017 

4.  Philippine Extractive Industries Transparency Initiative 

Commitment: Attain EITI Compliance 

 
Lead implementing agency 

Department of Finance, Department of Budget and Management, 
Department of Environment and Natural Resources - Mines and 
Geosciences Bureau 

Name of responsible person 
from implementing agency 

Undersecretary Gil S. Beltran (OIC Focal Person) 

Title, Department 
Assistant Secretary 

Email gbeltran@dof.gov.ph 

Phone 523-5671 

Other 
actors 
involved 

Government 
Department of Energy, Department of the Interior and Local 
Government, Union of Local Authorities of the Philippines 

CSOs,private 
sector,working 
groups, multilaterals 

Chamber of Mines of the Philippines, Petroleum Association of the 
Philippines, Bantay Kita 

Status quo or problem/issue to 
be addressed 

The 1st and 2nd EITI Country Reports were submitted to the EITI 
International Board in December 2014 and 2015 respectively. 
Both reports are available in the EITI website (www.ph-eiti. org). 
 
Executive Order No. 147 was signed in November 2013 creating 
the Philippine EITI. Preliminary discussions on its 
institutionalization through legislation have been made in 
Congress and Senate in 2014. 

Main Objective 

Improved transparency and accountability in the extractive 

industry to improve governance of the extractive sector. 

Specifically, the five  Multi-stakeholder Group (MSG) determined 

objectives for EITI implementation in the Philippines are as 

follows:  

 Show direct and indirect contribution of extractives to the 
economy (through EITI process) 

 Improve public understanding of the management of natural 
resources and availability of data 

 Strengthen national resource management / strengthen 
government systems 

 Create opportunities for dialogue and constructive 
engagement in natural resource management in order to build 
trust and reduce conflict among stakeholders 

 Pursue and strengthen the extractive sector’s contribution to 
sustainable development 

Brief Description of 

Commitment 

The Extractive Industries Transparency Initiative (EITI) is an international 

multi-stakeholder initiative that seeks to establish a global standard for 

transparency in the revenues collected by governments from extractive 

industries such as mining, oil and gas. Through Executive Order (EO) No. 



55 
 

79 on Institutionalizing and Implementing Reforms in the Philippine 

Mining Sector, the government expressed its commitment to implement 

EITI. A multi-stakeholder group composed of civil society, business, and 

government was formed to implement, monitor and evaluate EITI 

implementation in the Philippines. The government is composed of 

representatives from the Department of Finance, Department of Energy, 

Department of Environment and Natural Resources-MGB, Department of 

Interior and Local Government, and the Union of Local Authorities of the 

Philippines (ULAP). The civil society is represented by Bantay Kita-Publish 

What You Pay Philippines, while the industries are represented by the 

Chamber of Mines of the Philippines, Petroleum Association of the 

Philippines, and an elected representative from non-chamber members.    

 
Through the production and publication of annual country report, 
revenues collected by government and paid by Extractive companies 
are compared and reconciled to see if they tally. In the process, gaps 
are identified by the report and recommendations are formulated by 
stakeholders to address such gaps. Beyond producing a report and 
promoting fiscal transparency, PH-EITI aims to improve governance of 
the extractive sector by making information accessible and enabling 
stakeholders to have an evidence-based approach to policy making.   

OGP challenge addressed by 
the commitment 

 Increasing Public Integrity, 

 Increasing Corporate Accountability 

 More Effectively Managing Public Resources 

Relevance: 
 

The EITI promotes access to information, transparency and 
accountability in the extractive sector through disclosure and 
publication of payments made by mining, oil, gas and other 
extractive companies.  The annual EITI report informs the public on 
how much the extractive industry contributes to the economy, and 
how the government spends such revenues for the welfare of 
citizens.  EITI’s multi stakeholder approach also provides a platform 
for discussion of issues relevant to the governance of the extractive 
sector, thereby increasing civic participation.  

Aside from producing information on extractive sector revenues, 
EITI also promotes transparency across the extractive industry 
value chain, including information on the licensing process, social 
development programs at the local level, and processes involving 
Indigenous Peoples.   

Ambition : EITI aims to ensure  transparency across the extractive industry 
value chain and foster civil society’s meaningful participation in the 
governance of natural resources. The disclosure of information 
through the EITI process enables the broader public to evaluate the 
extractive sector by providing a mechanism  by which local 
communities are able to openly scrutinize the collection and 
spending of revenues collected by the government from the  
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extraction of natural resources.  EITI also enables civil society to 
assess gaps in existing government systems and provide data -
driven recommendations to policy makers. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitmen
t 

Start Date: End Date: 
2015 2016 2017 

National Government (Department of Finance) 

Timely 
publication of 
2nd EITI report 

Timely 
publication 
of 3rd EITI 
report 

Timely 
publication of 4th 
EITI report 

Ongoing  January 1 of 
every year 

December 
31 of every 
year 

 

Philippines 
to undergo a 
validation 
process and 
to be 
declared  an 
EITI 
compliant 
country 

 New  3rd quarter of 
2015 

2nd quarter 
2016 

  
Draft an EITI bill 
approved by 
MSG  

On-going 1st quarter of 
2017 

4th quarter 
2017 

Civil Society (Bantay Kita) 

Attendance of CSO representatives in all EITI activities 

New April 2015 
December 

2017 

Strong and accountable CSO coalition: annual CSO 
conference, outreach activities at the local/subnational 
level to communities, indigenous people's groups and 
local government officials, external audit of Bantay 
Kita's finances, and public disclosure of Financial 
Statements of the coalition 

Utilization  of EITI data: conduct of 20 capacity building 
activities; publication of 20 reports analyzing EITI data. 

 

Description of the Results 

 

Targets Accomplishments 

DOF 
1. Timely publication of PH-

EITI reports 
2. Philippines to undergo a 

validation process and to 
be declared  an EITI-
compliant country 

3. Adoption/amendment of 
policies and legislation to 
promote transparency in 
the extractive industries 

DOF 
1. PH-EITI published 3rd EITI 

report on time last Dec 
2016 with the following 
additional information: 

2. Validation of the 
Philippines commenced in 
January 2017. The process 
ends when the EITI Board 
approves the Validation 
Report (recommending a 
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Bantay Kita 
4. Attendance of CSO 

representatives in all EITI 
activities 

5. Strong and accountable 
CSO coalition: annual CSO 
conference, outreach 
activities at the 
local/subnational level to 
communities, indigenous 
people's groups and local 
government officials, 
external audit of Bantay 
Kita's finances, and public 
disclosure of Financial 
Statements of the 
coalition 

6. Utilization  of EITI data: 
conduct of 20 capacity 
building activities; 
publication of 20 reports 
analyzing EITI data. 
 

finding of EITI 
compliance), which is 
expected to happen 
during the latter half of 
2017.- 

3. Two (2) bills have been 
filed in Congress (HB4116 
and SB 1125) by different 
proponents. 
DOF has issued 
Department Order (DO 49-
2016) providing that 
the data requirements for 
the PH-EITI and the PPEI 
annual reports shall form 
part of the quarterly eSRE 
reporting system for local 
treasurers. DENR has 
issued Administrative 
Order (DAO No. 2017-07) 
mandating all mining 
contractors to participate 
in EITI. 

 
Bantay Kita 
4. Attended all PH-EITI MSG 

meeting and multi-
stakeholder roadshows  

5. Conducted annual CSO 
conference, outreach 
activities, external audit of 
BK’s finances, and publicly 
disclosed latest available 
financial statements of the 
coalition 

6. 53 capacity building 

activities conducted 

(organized, presented, and 

supported); 20 reports 

analyzing EITI data 

created/published  

 

DOF Commitments 

Other activities conducted as part of the preparation and 

outreach for the report are as follows: 

1. Multi-stakeholder Group (MSG) meetings every month 
2. Creation and launching of an EITI portal for extractives 

contracts and maps 
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3. Online reporting tool for LGUs (the ENRDMT or 
Environment and Natural Resources Data Management 
Tool) in partnership with the Bureau of Local Government 
Finance and Department of the Interior and Local 
Government  

4. LGU Roadshows conducted in Davao, Cebu, Baguio, 
Palawan, Butuan and Manila to serve as platforms to 
communicate findings of the EITI reports and to discuss 
issues on transparency and accountability in the 
extractive sector 

5. MSG and Secretariat participated in the EITI Global 
Conference held in Lima, Peru in February 2016. 

6. PH-EITI was awarded the EITI International Chair Award 
for impactful implementation of EITI during the Global 
Conference in Lima, Peru. 

7. Press releases and PH-EITI information, education, and 
communication materials disseminated in print and 
online 

 
Bantay Kita Commitments 
Bantay Kita represents civil society in the PH-EITI MSG. They have 
also spearheaded several EITI-related activities in the past year. 
Below are more details on their accomplishments vis-à-vis their 
OGP commitments: 
 

1. Attended all PH-EITI MSG meeting and multi-stakeholder 
roadshows  from 2015 to  Q2 2017.  

2. Conducted the annual CSO Conference in 2015, 2016, and 
2017 

3. External Audit of Bantay Kita’s finances for 2014, 2015 
and 2016 completed 

4. National assessment of the 1st,  2nd and 3rd PH-EITI Report 
completed 

5. Studies on SDMP, Beneficial ownership, and EITI 
implementation in the Asia Pacific completed 

6. Utilizing EITI data, conducted 
(organized/supported/presented in) 23 national and 
subnational capacity building sessions in 2015; 23 
capacity building sessions were also conducted in 2016; 
and 7 as of Q2 2017. 

7. Conducted 22 subnational outreach activities s in 2015, 
34 in 2016, and 11 for the up to Q2 2017. 

8. Organized a Mindanao Multi-stakeholders Conference on 
Extractive Industry. 

9. Audited Financial Statements of the coalition for 
2014,2015, and 2016 are publicly disclosed on the Bantay 
Kita website 

10. 20 reports analyzing EITI data created/published from Q2 
2015 to Q2 2017 
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Completion Level 
Not Started Limited Substantial Completed 

    

Next steps Preparations for the publication of the 4th PH-EITI report is now 
ongoing. This is a continuing OGP commitment under the PH-OGP 
Plan 2017-2019. In the next two years, the initiative raises 
ambition by exploring beneficial ownership disclosure, covering 
the large-scale non-metallic mining sector, and the passage of an 
EITI law. 
  

Additional Information 

This is marked as complete though the Philippines has yet to be validated as EITI-compliant. Per the PH-
EITI Secretariat, the country is on-track to be validated as a compliant country. However, the timeline of 
the validation was moved to a later date by the EITI international. This is an external factor that was out 
of the control of the PH-EITI team. 
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OGP Commitments for July 2015- June 2017 

5. Citizen Participatory Audit 

Commitment: Engage civil society in public audit 

 
Lead implementing agency 

Commission on Audit 

Name of responsible person 
from implementing agency 

OIC Dir. Arlene Pira 
 

Title, Department 
OIC-Director, Project Management Office, Chairman’s Office,  COA 

 

Email arlenepiracoa@gmail.com 

Phone 951-0912 

Other 
actors 
involved 

Government 
Audit clients, i.e. National, Local and Corporate government offices 
and Department of Budget and Management 

CSOs,private 
sector,working 
groups, multilaterals 

Affiliated Network for Social Accountability in East Asia and the 
Pacific (ANSA-EAP) 

Status quo or problem/issue to 
be addressed 

A weak public finance management system leads to the 
inefficient and ineffective use of public funds. This results to 
unresponsive government projects that constrain the 
achievement of national development goals and outcomes. 

Main Objective 

The main objective of CPA is to strengthen and sustain the 
engagement of citizens and COA in participatory audits. The Phase 
II of the CPA program intends to scale-up the implementation of CPA 
nationwide. This will be done through the roll out of participatory 
audit of farm-to-market roads in all regions of the country and 
institutionalization of this process. 

Brief Description of 

Commitment 

COA conducts performance audits with civil society to help 
determine whether public funds are efficiently allocated and 
properly expended. 

OGP challenge addressed by 
the commitment 

 Improving Public Services 

 Increasing Public Integrity 

 More Effectively Managing Public Resources 

Relevance: 
 

Transparency – by including citizens as part of the public audit 
process, COA systems and processes are made transparent by 
giving citizen partners the same access to documents as state 
auditors. Audit reports are also widely disseminated through the 
COA website (www.coa.gov.ph) and the i-kwenta website (www.i-
kwenta.com).  
 
Accountability – Putting in place the CPA Operational Guidelines 
provides a clear accountability system for both COA and its citizen 
partners. As part of the horizontal accountability system, COA (and 
its citizen partners) can check abuses by other public institutions 
and branches of government, particularly in determining whether 
public funds have been efficiently allocated and properly expended.  
 
Participation – Under CPA, several avenues for citizen participation 

http://www.coa.gov.ph/
http://www.i-kwenta.com/
http://www.i-kwenta.com/
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are introduced. Oftentimes, citizen partners have the ability to 
influence the tools used during data gathering activities.  During the 
audit report writing, both COA and its citizen partners work on it 
together, thereby ensuring that the recommendations identified in 
the audit report include those of the citizens and state auditors.  
 
Technology and Innovation - The Public Information System 
ensures that feedback from the public is received by COA and 

Ambition : By institutionalizing CPA in COA, citizen voice in government 
oversight systems will be magnified. It is expected that government 
agencies will take heed and provide the appropriate responses to 
enhance their own systems and processes. Eventually, the desired 
outcome would be a better public finance management system 
that ensures the efficient allocation and expenditure of public 
funds based on projects that are responsive to the needs and 
priorities of the people. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (Commission on Audit) 

CPA is institutionalized in COA 

 Policies to 
support CPA 
are in place 

 
Ongoing 

 
September 

2015 
December 

2017 

  

At least 2 CPA 
activities 
conducted 
annually from 
2015-2017   
(audit focus to 
be determined 
each year) 

On-going 
 

January 2015 
 

December 
2017 

 

  

At least 5 
capacity 
building activity 
on CPA 
conducted for 
the civil society 
and the private 
sector annually 
from 2015-2017 

On-going 
 

January 2015 
 

December 
2017 

 

Citizens have unfettered access to CPA reports 

  

3 new CPA 
Reports  
published and 
uploaded on 
the COA 
website 

On-going 
 

January 2015 
 

December 
2017 

 

Civil Society (ANSA-EAP) 
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25  CSOs trained and deployed as citizen auditors New January 2015 
December 

2017 3 audit reports published 

 

Description of Results 

 

Targets Accomplishments 

COA 
1. Policies to support CPA 

are in place by 2016 
2. At least 5 capacity 

building activity on CPA 
conducted for the civil 
society and private sector 
annually from 2015-2017 

3. At least 2 CPA activities 
conducted annually from 
2015-2017  

4. 3 new CPA Reports are  
published and uploaded 
on the COA website 

 
ANSA-EAP 
1. 25  CSOs trained and 

deployed as citizen 

auditors 

2. 3 audit reports published 
 

COA 
1. -COA Resolution creating 

the Project Management 
Office in-charge of various 
projects, including the 
CPA, in place 
-CPA Initiative included in 
the COA’s Strategic Plan 
for 2016 - 2022 
-COA Resolution 
institutionalizing the CPA 
strategy and audit 
technique drafted and 
commented on by COA 
Offices, revised by the 
PMO & CPA Strategic 
Initiative Team in a series 
of writeshops, deliberated 
on by the Assistant 
Commissioner’s Group in a 
series of meetings. For 
endorsement to the COA 
Commission Proper 

2. CPA activities conducted: 
2015: 6,  2016: 11, 2017: 8 

3. CPA capacity building 
activities conducted for 
civil society and the 
private sector:        2015: 
6,  2016: 2, 2017: 3 
 

4. 19 CPA reports published 
and uploaded on the COA 
Website. 

 

 
ANSA-EAP: 

1. 117 CSOs trained; 99 CSOs 
deployed 

2. 19 CPA reports published 
on the COA website  

 
 
COA Commitments 
Other accomplishments of COA include the following: 
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 CSOs represented in CPA activities conducted: 
2015: 8,  2016: 8, 2017: 84 

 CSOs and private sector volunteers trained in CPA: 
2015: more than 30,  2016: 10, 2017: 191 

 CSO recommendations were included in CPA reports 

 19 out of 19 CPA  reports published are  easily 
downloaded from the COA website 

 Amount of funding support for CPA activities have 
been identified in the COA budget 

 
 
ANSA-EAP Commitments 
ANSA-EAP has trained and deployed 99 CSOs as citizen auditors 
from June 2015 to August 2016. Updates on the CPA reports have 
already been detailed in the preceding paragraph. 
. 
 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps This is a continuing commitment under the PH-OGP Plan 2017-
2019. The initiative raises ambition by committing to issue a 
policy that enhances and institutionalizes CPA in COA. The Senate 
has also commitment to push for the passage of a bill which will 
institutionalize citizen participatory audit. 
 
 

Additional Information 
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OGP Commitments for July 2015- June 2017 

6A. Bottom-up Budgeting 

Commitment: Strengthen community participation in local planning and budgeting 

 
Lead implementing agency 

Department of the Interior and Local Government (DILG) 

Name of responsible person 
from implementing agency 

Hon. Austere A. Panadero 

Title, Department Undersecretary 

Email aapanadero@dilg.gov.ph 

Phone 9317514 or 9525700 local 3001 

Other 
actors 
involved 

National 
Government 

Department of Budget and Management (DBM), Department of 
Social Welfare and Development (DSWD), National Anti-Poverty 
Commission (NAPC) 

Local Government Union of Local Authorities of the Philippines (ULAP) 

CSOs,private 
sector,working 
groups, multilaterals 

Budget Advocacy Group, Task Force Participatory Local Governance 

Status quo or problem/issue to 
be addressed 

There is an existing gap between local and national budget and 
development plans. 
 
BuB aims to contribute to making governance responsive to local 
needs and making public resources allocation more efficient and 
effective through citizen participation. This in turn will contribute 
to poverty reduction and inclusive growth. 
 
Status Quo: Currently, 1,514 cities and municipalities have 
submitted Local Poverty Reduction Action Plans 

Main Objective 

To increase citizen’s access to local service delivery through 
demand-driven budget planning process, and to strengthen 
government accountability in local public service provision. 

Brief Description of 

Commitment 

This commitment will be realized through the Bottom-Up 
Budgeting (BUB) program. The program is an enhancement of the 
budget and planning process to involve grassroots organizations 
and LGUs in the identification of priority poverty reduction 
projects that will be funded by national government agencies. 

OGP challenge addressed by 
the commitment 

 Improving Public Services 

 Improving Public Integrity 

 More Effectively Managing Public Resources 

Relevance: 
 

The BUB program is relevant in advancing citizen engagement as it 
provides a mechanism for citizens to directly participate in the 
national budgeting process through the Local Poverty Reduction 
Action Team (LPRAT). 
BuB also seeks to establish supportive policies and create 
mechanisms that enable citizens and grassroots organizations to 
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increase their demand for improved local service delivery and a 
more accountable government.  

Ambition : The intended result is more responsive government plans and 
budget through the bottom-up process. The aim is to 
institutionalize participation of grassroots organizations in 
developing local poverty reduction action plans and identifying 
projects to be implemented in their areas.  BuB is also expected to 
improve service delivery, benefiting especially the poor households 
and marginalized sectors.  

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (DILG, DBM) 

Preparation of Local Poverty Reduction Action Plan (LPRAP) 

1,516 Cities 
and 
Municipalities 
with FY 2016 
LPRAP 
 

1,516 of Cities 
and 
Municipalities 
with FY 2017 
LPRAP 
 

1,550 of Cities 
and 
Municipalities 
with FY 2018 
LPRAP 
 

Ongoing October 2015 
(Annual) 

October 
2017 

Increase fund 
allocation 
that are for 
performance 
downloads to 
LGUs by Php5 
billion 

   2015 2017 

Establishment of proper feedback and monitoring scheme  regarding project implementation 

Status Reports updated quarterly 
Ongoing January 2015 

(Quarterly) 
December 

2017 

Local Government (ULAP) 

1,516 Cities 
and 
Municipalitie
s with FY 
2016 LPRAP 

1,516 Cities 
and 
Municipalities 
with FY 2017 
LPRAP 

1,516 Cities 
and 
Municipalities 
with FY 2018 
LPRAP 

New  October 2015 
(Annual) 

October 
2017 

Civil Society (BAG, TF-PLG) 

At least 2 dialogues conducted with key legislators to 
discuss the status of the Citizen Participation in the 
Budget Bill in Congress 

New (c/o 
BAG) 

October 2015 June 2017 

Conduct one study on BuB participation mechanisms 
per region 

New (c/o 
TF-PLG) 

July 2015 June 2017 

 

Description of Results 

 

Targets Accomplishments 

 DILG and ULAP  DILG and ULAP 
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1. 1,516 of Cities and 
Municipalities with FY  
2016 and FY 2017 LPRAP 

2. 1,550 cities and 
municipalities with FY 2018 
LPRAP 

3. Increase fund allocation 
that are for performance 
downloads to LGUs by 
Php5 billion 

 
BAG 
At least 2 dialogues conducted 
with key legislators to discuss 
the status of the Citizen 
Participation in the Budget Bill 
in Congress by 2017 
 
TF-PLG 
Conduct one study on BuB 

participation mechanisms 
per region 

DILG and ULAP 

1. For 2015, 1590 cities and 
municipalities have FY 
2016 LPRAP. For 2016, 
1514 cities and 
municipalities have FY 
2017 LPRAP.  

2. BuB was replaced by the 
Assistance to 
Disadvantaged 
Municipalities program for 
FY 2017 and FY 2018 

3. P11.7 billion was allocated 
for performance 
downloads for FY 2016 

4. Under the ADM, P19.4 B 
and P21 B were allocated 
under LGSF for direct 
downloads to 
municipalities for FY 2017 
and 2018, respectively 

 

 
BAG 
On October 2015, the Budget 
Advocacy Group was able to 
conduct one dialogue on OGP 
and BuB at the House of 
Representatives. 
 
TF-PLG 
In 2016, the TF-PLG through 

the Jesse M. Robredo 
Institute of Governance 
developed five case 
studies on Bottom-up 
Budgeting:  

 
Region X – Northern 

Mindanao 
- Cagayan de Oro 
- Alubijid, Misamis 

Oriental  
Region VI: Western Visayas 
     Iloilo City  
Pavia, Iloilo 
Tobias Fornier, Antique 
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DILG and ULAP Commitments 
Since the initiative started in 2012, all Cities and Municipalities 
have been assisted in the preparation of their Local Poverty 
Reduction Action Plans and undertaken the bottom-up budgeting 
process for the 2013 to 2017 budget preparation. For 2015, 1590 
cities and municipalities have FY 2016 LPRAP. For 2016, 1514 
cities and municipalities have FY 2017 LPRAP. 
  
Monitoring of project implementation showed that as of July 
2016, 17,291 projects are completed, 8,091 projects are ongoing 
while the rest are either under procurement/bidding or 
completing the requirements. 
  
Delivery rate as of Q2 of 2017: 

*  FY 2015 –Of the13,977 projects, 8,590 were completed and 

2,859 on-going 

*  FY 2016 – Of the 14,239 projects, 4,075 were completed and 

4,011 on-going 

*  FY 2017 – 4,440 on-going 

 

Project delivery rate (completed + ongoing) breakdown: 
2014: 82% 
2015: 60% 
2016: 9% 

 

 
  
Further, this initiative was cited by the Global Initiative for Fiscal 
Transparency (GIFT) as one of five best fiscal transparency 
practices in the world during the OGP Global Summit held in 
Mexico last October 2015. It is worth noting that this program 
was also given the Gold Award by the Open Government Awards 
in 2014. 
 
To support the implementation of BuB, the following are the 
additional activities undertaken by ULAP: 

1. In 2015, ULAP conducted “# ParaSaBayan : Pagtataguyod 
ng Makabuluhang Adhikain ng Pamamahalang Lokal” 
advocacy in Region IV-B - in Puerto Princesa City 
(November 22), Region 6.5 & 7 in Cebu City (December 
11), and CARAGA Region in Butuan City (December 16) 

2. Implementation of the Developing Technology-based 
Innovation Platforms at Provincial Level Program: For 
piloting of innovations to increase speed of reporting in 
aid of more efficient BuB from May 2015 to April 2016 
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3. For outreach, information dissemination, LG consultation, 
ULAP conducted the 12th and 13th Community-Based 
Monitoring System (CBMS) Philippine National 
Conference,with the main theme: “Pursuing Meaning 
Devolution through CBMS”, on February 29- March 2, 
2016, and March 1-3, 2017, respectively at Crowne Plaza 
Manila Galleria, Ortigas, Pasig City 
 

BAG Commitments 
On October 2015, the Budget Advocacy Group was able to 
conduct one dialogue on OGP and BuB at the House of 
Representatives. 
 
TF-PLG Commitments 
The Task Force Participatory Local Governance reported that 
there are two case studies on CSO participation in the BuB that 
are now on-going in Regions 6 and 10. Also, the organization was 
able to conduct the following activities: 

1. Conduct of CSO Network Knowledge Forum on BuB in 2 
regions (Region VI and Region X) 

2. Conduct of Knowledge Dialogue on Sustaining 
Governance Reforms – the BuB and KALAHI CIDSS 

3. Conduct of Public Consultation on how to Sustain BuB and 
KALAHI CIDSS (Region VI and Region X) 
Conduct of CSO Knowledge Forum on SGLG and BuB: NCR 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps Under the new administration, Assistance to Disadvantaged 
Municipalities (ADM) Program has replaced BuB. The program has 
drawn much from the experiences and lessons learned from the 
implementation of BuB. 
 
ADM is a new OGP commitment under the PH-OGP Plan 2017-
2019. 

Additional Information 
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OGP Commitments for July 2015- June 2017 

6B. Kapit-Bisig Laban sa Kahirapan-Comprehensive and Integrated Delivery of Social Services-National 
Community-Driven Development Program, (KALAHI-CIDSS NCDDP) 

Commitment: Strengthen community participation in local planning and budgeting 

 
Lead implementing agency 

Department of Social Welfare and Development (DSWD) 

Name of responsible person 
from implementing agency 

Sec. Judy M. Taguiwalo 

Title, Department Secretary, Department of Social Welfare and Development 

Email kalahi@dswd.gov.ph 

Phone 
Trunk Line: (02) 931-8101 to 07 Local: 300 to 303 | Tel/Fax: (02) 
931-8191 

Other 
actors 
involved 

National 
Government 

National Steering Committee:  
National Economic and Development Authority, Department of 
Finance, National Anti-Poverty Commission, Department of Budget 
and Management, Department of the Interior and Local 
Government, Department of Agriculture, Department of Agrarian 
Reform, Department of Health, Department of Education, 
Department of  Science and Technology, Department of 
Environment and Natural Resources, Department of Public Work 
and Highways, Department of  Labor and Employment, Technical 
Education and Skills Development Authority, Office of the 
Presidential Adviser on the Peace Process, National Commission on 
Indigenous Peoples, Presidential Commission for the Urban Poor, 
Office of the Presidential Assistant for Rehabilitation and Recovery, 
Housing and Land Use Regulatory Board,  League of Provinces, 
League of Municipalities, League of Barangays, Regional 
Development Councils, Municipal and Barangay Local Government 
Units 

CSOs,private 
sector,working 
groups, multilaterals 

World Bank, Asian Development Bank, Australian Government 
DFAT, AECID, Millennium Challenge Corporation 
 
Task Force Participatory Local Governance 

Status quo or problem/issue to 
be addressed 

Poverty, non-inclusive development, elite capture in project 
identification and implementation, corruption 

Main Objective 

Communities in the target municipalities become empowered to 
achieve improved access to basic services and to participate in 
more inclusive local planning, budgeting, implementation and 
disaster risk reduction and management 

Brief Description of 

Commitment 

KC-NCDDP aims to capacitate communities to be active partners in 
local development and to support improvement in local 
governance.   
Community capacity building is done through trainings, coaching 
and providing community volunteers the space to exercise these 
skills in the Community Empowerment Activity Cycle.  In Program 
implementation, KC-NCDDP adopts barangay assembly decision 
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making, participatory situation analysis, inter-barangay forum for 
prioritization, community procurement, community finance, 
community monitoring, grievance redress and accountability 
reporting as vehicles to promote participation of community 
members and other citizen groups. 
On the governance side, continuing capacity building is provided to 
LGUs, supporting them on local poverty reduction action planning, 
resource mobilization, and implementation of CDD. 
Additional program level activities were adopted to further 
strengthen open governance include geo-tagging, hazard 
mapping, issuance of DRRM guidelines and Municipal Talakayan 
(where LGUs and citizens discuss development issues).   

OGP challenge addressed by 
the commitment 

 Improving public services 

 Increasing public integrity 

 More effectively managing public resources 

Relevance: 
 

Transparency – Involvement of communities in planning, 
procurement, financial management, grievance redress ensures 
that the whole community knows and understands resources 
flowing to their communities, processes in planning and 
implementation, and output of their initiatives.   
Engaging civil society in public audit - Accountability reporting and 
Municipal Talakayan discloses to the public local needs, available 
resources, identified activities for funding and how these are 
delivered and how resources were utilized. 
Enhance government procurement – the use of community 
procurement presents an alternative system for government where 
communities themselves are involved in every step of the process. 
Accessible data (single format and portal) – information on 
completed sub-projects are consistently being uploaded to the 
Open Data website.  Protocols for geo-tagging are consistent with 
DA, NEDA, DENR and other government agencies for uniformity of 
format and easy data sharing. 
Enhance performance bench marks for local governance –   
utilization of PSA monitoring, and survey data in assessing the 
quality of LGU projects and services and the level of development 
in the municipality.    
Grassroots participation in local planning and budgeting – 
promotion of localized and demand driven decision making through 
mobilization of grassroots organization and communities in 
planning, implementing and managing subprojects that address 
local poverty and disaster response operations and ensuring that 
barangay development plans are integrated into municipal 
development plans. 

Ambition : It is envisioned that with the conduct of trainings and other 
capacity building activities, communities will actively and effectively 
participate in improving the quality of their lives by taking part in 
identification of community needs and solutions, and in regular 
local planning and resource allocation 
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Meanwhile, LGUs will actively deliver quality and inclusive basic 
social welfare and development services by being responsive to 
community identified needs, and being providing access to 
information on local resources, plans and processes. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (DSWD) 

177 
municipalities 
with 
increased 
membership 
of POs and 
CSOs in local 
development 
councils and 
special 
bodies 

325 
municipalitie
s with 
increased 
membership 
of POs and 
CSOs in local 
development 
councils and 
special 
bodies 

345 
municipalities 
with increased 
membership of 
POs and CSOs in 
local 
development 
councils and 
special bodies 

New 2015 2017 

5,574 
barangays 
with poverty 
reduction 
action plans 
prepared, 
involving 
community 
members 

6,889 
barangays 
with poverty 
reduction 
action plans 
prepared, 
involving 
community 
members 

7,184  
barangays with 
poverty 
reduction action 
plans prepared, 
involving 
community 
members 

New 2015 2017 

6,735 
community 
projects 
completed*  

9,674 
community 
projects 
completed* 

5,061 
community 
projects 
completed* 

New 2015 2017 

Civil Society (TF-PLG) 

Conduct one study on KC-NCDDP participation 
mechanisms per region New July 2015 June 2017 

* Depends on the actual number of sub-projects identified by the communities during the planning stage 

 

Description of Results 

 

Targets Accomplishments 

DSWD 2015-2017 targets 
1. 847 municipalities 

with increased 
membership of POs 
and CSOs in local 
development councils 
and special bodies 

DSWD 
1. 800 (94%) municipalities 

with increased membership 
of POs and CSOs in LDCs 
and special bodies  

 
2. 12,641 (64%) barangays 

with poverty reduction 
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2. 19,647 barangays 
with poverty 
reduction action plans 
prepared, involving 
community members 

3. 21,470 community 
projects completed 
 

 
TF-PLG 

1. Conduct one study on 
KC-NCDDP 
participation 
mechanisms per 
region 

action plans prepared, 
involving community 
members 

3. 17,085 (80%) community 
projects completed 

 
TF-PLG 

1. No case study on KC-
NCDDP Participation 
has been completed 
by TF-PLG yet. 

 
 
DSWD Commitments 
For the whole of 2015, 2016 and as of Q2 2017, below are the 
accomplishments of KC-NCDDP: 
 

 Whole 
of 2015 

Whole 
of 2016 

Q2 
2017 

Total 

Municipalities with 
increased 
membership of POs 
and CSOs in local 
development 
councils and special 
bodies 

173 
(98%) 

621 
(191%) 

6 
(2%) 

800 

Barangays with 
poverty reduction 
action plans 
prepared, involving 
community 
members 

5,428 
(97%) 

6,234 
(90%) 

979 
(14%) 

12,641 

No. of Community 
projects completed* 

6,055 
(90%) 

8,915 
(92%)) 

2,115 
(42%) 

17,085 

 *Depends on the actual number of sub-projects 
identified by the communities during the planning 
stage 

 
As of June 2017, 800 out of 847 KC NCDDP-eligible 
municipalities have enrolled under KC NCDDP. Kindly note that 
DSWD has increased their 2017 targets under this program.  
 
TF-PLG Commitments 
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No case study on KC-NCDDP Participation has been completed 
by TF-PLG yet. Last August 2015, they conducted the 
Knowledge Dialogue on Sustaining Governance reforms –the 
BuB and KALAHI CIDSS in Region VI, Region X, and NCR  

 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps Aside from the on-going implementation of the program to 
achieve the committed OGP milestones, activities that are still on-
going also include the phased program launch in KC NCDDP-
eligible municipalities and community-managed sub-project 
implementation. 
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OGP Commitments for July 2015- June 2017 

7. Integrated Anti-Red Tape Program 

Commitment:  Improve public service delivery through an effective government feedback and 
monitoring mechanism 

 
Lead implementing agency 

Civil Service Commission 

Name of responsible person 
from implementing agency 

Maria Luisa Salonga-Agamata 

Title, Department Director IV, Public Assistance and Information Office 

Email arta.csc@gmail.com 

Phone 932-0111 

Other 
actors 
involved 

National 
Government 

Department of Science and Technology-Information and 
Communications Technology Office 

CSOs,private 
sector,working 
groups, multilaterals 

Bantay.PH, United Nations Development Programme, Integrity for 
Investments Initiative (i3)/USAID 

Status quo or problem/issue to 
be addressed 

 Government agencies do not follow or have poor service 
commitments to the public. 

 One-way government frontline service approach which does 
not consider customer insight. 

Main Objective 

The Integrated Anti-Red Tape Act (ARTA) Program’s main objective 
is to improve public service delivery by making government 
agencies responsive to their customers’ insights. The program also 
aims to increase transparency, citizen participation, and 
accountability.  By doing so, the Integrated ARTA Program 
responds to the societal goal, Inclusive Growth and Poverty 
Reduction. 
 
Performance Target by 2017:  

 90% of public reports lodged via Contact Center ng Bayan 
(CCB), acted upon by CSC 

 10% increase in the percentage of offices surveyed under 
the Report Card Survey (RCS) obtaining the Citizen’s 
Satisfaction Center Seal of Excellence Award (CSC-SEA) 
(2015 baseline) 

Brief Description of 

Commitment 

The program aims to improve public service delivery through an 
effective government feedback and monitoring mechanism.  

OGP challenge addressed by 
the commitment 

 Improving Public Service Delivery 

 Increasing Public Integrity 

Relevance: 
 

The program promotes transparency and access to information 
by making sure that frontline government agencies post Citizens 
Charters informing clients and stakeholders of their service 
commitments.  
The program also capitalizes on technology to advance civic 
participation with the Contact Center ng Bayan which created a 
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national public feedback system. Through multiple access modes, 
a quick action team from the Civil Service Commission collects 
and responds to public – customer complaints, suggestions, and 
other feedback, and link these to agencies concerned. 
 
Likewise, the program furthers public accountability, access to 
information, and civic participation through the Report Card 
Survey. The initiative transforms the feedback process through the 
active collection of clients’ insights on agencies’ compliance with 
ARTA and on the quality of service they just received. It introduces 
a metric-based approach that enables government agencies and 
the public to easily and objectively track the progress of public 
service performance. Above all, the RCS grants citizens the power 
to quantitatively evaluate the performance of government offices, 
and to an extent, determine if and how much performance 
incentive a government office gets. 

Ambition : As the program empowers both the public and government 
agencies, an espousal of a culture of customer service and 
continuous public service improvement is envisioned. With the 
program, government agencies will hopefully open up and view the 
public clients as their partners, and public feedback as constructive 
and valuable inputs for genuine public service delivery 
enhancement. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (CSC) 

80% of public 
reports lodged 
via CCB, acted 
upon by CSC 
 

85% of public 
reports 
lodged via 
CCB, acted 
upon by CSC 
 

90% of public 
reports lodged 
via CCB, acted 
upon by CSC 
 
 

New 2015 2017 

Baseline set 
for 
percentage 
of offices 
surveyed 
under the 
RCS 
obtaining 
the CSC-SEA 

5% increase 
in the 
percentage 
of offices 
surveyed 
under the 
RCS 
obtaining 
the CSC-SEA 
(2015 
baseline) 

10% increase in 
the percentage 
of offices 
surveyed under 
the RCS 
obtaining the 
CSC-SEA (2015 
baseline) 

New 2015 2017 

 

Description of Results 
For the whole of 2015 and as of Q2 of 2017, below are the 
accomplishments of the Integrated Anti-Red Tape Program: 
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 Whole of 
2015 

Whole of  
2016 

Q2 2017 

Percentage of public 

reports lodged via 

CCB, acted upon by 

CSC 

 

100% 100% 100% 
 
 
 
 

 

Increase in the 
percentage of offices 
surveyed under the 
RCS obtaining the CSC-
SEA (2015 baseline) 

Baseline 
55 

63 
(Cummu-

lative, 
BL+2016) 

 or 16.36% 
increase 
from BL 

 

To be 
determin
ed in Q2 

2018 

 
 
Additional updates: 
On August 1, 2016, a new hotline number, 8888, that will receive 
any citizen complaints on any government agency and programs 
was launched under the directive of President Rodrigo Duterte. 
The hotline is also currently lodged under the division 
implementing Contact Center ng Bayan. 
 

Year 
Total 

Transactions 
Lodged to CCB 

Acted Upon 
by CCB 

ARTA 
Related-
Feedback 

2015 27,073 27,073 7,337 

2016 128,518 128,518 11,601 

2017, Jan to Aug 137,729 114,453 26,897 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps The Contact Center ng Bayan and 8888 are  undergoing transition 
and harmonization activities. The 8888 is a new commitment 
under the PH-OGP Plan 2017-2019, but is a similar mechanism to 
the CCB. The government targets to institutionalize 8888 in the 
government bureaucracy in the next two years. 

Additional Information 
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OGP Commitment/s for July 2015- June 2017 

8. Seal of Good Local Governance 

Commitment: Enhance performance benchmarks for local governance 

 
Lead implementing agency 

Department of the Interior and Local Government (DILG) 

Name of responsible person 
from implementing agency 

Ms. Girlie Zara 

Title, Department Chief, Local Governance Performance Management Division  

Email lgpms.team@yahoo.com 

Phone 928-9181 or 925-1153 

Other 
actors 
involved 

National 
Government 

Commission on Audit, Commission on Human Rights, Council for 
the Welfare of Children, Department of Budget and Management, 
Department of Education, Department of Environment and Natural 
Resources, Department of Finance, Department of Health, 
Department of Social Welfare and Development, Department of 
Trade and Industry, Government Service Insurance System, Housing 
and Land Use Regulatory Board, National Council on Disability 
Affairs, National Council on Indigenous People, National Economic 
and Development Authority, National Police Commission, Office of 
Civil Defense, Philippine Chamber of Commerce and Industry 
Philippine Commission on Women 
Philippine Health Insurance Corporation 
Philippine National Police 

Local Government Union of Local Authorities in the Philippines 

CSOs,private 
sector,working 
groups, multilaterals 

Center for Disaster Preparedness, Jesse M. Robredo Institute of 
Governance, Philippine Partnership for the Development of Human 
Resources in Rural Areas, Transparency and Accountability Network 

Status quo or problem/issue to 
be addressed 

There exists a continuing challenge for local governments to 
perform better, and achieve a desirable condition where  local 
governments are able to: 

 Sustain the practice of transparency and accountability in the 
use of public funds; 

 Prepare for challenges posed by disasters; 

 Demonstrate sensitivity to the needs of vulnerable and 
marginalized sectors of society 

 Encourage investment and employment; 

 Protect constituents from threats to life and security; and 

 Safeguard the integrity of the environment 

Main Objective 

The objective is to stipulate good governance behavior among local 
governments specifically in: a) the proper utilization of public 
funds; b) providing exemplary services to local communities; and c) 
promoting transparency, accountability and participation. 

mailto:lgpms.team@yahoo.com
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Brief Description of 

Commitment 

From its pilot run in 2010, the Seal of Good Housekeeping (SGH) 
promotes transparency and accountability in local operations. In 
2012, 84% of provinces, cities and municipalities were conferred 
with the SGH. This indicates readiness of local governments to take 
on greater challenges. In 2014, the Department scaled up the Seal 
of Good Housekeeping into the Seal of Good Local Governance 
(SGLG), a recognition of good performance of provincial, city and 
municipal governments, not only on financial housekeeping, but 
also on other areas that directly benefit the people. These 
performance areas are: good financial housekeeping, disaster 
preparedness, social protection for the basic sector, business-
friendliness and competitiveness, environmental management, and 
law and order and public safety 

OGP challenge addressed by 
the commitment 

 Improving Public Services 

  Increasing Public Integrity 

 More Effectively Managing Public Resources 

Relevance: 
 

This commitment is relevant in advancing transparency and citizen 
participation through the various performance criteria required for 
eligibility of the SGLG. This seeks to improve government service 
delivery by fostering opennes and participation through compliance 
with the Full Disclosure Policy and representation of sectors in local 
decision bodies; and improve governance and capacity of local 
governments. 
 
The Seal is a demonstration that transparency and accountability 
work for the interest of the citizen, not only in knowing the 
financial health of the local government and the range of services it 
provides, but also where citizens are able to draw local information 
and engage in good service delivery. 

Ambition : Raising the performance benchmarks of LGUs intends to improve 
aspects of local governance, such as transparency in local plans and 
budgets and mandatory representation of CSOs in local special 
bodies. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (DILG) 

Indicators enhanced and scaled-up every year Ongoing Jan 2015 April 2017 

1,653 Provinces, Cities and Municipalities (PCMs) 
assessed annually from 2015-2017 

New 
Aug 2015 Nov 2017 

All qualified PCMs assessed in the previous year 
conferred with the Seal annually from 2015-2017 

New 
Jun 2015 Nov 2017 

SGLG Assessment Team with CSO representatives 
annually from 2015-2017 

New 
Aug 2015 Dec 2017 

Local Government (ULAP) 

1,653 PCMs assessed annually from 2015-2017 New Jun 2015 Dec 2017 

All qualified PCMs assessed in the previous year 
conferred with the Seal annually from 2015-2017 

New 
Aug 2015 Nov 2017 
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Targets Accomplishments 

1. Indicators enhanced and 
scaled-up every year 

2. 1,653 Provinces, Cities and 
Municipalities (PCMs) 
assessed annually from 
2015-2017 

3. All qualified PCMs 
assessed in the previous 
year conferred with the 
Seal annually from 2015-
2017 

4. SGLG Assessment Team 
with CSO representatives 
annually from 2015-2017 

1. Issued DILG MC 2017-53 

dated March 22, 2017 

entitled, 2017 Seal of Good 

Local Governance: 

Pagkilala sa Katapatan at 

Kahusayan ng 

Pamahalaang Lokal 

2.  1,653 (100%) LGUs 

assessed for  2017 SGLG; 

306 LGUs awarded the 

SGLG in the 2016 round 

3.  All SGLG assessment teams 

have CSO representatives 

for 2017 evaluation rounds 

4. Field Assessment (PCM): 

Data gathering/ processing, 

Regional Assessment, 

Validation and Certification 

5. National Calibration &   

 Validation 

a. Cross-posted Regional 
Personnel 

b. LGPMS National Team 

 
 
 
On March 22, 2017, the guidelines of SGLG under Memorandum 
Circular 2017-53 was issued by DILG which raises its overall 
assessment criteria from “3+1” into “4+1” in which tourism, 
culture and the arts were introduced to measure LGU efforts 
along these concerns. 
 
Further, all SGLG Assessment Teams for FYs 2015, 2016  and 2017 
Assessment rounds also have CSO representatives.  
 
For FYs 2015, 2016 and 2017,  
 

 2015 
Evaluation 

Round 

2016 
Evaluation 

Round  

2017 
Evaluation 

Round  

No. of PCMs assessed  1,676 1,672 1,653 
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No. of PCMs assessed 
that were awarded 
with the Seal 

254 306 On-going 
validation 

 
To support the implementation of SGLG, ULAP has undertaken 
the following activities: 

1. Performance Challenge Fund Breakthrough Summit, with 
the theme “Continuing Meaningful Devolution” last 
December 3, 2015 at the Icon Hotel, Timog, Quezon City. 
Inputs on how to improve SGLG as a performance 
measurement were gathered and documented by DILG 
and ULAP. 

2. In 2015, ULAP conducted “# ParaSaBayan : Pagtataguyod 
ng Makabuluhang Adhikain ng Pamamahalang Lokal” 
advocacy in Region IV-B - in Puerto Princesa City 
(November 22), Region 6.5 & 7 in Cebu City (December 
11), and CARAGA Region in Butuan City (December 16) 

3. Innovative Solutions to OGP (ISOGP) Learning Event at 
Crowne Plaza Manila Galleria, Quezon City last March 1, 
2016. For outreach, information dissemination, and 
networking 

4. LGU ICT Forum: Strengthening LGU Capacities through 
ICT: “Innovation, Competitiveness, Transparency” 

5. For outreach, information dissemination, LG consultation, 
ULAP conducted the 12th Community-Based Monitoring 
System (CBMS) Philippine National Conference with the 
main theme: “Pursuing Meaning Devolution through 
CBMS”, on February 29- March 2, 2016 at Crowne Plaza 
Manila Galleria, Ortigas, Quezon City 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps  

Additional Information 
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OGP Commitments for July 2015- June 2017 

9. Gameplan on Competitiveness - Ease of Doing Business 

Commitment: Improve the ease of doing business 

Lead implementing agency National Competitiveness Council (NCC) 

Name of responsible person 
from implementing agency 

Mr. Guillermo M. Luz 

Title, Department Private Sector Co-Chairman 

Email gm.luz@competitive.org.phmailto:mhabitan@dof.gov.ph 

Phone 7510-384 loc 2626 

Other 
actors 
involved 

National 
Government 

Department of Trade and Industry 

CSOs,private 
sector,working 
groups, multilaterals 

 

Status quo or problem/issue to 
be addressed 

The milestone of this continuing commitment remains the same 
as the target end date was set in 2016. The next Doing Business 
Report has yet to be published in the fourth quarter of 2015. The 
Philippines' ranking has improved significantly since 2013, 
jumping 43 notches. Currently, the Philippines ranks 95th out of 
the 189 countries that were covered by the Doing Business 
survey. 

Main Objective 
The initiative aims to raise Philippine competitiveness rankings 
from the bottom third to the top third in the world by 2016. 

Brief Description of 

Commitment 

Gameplan on Competitiveness - Ease of Doing Business  was 
created to initiate, implement, and monitor ease of doing 
business reforms, and the inclusion of the reform targets in the 
performance-based incentive system of all government agencies 
concerned with business-process related services.  

OGP challenge addressed by 
the commitment 

Improving Public Services 

Relevance: 
 

This commitment is relevant in promoting transparency and 
efficiency in government doing business processes. This initiative is 
also relevant to OGP as it promotes technology and innovation in 
streamlining processes and implementing doing business reforms in 
the country. 

Ambition : Aside from improved ranking in the Doing Business Survey, the 
more important ambition in this commitment is institutionalizing 
efficiency in the business processes in the country. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (NCC) 

 Bring PH in the top 
third rank in the Doing 
Business Survey  

 On-going 
 

July 2013 October 
2016 

 

mailto:mhabitan@dof.gov.ph
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Description of Results 

 

Targets Accomplishments 

    Bring PH in the top third 
rank in the Doing Business 
Survey 

 PH is 99th out of 190 
countries in the 2017 Doing 
Business Global Survey 
rankings 

 PH moved up a total of 49 
Notches since the start of 
the program. From 
148/183 in 2011 to 99/190 
economies in the 2017 DB 
Report 

 Institutionalized the doing 
business reform process by 
creating an inter-agency 
task force to initiate, 
implement, and monitor 
ease of doing business 
reforms 

 Pushed for the inclusion of 
the reform targets in the 
performance-based 
incentive system of all 
agencies concerned 

 Conducted Annual Doing 
Business Summits for 4 
consecutive years to 
announce reform 
commitments and 
accomplishments of the 
EODB Taskforce 

 

 
Per business process, the improvements are as follows: 
 

Starting a business  No. of steps increased from 15 to 
16 

 No. of days reduced from 35 to 29 

Dealing with 
construction permits 

 No. of steps is at 24 (with 
methodology change) 

 No. of days is at 98 (with 
methodology change) 

Getting electricity  No. of steps is at 4 (with 
methodology change) 

 No. of days is at 42 (with 
methodology change) 
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Registering property  No. of steps is at 9 (with 
methodology change) 

 No. of days is at 35 (with 
methodology change) 

Getting credit  Depth of credit information index is 
at 5/8 

 Strength of legal rights index is at 
3/12 

Protecting investors  Extent of disclosure index is 
increased from 2 to 3.8 

 Extent of director liability index 
increased from 3 to 4.0 

 Ease of shareholder suits index 
decreased from 8 to 3.7 

  

Paying taxes  No. of payments remains at 36 

 No. of hours to prepare and file 
returns and pay taxes remains at 
193 

Trading across 
borders 

 No. of documents to export is at 5 
(Major Methodology Change) 

 No. of days to export is at 15 
(Major Methodology Change) 

 No. of documents to import is at 6 
(Major Methodology Change) 

 No. of days to import remains is at 
2 (Major Methodology change) 

Enforcing contracts   No. of days remains is at 425 

Resolving insolvency  Recovery rate (cents per $) is at 
21.24 (with Methodology change) 

 Strength of Insolvency Framework 
is at 14.5/16 (with Methodology 
Change) 

 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps The next Doing Business Survey results is set to be released on 
October 2017. As the targeted ranking has yet to be achieved, this 
is still a continuing commitment under the PH-OGP Plan 2017-
2019. 

Additional Information 
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OGP Commitments for July 2015- June 2017 

10. Cities and Municipalities Competitiveness Index 

Commitment: Improve local government competitiveness 

Lead implementing agency National Competitiveness Council (NCC) 

Name of responsible person 
from implementing agency 

Mr. Guillermo M. Luz 

Title, Department Private Sector Co-Chairman 

Email gm.luz@competitive.org.phmailto:mhabitan@dof.gov.ph 

Phone (02)899 6247 / (02) 890 4861 

Other 
actors 
involved 

National 
Government 

Department of Trade and Industry, National Economic 
Development Authority – Philippine Statistics Authority , 
Department of Interior and Local Government 

CSOs,private 
sector,working 
groups, multilaterals 

Academe, Local Business Groups 
 

Status quo or problem/issue to 
be addressed 

 Difficulty in gathering data at city and municipality level. 

 Sustainability of data collection affected by funding. 

 Time lag in national data surveys. 

Main Objective 

To design and provide a diagnostic tool that can be used by LGU 
officials in assessing their level of competitiveness and identifying 
areas for improvement and collaboration   

Brief Description of 

Commitment 

The Index provides a picture of how local government units are 
performing in terms of economic dynamism, government 
efficiency, and infrastructure. 

OGP challenge addressed by 
the commitment 

Improving Public Services 

Relevance: 
 

This project addresses OGP values on Access to information. Access 
to information is not limited to specific government agencies or 
business organizations. The public can now see how competitive 
their locality is compared with other cities. 
 
CMCI also addresses Technology and information for openness and 
accountability. The index promotes the use of technology in sharing 
information, public participation and collaboration via the CMCI 
website. Starting from the data collection, there has been 
involvement of both public and private organizations up to the 
posting of the results and the data provided by the LGUs. 

Ambition : CMCI aims to cover 70% of all the local governments across the 
country. This also intends to get the participation of all regions 
including the Autonomous Region in Muslim Mindanao (ARMM).  
 
The data can be used by potential investors in deciding where to 
locate their businesses. More importantly, the data can serve as a 
tool for local executives to evaluate the competitiveness of their 

mailto:mhabitan@dof.gov.ph
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locality and take the steps to improve performance and 
attractiveness for investments.  
 
All the results and data provided through the CMCI website will 
allow the general public to see and compare the performance of 
their locality vis-à-vis other cities across the country. This will also 
help the citizens assess the effectiveness of their local government 
leaders and become more informed voters. 

Verifiable and measurable milestones to fulfill the 
commitment  from June 2015 - July 2017 

New or 
ongoing 

commitment 
Start Date: End Date: 

2015 2016 2017 

National Government (NCC) 

Cover all 144 cities across the country New 
 

January 2016 July 2017 
 

Increase in the Number of LGUs covered from 1,120 
to 1,232 

New 
 

January 2016 July 2017 
 

20% of LGUs with overall competitiveness index 
score improvement 

New 
 

June 2016 July 2016 

Institutionalize CMCI Data Collection 
New 

 
May 2014 July 2015 

 

Description of Results 

 

Targets Accomplishments 

1. Cover all 145 cities 
across the country 

2. Increase in the 
Number of LGUs 
covered from 1,120 to 
1,232 

3. 20% of LGUs with 
overall 
competitiveness index 
score improvement 

4. Institutionalize CMCI 
Data Collection 

1. Covered 145 cities in the 
country 

2. Increase in number of 
LGUs covered from 1,120 
to 1, 389 
As of June 2017, LGU 
coverage is 1,487. 

3. 40% improvement in  
cities and municipalities  
As of June 2017, the 
improvement in cities is 
40% and in 
municipalities,47% 

4. Signed a Memorandum of 
Agreement between NCC, 
DTI, and DILG dated 
November 10, 2014 
wherein the concerned 
agencies mutually agreed 
to collaborate towards 
defining a framework or 
mechanism for the 
institutionalization of 
CMCI, including the 
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process, coverage, roles 
and responsibilities of 
participating agencies and 
timelines.   
 
Another Memorandum of 
Agreement was signed 
between NCC, DTI and PSA 
last February 20, 2015 
which seeks collaboration 
between the concerned 
agencies to define the 
CMCI framework for 
institutionalization, 
including the process, 
coverage, roles and 
responsibilities of 
participating agencies and 
timelines.    
 

5. Institutionalized and 
completed the CMCI Data 
Collection 
 
a. Oct 2016  - List of 
indicators are finalized 
 
b. Dec 2016 –Local data 
capture sheets (LDCS)  
containing final list of 
indicators are released to 
RCCs. Data collection 
begins 
 
c. Dec 2016 to Jan 2017 – 
RCCs distribute the LDCS 
to LGUs 

 
d. Jan 2017 to Mar 2017 – 
LGUs fill out the LDCS 
 
e. Apr 2017 – RCCs, 
through their partner 
academe, collect the LDCS 
from LGUs and validate 
their submissions 
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f. May 2017 – RCCs submit 
to NCC  their validated and 
consolidated data through 
the Regional Data Capture 
Sheet (RDCS)  
 
g. June to July 2017 – NCC 
validates regional data 
and process data to come 
up with rankings     
 
h. August 2017 –NCC 
presents results and 
awards best performing 
LGUs 
 

6. Standardized and 
Processed the data into 
rankings for 2014, 2015 
and 2016 
 

Other activities conducted under CMCI are as follows: 
1. Three Regional Competitiveness Summits from 2015 to 

2017 
2. Seven Regional Competitiveness Committee Business 

Meetings. Three (3) meetings each in 2015 and 2016 and 
(1) for 2017 

 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps  

Additional Information 

 
The initial milestones of CMCI under the PH-OGP NAP 2015-2017 were revised per changes in their 
workplan and based on the PH-OGP Steering Committee recommendations. 
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OGP Commitments for July 2015- June 2017 

11. Public and Private Sector High-Level Dialogues 

Commitment: Institutionalize public-private consultation and dialogues for sustained and 

 inclusive economic growth   

Lead implementing agency Department of Finance  

Name of responsible person 
from implementing agency 

Undersecretary Gil S. Beltran 

Title, Department Undersecretary and Chief Economist, Department of Finance 

Email gbeltran@dof.gov.ph 

Phone 523-5671 

Other 
actors 
involved 

National 
Government 

Economic Development Cluster of the Cabinet 

CSOs,private 
sector,working 
groups, multilaterals 

Makati Business Club, Philippine Business Groups-Joint Foreign 
Chambers (PBG-JFC)  

Status quo or problem/issue to 
be addressed 

There is already an existing structure of collaboration, 
consultation, and dialogue among the business organizations via 
the PBG-JFC. In 2013, the PBG-JFC started an annual practice of 
consulting with each other and reaching out to government to 
present a unified list of recommendations that the business 
community believes will lead to inclusive growth. 
 
Eventually, the PBG-JFC consultation model became an effective 
venue in discussing and finding solutions to critical issues of 
national interest (2015 power reserves gap, Manila port 
congestion, etc.) The Philippine Congress has actually 
institutionalized this consultation meeting via twice a year 
meetings to align legislative priorities. Nevertheless, despite a 
previous commitment from government to likewise hold 
quarterly business-executive branch consultations, there have 
only been two such meetings between the executive branch and 
the private sector since 2013. 
 
This commitment seeks to reinvigorate this consultation and 
dialogue structure between business and government, and 
through this achieve the ultimate end-goal of improving public 
service delivery through constructive engagement between 
government and the private sector. 

Main Objective 

To reinvigorate and institutionalize government and business 
sector collaboration through regular dialogues, and alignment of 
priorities 

Brief Description of 

Commitment 

To establish a joint public-private secretariat and to institutionalize 
regular and formal meetings between business and government. 

OGP challenge addressed by 
the commitment 

 Improving public services 

 Increasing Corporate Accountability 
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Relevance: 
 

The commitment is relevant to advance the OGP values of public 
accountability and civic participation. The establishment of this 
platform for public-private collaboration and dialogue seeks to 
guarantee consistent implementation of policies; advocate for 
needed economic, social, and political reforms; and ensure 
adherence to commitments made either by government or the 
private sector. 
 
The proposed joint public-private secretariat gives the private 
sector the necessary space to take and an active and direct part in 
agenda-setting and policy formulation. Meanwhile, the regular and 
formal meetings between government and the business 
community holds government accountable to stakeholders with 
regard to their development and legislative agenda. 
 

Ambition : The intended result is for government and the business sector to 
have a venue for dynamic and continuing collaboration and 
dialogue, wherein the priorities of both parties are aligned, the 
private sector takes an active part in policy formulation, both the 
public and private sectors adhere to their commitments--all of 
which can ultimately lead to improved public service delivery. 

Verifiable and measurable milestones to fulfill the commitment  
from June 2015 - July 2017 

New or 
ongoing 

commitment 

Start 
Date: 

End 
Date: 

2015 2016 2017 

National Government (DOF) 

Establish a joint 
public-private 
secretariat that 
will organize and 
support the 
regular 
dialogues  

  New July 2015 
September 

2015 

Organize meetings 
among the heads 
of the PBG-JFC 
and (1) cabinet’s 
economic 
development 
cluster to discuss 
priority issues and 
recommendations 

Organize meetings 
among the heads of 
the PBG-JFC and (2) 
cabinet’s economic 
development 
cluster to discuss 
priority issues and 
recommendations 

Organize meetings 
among the heads 
of the PBG-JFC and 
(1) cabinet’s 
economic 
development 
cluster to discuss 
priority issues and 
recommendations 

New 
August 
2015 

June 2017 

 

Publish one (1)  
assessment 
report on the 
Public and 
Private Sector 
High Level 
Dialogues 

 New 
January 

2016 
April 2016 
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Private Sector (PBG-JFC) 

 

The PBG-JFC shall engage their local 
partners and affiliates and the 
respective LGUs in the discussion of 
issues, formulation of solution, and 
monitoring progress thereof 

New 
August 
2016 

December 
2016 

  

Hold two (2) 
regional fora (one 
each in Visayas 
and Mindanao) 
focused on 
addressing key 
local issues 

New 
January 

2017 
December 

2017 

 

The core group shall engage with 
various industry associations and 
other stakeholders, especially CSOs 
and POs in the discussion of specific 
issues 

New 
August 
2016 

December 
2017 

 

Description of Results 

 

Targets Accomplishments 

DOF 
1. Establish a joint 

public-private 
secretariat that will 
organize and support 
the regular dialogues 

2. Organize meetings 
among the heads of 
the PBG-JFC and 
cabinet’s economic 
development cluster 
to discuss priority 
issues and 
recommendations 

3. Publish one (1)  
assessment report on 
the Public and Private 
Sector High Level 
Dialogues 

 
PBG-JFC 

4. The PBG-JFC shall 
engage their local 
partners and affiliates 
and the respective 
LGUs in the discussion 
of issues, formulation 

DOF 
1. The Joint Secretariat 

for the Public and 
Private Sector High 
Level Secretariat was 
formed on August 
2015 

2. Two High Level 
Dialogues were 
convened on October 
2015 and April 2016, 
respectively 

3. Dialogues between 
economic managers 
and key business 
leaders are now 
happening through 
the Dutertenomics 
Forum. 

 
 
PBG-JFC 

 
4. Organized a 

roundtable discussion 
with industry players 
(agriculture, garments 
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of solution, and 
monitoring progress 
thereof 

5. The core group shall 
engage with various 
industry associations 
and other 
stakeholders, 
especially CSOs and 
POs in the discussion 
of specific issues 

and footwear, 
pharmaceuticals, and 
motor vehicles) to 
discuss concerns and 
recommendations 
regarding trade and 
investment 
liberalization / trade 
agreements in 2016 
 

 
 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps Under the new administration, the regular high-level dialogue 
between government economic managers and non-government 
sectors are  being done through the Dutertenomics forum. 

Additional Information 
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OGP Commitments for July 2015- June 2017 

12. Integrity Initiative 

Commitment: Improve corporate accountability for sustained and inclusive  

economic growth   

Lead implementing agency  Integrity Initiative, Inc. 

Name of responsible person 
from implementing agency 

 Peter Angelo V. Perfecto 

Title, Department  President 

Email  peter.perfecto@mbc.com.ph 

Phone (02) 751-1137 and 38 

Other 
actors 
involved 

National 
Government 

Department of Budget and Management/Government 
Procurement Policy Board 

CSOs,private 
sector,working 
groups, multilaterals 

Makati Business Club, Philippine Business Groups-Joint Foreign 
Chambers (PBG-JFC)  

Status quo or problem/issue to 
be addressed 

Public sector corruption will not thrive without the participation 
of the private sector. Many companies in the Philippines bribe 
government officials in order to win government contracts or 
expedite government processes. 
 
The Integrity Initiative was launched in December 2010 to help 
create a culture of integrity within both the public and private 
sector. After more than four years, over 3,000 corporations, 
government agencies, and non-profit organizations, have signed 
an Integrity Pledge where signatories commit themselves and 
their respective organizations not to engage in bribery and other 
unethical business practices. However, this remains to be a small 
proportion of the total number of corporations/organizations in 
the country. 
 
In order to expand this number significantly, government as a 
whole must come out with specific policy issuances that will 
encourage organizations to sign the Integrity Pledge, as some 
government agencies and even government owned corporations 
(e.g. Department of Public Works and Highways, Department of 
Education, PEZA, Subic Bay Management Authority, Clark 
Development Corporation, John Hay Management Corporation 
and Development Bank of the Philippines) have done.  

Main Objective 

To institutionalize public and corporate accountability, integrity, 
and transparency by cultivating through the promotion of common 
ethical and acceptable integrity standards by the public and private 
sector. 

Brief Description of 

Commitment 

For government to sustain an enabling environment for the signing 
of the Integrity Pledge through relevant policy issuances and 
guidelines. 
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OGP challenge addressed by 
the commitment 

 Increasing Public Integrity 

 Increasing Corporate Accountability  

Relevance: 
 

This commitment is relevant in promoting Public Accountability 
and Civic Participation. This collaborative effort between the 
government and the business sector aims to: 
a) provide incentives for good corporate behavior; and  
b) create a mechanism through which the private sector can seek 
redress and/or remediation of integrity issues both in the public 
and private sectors. 
 
Government will play a crucial role in recognizing entities that will 
follow OGP principles and observe the highest ethical standards in 
dealing with the public sector. 

Ambition : This initiative seeks to significantly expand the number of 
organizations that sign the Integrity Pledge. These organizations 
will be required to implement strict integrity management 
programs themselves. It is hoped that signing the Integrity Pledge 
will become a requirement in private sector participation in 
government procurement activities, thereby increasing public 
sector integrity and safeguarding public resources. 

Verifiable and measurable milestones to fulfill the commitment  
from June 2015 - July 2017 

New or 
ongoing 

commitment 

Start 
Date: 

End 
Date: 

2015 2016 2017 

National Government (DBM) 

Issuance of a 
policy in 
support of the 
Integrity 
Initiative  

  New  
August 
2015 

December 
2015 

Private Sector (Integrity Initiative) 

Enlist 
3,000 
Integrity 
Pledge 
signatories 

  Ongoing NA 
December 

2015 

 
Enlist 5,000 
Integrity Pledge 
signatories 

 New 
January 

2016 
December 

2016 

  
Enlist 10,000 
Integrity Pledge 
signatories 

New 
January 

2017 
December 

2017 

  

Roll out 
certification 
system and certify 
100 Integrity 
Pledge signatories 

New  NA 
December 

2017 

 

Description of Results  
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Integrity Initiative Inc. 
1. Enlist 10,000 Integrity 

Pledge signatories by 
2017 

2. Roll out certification 
system and certify 
100 Integrity Pledge 
signatories by 2017 

 
DBM 

Issuance of a policy in 
support of Integrity 
Initiative 

Integrity Initiative Inc. 
1. 3,755 signatories from 

public sectors, 
business industry 
associations and 
academe; 5,000 
individual signatories 

 
 
DBM 

The certification/pledge of 
no involvement in corrupt 
practices is required from 
all bidders in government 
procurement; and further 
reiterated in the revised 
IRR to RA 9184, issued Oct 
2016. 

 
DBM  
 
In addition to the abovementioned updates, the 2016 revised IRR 
of RA 9184 now requires the bidders participating in Small Value 
Procurement and Emergency Negotiated Procurements to submit 
this Omnibus Sworn Statement. 
 

Completion Level 
Not Started Limited Substantial Completed 

    

Next steps The government continues to review the Implementing Rules and 
Regulations of RA 9184 and find ways on how to make 
government more efficient, transparent, and accountable.  
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ANNEX D 
  

Consolidated Comments on the End-of-Term Self-Assessment Report on the PH-OGP NAP 2015-2017  
 

 Comments Response from Agency Notes 

1 Dr. Erwin Alampay of UP NCPAG 

questioned NCC’s EODB target of PH 

being on the Top 3 ranking and how do 

the targets determine or contribute to 

the ease of doing business in the 

Philippines. (Currently, PH is #99 on the 

list). 

Mr. Faisah dela Rosa of NCC explained that there 

are 10 indicators simulated based on the 

reforms and best practices in comparison with 

ASEAN economies. Such indicators were 

included in the Workplan (number of steps 

reduced, etc.) that was also committed to the 

PH-OGP. Such improvement on the said 

indicators will greatly contribute to the ranking 

of the country. 

Raised during the 

PH-OGP 

Assessment 

Workshop in DBM 

last September 

15, 2017. 

2 A clarification was requested by Ms. 

Aleta Santos  of HOPE Foundation 

regarding the actual number of LGUs. As 

stated under the SGLG’s targets, there is 

a total of 1,653 Provinces, Cities and 

Muniipalities (PCMs) that were assessed 

annually. However, under the Full 

Disclosure Policy Initiative data, there is 

only a total of 1,599 PCMs with 96% or 

1,535 PCM fully compliants. Such 

discrepancy in the actual total of PCMs 

was raised by the participant.   

The universe of provinces, cities, and 

municipalities in the Philippines per DILG data as 

of December 31, 2015 is at 1,725 (Source: 

http://www.dilg.gov.ph/facts-and-

figures/Number-of-Provinces-Cities-

Municipalities-and-Barangays-by-Region/32).  

 

For FDP, the total number of targeted LGUs 

exclude those under the ARMM, while for the 

SGLG, the total number of targeted assessed 

LGUs also cover a certain number of LGUs under 

the ARMM, but not all.  

 

Raised during the 

PH-OGP 

Assessment 

Workshop in DBM 

last September 

15, 2017. 

3 Dr. Erwin Alampay of UP NCPAG also 

aired his concerned on the limitations of 

the EO on Freedom of Information since 

not all documents can be accessed by an 

individual citizen. He also asked why 

SALNs of government officials and 

employees are not part of the FOI. 

Ms. Michelle Manza of PCOO has explained that 

while the FOI empowers citizen to access data 

from the government, there are still confidential 

files that are protected by laws. In the FOI 

portal, there is a an inventory of exceptions on 

data access under the memorandum circular 

signed by the Office of the Executive Secretary.  

 

With regard to SALN, PCOO is already in 

coordination with CSC to discuss how SALN can 

also be part of the FOI. Further, the Ombudsman 

has also launched its e-SALN program which 

requires government officials and employees to 

file their SALN electronically. 

 

Raised during the 

PH-OGP 

Assessment 

Workshop in DBM 

last September 

15, 2017. 
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