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I. Introduction and Background  
 
The Philippines—one of the founding members of the Open Government Partnership (OGP) in 2011—is currently 
implementing its second Action Plan for 2013-2015. The second plan contains nine commitments that adhere to 
the four core open government principles adopted by OGP—transparency, citizen participation, accountability, 
and technology and innovation.  
 
To promote transparency, the government committed to disclose key plan and budget documents at the national 
and sub-national levels, develop a single portal where government data can be accessed in open formats, 
promote fiscal transparency in the extractive industry, and support the passage of an access to information law.  
 
To mainstream citizen participation, initiatives that engage civil society in sub-national planning and budgeting 
and audit of key infrastructure programs were implemented. Commitments to promote public accountability 
include support for the passage of a law that protects whistleblowers, as well as engagement of civil society in 
public audit. As part of its commitment to utilize technology for transparent and efficient processes, the 
government will enhance its existing electronic procurement system through the addition of e-bidding functions. 
 
There are also commitments that encompass all the open government principles, particularly on improving policy 
and processes for doing business in the country and enhancing the benchmarks for sub-national governments. 
 
While these commitments are independently implemented by various government agencies, they collectively 
address three out of the five Grand Challenges of OGP: 1) increasing public integrity, 2) more effectively managing 
public resources, and 3) improving public service delivery.   

 
Public integrity will be enhanced by mandating fiscal transparency in national and sub-national government plans 
and budgets and in the extractive industries, supporting the passage of an access to information law, engaging 
civil society in public audit, enhancing the government electronic procurement system, providing a single portal 
for government data in open formats, and supporting the passage of an access to information law. 
 
Public resources will be managed more effectively if public funds are audited efficiently and encouraging civil 
society participation, if leakages in the procurement system are plugged and an efficient system that minimizes 
human intervention is put in place, and grassroots organizations are involved in identifying local projects making 
the plans and budget more responsive to local needs.   
 
Finally, the government understands that good governance leads to good performance and results to better 
delivery of public services. Therefore, initiatives that enhance the performance benchmark of local governments, 
involve local civil society in identifying local poverty reduction projects responsive to their needs, access to 
government data that will serve as tool for more meaningful citizens engagement, and improves the ease of doing 
business will all lead to improved public service delivery.  
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II. National Action Plan Process   
 

A. Consultation during Action Plan development 
 

The crafting of the second Action Plan started in the 2nd quarter of 2013, right after the assessment of the 1st 
Action Plan.  Similar to the 1st Action Plan, the 2nd Action Plan for the OGP is a subset of the Good Governance 
Cluster Action Plan.1 The Technical Working Group (TWG) of the Governance Cluster, composed of Senior Officials 
of member agencies, decided on the priority framework for the Plan and initiatives that adhere to the framework 
were sought. Various activities were further conducted in crafting the Governance Cluster Plan, including 
consultations with government agencies and civil society partners. An online consultation was also conducted by 
setting up a temporary website where the public could provide feedback to the draft Plan. The final draft of the 
Plan was presented to the Cabinet Cluster in September 2013 for approval. Selected priority commitments were 
highlighted in the Good Governance Summit conducted in January 2014. The details of the activities conducted 
are shown in Table 1.  
 

Table 1. Activities conducted in crafting the Governance Cluster Plan and 2nd Action Plan for OGP 

Activity Date Venue 

2012 Governance Cluster Plan Assessment Workshop March 14, 2013 DBM Office, Manila 

Posting of Assessment Report in www.gov.ph April 5, 2013  

Phl-OGP Steering Committee Meeting April 11, 2013 DBM Office, Manila 

FGD on Local Governance May 17, 2013 Oakwood Premiere Joy-
Nostalg Center Manila 

Governance Cluster Technical Working Group Meeting June 18, 2013 DBM Office, Manila 

Consultation with government agencies to identify targets July to September  

Presentation of draft priority outcomes to other stakeholders: 
Working Group on Anti-Corruption of the NCC 
Working Group on Decentralization of the Phil. Development 
Forum 

 
Aug. 15, 2013 
Apr. 5, 2013 

 
AIM Conference Center 
Oakwood Premiere Joy-
Nostalg Center Manila 

Posting of draft Plan for on-line public consultation at 
governancecluster.wordpress.com 

Aug. 29, 2013- 
Dec. 31, 2013 

 

Consultation with CSOs on the draft Plan Sept. 4, 2013  
Sept. 24, 2013 

DBM Office, Manila 
Pinnacle Hotel, Davao 

Engagement with NEDA Planning Committee to harmonize the 
Governance Cluster Plan with the Chapter on Good 
Governance in the Phil. Development Plan 

July to December  

Presentation of Plan to the Cabinet Cluster Sept. 13, 2013 DBM Office, Manila 

Conduct of the Good Governance Summit Jan. 15-17, 2014 PICC, Manila 

Submission of final Plan to the President Mar. 17, 2014  

 
Most of the consultations were conducted in NCR and only 1 sub-national consultation was conducted. A 
consultation in the Visayas region was set in October 2013 but did not push through due to the earthquake in 
Bohol.  
 
 

                                                           
1 The Cabinet Cluster on Good Governance and Anti-Corruption (Governance Cluster) was created in 2011 by virtue of 
Executive Order No. 43. The Cluster is tasked to “institutionalize open, transparent, accountable, and participatory 
governance.” The Cluster is composed of 7 government agencies and chaired by the President, with the DBM as Secretariat. 
The Cluster identified key initiatives, embodied in the Governance Cluster Plan, that aim to curb corruption, improve the 
delivery of public services especially to the poor, and enhance the business and economic environment. (URL: 
www.gov.ph/governance)  

http://www.gov.ph/
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The governance priority framework was presented to the Philippine OGP Steering Committee2 for review and 
approval, which will also serve as the guiding framework of the 2nd Action Plan to the OGP. The Steering 
Committee also reviewed the commitments in the 1st plan and took into consideration the IRM report. In 
September 2013, the Steering Committee met to finalize the commitments and targets for the 2nd Action Plan. 
Nine commitments were identified and submitted to the OGP in November 2013.  The timeline of the crafting 
process is shown in Figure 1. 
 

Figure 1. Timeline in crafting the 2nd Action Plan for OGP  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Documentation of consultations and summaries of comments/feedbacks including actions taken by government 
are posted on the Governance Cluster website. 
 
 

B. Consultation during implementation 
 
As part of the monitoring effort of the Governance Cluster/Phl-OGP Secretariat, quarterly assessment workshops 
were conducted. These quarterly assessment workshops aim to provide updates on the implementation of the 
commitments/initiatives and allow the participants to comment, suggest, or ask questions from the government 
agencies implementing the initiatives. Participants of the workshops are representatives of the implementing 
government agencies, local government units (LGUs), civil society organizations (CSOs), academe, business 
groups, and media. Six workshops were conducted, four of which were conducted outside NCR.3 These 
workshops/fora were dubbed as Good Governance Dialogues: Regional Forum on Open Government and the 
National Budget. The Good Governance Dialogues were co-organized with the CSO members of the Philippine 
OGP Steering Committee. The date, venue, and number of participants for each workshop are shown in Table 2. 
 
                                                           
2 The Steering Committee is composed of representatives from the national government (DBM, DILG, DSWD), local 
government (Union of Local Authorities of the Philippines), civil society (Budget Advocacy Group, Task Force Participatory 
Local Governance, Right to Know Right Now Coalition), and business group (National Competitiveness Council, Integrity 
Initiative).   

 

 

1 • MARCH 2013 : Assessment of 1st Action Plan

2
• APRIL 2013 : Phl-OGP SC Meeting to identify 

priorities

3 • MAY – AUG 2013 : Drafting of 2nd Action Plan

4
• MAY, SEPT – OCT 2013 : Public Consultation (3 

fora and online)

5
• SEPT 2013 : Phl-OGP SC Meeting to finalize 

commitments

6
• NOV 2013 : Submission of 2nd Action Plan to 

OGP
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Table 2. Details of the Good Governance Dialogues 

Date Venue Participating Regions No. of participants 

May 27, 2014 DBM Multi-purpose Hall NCR 80 

Sept. 2-3, 2014 Manila NCR, Regions 1, 2, and 3 280 

Oct. 16-17, 2014 Cebu City Regions 6, 7, and 8 220 

Oct. 23-24, 2014 Cagayan de Oro City Regions 9, 10, and 13 160 

Nov. 6-7, 2014 Davao City Regions 11, 12, and ARMM 230 

Nov. 13-14, 2014 Baguio City Regions 1, 2, and CAR 270 

 
The Good Governance Dialogues also provided a venue to jumpstart the crafting of the 3rd Action Plan for the 
OGP. Workshops were conducted to scan on already existing open government initiatives at the local level, 
particularly those that are jointly implemented by LGUs and CSOs.  
 
Further, status reports of each initiative/commitment were posted in the Governance Cluster website on a 
quarterly basis. The reports are shown in a concise and simple poster format that can be downloaded by users. 
Information and communication materials were also developed to aid in raising awareness on OGP and the 
governance initiatives. These include a primer on Philippine OGP and brochure of the Governance Cluster. These 
information materials were distributed to national government agencies, the DBM regional offices (together with 
the People’s Budget), CSO, and academe partners. The materials were also distributed in all fora and workshops 
organized by the DBM.  
 
 

C. Consultation during the drafting of the self-assessment report 
 

The drafting of the self-assessment report started in December 2014. The drafting process and timeline was 
decided upon during the Phl-OGP Steering Committee meeting in November 2014. The Secretariat at DBM 
spearheaded the crafting and the rough draft has been circulated to the Steering Committee for comments. The 
source of the reports came from the status reports submitted to the Secretariat on a monthly basis. Further, a 
year-end validation workshop with implementing agencies was conducted in January 23, 2015. The objective of 
the workshop is to validate the activities and accomplishments for 2014. The validated reports were then 
presented to CSO partners in a forum last February 24, 2015. The comments during the workshop were 
consolidated and circulated to the implementing agencies for their actions. The comments and responses are 
posted in the Governance Cluster website.  
 
The draft Assessment Report was posted in the Governance Cluster website for public consultation from April 1-
15, 2015.   

 
 

III. IRM Recommendations 
 
The recommendations of the IRM in its assessment of the 1st Action Plan were considered in the crafting of the 2nd 
Action Plan. The key recommendations of the IRM and the actions taken by the Secretariat are shown in Table 3. 
 

Table 3. IRM Key Recommendations and Actions Taken by Government 

No. IRM Key Recommendations Actions Taken/Adjustments Made 

1 Strengthen the OGP institutionally 
a) Improve citizen participation and public 

consultation 
b) Encourage those involved in government 

agencies to form technical working groups 

In crafting the 2nd Action Plan, in-person and online 
consultations were conducted (refer to Section II. A 
for details). The Phl-OGP Steering Committee was 
also more involved in the crafting process, through 
their identification of priorities and commitments 
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No. IRM Key Recommendations Actions Taken/Adjustments Made 

(TWG) to monitor and ensure the progress of 
implementation in their departments 

c) Involve more government agencies, notably 
rank-and-file and career service personnel and 
the members of the Philippine Congress in 
crafting the 2013 OGP Action Plan 

(Steering Committee meetings were held in April 
and September 2013).  
 
Further, focal persons within the implementing 
agencies were identified to monitor and report on 
the progress of the commitments. The focal 
persons also participate in the quarterly 
assessment workshop.   

2 Strategically draft the commitments 
a) Clarify how the commitments coherently 

promote OGP values of transparency, 
accountability, participation, and use of 
technology and innovation to the OGP 

b) Clarify how the action plan commitments 
relate to the “eligibility criteria” for 
membership in the OGP, notably initiatives at 
promoting asset records disclosure and 
freedom of information 

c) Identify and remove overlapping commitments 
to assure greater transparency and lessen 
double counting 

A significant change from the 1st to the 2nd Action 
Plan is the reduction of the number of 
commitments from 16 to 9. The selected 
commitments, as agreed upon by the Phl-OGP 
Steering Committee, are those that directly 
promote OGP values, with high impact, and with 
wider coverage of implementation. It is ensured 
that the commitments do not overlap and directly 
relate to the OGP eligibility criteria. This will be 
further discussed in Section V of this report.    

3 Clarify construction of the next Action Plan 
a) Identify project milestones with clear 

indicators and metrics to allow tracking 
b) Make future commitments more manageable 

by providing actual projects limited to selected 
agencies or departments, rather than applying 
to the whole Government 

c) Conduct public consultation meetings with 
CSOs and stakeholders on the development of 
the plan and document the discussions at 
these meetings 

The 2nd Action Plan clearly identified measurable 
indicators and milestones for better assessment. 
The detailed indicators per commitment are 
discussed in Section IV. Status of these indicators 
and milestones are submitted to the Secretariat on 
a monthly or quarterly basis.  
 
Details of public consultations and meetings 
conducted during the crafting of the plan are 
discussed in Section II.A. Documentations of 
meetings are posted in the Governance Cluster 
website.   

4 Focus content in the next Action Plan 
a) Focus on freedom of information 
b) Consider using mobile technology given its 

widespread coverage and the limited 
connection to broadband 

c) Ensure analysis, usefulness, and usability of 
data through open formats and improved data 
validation processes 

The 3rd Action Plan is being co-created with civil 
society partners.  The proposed content in the IRM 
recommendations are included during discussions. 
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IV. Implementation of National Action Plan Commitments 
 
The 2nd Action Plan contains nine commitments, of which six are continuing commitments from the 1st Action Plan 
and three are new commitments. Of the nine commitments, two are already completed. The summary of 
completion is found in Table 4. 
  

Table 4. Summary of Completion of Commitments 

No. Commitment Program/ Initiative 
Implementing 

Agencies 
Performance Targets 

Completion 
Level 

1 Sustain transparency in 
national and local 
government plans and 
budgets 

Transparency Seal 
(National) 

 
 

Full Disclosure Policy 
(Sub-national) 

DBM 
 
 
 

DILG 

1. 100% of national 
government targets fully 
complying with the 
Transparency Seal 

2. Increasing no. of local 
governments fully 
complying with the Full 
Disclosure Policy (55% for 
2013, 65% for 2014 and 
75% in 2015) 

Substantial 
 
 

2a Support for the passage 
of legislation: access to 
information  

Freedom of 
Information (FOI) 

Bill,  
 

PCDSPO  1. Freedom of Information 
included in the priority 
legislative agenda of the 
Executive 

Substantial 
 

2b Support for the passage 
of legislation: 
protection of 
whistleblowers 

Whistleblowers 
Protection Bill 

DOJ 2. Whistleblowers Protection 
Bills included in the 
priority legislative agenda 
of the Executive 

Limited 

3 Engage civil society in 
public audit 
 

Citizens 
Participatory Audit 

COA 1. 4 participatory audits 
conducted and audit 
reports published 

Substantial 

4 Enhance performance 
benchmarks for local 
governance 

Seal of Good Local 
Governance 

DILG 1. Additional performance 
benchmarks on 
accountable, transparent, 
and participatory 
governance, and frontline 
service performance 
implemented 

Substantial  

5 Enhance the 
government 
procurement system 

PhilGEPS 
Modernization 

DBM 1. 100% registration of 
national government 
agencies, state 
universities and colleges, 
and LGUs in PhilGEPS  

2. Additional functionalities 
such as e-payment, e-
bidding, and uploading of 
procurement plans 
installed in PhilGEPS  

Substantial 
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No. Commitment Program/ Initiative 
Implementing 

Agencies 
Performance Targets 

Completion 
Level 

6 Strengthen grassroots 
participation in local 
planning and budgeting 

Bottom-Up 
Budgeting Program 

DILG, DBM, 
DSWD, NAPC 

1. 90% of total LGUs with 
identified priority poverty 
reduction projects  

2. Implementation and 
completion of all projects 
facilitated and monitored 

Substantial 

7 Provide more accessible 
government data in a 
single portal and open 
format 

Open Data 
Philippines 

 

PCDSPO, DBM, 
OPS 

1. Open Data portal 
launched  

2. 1,237  data sets uploaded  

Completed 

8 Initiate fiscal 
transparency in the 
extractive industry 
 

Extractive Industries 
Transparency 

Initiative-Philippines 

DOF 1. Policy to institutionalize 
transparency in the 
extractive industries 
adopted  

2. Extractive industries 
transparency report 
published 

Completed 

9 Improve the ease of 
doing business 

Gameplan for 
Competitiveness 

NCC 1. Improvement in the 
Philippines’ Doing 
Business ranking 

Substantial 

 
Discussion of each commitment is found in the next section. 

 

 

Commitment #1: Sustain transparency in government plans and budget 
 

Lead implementing 
agency 

Department of Budget and 
Management (national) 
 

Department of the Interior and Local 
Government (sub-national) 

Name of responsible 
person from 
implementing agency  

Undersecretary Richard Moya 
 

Atty. Maria Rhodora Flores 

Title, Department Undersecretary and Chief Information 
Officer, Office of the Chief Information 
Officer (OCIO) 

Chief, Policy Compliance Monitoring 
Division, Bureau of Local Government 
Supervision (BLGS) 

Email rmoya@dbm.gov.ph pacts.blgs@gmail.com, 
lad_blgs@yahoo.com 

Phone 490-1000 loc 2500 928-9181; 925-0351 

Other 
actors 

Government Development Academy of the 
Philippines (DAP) 

 

CSOs, private 
sector, working 
groups, 
multilaterals 

 Philippine Development Forum, 
Working Group on Decentralization and 
Local Government 

Main objective Make key budget plan documents of national government agencies and local 
government units accessible to the public by disclosure in specific government 
websites.   
Performance Target:  

mailto:rmoya@dbm.gov.ph
mailto:pacts.blgs@gmail.com
mailto:lad_blgs@yahoo.com
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- 100% of national government targets fully complying with the 
Transparency Seal  

- Increasing  number of local governments fully complying with the Full 
Disclosure Policy 
2013 – 55% 
2014 – 65% 
2015 – 75% 

Brief Description of 
Commitment 

This commitment is realized through the implementation of two initiatives: 1) 
Transparency Seal for national government agencies, and 2) Full Disclosure Policy 
for local government units. The Transparency Seal is a provision in the budget law 
that mandates the disclosure of key budget and major plans of national 
government agencies in their respective websites. The Full Disclosure Policy 
mandates LGUs to disclose 15 key documents in the FDP portal and conspicuous 
places within the LGU.  

Relevance This commitment promotes transparency as it provides public access to plans and 
budget of the national government agencies and local governments through their 
websites and in conspicuous places within the LGUs.   

Ambition The intended result is the culture of transparency among national government 
agencies and local government units built by ensuring regular public disclosure of 
key budget and plan documents. Public access to this information is a pre-
requisite to effective citizen engagement.    

Completion Level Not started Limited Substantial Completed 

    

Description of the Results Transparency Seal 
- As of September 2015, compliance rate with the Transparency Seal for the 

2014 compliance assessment is at 98%. The compliance rates* based on type 
of government agency are as follows: 

 Total no. Compliant % Compliant 

Departments 23 23 100% 

Other Executive Offices 36 32 100% 

Constitutional Offices 7 7 100% 

State Universities and Colleges 111 97 97% 

GOCCs (covered by DBM) 15 13 93% 

Average 98% 

* based on assessment results from the AO 25 Task Force for the Performance-
Based Bonus (PBB).  Please see Annex A for the complete compliance list to 
Transparency Seal for FY 2014. 
 
 Full Disclosure Policy  
As of Q2 2015, the compliance rates in the full disclosure policy per type of local 
government unit are as follows: 

 Total no.* Full Compliance % Compliant 

All LGUs 1,591 1,196 792% 

Provinces 75 62 82.6% 

Cities 142 123 86.6% 

Municipalities 1,374 1,074 78.1% 

* Excluding ARMM 
Full compliance entails that the LGU discloses all 14 documents in the FDP portal 
and in conspicuous places. Please see Annex B for the breakdown of the FDP 
compliance rates. 
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End Date The Transparency Seal provision is included annually in the General 
Appropriations Act. The Full Disclosure Policy is already enforced and monitored 
on a quarterly basis. 

Next Steps There are currently discussions with implementing agencies to apply the open 
data standards for all disclosed documents. 

Additional Information 

The Transparency Seal is included as one of the Good Governance Conditions for eligibility in the Performance-
Based Bonus for the national government. At the local government level, compliance with the Full Disclosure 
Policy is one of the requirements to be conferred with the Seal of Good Local Governance and eligibility criteria 
for the Bottom-Up Budgeting Program. In addition, there are plans to mandate the disclosure of budget and 
plans in open or machine-readable formats. There are also initiatives to improve the format of the disclosed 
documents in more user-friendly form. 

 

 
Commitment #2: Support for the passage of legislation on access to information and protection of 

whistleblowers 
 

Lead implementing 
agency 

Presidential Communications 
Development and Strategic Planning 
Office (access to information) 

Department of Justice (protection of 
whistleblowers) 

Name of responsible 
person from 
implementing agency  

Undersecretary Manuel Quezon III Asec. Zabedin Azis 

Title, Department Undersecretary Assistant Secretary 

Email mlquezon3@pcdspo.gov.ph zmazis@doj.gov.ph 

Phone 736-0719 524-8930 

Other 
actors 

Government Congress, Presidential Legislative Liaison 
Office 

Congress, Presidential Legislative 
Liaison Office 

CSOs, private 
sector, working 
groups, 
multilaterals 

Right to Know, Right Now Coalition  

Main objective The main intent is to include the two legislation in the priority legislation of the 
Executive. Passage of the two bills will mandate the disclosure of government 
information and ensure protection of whistleblowers.  
Performance Target: Freedom of Information and Whistleblowers Protection Bills 
included in the priority legislative agenda of the Executive 

Brief Description of 
Commitment 

The commitment is for the two bills to be included in the priority legislation of the 
Executive and passed at their respective Committees in both Chambers of 
Congress.   

Relevance The Freedom of Information (FOI) bill is crucial to institutionalize transparency 
since it will mandate the disclosure of public documents, as well as the procedures 
for accessing these documents. On the other hand, passage of the Whistleblowers 
Protection bill will contribute in holding public servants accountable by 
encouraging citizens to report corrupt practices.    

Ambition Passage of the FOI bill will ensure that government efforts on transparency 
become the norm and can make government more open as disclosure of public 
data will be institutionalized. Further, passage of the Whistleblowers Protection 
bill will incentivize reporting of corrupt practices and deter these practices among 
public servants.    

Completion Level Not started Limited Substantial Completed 

mailto:mlquezon3@pcdspo.gov.ph
mailto:zmazis@doj.gov.ph
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(for Whistleblowers 
Protection bill) 

 
(for FOI bill) 

 

Description of the Results Both bills are included in the Priority Legislative Agenda (PLA) of the 16th Congress. 
Please refer to Annex C to view the full list of bills that are inculded in the PLA. The 
President has also pushed for the passage of FOI through his Budget Message for 
2016. 
 
The FOI bill was approved in the Senate (Upper House) in March 2014. At the 
House of Representatives (Lower House), it was approved by the Committee on 
Public Information last November 2014 and in the Committee on Appropriations 
last March 2015. However, the date of of plenary deliberation for the said bill is 
yet to be calendared and approved. .  
 
Draft substitute bills of the Whistleblower Protection bill are fully supported by 
the DOJ. Consensus versions were approved by the Committee on Justice but 
pending with the Committee on Appropriations.   
 
 

End Date Cannot be determined  

Next Steps  

Additional Information 

 

 

 
Commitment #3: Engage civil society in public audit 

 
Lead implementing agency Commission on Audit 

Name of responsible 
person from implementing 
agency  

Dir. Gloria Jose 

Title, Department Director, Project Management Office, Office of the Chairperson 

Email gloria.jose@coa.gov.ph 

Phone 951-0912 

Other 
actors 

Government  
CSOs, private 
sector, working 
groups, 
multilaterals 

Affiliated Network on Social Accountability-East Asia and the Pacific (ANSA-EAP) 
Australian Aid/DFAT 
World Bank  

Main objective The main intent is to include civil society in the public audit process and identify 
models for participatory auditing. 
Performance Target: 4 participatory audits conducted and audit reports published 

Brief Description of 
Commitment 

This commitment will be realized through the Citizens Participatory Audit (CPA) 
program. The program is the conduct of joints audits by COA and CSOs of select 
infrastructure projects, including the setting up of systems, tools, and processes to 
institutionalize participatory audit.  

Relevance This commitment promotes citizen engagement by opening up spaces in the 
public audit process for civil society to participate. In addition, the program 
adopted the monitoring methods of CSOs (i.e., balance scorecards, surveys, etc) to 

mailto:gloria.jose@coa.gov.ph
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complement the audit process, thereby putting value to what CSOs can effectively 
do.   

Ambition The intended policy result is institutionalized and regular implementation of 
participatory audit for infrastructure projects within COA. This will make the audit 
process more inclusive and effective by engaging the stakeholders themselves 
which, in turn, will also improve the relationship between the supreme audit 
institution and the civil society. In addition, institutionalizing CPA will enhance 
stakeholders’ ownership of the public audit process and, and government agency 
compliance with COA reports (whether produced through CPA, or its regular and 
special audits).  

Completion Level Not started Limited Substantial Completed 

 
 

 
 

 

Description of the Results For Phase I, three pilot audits have been implemented. These are as follows: 
1. DPWH CAMANAVA Flood Control Project  
2. Marikina Health Center  
3. QC Solid Waste Management Program 
The audit reports can be accessed through the COA and i-kwenta websites which 
is managed by COA and ANSA-EAP, respectively.. . The following are the links to 
the said audit reports: 
1. DPWH CAMANAVA Flood Control Project - http://www.i-kwenta.com/pilot-

audits/kamanava/#.VVmW3Pmqqko 
2. Marikina Health Center - http://www.i-kwenta.com/pilot-audits/quezon-

city/#.VVmW4fmqqko 
3. QC Solid Waste Management Program - http://www.i-kwenta.com/pilot-

audits/pilot-audit-3/#.VVmXuPmqqko 
 

The fourth pilot audit on the Public Private Partnership (PPP) on School Buildings 
was not pushed through because it did not meet the criteria for CPA projects, so 
the COA had to refer it to the appropriate sector concerned.  
 
Prior to the conduct of these audits, various capacity building activities on the 
audit process were conducted for the CSOs. 
 
Another milestone of CPA is the program's inclusion in the regular budget of COA 
for FY2015, unlike in previous years where it was dependent on development 
partner support.    

End Date Phase I ended in September 2014. The timeline for Phase II is from November 
2014 up to May 2016. 
 

Next Steps Phase II of the CPA program intends to scale-up the implementation of CPA 
nationwide. This will be done through the roll-out of participatory audit of farm-
to-market roads in all regions of the country and institutionalize this process. Pilot 
audit is already being conducted in Palawan.  

Additional Information 

A crucial bottleneck in implementation is the source of funds for supporting activities or monitoring expenses 
of CSOs. There is currently no legal basis that will justify the direct downloading of funds to CSOs. It is hoped 
that the CPA will be included in the regular programs of COA that gets allocation in its annual budget. 
Further, the CPA program is lodged at the Project Management Office (PMO) and will eventually be transferred 
to the Special Services Sector of COA as part of the institutionalization process.  
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Commitment #4: Enhance performance benchmarks for local governance 
 

Lead implementing agency Department of the Interior and Local Government 

Name of responsible 
person from implementing 
agency  

Ms. Girlie Zara 

Title, Department Chief, Local Governance Performance Management Division  

Email lgpms.team@yahoo.com 

Phone 928-9181 

Other 
actors 

Government  
CSOs, private 
sector, working 
groups, 
multilaterals 

 

Main objective The objective is to enhance the existing performance benchmarks of LGUs beyond 
financial practices.  
Performance Target: Additional performance benchmarks on accountable, 
transparent, and participatory governance, and frontline service performance 
implemented 

Brief Description of 
Commitment 

From its pilot run in 2010, the Seal of Good Housekeeping (SGH) promotes 
transparency and accountability in local operations. In 2012, 84% of provinces, 
cities and municipalities were conferred with the SGH. This indicates readiness of 
local governments to take on greater challenges. In 2014, the Department scaled 
up the Seal of Good Housekeeping into the Seal of Good Local Governance (SGLG), 
a recognition of good performance of provincial, city and municipal governments, 
not only on financial housekeeping, but also on other areas that directly benefit 
the people. These performance areas are: good financial housekeeping, disaster 
preparedness, social protection for the basic sector, business-friendliness and 
competitiveness, environmental management, and law and order and public 
safety.  

Relevance This commitment is relevant in advancing transparency and citizen participation 
through the various performance criteria required for eligibility of the SGLG. 
These include compliance with the Full Disclosure Policy and representation of 
sectors in local decision bodies.    

Ambition Raising the performance benchmarks of LGUs intends to improve aspects of local 
governance, such as transparency in local plans and budgets and mandatory 
representation of CSOs in local special bodies.  

Completion Level Not started Limited Substantial Completed 

  
 

 

Description of the Results  
The Seal of Good Local Governance was launched by the DILG in 2014, which 
included other performance areas, as follows: 1) good financial housekeeping, 2) 
disaster preparedness, 3) social protection for the basic sector, 4) business-
friendly environment and competitiveness, 5) environmental compliance, and 6) 
law and order and public safety. As of September 2014, all LGUs have been 
assessed using the new metrics of performance. Results of the assessment will be 
released in Q2 2015. 

End Date The SGLG will be assessed on an annual basis. 

mailto:lgpms.team@yahoo.com
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Next Steps DILG will continue to upscale and enhance current SGLG performance benchmarks 
on accountable, transparent, and participatory governance, and frontline service 
performance every year from 2015 to 2017.  

Additional Information 

Recipients of the SGLG are eligible to the Performance Challenge Fund (PCF), a grant to fund local development 
projects. 

 

 
Commitment #5: Enhance the government procurement system 

 
Lead implementing agency Department of Budget and Management  

Name of responsible 
person from implementing 
agency  

Ms. Rosa Maria Clemente 

Title, Department Executive Director, Philippine Government Electronic Procurement System 
(PhilGEPS) 

Email rmclemente@philgeps.gov.ph 

Phone 640-6900 loc 8200 

Other 
actors 

Government PhilGEPS, Government Procurement and Policy Board (GPPB) 
CSOs, private 
sector, working 
groups, 
multilaterals 

 

Main objective The current government electronic procurement system will be enhanced to 
include additional functionalities, such as facilities for uploading of bid 
documents, electronic payment, and uploading of annual procurement plans. 
Performance Targets: 1) 100% registration of national government agencies, state 
universities and colleges, and LGUs in PhilGEPS, 2) Additional functionalities such 
as e-payment, e-bidding, and uploading of procurement plans installed in 
PhilGEPS 

Brief Description of 
Commitment 

The current PhilGEPS system was designed in 2004 and there is a need to re-
design the system to include additional functionalities and related system 
integration, configuration, and maintenance services. The initiative aims to 
achieve the following: 
1) Provide a total e-Government Procurement solution to achieve transparency 

in all stages of government procurement, i.e. from procurement planning to 
project management/contract implementation 

2) Ensure that the PhilGEPS can be linked with the Government Integrated 
Financial Management Information System (GIFMIS) for tracking budget and 
expenditure 

This will be done in 3 phases:  
Phase 1 – Installation of Base System Requirements 
Phase 2 – Development of Management Information System 
Phase 3 – Installation of feature for e-contract/Project Management and linkage 
with the GIFMIS and other e-government systems 

Relevance This commitment is relevant in advancing transparency in the public procurement 
process. 
 

Ambition It is envisioned that once the system is enhanced, there will be more transparency 
and efficiency in the bidding process since all procedures will be done on-line.   

Completion Level Not started Limited Substantial Completed 

mailto:rmclemente@philgeps.gov.ph
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Description of the Results As of August 2015, all national government agencies, state universities and 
colleges, and LGUs are registered in PhilGEPS. 
 
To enhance the current system, the following activities were undertaken: 

 Awarded service provider for the enhanced system in January 2014 

 Completed walkthrough and user assessment of the existing system in April 
2014 

 Completed the system requirement study 

 Completed delivery, inspection, and testing of all hardware components in 
December 2014   

 On-going software configuration and development of test cases 

 On-going finalization of Data Migration Plan 

End Date December 2015 

Next Steps Data migration, installation of functionalities for e-bidding, and user acceptance 
testing will be conducted in the 3rd quarter of 2015. Training of government 
agencies to use the system will be done by Octoberuntil December 2015. 

Additional Information 

There was a delay in the bidding process because of two failed biddings. The notice of award was supposed to 
be issued in October 2013 but it was only awarded last January 2014.  

 
 

 
Commitment #6: Strengthen grassroots participation in local planning and budgeting 

 
Lead implementing 
agency 

Department of the Interior and Local Government 

Name of responsible 
person from 
implementing agency  

Undersecretary Austere Panadero 

Title, Department Undersecretary 

Email dilg.bub@gmail.com, dilg_bub@yahoo.com 

Phone 925-0357 

Other 
actors 

Government Department of Budget and Management, Department of Social Welfare and 
Development, National Anti-Poverty Commission, National Economic and 
Development Authority 

CSOs, private 
sector, working 
groups, 
multilaterals 

 

Main objective The objective is to increase citizen’s access to local service delivery through 
demand-driven planning and budgeting process. A majority of LGUs should have 
developed their local poverty reduction action plans together with local 
stakeholders. 
Performance Targets: 1) 90% of total LGUs with identified priority poverty 
reduction projects, 2) Implementation and completion of all projects facilitated 
and monitored 

Brief Description of 
Commitment 

This commitment will be realized through the Bottom-Up Budgeting (BUB) 
program. The program is an enhancement of the budget and planning process to 

mailto:dilg.bub@gmail.com
mailto:dilg_bub@yahoo.com


19 
 

involve grassroots organizations and LGUs in the identification of priority poverty 
reduction projects that will be funded by national government agencies.   

Relevance The BUB program is relevant in advancing citizen engagement as it provides a 
mechanism for citizens to directly participate in the national budgeting process 
through the Local Poverty Reduction Action Team (LPRAT). 

Ambition The intended result is more responsive government plans and budget through the 
bottom-up process. The aim is to institutionalize participation of grassroots 
organizations in developing local poverty reduction action plans and identifying 
projects to be implemented in their areas.    

Completion Level Not started Limited Substantial Completed 

  
 

 

Description of the Results Since the initiative started in 2012, all Cities and Municipalities have been assisted 
in the preparation of their Local Poverty Reduction Action Plans and undertaken 
the bottom-up budgeting process for the 2013, 2014 and 2015 budget 
preparation. Monitoring of project implementation under 2013,2014, and 2015 
budget showed that as of August 2015, around 10,629 projects had been 
completed,  5,844 are ongoing while the rest are either under 
procurement/bidding or completing the requirements.  
 
Other activities undertaken are as follows: 

 Developed an M&E system for tracking implementation of projects; included in 
the system is the development of a portal where project status and other 
information can be viewed 

 Conducted capacity development for Local and Regional Poverty Reduction 
Action Teams (LPRAT and RPRAT) and Civil Society Organizations (CSOs) 

 On-going development of a communications strategy and materials, and 
conduct of information driveto expand reach of the program to grassroots 
organizations 

 On-going documentation of good practices 

 On-going activities for strengthening the Regional Poverty Reduction Action 
Teams (RPRATs) and BuB provincial mechanism 
 

Further, this initiative was awarded one of the Gold Awards in the first Open 
Government Awards, with the theme “citizen engagement”.  

End Date The bottom-up planning and budgeting process will be undertaken annually during 
budget preparation.  

Next Steps The BUB process is currently being undertaken for the 2016 budget preparation. 
The low BUB project completion rate has also been acknowledged by the BUB 
oversight and implementing agencies. Related to this, the BUB PMO has 
considered this concern in developing current and future strategies and policy 
guidance for the planning and implementation of the program. An online portal, 
http://openbub.gov.ph, has also been created for easier monitoring and reporting 
on the progress of BuB projects. 

Additional Information 

Policies for direct download of funds to LGUs are currently being formulated.   

 

 
Commitment #7: Provide more accessible government data in a single portal and open format 
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Lead implementing agency Office of the Presidential 
Spokesperson, Presidential 
Communications Development and 
Strategic Planning Office  

Department of Budget and 
Management 

Name of responsible 
person from implementing 
agency  

Secretary Edwin Lacierda Undersecretary Richard Moya 

Title, Department Secretary Undersecretary and Chief Information 
Officer 

Email  rmoya@dbm.gov.ph 

Phone  490-1000 loc 2500 

Other 
actors 

Government Department of Science and Technology – Information and Communications 
Technology Office  

CSOs, private 
sector, working 
groups, 
multilaterals 

World Bank 

Main objective This initiative aims to make government data searchable, understandable, and 
accessible through a single portal with data sets that are in open or machine-
readable formats.  
Performance Targets: 1) Open Data portal launched, 2) 300 data sets uploaded 

Brief Description of 
Commitment 

Government agencies have rich sets of exciting, but untapped, data. These 
datasets – everything from education to agriculture to budget – are generated 
over the course of normal work and implementation of agency programs. 
“Opening up” these public datasets, by making them easy to view and use, opens 
up new possibilities for both the government and the public. Open Data 
Philippines aims to work with all national government agencies to position 
data.gov.ph as the definitive website for national government data. This initiative 
aims to make Philippine public government data searchable, understandable, and 
accessible. 

 Searchable. The website will consolidate the datasets sent by different 
agencies, allowing site users to find specific information from the rich 
collection of public datasets made available by agencies. 

 Understandable. The website will feature up-to-date infographics and other 
applications based on public data that make the information easy to 
understand. These visualizations will be powered by the latest data uploaded 
to the website by agencies and updated as soon as new data comes in. 

 Accessible. Users of the website will not only be able to view the data, but 
also share and download it in spreadsheet and other open formats. This will 
encourage innovation by harnessing local Filipino talent and allowing people 
to easily use the datasets in new, unexpected ways to help the public. 

The website will also allow users to send in comments, suggestions, and stories on 
their use of open data. This engagement with the users and healthy exchange of 
ideas between the public and the government will help develop the platform even 
further. 

Relevance The initiative adheres to the following principles: transparency and access to 
public sector information, data-driven governance, public engagement, and 
practical innovation. 

Ambition The intended policy result is mainstreamed disclosure of government data that is 
understandable and useful to the public.   

Completion Level Not started Limited Substantial Completed 

mailto:rmoya@dbm.gov.ph


21 
 

 
 

  
 

Description of the Results The open data portal (data.gov.ph) was launched in January 2014. As of  
September 2015, 2,003 data files were published. Information tools, such as 13 
dashboards and 87 visualizations, were also created. 
 
Other activities conducted are as follows: 

 Conducted three hackathons. A hackathon is an event where developers, 
designers, subject experts and citizens collaborate to create usable mobile or 
web applications to solve a particular problem. These hackathons are on 
budget (#KabantayNgBayan), disaster preparedness (#Readysaster) and 
government procurement (#KabantayngBayan: Procurement Hack) . 

 Conducted Masterclass for selected government agencies 

 The first 12 Agency Data Inventories were also released last August 2015 

End Date The portal is updated on a regular basis. 

Next Steps The Philippines Open Data Task Force (ODTF) is also currently involved in the 
development of the International Open Data Charter. By 2016, the ODTF aims to 
identify an institutional owner of the OD initiative.  

Additional Information 

Under the Open Data Philippines brand are other transparency initiatives/portals such as the Foreign Aid 
Transparency Hub (faith.gov.ph), Open Reconstruction, and Open Bottom-up Budgeting, which intersects with 
other programs of government. 

 

 
Commitment #8: Initiate fiscal transparency in the extractive industry 

 
Lead implementing agency Department of Finance 

Name of responsible 
person from implementing 
agency  

Assistant Secretary Ma. Teresa Habitan 

Title, Department Assistant Secretary 

Email mhabitan@dof.gov.ph 

Phone 523-5678 

Other 
actors 

Government Department of Finance, Department of Energy, Department of Environment and 
Natural Resources-MGB, and Department of the Interior and Local Government 

CSOs, private 
sector, working 
groups, 
multilaterals 

Bantay Kita, Chamber of Mines, Petroleum Association of the Philippines 

Main objective The main objective is to disclose data on revenues collected by government from 
extractive industries. 
Performance Targets: 1) Policy to institutionalize transparency in the extractive 
industries adopted, 2) Extractive industries transparency report published  

Brief Description of 
Commitment 

The Philippines became part of the Extractive Industries Transparency Initiative 
(EITI), an international multi-stakeholder initiative that seeks to establish a global 
standard for transparency in the revenues collected by governments from 
extractive industries such as mining, oil and gas. This is through the publication of 
a report containing data from the mining industries and the government and 
analysis or data reconciliation of an independent administrator. 

Relevance The EITI is relevant in advancing transparency. 

Completion Level Not started Limited Substantial Completed 

mailto:mhabitan@dof.gov.ph
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Ambition The EITI intends to improve transparency in terms of revenue collection from the 
extractive industries (oil, mining, and gas) based on data from these industries and 
government. As information from these industries and government become 
available, these can serve as reference for future policies in regulating these 
industries and providing clearer guidelines for transparency and accountability. 

Description of the Results The 1st EITI Country Report was submitted to the EITI International Board in 
December 2014 and presented to the media. Further, the Report can be 
downloaded at the Philippines’ EITI website. Other activities conducted as part of 
the preparation of the Report are as follows: 
1. Various capacity building activities on the EITI standards for national and local 

governments, industries, CSOs, and media 
2. Scoping studies on barriers to EITI implementation, harmonization of policies, 

identification of payments made by industries and collections made by 
government, assessment of the capacity of regulatory agencies and tax 
administration agencies 

3. Development of reporting templates and generation of data from pilot sites 
4. Conduct of LGU roadshows to discuss issues on accountability of the 

extractive sector 
5. Creation of EITI portal for contracts and maps, and continuous production of 

information materials and stream of communications to disseminate EITI 
Report 

6. On-going activities to draft an EITI Law 
7. On-going pilot subnational implementation of EITI in selected local 

government units 
 
Further, Executive Order No. 147 was signed in November 2013 creating the 
Philippine EITI. Preliminary discussions have also been made in Congress and 
Senate in Q1 2014.    

End Date The 1st Country EITI Report was published in December 2014. 

Next Steps PH-EITI will undergo a validation process by 2016 to be undertaken by the EITI 
International Board. The next EITI report also aims to expand its coverage to 
include disclosure of revenues from small scale mining and forestry industry. 

Additional Information 

A multi-stakeholder group composed of civil society, business, and government was formed to implement, 
monitor and evaluate EITI implementation in the Philippines. The government is composed of representatives 
from the Department of Finance, Department of Energy, Department of Environment and Natural Resources-
MGB, and Department of the Interior and Local Government. The civil society is represented by Bantay Kita, 
while the industries are represented by the Chamber of Mines, Petroleum Association of the Philippines, and an 
elected representative from non-chamber members.    

 
 
 

 
Commitment #9: Improve the ease of doing business 

 
Lead implementing agency National Competitiveness Council 

Name of responsible 
person from implementing 
agency  

Mr. Guillermo Luz 
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Title, Department Private Sector Co-Chairman 

Email gm.luz@competitive.org.ph 

Phone 751-3404 

Other 
actors 

Government Department of Trade and Industry 
CSOs, private 
sector, working 
groups, 
multilaterals 

 

Main objective The main objective is to improve business processes with the Doing Business 
Survey result of the IFC as indicator. The target is to bring the Philippines from the 
bottom-third of the rankings to the top-third by 2016.    
Performance Target: Improvement in the Philippines’ Doing Business ranking 

Brief Description of 
Commitment 

The NCC is actively engaged in implementing the Gameplan for Competitiveness 
aimed at improving the ease of doing business in the country. The Gameplan is 
designed to bring the Philippines from the bottom-third of the rankings to the top-
third by 2016. The Ease of Doing Business report comprises 10 indicators, as 
follows: starting a business, dealing with construction permits, getting electricity, 
registering property, getting credit, protecting investors, paying taxes, trading 
across borders, enforcing contracts, and resolving insolvency. Among the 
significant changes pledged were the reduction of the current 36 days it takes to 
start a business by more than half and the reduction in number of tax payments 
from 47 to 14. Further, President Aquino signed Administrative Order No. 38 
creating an inter-agency task force to initiate, implement, and monitor ease of 
doing business reforms. The order provides for the inclusion of these targets in 
the performance-based incentive system of all agencies concerned. This will 
ensure that targets are formally adopted and implemented. 

Relevance This commitment is relevant in promoting transparency and efficiency in 
government processes. 

Ambition Aside from improved ranking in the Doing Business Survey, the more important 
ambition in this commitment is institutionalizing efficiency in the business 
processes in the country. 

Completion Level Not started Limited Substantial Completed 

  
 

 

Description of the Results  
 
 
 
 
 
 
 
 
 
The Philippines’ ranking has improved significantly since 2013, jumping 43 
notches. Per business process, the improvements are as follows: 

Starting a business  No. of steps increased from 15 to 16 

 No. of days reduced from 35 to 34 

Dealing with 
construction permits 

 No. of steps reduced from 25 to 24 

 No. of days increased from  77 to 94 

Getting electricity  No. of steps reduced from  5 to 4 

mailto:gm.luz@competitive.org.ph
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 No. of days remains at  42 

Registering property  No. of steps is at 9 

 No. of days is at 35 
Note: These figures cannot be compared with the 2014 
set of indicators due to changes in methodology 

Getting credit  Depth of credit information index is at 5 

 Strength of legal rights index is at 3  
Note: These figures cannot be compared with the 2014 
set of indicators due to changes in methodology 

Protecting investors  Extent of Conflict of Interest Regulation  index is at 
4/10 

 Extent Shareholder Governance index is at 4.33/10  
Note: These figures cannot be compared with the 2014 
set of indicators due to changes in methodology 

Paying taxes  No. of payments remains at 36 

 No. of hours to prepare and file returns and pay 
taxes remains at 193 

Trading across 
borders 

 No. of documents to export remains at 6 

 No. of days to export remains at 15 

 No. of documents to import remains at  7 

 No. of days to import remains at 14 

Enforcing contracts   No. of steps remains at 37 

 No. of days remains at 842 

Resolving insolvency  Recovery rate (cents per $)  is at 21.24 

 Strength of Insolvency Framework is at 14.5/16 
Note: These figures cannot be compared with the 2014 
set of indicators due to changes in methodology 

 

End Date The Doing Business Survey is conducted annually. The target is to bring the 
Philippines to the top-third rank by 2016. 

Next Steps The release of the 2015 Doing Business (DB) Report is  on Q4 2015. Afterwards, 
review of the new Doing Business targets will start on Q4 2015 for the next round 
of DB reforms. 

Additional Information 

In response to an independent panel review and numerous consultations within and outside the World Bank 
Group, the Doing Business Report will incorporate a number of changes 2015 and 2016. These will involve an 
expansion of the sampling frame, important changes in currently used methodologies, and a broadening of the 
scope of most of the Doing Business indicator sets.  Some of these changes was reflected in the Doing Business 
2015, which was published at the end of October 2014. This is why some of the updated indicators in the latest 
DB report cannot be compared to previous years' results. Other changes will be reflected starting in Doing 
Business 2016.  

 
 
 
 
V. Progress on Eligibility Criteria 
 
There were efforts made to improve the country’s performance on the OGP eligibility criteria. These efforts will 
be discussed below. 
 
Fiscal Transparency  
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Since 2012, the DBM has been publishing the People’s Budget, a more understandable and concise version of the 

budget. The DBM also maintains the Budget ng Bayan website (budgetngbayan.com) where information on the 

budget process, previous years’ budgets, and budget reforms can be found. 

  

Other on-going fiscal transparency initiatives include the Transparency Seal for the national government, the Full 

Disclosure Policy for LGUs, and Extractive Industries Transparency Initiative(see details in Section IV).  

 

Access to Information  

 

Substantial progress on the passage of the FOI bill has been observed, particularly at the Lower House (House of 

Representatives). The bill has been approved at the Committee on Appropriations and will now move to the 

plenary deliberation. The Secretariat, together with civil society partners, continuously linked with legislators to 

fast track the passage of the FOI bill. In fact, upon the invitation of the Phl-OGP Steering Committee, the 

Chairperson of the Committee on Public Information (Rep. Jorge Almonte) was invited to participate in the OGP 

Regional Conference in Bali, Indonesia in May 2014. Through this effort, the Chairperson became aware of access 

to information laws and their implementation in other Asian countries.  

 

Public Officials Asset Disclosure  

 

One of the priority initiatives of the Governance Cluster is the enhancement of the Income and Asset Disclosure 

System.  This initiative is being implemented by the Office of the Ombudsman. The initiative intends to transform 

the manual-based system into an IT-based electronic system. Currently, the manual system is being reviewed to 

determine the appropriate electronic system. Details of this initiative are discussed in Section VI. 

 

Citizen Engagement  

 

Under the Bottom-Up Budgeting program, grassroots organizations are able to participate in the planning and 

budgeting process through their direct identification of local projects that will be implemented in their LGUs. 

From its pilot run of 609 municipalities in 2012, the program is now implemented in almost all cities and 

municipalities of the country. The program also won a Gold Award in the Open Government Awards in 2014.  

 
 

VI. Other Priority Initiatives of the Governance Cluster 
 
Updates as of October 2015 of other priority initiatives of the Governance Cluster are discussed in the next 
section. These initiatives adhere to the priority themes of the Cluster on: transparency, citizens’ engagement, 
public financial management, performance management and monitoring systems, frontline service for business, 
justice, accountability of public servants, and smuggling and tax evasion prevention. Detailed quarterly reports of 
each initiative can be accessed at the Governance Cluster website: www.gov.ph/governance.  
   
Transparency 
 

Name of Initiative  : 1. National Government Portal  
Lead Implementing Agency : PCDSPO 

Brief Description : The Official Gazette (www.gov.ph) is developed that serves as a one-stop  

http://www.gov.ph/
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source of information of government documents, calendar, events, and 
directory of government officials. 

Activities Implemented  : 1) Publication of Presidential Issuances, 2) On-going development of iOS  
and Android mobile applications, 3) Developed SONA 2013 and 2014 
microsites, 4) On-going development of the new unified feedback 
mechanism, and 5) On-going development of special webpages and 
microsites (i.e. eServices page, Typhoon Glenda and Ruby microsites, etc) 

 
Citizens Engagement 
 

Name of Initiative  : 2. Civil Society Engagement in the National Budget Process  
Lead Implementing Agency : DBM 

Brief Description  : An initiative to enhance the policy framework and capacities of CSOs to  
participate in the national budget process. Select national government 
agencies and GOCCs have been mandated to hold public consultations 
with civil society on their proposed annual budgets. 

Activities Implemented  : 1) Conduct of studies on existing policy environment for civil society 
engagement in the budget cycle, and legal and operational requirements 
of providing government funding to CSOs, 2) Crafting of Capacity 
Development Program for selected government agencies (DepEd, DOH, 
DPWH, NHA), 3) Conduct of mapping / profiling of CSOs involved in 
different aspects of the Budget Cycle,  4) Monitoring the conduct of 
CSO/stakeholder consultations by NGAs/GOCCs in the budget process, 
and 5) On-going policy consultations and review of budget process for 
participatory budgeting/joint drafting of guidelines on CSO accreditation 
and release of funds to CSOs  

 
Public Financial Management 
 

Name of Initiative  : 3. Budget and Treasury Management System  
Lead Implementing Agency : DBM, DOF, BTr, COA 

Brief Description : The Budget and Treasury Management System is a Public Financial 
Management IT system which will cover the IT systems and functions of 
the oversight agencies for Budget Execution and Budget Accountability. 

Activities Implemented :  1) Preparation of Bidding Documents completed, and 2) Procurement of 
BTMS on-going 

 

Name of Initiative  : 4. Comprehensive Human Resource Information System –National  
                                                          Payroll System  

Lead Implementing Agency : DBM, DOF, BTr, COA 

Brief Description : An integrated system encompassing the full cycle of human resource  
management—from recruitment and hiring to retirement—initially 
focusing on a National Payroll System that will remove ghost employees 
in the government payroll, as well as ensure the timely payment of 
government employees' insurance premiums. 

Activities Implemented  : 1) Awarding of contract to software and consultancy provider, 2)  
Completed software installation at the DOST Data Center, 3) On-going 
implementation of CHRIS software in DBM. 

 

Name of Initiative  : 5. Local Government Units Public Financial Management  
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Lead Implementing Agency : DBM, DILG, DOF, NEDA, COA 

Brief Description  : An initiative that seeks to enhance fiscal and expenditure management  
among LGUs and strengthen capacities of selected oversight agencies to 
provide technical assistance to LGUs 

Activities Implemented  : 1) Developed the LGU PFM Policy Agenda and Action Plan (LGU PFM 
Roadmap), 2) On-going roll out of the Agency Procurement Compliance 
Performance Indicator (APCPI) for LGUs, 3) Institutionalize the Public 
Financial Management Assessment Tool (PFMAT) for LGUs and Public 
Financial Management Improvement Plan (PFMIP), 4) Finalized the 
Handbook on CSO Participation in the Budget Process, 5) 72% (321 LGUs 
out of 445 LGUs which submitted their data met the benchmark) 

 
Performance Management and Monitoring Systems 
 

Name of Initiative  : 6. Integrated Anti-Red Tape Program  
Lead Implementing Agency : CSC 

Brief Description  : Conduct of various activities to monitor compliance of government 
agencies with the Anti-Red Tape Act and empower citizens as 
government service customer, which includes Report Card Survey (RCS), 
Service Delivery Excellence Program (SDEP), Contact Center ng Bayan 
(CCB), ARTA Watch, and the Citizen’s Satisfaction Center Seal of 
Excellence Award. 

Activities Implemented :  1) 1,101 service offices of nine (9) government agencies surveyedunder 
the RCS as of September 2015, 2) 376 offices visited under the ARTA-
Watch by CSC Regional Offices as of June 2015, 3) Mainstreamed the 
Contact Center ng Bayan to the ARTA Program, 4) 3,504 ARTA-related 
issues escalated to the CSC Special Action Team, 5) Implemented the 
SDEP, a technical assistance program, in service offices that failed the 
RCS, 6) Conferment of the Seal of Excellence Award  

 

Name of Initiative  : 7. Citizen Satisfaction Index System  
Lead Implementing Agency : DILG 

Brief Description  : A system designed to collect and generate citizens’ feedback on LGUs'  
service delivery performance in the following areas: health services, 
educational support services, social welfare services, governance and 
response, public works and infrastructure, environmental management, 
agricultural management and tourism support services 

Activities Implemented  :  1) Conduct of training for Local Resource Institutes tasked to conduct 
CSIS Survey, 2) Conduct of CSIS survey in 70 cities since 2013, 3) Conduct 
of CSIS utilization Conferences, 4) Conduct of CSIS 2014 National Forum; 
5) 71 Cities conducted with Survey and 53 Cities with Citizen Satisfaction 
Report 

 

Name of Initiative  : 8. Medium-Term Information and Communication Technology  
                                                                        Harmonization Initiative  
Lead Implementing Agency : DBM, DOST, NEDA 

Brief Description  : An e-Government and ICT support initiative that aims to harmonize and  
ensure interoperability among ICT-related resources, programs, and 
projects in all national government agencies, as well as address the gaps 
in computer network and broadband 
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Activities Implemented  :  1) Centralized procurement for all common ICT hardware under the 
Digitization Empowerment Fund, 2) Created a Government-wide 
Information Systems Strategic Plan (ISSP) that will complement the E-
Government Master Plan, 3) Issuance of Information and 
Communications Technology Office (ICTO) Circular to harmonize ISSP, 4) 
On-going development of a Government-Wide Asset Management 
System 

 

Name of Initiative  : 9. Monitoring and Evaluation of Government Services  
Lead Implementing Agency : NCC 

Brief Description  : Conduct of activities to track the quality of government services through  
third-party assessments, such as the Annual Enterprise Survey on 
Corruption (AESC), Customer Satisfaction Feedback Surveys, and Business 
Permit and Licensing System (BPLS) Field Monitoring and Evaluation 

Activities Implemented :  1) Finalized  2015 AESC Report, 2) Finalized of 2015 Customer Satisfaction 
Feedback Survey Report, , 3) Finalized results of 2015 BPLS Report Results 

 

Name of Initiative  : 10. Cabinet Performance Pledge  
Lead Implementing Agency : OCS 

Brief Description  : Signing of Performance Pledge by the Cabinet members and monitoring  
of commitments embodied in the Pledges through Quarterly Performance 
Review 

Activities Implemented  :  1) Development of agency planning tools as basis for the Cabinet 
Performance Pledge, 2) Submission of Planning Tools by 34 national  
government agencies, 3) Development of Monitoring and Evaluation 
(M&E) tool to track progress of agencies, 4) Monitoring of budget 
utilization performance of the Top 24 Agencies, 5) 32 agencies with 
signedof Performance Pledge by Cabinet members  

 

Name of Initiative  : 11. Performance Challenge Fund  
Lead Implementing Agency : DILG 

Brief Description  : A financial subsidy granted to LGUs that were awarded with the Seal of 
Good Local Governance (SGLG) for projects that are aligned with national 
government priorities, such as achieving the Millennium Development 
Goals (MDGs), improved solid waste management, disaster risk reduction 
and management, and tourism and local economic development 

Activities Implemented               :  1) Provision of incentives to qualified LGUs that have passed the Seal of 
Good Housekeeping (scaled-up to Seal of Good Local Governance) for the 
implementation of 2,027 projects since the initiative started in 2010, 2) 
Enhancement of the Local Government Performance Incentive System 
And Assessment of PCF Implementation, 3) Enhancement of the PCF 
Manual of Operations, 4) Hands-on training on the Utilization of PCF 
Website, 5) Validation of PCF and Gawad Pamana ng Lahi (GPL) projects, 
6) Documentation of PCF Good Practices, 7) Development and printing of 
PCF IEC materials 

 

Name of Initiative  : 12. Results-Based Performance Management System  
Lead Implementing Agency : AO 25 Task Force (DBM, OES, NEDA, DOF, PMS) 

Brief Description  : A unified system for monitoring, evaluating, and reporting the  
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performance of national government agencies that serves as basis for 
determining entitlement of the performance-based bonus (PBB) for 
national government personnel in the Executive Department 

Activities Implemented :  1) Developed the RBPMS website, 2) Development of 2014 PBB 
guidelines, 3) Conduct of impact assessment study on the PBB by the 
World Bank, 4) Completed formulation of 2015 PBIS guidelines and 
evaluation procedures, 5) 98% compliance rate of agencies to good 
governance conditions required under the Performance-based Bonus 
grant. 

 

Name of Initiative  : 13. Philippine Quality Award for the Public Sector  
Lead Implementing Agency : DTI, DAP 

Brief Description  : Annual award conferred to ISO-certified government agencies that meet  
the criteria for quality management systems 

Activities Implemented  :  1) 2013 PQA application, review, and conferment of the President (2  
government agencies awarded: DOST Region XI and PIA), 2) Consultation 
with other stakeholders to finalize PQA Criteria for the Public Sector, 3) 
Conduct of National forum on Public-Sector Innovation & Productivity, 4) 
Conduct of PQA Roadshow, 5) 17th PQA Conferment with the President 
held 

 
Frontline Service for Business 
 

Name of Initiative  : 14. Business Permit and Licensing System  
Lead Implementing Agency : DILG, DTI 

Brief Description : Streamlining of BPLS in LGUs that includes adopting a unified form,  
reducing the number of signatories, limiting the number of steps in 
securing permits and licenses, and reducing processing time through 
automation 

Activities Implemented                :  1) Coaching/provision of technical assistance to LGUs on the streamlining 
of Business Permit and Licensing System  
2) Monitoring of LGUs adopting the national standards, with results 
showing that 1,286 Cities and Municipalities have been compliant with 
the prescribed standards since the project started in 2010 (including the 
68 that have streamlined in 2014)  

 
Justice 
 

Name of Initiative  : 15. National Justice Information System  
Lead Implementing Agency : DOJ 

Brief Description  : A system linking the processes and databases on law enforcement, 
corrections, and judiciary for a holistic approach to crime prevention 

      and resolution 
Activities Implemented  :  1) Identification of three (3) clusters that will comprise the NJIS--Law 

Enforcement, Corrections, and Judiciary, 2) Implemented improved NBI 
Clearance System, 3) On-going installation and mobilization for civil works 
of the NJIS Data Center, 4) Switch to Inmate Management Information 
System (IMIS) at the New Bilibid Prison, 5) Pilot implementation of 
Bureau of Immigration Information System (BIIS) in NAIA Terminal 3, 6) 
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National Bureau of Investigation (NBI) Clearance System online payment 
component completed 

 

Name of Initiative  : 16. Justice Sector Initiative  
Lead Implementing Agency : Supreme Court, DOJ, DILG 

Brief Description  : Conduct of priority reforms in the justice sector, including the  
harmonization and simplification of criminal justice processes and inter 
agency anti-corruption efforts and enforcement procedures, such as the 
monitoring of high-profile corruption cases 

Activities Implemented  :  1) Justice Sector Coordinating Council (JSCC) reactivated and JSCC  
Strategic Roadmap developed, 2) Launched Justice Zone project in 
Quezon City, 3) Signed Resolution of the Inter-Agency Anti-Graft 
Coordinating Council (IAAGCC) to harmonize inter-agency anti-corruption 
enforcement procedures, 4) Conducted inter-agency assessment 
workshops, 5) Issued IAAGCC Guidelines of Cooperation, 6) Single carpeta 
system adopted and implemented in prisons and jails 

 
Accountability of Public Servants 
 

Name of Initiative  : 17. Revenue Integrity Protection Services Program  
Lead Implementing Agency : DOF 

Brief Description  : Enhance the capacity of RIPS to detect and investigate allegations of graft  
and corruption within revenue agencies 

Activities Implemented  :  1) Conducted audits of BIR and BOC, 2) Conducted Financial Investigation  
Workshop, 2) Implemented RIPS – OMB Joint Seminar Workshop, 3) On-
going development of RIPS Information System and data digitization. 4) 
Training on Testifying Effectively in Court and Quasi-Judicial bodies, 5_ 
Gender Sensitivity Training (GST) with Gender Analysis and Sexual 
Harassment Awareness Training conducted 

 

Name of Initiative  : 18. Income and Asset Declaration System Project  
Lead Implementing Agency : OMB 

Brief Description  : Development of an IT-based system for electronic filing and disclosure of  
Statement of Assets, Liabilities, and Net Worth (SALN) of government 
employees 

Activities Implemented  :  1) Completed the Comprehensive Assessment of Income and Asset  
Declaration System, 2) Awarded contract to service provider for the 
conduct of a study to enhance institutions, structures and business 
processes completed, 3) TOR for the engagement of consultancy services 
for the design and development of an IT-based Income and Asset 
Declaration System approved 

 
 
 
 
Smuggling and Tax Evasion Prevention 
 

Name of Initiative  : 19. Run After the Smugglers Program 
Lead Implementing Agency : DOF-BOC 

Brief Description  : Program that focuses on monitoring or profiling, case-building, and  
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prosecution of smugglers 
Activities Implemented  :  1) Conducted training for RATS Group and DOJ Prosecutors, 2) Monthly  

investigation/profiling and filing of criminal complaints, 3) On-going 
review of Customs Modernization and Tariff Act and Codified Rules and 
Regulations, 3) On-going development of a database on smuggling, 
including information on BOC personnel, importers, brokers, and other 
persons suspected or reported of being involved in smuggling activities, 4) 
On-going coordination with the DOJ in the prosecution of cases filed in 
courts (16 cases filed as of Q3 2015) and Php 388.4M worth of goods are 
subject of smuggling  cases as of Q3 2015. 

 

Name of Initiative  : 20. Run After Tax Evaders Program  
Lead Implementing Agency : DOF-BIR, DOJ 

Brief Description : Initiative to identify and prosecute high-profile tax evaders, including  
deterring tax evasion through an extensive information campaign and 
periodic news reports on the prosecution of prominent individuals or 
entities engaged in tax fraud schemes 

Activities Implemented  :  1) Filing of criminal cases with the DOJ, 2) On-going procurement for  
consultancy service of a Communications Agency, 3) 77 cases of tax  
evasion filed as of Q3 2015 

 

Name of Initiative  : 21. Bureau of Customs Reform Project  
Lead Implementing Agency : DOF-BOC 

Brief Description : Implementation of key reforms in the DOF-BOC that started with the 
appointment of new Deputy Commissioners and the creation of two new 
offices in DOF that will review the current system and propose policy and 
procedural reform to improve revenue collection and enable BOC to 
comply with international trade agreements 

Activities Implemented  :  1) Publication of all import entries and average valuations of all  
importations across the country to minimize the practices of 
misdeclaration and underdeclaration in terms of value, weight and 
quantity, 2) Launched the Customs ng Bayan Dashboard and Customs 
Watch ad campaign, 3) Revamped the system for accreditation of 
importers to ensure that only legitimate importers are allowed to import, 
4) Initiation of administrative complaints and investigations against 
Customs employees involved in smuggling and extortion activities, 5) 
Seizure of thousands of containers of smuggled rice or those imported 
without import permits from the NFA, 6) On-going codification of the 
import permit requirements of all Trade Regulatory Government 
Agencies, 7) Simplified import documentary requirements by eliminating 
Import Entry and Internal Revenue Declaration (IEIRD) BC Form 236 and 
SUmpplemental Declaration Valuation (SDV). 

 
 
VII. Conclusion and Next Steps 
 

The Philippines is truly reaping the gains of an open government. The government has learned that espousing 

open government principles of transparency, citizens engagement, and accountability in governance processes 

produce results: more responsive plans and budgets through locally identified poverty reduction projects, greater 

trust in public institutions as evidenced by high trust ratings of government, increased local and international 
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investor confidence proven by unprecedented credit grade ratings of the country, robust economic growth, and 

better performance that redounds to better service delivery. 

 

The government has learned from its experience in the 1st Action Plan and exerted efforts to improve the 2nd 

Action Plan crafting process and implementation. For one, the commitments were reduced to a manageable 

number and ensured that these commitments are those with greater impact, wide reach, and directly adhere to 

the OGP principles. With the reduced number of commitments, tracking of progress, public reporting, and 

addressing challenges had become more effective. There was also a conscious effort to expand consultation and 

increase the participation of the Phl-OGP Steering Committee. Information and communication efforts on OGP 

have also significantly improved through the conduct of outreach activities.   

 

Albeit these improvements, the government recognizes that much can still be enhanced. It is hoped that the 3rd 

Action Plan co-created with non-government partners will address the shortcomings of the 2nd Action Plan. More 

importantly, the 3rd Action Plan will deepen the commitments from this current plan with the intent of sustaining 

and expanding these open government reforms. The co-created Plan will solidify the partnership of government, 

civil society, and business groups to put forward reforms beyond the current administration. The 3rd Plan is also 

crucial since it will traverse in the next administration. The Phl-OGP Steering Committee will play a major role in 

ensuring that the reforms remain irreversible and continually demand the best performance and good 

governance from those in power. 

 

In the next fourteen months before the May 2016 elections, the government is focused in delivering results and 

making sure that these results are known by the citizens. Various outreach activities on good governance and 

consultations up to the grassroots level will be conducted to ensure that voices of the poor and the marginalized 

are heard.   

 

As a concluding remark, the Philippine government is proud of what it has been able to achieve since joining the 

OGP. The Philippines is actually one of the trailblazers in open governance in the international arena, as 

exemplified by its membership in the international OGP Steering Committee and being one of the Gold Awardees 

in the recently concluded Open Government Awards with the theme citizens’ engagement. This would not have 

been possible without the assistance of partner civil society organizations, academe, business groups, and 

international development partners who are willing to work with national and local governments, bounded by the 

same principles of open governance. With this, the government is committed to the sustained and constantly-

improving implementation of OGP in the Philippines. 
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Annex A 

 
Transparency Seal Compliance List 

FY 2014  

 

 
Departments 

1.   Department of Agrarian Reform (DAR) 
2.   Department of Agriculture (DA) 
3.   Department of Budget and Management  (DBM) 
4.   Department of Education (DepED) 
5.   Department of Energy (DOE) 
6.   Department of Environment and Natural Resources (DENR) 
7.   Department of Finance (DOF) 
8.   Department of Foreign Affairs (DFA) 
9.   Department of Health (DOH) 
10. Department of Interior and Local Government (DILG) 
11. Department of Justice (DOJ) 
12. Department of Labor and Employment (DOLE) 
13. Department of National Defence (DND) 
14. Department of Public Works and Highways (DPWH) 
15. Department of Science and Technology (DOST) 
16. Department of Social Welfare and Development (DSWD) 
17. Department of Tourism (DOT) 
18. Department of Trade and Industry (DTI) 
19. Department of Transportation and Communications (DOTC) 
20. National Economic and Development Authority (NEDA) 
21. Office of the President (OP) 
22. Office of the Vice President (OVP) 
23. Presidential Communication Operations Office (PCOO) 

 
Constitutional Offices 

1.   Autonomous Region in Muslim Mindanao (ARMM) 
2.   Civil Service Commission (CSC) 
3.   Commission On Audit (COA) 
4.   Commission on Human Rights (CHR) 
5.   Office of the OMBUDSMAN 

 
Other Executive Offices 

1.   Career Executive Service Board (CESB) 
2.   Climate Change Commission (CCC) 
3.   Commission on Filipinos Overseas (CFO) 
4.   Commission on Higher Education (CHED) 
5.   Dangerous Drugs Board (DDB) 
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6.   Energy Regulatory Commission (ERC) 
7.   Film Development Council of the Philippines (FDCP) 
8.   Games and Amusements Board (GAB) 
9.   Governance Commission for GOCCs (GCG) 
10. Housing and Land Use Regulatory Board (HLURB) 
11. Housing and Urban Development Coordinating Council (HUDCC) 
12. Komisyon ng Wikang Filipino (KWF) 
13. Metropolitan Manila Development Authority (MMDA) 
14. Mindanao Development Authority(MinDA) 
15. Movie and Television Review and Classification Board (MTRCB) 
16. National Anti-Poverty Commission (NAPC) 

17. National Archives of the Philippines (NAP) 
18. National Commission for Culture and the Arts (NCCA) 
19. National Commission on Indigenous Peoples (NCIP) 
20. National Commission on Muslim Filipinos (NCMF) 
21. National Historical Commission of the Philippines (NHCP) 
22. National Intelligence Coordinating Agency (NICA) 
23. National Security Council (NSC) 
24. National telecommunications Commission (NTC) 
25. Office of the Presidential Adviser on the Peace Process (OPAPP) 
26. Optical Media Board (OMB) 
27. Pasig River Rehabilitation Commission (PRRC) 
28. Philippine Commission on Women (PCW) 
29. Philippine Drug Enforcement Agency (PDEA) 
30. Philippine Racing Commission (Philracom) 
31. Philippine Sports Commission (PSC) 
32. Presidential Commission for the Urban Poor (PCUP) 
33. Presidential Communications Development and Strategic Planning Office (PCDSPO) 
34. Presidential Legislative Liaison Office (PLLO) 
35. Presidential Management Staff (PMS) 
36. The National Library of the Philippines (NLP) 

 
GOCCs covered by DBM 

1.   Authority of Freeport Area of Bataan (AFAB) 
2.   Cagayan Economic Zone Authority (CEZA) 
3.   Lung Center of the Philippines (LCP) 
4.   National Kidney and Transplant Institute (NKTI) 
5.   Philippine Center for Economic Development (PCED) 
6.   Philippine Children’s Medical Center (PCMC) 
7.   Philippine Economic Zone Authority (PEZA) 
8.   Philippine Heart Center (PHC) 
9.   Philippine Institute for Development Studies (PIDS) 
10. Philippine Institute of Traditional and Alternative Health Care (PITAHC) 
11. Philippine Rice Research Institute (PRRI) 
12. PHIVIDEC Industrial Authority (PIA) 
13. Subic Bay Metropolitan Authority (SBMA) 
14. Zamboanga City Special Economic Zone Authority (ZCSEZA) 
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State Universities and Colleges 

 
CAR 
1.   Abra Institute of Science and Technology 
2.   Apayao State College 
3.   Benguet State University 
4.   Ifugao State University 
5.   Kalinga Apayao State College 
6.   Mt. Province State Polytechnic College 

 
Region I 
7.   Ilocos Sur Polytechnic State College 
8.   Don Mariano Marcos Memorial State 

University 
9.   Mariano Marcos State University 
10. North Luzon Philippine State College 
11. Pangasinan State University 
12. University of Northern Philippines 

 
Region II 
13. Batanes State College 
14. Cagayan State University 
15. Isabela State University 
16. Nueva Vizcaya State University 
17. Quirino State College 

 
Region III 
18. Aurora State College of Technology 
19. Bataan Peninsula State University 
20. Bulacan Agricultural State College 
21. Bulacan State University 
22. Central Luzon State University 
23. Don Honorio Ventura Technological State 

University 
24. Nueva Ecija University  of Science and 

Technology 
25. Pampanga Agricultural College 
26. Philippine Merchants Marine Academy 
27. Ramon Magsaysay Technical University 
28. Tarlac College of Agriculture 
29. Tarlac State University 

 
Region IV-A 
30. Laguna State Polytechnic University 
31. Southern Luzon State University 
32. Batangas State University 
33. University of Rizal System 
34. Cavite State University 

 

 

 

Region IV-B 
35. Marinduque State College 
36. Mindoro State College of Agri and Tech 
37. Occidental Mindoro National College 
38. Palawan State University 
39. Romblon State University 
40. Western Philippines University 

 
Region V 
41. Bicol University 
42. Bicol State College of Applied Sciences and 

Technology 
43. Camarines Norte State College 
44. Camarines Sur Polytechnic College 
45. Catanduanes State College 
46. Central Bicol State University of Agriculture 
47. Dr. Emilio B. Espinosa, Sr. Memo. State 

College of Agri and Technology 
48. Partido State University 
49. Sorsogon State College 

 
Region VI 
50. Aklan State  University 
51. Capiz State University 
52. Carlos Hilado Memorial State College 
53. Guimaras State College 
54. Iloilo State College of Fisheries 
55. Central Philippines State University 
56. Northern Iloilo Polytechnic State College 
57. Northern Negros State College of Science 

and Technology 
58. University of Antique 
59. West Visayas State University 
60. Western Visayas College of Science and 

Technology 

 
Region VII 
61. Bohol Islands State University 
62. Cebu Normal University 
63. Cebu Technological University 
64. Negros Oriental State University 
65. Siquijor State College 

 
Region VIII 
66. Eastern Samar State University 
67. Eastern Visayas State University 
68. Leyte Normal University 

69. Naval State University70. Northwest Samar 
State University 
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71. Palompon Institute of Technology 
72. Samar State University 
73. Southern Leyte State University 
74. University of Eastern Philippines 
75. Visayas State University 

 
Region IX 
76. Basilan State College 
77. JH Cerilles State College 
78. Jose Rizal Memorial State University 
79. Western Mindanao State 
80. Zamboanga City State Polytechnic College 
81. Zamboanga State College of Marine 

Sciences and Technology 
 

Region X 
82. North Western Mindanao State College 
of Science and Technology 
83. Bukidnon State University 
84. Camiguin Polytechnic State College 
85. Central Mindanao University 
86. Mindanao University of Science and 

Technology 
87. Misamis Oriental State College of Agri 

and Technology 

 
Region XI 
88. Davao del Norte State College 
89. Davao Oriental State College of Science 
and Technology 
90. Mindanao State University System 
91. Southern Philippines Agri Business, 

Marine and Aquatic School of 
Technology 

92. University of Southeastern Philippines 

 
Region XII 
93. Cotabato City State Polytechnic  College 
94. Cotabato Foundation College of Science 
and Technology 
95. Sultan Kudarat State University 
96. University of Southern Mindanao 

 
CARAGA 
97. Agusan Del Sur State College of 

Agriculture and Technology 
98. Caraga State University 
99. Surigao Del Sur State University 
100. Surigao State College of Technology 

NCR 
101. Eulogio Amang Rodriguez Institute of 

Science and Technology 
102. Marikina Polytechnic State College 
103. Philippine Normal University 
104. Philippine State College of Aeronautics 
105. Polytechnic University of the Philippines 
106. Rizal Technological University 
107. Technological University of the 
Philippines

List provided by the Development Academy of the Philippines as of October 2015. 
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Annex B 

 

List provided by the Department of the Interior and Local Government as of September 2015 
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Annex C 

 
PRIORITY MEASURES OF THE PRESIDENT 

16th Congress 
 
 

 Title 
1.  Bangsamoro Basic Law 
2.  Tax Incentives Management & Transparency Act (TIMTA) 

 

Fiscal Incentives Rationalization (FIR) 
 

Repealing the Incentive Provisions of Certain Industry and Sectors 
3.  Amendments to RA 7718 of the Build-Operate-Transfer Law, as amended 
4.  Amendments to RA 8974 – An Act to Facilitate the Acquisition of Right-of-Way, 

Site or Location for National Government Infrastructure Projects 
5.  Amendments to the Cabotage Law 
6.  Amendments to the BSP Charter 
7.  Removing investment restrictions in specific laws cited in the Foreign Investment 

Negative List (FINL) 

8.  Rationalization of the Mining Fiscal Regime 
9.  Competition Law 
10.  Whistle Blowers Act / Amendments to the Witness Protection, Security, and 

Benefit Act 
11.  Amendment of the Human Security Act 

12.  Revision of the Criminal Code 
13.  Delineation of the Philippine Maritime Zone / Archipelagic Sea Lanes 
14.  An Act Instituting Reforms in Land Administration 
15.  National Land Use Act 
16.  Delineation of Specific Forest Limits of the Public Domain 

17.  Water Sector Reform Act 
18.  Freedom of Information Act 
19.  Civil Service Code Reform 
20.  Uniformed Personnel Pension Reform Bill 

21.  Magna Carta of the Poor 
22.  An Act Protecting the Rights of Internally Displaced Persons, Providing Penalties 

for Violations Thereof, and for other Purposes 
23.  Amendments to RA 10353 or the Anti-Enforced Disappearance Act 

24.  Strategic Trade Management Act 

25.  Amendments to the Ombudsman Act 
  

 Bill of Special Concern 

26.  Bantayan Island (Alienable and Disposable) 
List provided by the Presidential Legislative Liason Office (PLLO) as of July 2014. 

 


