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CONTROLADORIA-GERAL DA UNIÃO
Gabinete do Ministro

SAUS Quadra 01 Bloco A, Ed. Darcy Ribeiro - Bairro Asa Sul - Brasília/DF, CEP 70070-905
Telefone: 61 2020-7242/7241  - www.cgu.gov.br -

  

  

OFÍCIO Nº 11655/2020/GM/CGU
 

To
Sanjay Pradhan
Chief Executive Officer
Open Government Partnership
1110 Vermont Avenue NW, Suite 500
Washington, DC 20005

 

Subject: Request an extension for the Fourth Brazilian Action Plan  and the change of Brazil
to biannual cycles during odd years - Open Government Partnership - OGP. 

  
                        Dear Mr Sanjay Pradhan,
 
1. On behalf of the Brazilian government and in compliance with the resolution of the
Subcommittee on Criteria and Standards of the Open Government Partnership - OGP, which provides
guidelines and rules on implementation deadlines and preparation of action plans by member countries
 facing the fight against coronavirus, I kindly request a 12 month extension period of implementation  for
the 4th Brazilian Action Plan and the change of Brazil to the group of countries that develop their plans in
biannual cycles  during odd years.
2. Since September 2011, when the Open Government Partnership was created, Brazil has
demonstrated high commitment to principles and values   on which the initiative is based. Such dedication
resulted in the implementation of several commitments within the scope of OGP (32 commitments in the
1st National Action Plan, 52 commitments on the 2nd Plan and 16 commitments on the 3rd Plan).  At this
moment, the country is executing its 4th National Action Plan, which would remain in effect until July
31st, 2020.
3. Due to the current pandemic context in Brazil, the deadlines for implementing several
activities planned for the 4th National Action Plan were impacted.  The impact was analyzed by the
commitment coordinators, so everyone involved in the implementation of the milestones, who self-
indicated their activities were affected, suggested new deadlines for completion.  Taking into consideration
the information provided by the commitment coordinators, in order to make it possible, in most efficient
way, the continuity  planning of the 4th Brazilian Action Plan, the Brazilian government,  in conjunction
with the Civil Society Working Group, decided to request  a 12 month extension period  for
implementation of the 4th Brazilian Action Plan (according to the new terms indicated  on the updated
plan, attached).
4. Considering the current stated situation that makes co-creation events difficult and bearing
in mind that it is not possible to define when the situation will be back to normal, I also would like to
request  the calendar schedule change to include Brazil to the group of countries that develop their plans in
biannual cycles of odd years, so that the new plan will be  pushed on to  2021.



27/07/2020 SEI/CGU - 1567513 - Ofício

https://sei.cgu.gov.br/sei/controlador.php?acao=documento_imprimir_web&acao_origem=arvore_visualizar&id_documento=1721027&infra_siste… 2/2

5.  Worthy to mention that, Brazil recently hired the Organization for Economic Cooperation
and Development (OECD) to carry out an audit of the Brazilian Open Government Policy. The 16-month
study aims to provide assistance and further support Brazil's advancement on the topic. The change in the
calendar schedule, will allow us to use the initial results of the evaluation and contribute to the increase in
the preparation of the next Brazilian national action plan.
6. The Brazilian government,  jointly with the civil society GT, believes that  those changes
will permit the achievement of  impressive results in the implementation of the 4th Brazilian Action Plan
and will guarantee the realization of a profuse,  better representative process with potential to have greater
impact on elaboration of the next plan.  Considering above scenario, I request, according to the Partnership
guidelines, certain of understanding and approval by OGP.

 
Attachment:
I- Fourth Brazilian Action Plan - updated calendar. 
 
Kind regards,
 

WAGNER DE CAMPOS ROSÁRIO
Minister of the Office of the Comptroller General

Documento assinado eletronicamente por WAGNER DE CAMPOS ROSARIO, Ministro de Estado da
Controladoria-Geral da União, em 21/07/2020, às 11:03, conforme horário oficial de Brasília, com
fundamento no art. 6º, §1º, do Decreto nº 8.539, de 08 de outubro de 2015.

 A autenticidade deste documento pode ser conferida no site https://sei.cgu.gov.br/conferir

informando o código verificador 1567513 e o código CRC 4C2FDED5

 

Referência: Caso responda este O�cio, indicar expressamente o Processo nº 00190.105133/2020-33 SEI nº 1567513


