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On 23 January 2019, the Government of the Republic of Lithuania approved the fourth 2018-2020 
Action Plan for Lithuania’s participation in the international initiative ‘Open Government Partnership’ 
(hereinafter ‘the Action Plan’). The Action Plan provides for the main initiatives of the Open Government, 
the guidelines for their implementation, actions, implementing bodies and expected results.

The Action Plan provides for 6 commitments:
I. Develop an Open Data Portal and integrate it into the European digital single market.
II. Strengthen civic society through the non-governmental organisations (‘NGO’) database and NGO 

fund.
III. Publicise information on revenue and expenditure of state and municipal institutions.
IV. Develop a model for transferring public services to NGOs and communities and encouraging its 

implementation.
V. Carry out consistent monitoring and evaluation of public participation in governance.
VI. Introduce ex-post evaluation in a legislative process cycle.

These commitments are in line with the values of transparency, public involvement and 
accountability, and they cover the following guidelines for development:

1. Openness to the public of the activities of governance institutions. 
2. Improving NGO environment. 
3. Public services.
4. Citizens’ involvement in decision making.
5. Accountability.

 
The Action Plan for Lithuania’s Participation in the International Open Government Partnership 

Initiative (hereinafter ‘the Plan’) was drawn up by an inter-institutional Working Group set up under 
Order No V-18 of the Chancellor of the Government of 21 February 2014 (hereinafter ‘the Working 
Group’), which was subject to regular changes in its composition up to 2020, namely adding new members 
from academic community, associations, non-governmental organisations, public institutions, the public 
sector and representatives of other fields.

To implement the requirements for the preparation of the Action Plan raised by the International 
Initiative ‘Open Government Partnership’, public consultations were held on the portal ‘eCitizen’. In order 
to select the most appropriate ideas from the proposals, consultations were held with representatives of 
ministries and other institutions, the Working Group discussed priority and systemic measures. 

For the purpose of the Action Plan, midterm self-assessment was carried out and a Midterm Self-
Assessment Report on the Action Plan for Lithuania’s participation in the International Initiative ‘Open 
Government Partnership’ was made public. It is available here: https://epilietis.lrv.lt/lt/dalyvauk-priimant-
ir-keiciant-sprendimus/isitrauk-i-atviros-vyriausybes-veiklas/igyvendinti-veiksmu-planai.

https://epilietis.lrv.lt/lt/dalyvauk-priimant-ir-keiciant-sprendimus/isitrauk-i-atviros-vyriausybes-veiklas/igyvendinti-veiksmu-planai
https://epilietis.lrv.lt/lt/dalyvauk-priimant-ir-keiciant-sprendimus/isitrauk-i-atviros-vyriausybes-veiklas/igyvendinti-veiksmu-planai
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All the information pertaining to Lithuania’s participation in the International Initiative 
‘Open Government Partnership’ is available at the Government website: 
https://epilietis.lrv.lt/isitrauk-i-atviros-vyriausybes-veiklas.

Results of the Action Plan1

  Not 
started

Starte
d

Half-way 
through Completed

I. Develop an Open Data Portal and integrate it into 
the European digital single market  x

II. Strengthen civil society through the NGO database 
and NGO fund  x

III. Publicise information on revenue and expenditure of 
state and municipal institutions         x

IV
.

Develop a model for transferring public services to 
NGOs and communities and encouraging its 
implementation

x

V. Carry out consistent monitoring and evaluation of 
public participation in governance x

VI
.

Introduction of ex post evaluation in a legislative 
process cycle  x

1 The report provides data on the actions completed by 28 December 2020.

https://epilietis.lrv.lt/isitrauk-i-atviros-vyriausybes-veiklas
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I. Openness to the public of the activities of public governance institutions (open data)

1. Develop an Open Data Portal and integrate into the European digital single market

1 September 2018 – 31 December 2020

Lead implementing agency Information Society Development Committee (hereinafter ‘the ISDC’)

Commitment description 

Key problem addressed Public sector institutions have accumulated a wealth of valuable 
information that is not readily and freely available to be re-used for 
business development, promotion of economic growth, greater public 
sector transparency, addressing social issues, and for greater social and 
civic engagement.

Commitment The problem will be addressed through newly developed methodological 
tools and technological capabilities for opening-up of public sector-owned 
data: 

 Development of a methodological legal framework aimed to 
provide for preconditions for the Lithuanian public authorities to 
form open data sets and their metadata and to publish them on the 
Lithuanian Open Data Portal.

 Development of information technology infrastructure, integrated 
into the European Open Data Infrastructure, aimed at publication 
of public sector data and metadata and provision of information to 
domestic users (businesses, public organisations and citizens)).

 Implementation of organisational structure for the planning, 
financing and implementation of open data operations.

How will the commitment 
contribute to address the public 

problem? 

 The creation of the Lithuanian Open Data Portal will provide 
business representatives, NGOs and active citizens with access to 
information resources accumulated and opened up by institutions, 
while public sector institutions will have a greater possibility of 
making information more accessible and transparent.

 The opening of public sector data will enable active members of 
the public to make reasoned proposals and have an impact on 
decision making, while at the same time developing citizens’ 
confidence in government and their civic engagement. 

 The adoption and implementation of the decisions on the 
organisational structure of open data will create prerequisites for 
smooth opening of public sector data and will enable citizens to 
evaluate the effectiveness of public sector decisions and the 
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accountability thereof.

How does the commitment relate 
to Open Government Partnership 

(OGP) values?

 The commitment serves directly to the opening of the data, it 
improves the quality of the open data or of information, increases 
public access to information or grants the public with real possibility 
of implementing its right to access information, which is a guarantor 
of the value of transparency.

 The commitment creates a basis and prerequisites for people not 
only to participate in decision making but also to make an impact 
and put forward their own proposals. It is a direct catalyst that 
serves in building self-confident, soundly critical and proactive 
society. 

 The commitment helps create an information basis to objectively 
judge the work of public servants and public institutions and their 
results, also to demand accountability in the case of decisions that 
are inappropriate, unreasonable or not useful for the society.

Additional information  The measure is financed from the funds administered by the 
European Social Fund Agency and the Central Project Management 
Agency.

  The projects are part of the Digital Agenda programme and they 
contribute to the sustainable development goals. 

 Both projects completed to their full extent.

Completion stage Not started Started Half-way 
through 

Completed

X

Description of concrete results The following draft methodological legislation has been submitted to 
competent authorities for agreement/approval:

 Draft approving order of the Minister for Economy and Innovation 
on Recommendations for the opening of public sector data and the 
Recommendations for the opening of public sector data;  

 Draft order of the ISDC Director regarding the approval of the 
methodological descriptions of the open data of the state 
information resources, and annexes thereof: 
 Description of the application of the classes and properties of 

the metadata of open data sets; 
 Description of recommended formats for the publication of 

open data and metadata;
 Description of dataset inventory, prioritisation, and of the 

assessment of the needs of open data users. 
Draft methodological documents, as approved by order of ISDC Director, 
have been drawn up and submitted for agreement: 

 Open data progress assessment methodology;
 Open data impact assessment methodology. 

The creation of the Lithuanian Open Data Portal and metadata of data sets 
of 5 institutions (State Labour Inspectorate, Centre of Information 
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Technologies in Education, National Paying Agency, Business Information 
Centre and Employment Service) have been completed, and some datasets 
have been prepared to be opened during the first phase of data opening.
On 1 July 2020, the portal was launched to be used in production mode. 
The portal integrates metadata from geoportal.lt and atvirifinansai.lt.
Integration has been implemented with the European data portal 
that publishes Lithuanian open data sets 
(https://www.europeandataportal.eu/data/datasets?catalog=data-gov-
lt&country=lt&showcatalogdetails=true&minScoring=0&locale=lt). 
According to the European Data Portal’s annual benchmark study 
on the level of open data maturity in the European Union 
(hereinafter ‘the EU’) Member States (EU27+) published on 16 
December 2020, Lithuania ranked 11th in 2020, which is 13 places 
up compared to 
2019(https://www.europeandataportal.eu/sites/default/files/edp_landsca
ping_insight_report_n6_2020.pdf).
During the preparation of the report, the Lithuanian Open Data Portal 
contained the metadata of 998 open data sets. They are freely available to 
Lithuanian data users and to EU Member States - through the European 
Data Portal. The names of the data sets and their content descriptions are 
automatically translated into English.
The open data infrastructure formed the basis for expanding the opening of 
public sector data and launching phase 2 in data opening, which involves 50 
public sector institutions. The data of these institutions are expected to 
open by mid-2023.

Next steps  Development of portal functionalities and improvement of opening 
tools.

 Administration of the portal and its users, coordination of the 
opening process.

 Trainings and methodological and technical assistance to 
institutions opening their data.

Milestone status Start date End date Completion stage

Preparation of draft methodological documents 
for the formation of open data:

 Draft model for the opening of public 
sector data operations; 

 Draft recommendations for the opening 
of public sector data;

 Draft description of the application of 
the classes and properties of the 
metadata of open data sets;

 Draft description of recommended 
formats for the publication of open data 
and metadata; 

 Draft description of dataset inventory, 

28-02-2018 30-04-2019 Draft methodological 
documents prepared

https://www.europeandataportal.eu/data/datasets?catalog=data-gov-lt&country=lt&showcatalogdetails=true&minScoring=0&locale=lt
https://www.europeandataportal.eu/data/datasets?catalog=data-gov-lt&country=lt&showcatalogdetails=true&minScoring=0&locale=lt
https://www.europeandataportal.eu/sites/default/files/edp_landscaping_insight_report_n6_2020.pdf
https://www.europeandataportal.eu/sites/default/files/edp_landscaping_insight_report_n6_2020.pdf


6

prioritisation, and of the assessment of 
the needs of the open data users;

 Draft open data progress assessment 
methodology;

  Draft open data impact assessment 
methodology;

Preparation of legal environment for open data 
operations:

 Draft Government resolution on the 
approval of the regulations for the 
Document Dataset Portal;

 Draft order of the Minister for Economy 
and Innovation regarding 
recommendations for the opening of 
public sector data;

– Draft order(s) of the ISDC Director 
regarding the open data inventory, 
impact assessment, metadata 
generation, use of formats and progress 
in data opening and impact assessment.

30/03/2019 31-10-2019 Preparation of draft legislation 
(its amendments)

The metadata of data sets of the partners: State 
Labour Inspectorate, National Education 
Agency, National Paying Agency, Agricultural 
Information and Business Centre, and of 
Employment Service have been opened up and 
their metadata have been made ready for 
publication

30/06/2019 30/06/2020 Completed

Up-and-running Lithuanian Open Data Portal to 
be used in production mode

11/06/2019 01/07/2020 Completed

A rationale has been prepared on the basis of a 
legal, methodological and technological 
ecosystem and a large-scale public sector data 
opening project has started.

01/07/2020 31/08/2023 Project in progress

Contact information 

Lead implementing agency ISDC 

Persons in charge Julius Belickas

Title, department Project Promoter, Adviser, Information Resources Division

email and phone julius.belickas@ivpk.lt, +370 618 72 994

Other actors involved

mailto:julius.belickas@ivpk.lt
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Ministries, departments/agencies Ministry of Economy and Innovation: 
 Arūnas Cijūnaitis, Director of the Digital Agenda Department

Ministry of the Interior: 
 Laimonas Gailius, Head of European Social Fund Division

Ministry of Transport and Communications:
 Eugenijus Ramaškevičius, Chief Specialist, Strategic Planning 

Division

Civil society organisations, private 
sector, multilaterals, working 

groups

Discussions on project progress and results involved a group of public 
sector and NGO representatives under the Ministry of Economy and 
Innovation, which includes representatives of business and academic 
communities, association Open Source for Lithuania, Open Data 
Group (info@akl.lt ) and other representatives. 

II. Improving NGO environment

2. Strengthen civil society through the NGO database and NGO fund

1 December 2018 – 31 December 2019

Lead implementing agency Ministry of Social Security and Labour

Commitment description 

Key problem addressed Part of the financial resources allocated by the state to strengthen civil 
society have failed to reach the intended recipient. As legal entities are not 
clearly classified (it is not clear which of them are to be regarded as NGOs), 
part of the resources intended for strengthening of civil society eventually 
end up in the hands of public authorities, associations of business entities, 
etc. This poses challenges for the sustainable development of the civil 
society sector.
Another problem to be solved is the weak capacity of NGOs to engage and 
participate in the decision-making process professionally.

Commitment The problem will be addressed by legally requiring that not only public 
bodies but also legal entities, whose legal form is charity, support fund and 
association, should send information about their shareholders (members) 
to the system of the legal entities participants. Once these data have been 
properly processed, it will be possible to create a tool that will facilitate 
easier recognition of NGOs.
The problem will be addressed through financial means, i.e. by setting up 
an NGO fund, which will operate as a programme administered by the 
Ministry of Social Security and Labour, intended to strengthen NGO 
capacities to participate in public policy and decision-making processes.

How will the commitment 
contribute to address the public 

problem? 

With the NGO database in place, public authorities and the public will be 
able to easily and clearly see whether a legal entity is classifiable as an NGO 
and to take this into account in deciding about the funding of the activities, 
projects, etc. of such a legal entity. Currently, there are no sustainable 

mailto:info@akl.lt
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mechanisms to help strengthen NGO capacities to participate in decision-
making processes. 
The creation of an NGO fund will provide a mechanism that will enable 
strengthening of such capacities; the NGO fund, as a sustainable entity, will 
carry out regular monitoring (on changes in citizens participation in public 
policy and decision-making processes) and use the results to improve the 
fund’s strategy and activities.

How does the commitment relate 
to OGP values?

The commitment will open up data about NGOs operating in Lithuania, 
improve the quality of the open data and information, and increase the 
accessibility of information about NGOs to the public and authorities. The 
commitment will increase civil society’s access to public funding. The 
commitment will strengthen the capacity of NGOs to participate in 
decision-making processes (linked to the value of civic engagement).

Additional information The provisions related to the prerequisites for the establishment of the 
NGO database are included in the draft law amending the Law on 
Development of NGOs and its accompanying instruments). A concept of the 
NGO database has been worked out too. There an ongoing discussion with 
the state enterprise (hereinafter ‘the SE’) Centre of Registers and the 
Ministry of Justice. The budget estimate for the part of the commitment 
related to the establishment of the NGO database is EUR 3 million. As 
regards the part of the commitment related to the establishment of the 
NGO fund, there is an ongoing negotiation with the Ministry of Finance 
about the funding. The provisions consolidating the NGO fund included in 
the draft law amending the Law on Development of NGOs. The 
commitment is part of the Plan for the implementation of the Programme 
of the 17th Government.

Completion stage Not started Started Half-way 
through 

Completed

X

Description of concrete results  Amendments made to the existing relevant legislation;
 compiled and analysed experience of other countries in the field of 

the operation of the NGO fund;
 an NGO database publicity strategy drawn up;
 draft NGO fund regulations drawn up;
 NGO fund board composed;
 NGO fund activities launched.

Next steps –

Milestone status Start date End date Completion stage

Creation of a legal framework for the operation 
of the NGO database

01/12/2018 05/12/2019 The necessary legislative 
amendments submitted to the 
Government and passed by the 
Seimas 
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Preparation of technical actions necessary for 
the establishment of the base together with the 
SE Centre of Registers.

01/02/2019 30/10/2020 Completed

Preparation of the NGO database publicity 
strategy

 01/07/2019 30/09/2020 Completed

Compilation and analysis of information on the 
practical experience of counterpart NGO funds 
in other countries and on the activities carried 
out by such funds.

01/12/2018 28/02/2019 Completed

Preparing and agreeing NGO fund regulations 
with interested parties and submitting them for 
approval 

01/03/2019 01/06/2020 Completed

Set up an NGO fund board, which will be 
responsible for the fund strategy

02/06/2019 30/10/2020 Completed

NGO fund activities launched 01/08/2019 01/11/2020 The activities of the NGO fund 
have been identified 

Contact information 

Lead implementing agency Ministry of Social Security and Labour

Persons in charge Aurelija Olendraitė

Title, department Chief Adviser for NGOs and Community Development

email and phone aurelija.olendraite@socmin.lt, 8 706 68 248

Other actors involved

Ministries, departments/agencies Ministry of Justice, Ministry of Finance and SE Centre of Registers 

Civil society organisations, private 
sector, multilaterals, working 

groups

Consultations are held with various NGOs and the NGO Board. The 
commitment involves umbrella and national NGOs and the NGO Board; 
public consultation has been held on the draft law amending the Law on 
Development of NGOs. Plans are to share international experience and 
broaden stakeholder consultation (NGO Board).

III. Openness to the public of the activities of public governance institutions and their public 
accountability

(fiscal openness)

3. Publicise information on revenue and expenditure of state and municipal institutions
 

30 June 2018 – 15 June 2020

mailto:aurelija.olendraite@socmin.lt
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Lead implementing agency Ministry of Finance

Commitment description 

Key problem addressed For the moment, there is no single methodological, legal and ICT 
tool model that would ensure access to information about the 
revenues and expenditure and other financial data of state and 
municipal institutions in the electronic environment, and the public 
is prevented from getting information about the financial activities 
of public authorities and public financial resources in a manner 
acceptable to it. Access is limited to relevant information on public 
revenues, expenditure, beneficiaries and/or other financial 
information when using electronic search and analytical tools.

Commitment Creation of the IS ‘Open Finance’.

How will the commitment contribute to 
address the public problem? 

Following the creation and introduction of the IS ‘Open Finance’, 
information on revenue and expenditure of state and municipal 
institutions will be available in a single IS, it will be possible to do 
cross-cutting analysis, compare by subjects, monitor the trends, 
make evaluations on the basis of statistical indicators, make 
summary tables, customised graphic images, data search by using 
electronic search and analytical tools.

How does the commitment relate to OGP 
values?

The commitment is relevant to the value of transparency, as the 
information system created will allow data on public sector 
revenue and expenditure to be accessed from one place and in a 
single format. This will increase the accessibility of information 
about NGOs to the public, as well as its quality and the clarity. The 
tools created will provide the public with a possibility of cross-
cutting analysis of this information, and thus make an impact on 
decision-making. 
 The commitment is relevant to the value of civic engagement. The 
opening of data on state and municipal budget revenues and 
expenditure enables the public to know how and for what 
purposes the taxes they pay are used and which entities benefit 
from the public funds. This creates the conditions for increasing 
the financial literacy and civic participation.
 The commitment also relates to the accountability of civil servants 
for their actions. The opening of detailed data on payments by 
budgetary institutions contributes to greater accountability of civil 
servants and to shrinking corruption.

Additional information The commitment as a separate measure is provided by the 2015-
2019 Inter-institutional Action Plan of the National Anti-Corruption 
Programme for 2015-2025, approved by Resolution No 648 of the 
Government of 17 June 2015 regarding the approval of the inter-
institutional action plan for the implementation in 2015-2019 of the 
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national anti-corruption programme of the Republic of Lithuania for 
2015-2025 (Measure No 1.1.1 ‘Publicising information on revenue 
and expenditure of state and municipal institutions and bodies in 
the electronic environment via the created information system’).
Commitment budget: EUR 580 million. Implementation of the 
commitment is financed from the EU Structural Funds.

Completion stage Not started Started Half-way 
through 

Completed

X

Description of concrete results A detailed system analysis was completed, the indicator priorities 
were adjusted, standard software put in place, a pilot version was 
introduced, and a publicly available version of the system was 
introduced; the final version of the system with error fixes was 
updated.

Next steps The website has been planned to expand by adding new indicators 
and functionalities, taking into account requests from the academic 
community and other entities and other the needs, guided by the 
values and goals that were behind the development of this system.

Milestone status Start date End date Completion 
stage

Initiation and analysis (a document featuring detailed 
analysis and system architecture; introduction and 
configuration of standard system components)

2018-12 2019-04 Completed

Issue of a pilot version (introduction of the pilot version with 
part of the fulfilled indicators)

2019-05 2019-09 Completed

Launching beta version (introduction of the publicly available 
version)

2019-10 2020-03 Completed

Trial launch and error fixes (the final version of the system 
supplemented and updated with error fixes and additionally 
uploaded indicators)

2020-04 2020-06 Completed

Contact information 

Lead implementing agency Ministry of Finance

Persons in charge Rasa Kavolytė

Title, department Senior Adviser, State Treasury Department

email and phone rasa.kavolyte@finmin.lt, (8 5) 239 0270

mailto:rasa.kavolyte@finmin.lt
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Other actors involved

Ministries, departments/agencies ISDC, Special Investigation Service, Association of Local Authorities 
in Lithuania

Civil society organisations, private sector, 
multilaterals, working groups

Interinstitutional working group approved by Order No 1K-246 of 
the Minister for Finance of 4 June 2016 ‘On Setting up a Working 
Group.

IV. Quality of public services

4. Develop a model for transferring public services to NGOs and communities and encouraging its 
implementation

1 December 2018 – 31 December 2019

Lead implementing agency Ministry of Social Security and Labour

Commitment description 

Key problem addressed According to the current public service delivery model, practically all public 
services are provided by state or municipal institutions or bodies. This is 
often not what the users want as they are often inefficient and 
uneconomical, and the users are often devoid of the possibility to impact 
the quality of services provided. Such a public service model fails to 
contribute to the promotion of civic awareness and the strengthening of 
communities, i.e. citizens are not involved in decision-making as regards 
services and their better quality, despite the fact that these decisions have 
a significant impact on the quality of their own life and the environment. 
Currently, only a small number of municipalities have transferred to NGOs 
and communities a small proportion of public services, although the 
National Progress Programme provides for 15 per cent share of services to 
be transferred by municipalities to NGOs and communities by 2020. 

Commitment Develop a model for transferring public services to NGOs and communities 
and encourage its implementation.

How will the commitment 
contribute to address the public 

problem? 

The model for transferring public services will ensure greater public 
engagement in decision-making processes, encourage NGOs and 
communities to play a more active role in addressing problems relevant to 
their immediate environment, and help public authorities to properly 
prepare and ensure a smooth transfer of public services and increase the 
efficiency of public services.

How does the commitment 
relate to OGP values?

The commitment is relevant to the value of public participation, as the 
mechanism developed will encourage people to get closer involved in 
decision making regarding problems faced in their environment.

Additional information The commitment is part of the Plan for the implementation of the 
Programme of the 17th Government.
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For objective reasons, the commitment was implemented in the area of 
social services. It is not possible to have a quality implementation of the 
commitment to the extent planned before the implementation of the 
recommendations by the National Audit Office (National Audit Report No. 
VA-2017-P-40-2-17 of 29/09/2017).

Completion stage Not started Started Half-way 
through/co

mpleted

Completed

X

Description of concrete results Problem areas were identified, an analysis of best practice was performed, 
a model and recommendations for state and municipal institutions were 
drawn up, trainings were organised for representatives of state and 
municipal institutions, NGOs and communities and the evaluation of the 
actions completed and monitoring of indicators was carried out. 

Next steps –

Milestone status Start date End date Completion 
stage

Identification of problem areas and analysis of best practice 01/12/2018 01/12/2019 Completed

Development of a model and recommendations for state 
and municipal institutions

01/12/2019 31/10/2020 Completed

Training for representatives of state and municipal 
institutions, NGOs and communities 

01/09/2020 31/10/2020 Completed

Evaluation of completed actions, monitoring of indicators 03/11/2020 01/12/2020 Completed

Contact information 

Lead implementing agency Ministry of Social Security and Labour

Persons in charge Aurelija Olendraitė

Title, department  Chief Adviser for NGOs and Community 
Development

email and phone aurelija.olendraite@socmin.lt, 8 706 68 248

Other actors involved

Ministries, departments/agencies Ministry of the Interior

Civil society organisations, private sector, multilaterals, 
working groups

NGO communities, the NGO Council and other 
stakeholders (Association of Local Authorities in 

mailto:aurelija.olendraite@socmin.lt
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Lithuania)

V. Civic participation in decision-making processes

5. Carry out consistent monitoring and evaluation of public participation in governance

1 September 2018 – 01 September 2019

Lead implementing agency Office of the Government

Commitment description 

Key problem addressed Lithuanian and international surveys show that the Lithuanian society is 
civically disengaged, and it practically makes little use of its rights and 
opportunities to participate in addressing public matters of the country or to 
engage in civic activities of public importance. National institutions have 
implemented a number of initiatives to promote public participation and 
involvement in public decision-making processes, but public involvement is 
low, so is the participation culture, there is no methodological approach-
based public participation monitoring strategy allowing to assess the current 
state of co-operation between the public sector and society, to see the 
development trends and the factors influencing the quality of this process - 
the engagement of participants, achievement of results, etc.

Commitment Developing methodology for monitoring civic participation in public 
governance processes, which would serve as a basis for the evaluation of 
the actual situation as regards civic participation in public governance 
processes and for the facilitated civic engagement in decision making.

How will the commitment 
contribute to address the public 

problem? 

With the methodological basis at hand, it will be possible to gather 
information and evaluate the public involvement through specific tools for 
participation in decision-making, to follow the changes in participation and 
to seek solutions and tools to promote a more proactive public 
participation.

How does the commitment 
relate to OGP values?

The commitment is relevant to the value of accountability, as it creates a 
mechanism aimed at: the evaluation of the effectiveness of public 
participation measures developed by institutions; it also meets the value of 
public involvement in decision making (participation), as the methodology 
will serve the basis for the implementation of the measures encouraging 
public participation.

Additional information  The implementation of the commitment is financed from the project 
‘Open Government initiatives’ run by the Office of the Government.

 The commitment is part of the Plan for the implementation of the 
Programme of the 17th Government.

Completion stage Not started Started Half-way through Completed

X
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Description of concrete results  Methodology completed for monitoring civic participation in public 
administration processes; 

 Trial monitoring completed of civic participation in public 
administration processes;

 recommendations to ministries on improving the quality of public 
consultations drawn up.

Next steps – 

Milestone status Start date End date Completion stage

Methodology completed 01/09/2018 31/12/2018 Completed

Trial monitoring completed (trial monitoring 
report)

02/01/2019 01/07/2019 Completed

Recommendations drawn up (set of 
recommendations)

01/07/2019 01/09/2019 Completed

Contact information 

Lead implementing agency Office of the Government

Persons in charge Gitana Vaškelienė

Title, department Head of Personal Service Unit

email and phone gitana.vaskeliene@lrv.lt, tel. 8 706 63 976

Other actors involved

Ministries, 
departments/agencies 

ISDC, Ministry of Social Security and Labour, Ministry of Justice and Ministry 
of Finance

Civil society organisations, 
private sector, multilaterals, 

working groups

VI. Openness to the public of the activities of public governance institutions and their 
public accountability

6. Introduction of ex post evaluation in a legislative process cycle

1 July 2018 – 31 December 2019

Lead implementing agency Ministry of Justice

Commitment description 

Key problem addressed Recently there have been many inconsistencies in the legislative 
process, often with the same legislation being repeatedly 

mailto:gitana.vaskeliene@lrv.lt
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amended failing to take on board the consequences caused by 
previous amendments. Furthermore, the national audit report by 
the National Audit Office of 16 March 2018 has found that the 
existing instrument - the monitoring of the legal regulation - is 
applied in a fragmented manner, the monitoring is low quality, 
and it is therefore necessary to move to a systematic approach as 
to the impact assessment of the legislation
Such a need was identified in OECD report of 29 July 2015.

Commitment Incorporating ex post evaluation in legislative process.
The aim is to create an ex post evaluation model, which will serve 
as the basis for the evaluation of specific legislative proposals.

How will the commitment contribute to 
address the public problem? 

The implementation of the provisions proposed in the draft law 
amending Articles 2, 3, 5, 6, 7, 8, 10 and Section 4 of the Law on 
Legislative Framework No XI-2220 should result in a positive 
impact on the transparency of the legislative process and the 
quality of the decisions taken - the evidence gathered during the 
impact assessment of the final legal regulation would be used to 
decide on the need to change the existing legal regulation. 
Besides, a closer public participation in the evaluation process is 
expected to improve the quality of legislation and better reflect 
the interests of the population concerned.

How does the commitment relate to OGP 
values?

The commitment is relevant to the improvement of the existing 
legislative process, as it provides for the shift from fragmented 
evaluation of legal regulation to systemic evaluation of its 
problematic areas. There are also wide opportunities to engage 
the public in this process. The commitment is related to OGP 
values of transparency, accountability and civic participation.

Additional information The commitment is part of the Plan for the implementation of the 
Programme of the 17th Government.

Completion stage Not started Started Half-way 
through 

Completed

X

Description of concrete results  Draft law amending Articles 2, 3, 5, 6, 7, 8, 10 and Section 
4 of the Law on Legislative Framework No XI-2220 completed and 
submitted to the Government for deliberation on 12 September 
2018. 

 Law No XIII-2134 amending Articles 2, 3, 5, 6, 7, 8, 10 and 
Section 4 of the Law on Legislative Framework No XI-2220 
adopted on 28 May 2019 (took effect on 1 April 2020).

 Under Resolution No 69 of the Government of 29 January 
2020 on the implementation of the Law of the Republic of 
Lithuania on Legislative Framework, the Ministry of Justice has 
been designated a coordination authority for the coordination of 
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ex-post evaluation.
 On 17 June 2020, the Ministry of Justice submitted to the 

Government a draft Resolution of the Government on the 
approval of a methodology for ex-post evaluation of the impact of 
existing regulatory framework and a form for ex-post evaluation 
report (discussed at the inter-institutional meeting of 7 July 
2020). 

Next steps The draft methodology has been improved following the 
instructions formulated at the inter-institutional meeting of 7 July 
2020, in cooperation with the staff of the Office of the 
Government to be resubmitted to the Government for 
deliberation in the near future.

Milestone status Start date End date Completion 
stage

Draft law prepared 01/07/2018 30/09/2018 Completed

Law adopted 01/10/2018 30/06/2019 Completed

Methodology completed 01/07/2019 30/09/2019 Completed

Practical training completed 01/10/2019 31/12/2019 Not started

Contact information 

Lead implementing agency Ministry of Justice

Persons in charge Dalia Baležentė

Title, department Head of Legal System Group

email and phone dalia.balezente@tm.lt, (8 5) 266 2908

Other actors involved

Ministries, departments/agencies Office of the Government

Civil society organisations, private sector, 
multilaterals, working groups

The preparation of the draft methodology involved co-operation 
with the Chancellery of the Seimas, the Office of the Government 
and the Government Strategic Analysis Centre. The draft 
methodology was agreed with all the ministries.  
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