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I. Introduction  
The Open Government Partnership is a global partnership that brings together 
government reformers and civil society leaders to create action plans that make 
governments more inclusive, responsive, and accountable. Action plan commitments 
may build on existing efforts, identify new steps to complete ongoing reforms, or 
initiate an entirely new area. OGP’s Independent Reporting Mechanism (IRM) 
monitors all action plans to ensure governments follow through on commitments. 
Civil society and government leaders use the evaluations to reflect on their progress 
and determine if efforts have impacted people’s lives. 

The IRM has partnered with Soledad Gattoni to carry out this evaluation. The IRM 
aims to inform ongoing dialogue around the development and implementation of 
future commitments. For a full description of the IRM’s methodology, please visit 
https://www.opengovpartnership.org/about/independent-reporting-mechanism.  

This report covers the implementation of Luxembourg’s first action plan for 2019-
2021. In 2021, the IRM will implement a new approach to its research process and 
the scope of its reporting on action plans, approved by the IRM Refresh.1 The IRM 
adjusted its Implementation Reports for 2018-2020 action plans to fit the transition 
process to the new IRM products and enable the IRM to adjust its workflow in light of 
the COVID-19 pandemic’s effects on OGP country processes.  

 
1 For more information, see https://www.opengovpartnership.org/process/accountability/about-the-
irm/irm-refresh/ 

https://www.opengovpartnership.org/about/independent-reporting-mechanism
https://www.opengovpartnership.org/process/accountability/about-the-irm/irm-refresh/
https://www.opengovpartnership.org/process/accountability/about-the-irm/irm-refresh/
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II. Action Plan Implementation 
The IRM Transitional Results Report assesses the status of the action plan’s commitments 
and the results from their implementation at the end of the action plan cycle. This report 
does not re-visit the assessments for “Verifiability,” “Relevance” or “Potential Impact.” The 
IRM assesses those three indicators in IRM Design Reports. For more details on each 
indicator, please see Annex I in this report. 

2.1. General Highlights and Results  
Luxembourg’s first action plan featured six commitments, covering open data and open 
administration, access to information on national climate action, the establishment of a 
European CivicTech hub, and a platform for civil society and human rights defenders. The 
commitments were aligned with the third National Plan for Sustainable Development of 
Luxembourg and followed the implementation of the Sustainable Development Goals 
(SDGs) Agenda 2030.1 Two commitments directly reflected civil society proposals 
(Commitment 5 on creating a CivicTech hub and Commitment 6 on supporting human rights 
defenders). However, most of the commitments reflected existing initiatives and focused on 
fostering internal capacity of the public administration.  
 
Luxembourg’s point of contact to OGP and non-government stakeholders contacted by the 
IRM were mostly unresponsive and reported no advancement on the implementation of the 
commitments. The IRM was able to establish that limited implementation occurred for three 
commitments (Commitments 3, 4, and 6). The IRM was unable to establish the level of 
completion for Commitment 1, while Commitment 2 was mostly completed prior to the official 
start of the action plan period. Commitment 5 on establishing a CivicTech Hub saw 
substantial implementation. The discussions around the hub have helped keep civil society 
stakeholders engaged in the OGP process. There was insufficient evidence for the IRM to 
determine whether any commitments led to early results or changes in government practice.  
 
Shortly following the first plan’s submission in August 2019, the responsibility for monitoring 
the OGP process shifted from the Ministry of Foreign and European Affairs (MAEE) to the 
Ministry of State. MAEE had convened representatives from line ministries, civil society, and 
academia to co-create the action plan. However, the Ministry of State did not hold any 
consultations during the implementation, and the level of stakeholder engagement 
diminished greatly as a result. Luxembourg has not established a dedicated multi-
stakeholder forum to oversee the OGP process, and the country lacks an online repository 
to track commitment progress.  
 

2.2. COVID-19 Pandemic impact on implementation 
With more than 87,000 positive cases to date (December 2021), despite 42.7 percent of 
Luxembourg´s population being fully vaccinated,2 the COVID-19 pandemic has severely 
affected public policy implementation in the country, with several projects and bills being 
postponed. The pandemic seriously tested the country’s capacity to provide access to timely 
and relevant public information. According to Reporters Without Borders, obtaining figures 
and information on the government’s response to the virus became a challenge, at least 
during the beginning of the pandemic.3  
 
A general lack of responses from government officials and CSOs makes it difficult to assess 
the pandemic’s actual impact on OGP priorities in the country. There is only evidence of a 
direct impact on the implementation of Commitment 2 and Commitment 6. For Commitment 
2, the 2020 and 2021 editions of the Game of Code Hackathon (Milestone 1) were held 
online, and the open data portal (Milestone 2) incorporated data and visualizations on the 
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evolution of the pandemic in Luxembourg. For Commitment 6, as reported by the former 
point of contact, the pandemic limited the participation of CSO representatives that were 
originally involved in this commitment.4 Desk research shows that many other activities lost 
momentum after March 2020. However, further inquiry from government and CSO 
stakeholders could help to clarify the actual causes and its relation between lost momentum 
and the pandemic.  

 
1 Open Government Partnership, Luxembourg Design Report 2019-2021, 
https://www.opengovpartnership.org/documents/luxembourg-design-report-2019-2021/.  
2 Government of Luxembourg, Coronavirus, https://covid19.public.lu/fr.html.  
3 Reporters without Borders, Luxembourg 2022, https://rsf.org/en/luxembourg 
4 IRM researcher email exchange with Luc Dockendorf, 22-25 November 2021. 

https://www.opengovpartnership.org/documents/luxembourg-design-report-2019-2021/
https://covid19.public.lu/fr.html
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2.3. Early results   
The IRM acknowledges that results may not be visible within the two-year timeframe of the 
action plan and that at least a substantial level of completion is required to assess early 
results. For the purpose of the Transitional Results Report, the IRM will use the “Did it Open 
Government?” (DIOG) indicator to highlight early results based on the changes to 
government practice in areas relevant to OGP values. Moving forward, new IRM Results 
Reports will not continue using DIOG as an indicator. 
 
Section 2.3 focuses on outcomes from the implementation of commitments that had an 
ambitious or strong design, per the IRM Design Report assessment or that may have lacked 
clarity and/or ambition but had successful implementation with “major” or “outstanding” 
changes to government practice.1 No commitments from Luxembourg’s first action plan met 
the criteria for inclusion in this section, as the IRM could not determine if any commitments 
opened government beyond the status quo before the action plan, or saw early results.  
 
As noted in Section 2.1, Luxembourg did not maintain an online repository for the action 
plan. In addition, many government and non-government stakeholders in Luxembourg 
contacted by the IRM did not respond or provide evidence of any progress towards the 
implementation of commitments. See Section 2.4 for an overview of the implementation of 
all commitments in the action plan. 
 
In the 2019-2021 Design Report, the IRM found that most commitments in the first action 
plan would likely only have a minor impact, even if fully implemented. One reason for this 
finding was that most commitments were designed to either continue or reinforce pre-
existing government initiatives, such as publishing information on climate change activities 
or supporting the work of human rights defenders, without clearly articulating the anticipated 
results from their implementation. Some commitments also included milestones that were 
already completed prior to the start of the action plan. For future action plans, the IRM 
recommends designing commitments in a way that adds measurable value to the situation in 
the country, especially if they build on pre-existing activities. This will involve clearly 
articulating what new changes or improvements are expected to be achieved during the 
action plan’s timeframe and excluding activities that have already been completed prior to 
the start of the action plan.   
 
In addition to improving the ambition of commitments, the IRM also recommends ensuring 
ongoing engagement with civil society stakeholders during implementation to deliver 
stronger results from future action plans. Although the first action plan saw active 
collaboration with civil society during co-creation, the engagement declined significantly 
following the transfer of OGP from the Ministry of Foreign and European Affairs (MAEE) to 
the Ministry of State in August 2019. While the COVID-19 pandemic diverted attention away 
from the action plan, formalized civil society involvement and oversight of implementation 
could have increased the likelihood of results. To ensure oversight during the 
implementation of future action plans, the IRM recommends establishing a formal space for 
ongoing dialogue and collaboration for the OGP process, preferably in the form of a multi-
stakeholder forum (MSF). This would help Luxembourg comply with the minimum 
requirements of OGP’s new participation and co-creation standards when developing and 
implementing the second action plan.2 These new standards will require the government or 
the MSF to hold at least two meetings every year with civil society to present results on the 
implementation of the action plan and collect comments.3 

 
1 IRM Design Reports identified strong commitments as “noteworthy commitments” if they were assessed as 
verifiable, relevant, and “transformative” potential impact. If no commitments met the potential impact threshold, 
the IRM selected noteworthy commitments from the commitments with “moderate” potential impact. For the list of 
Luxembourg’s noteworthy commitments, see the Executive Summary of the 2019-2021 IRM Design Report: 
https://www.opengovpartnership.org/documents/luxembourg-design-report-2019-2021/  
2 OGP Consultation, Participation and Co-creation Standards, 11 September 2021, 
https://ogpconsultation.org/standards/topic/613d29c1bcc16e4da1e7f2f0 

https://www.opengovpartnership.org/documents/luxembourg-design-report-2019-2021/
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3 OGP Consultation, Participation and Co-creation Standards, 11 September 2021, 
https://ogpconsultation.org/standards/topic/613d2b11bcc16e38a0e7f3d8  

https://ogpconsultation.org/standards/topic/613d2b11bcc16e38a0e7f3d8
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2.4. Commitment implementation 
The table below includes an assessment of the level of completion for each commitment in 
the action plan.  
    

Commitment Completion: 

(no evidence available, not started, limited, substantial or complete) 

1. Transparent and 
open 
administration 

No evidence available 

This commitment had two main objectives: a) the entry into force of 
Law 6810 on transparency and open administration1 (passed in 
September 2018, during the hiatus between the first and the second 
cycle of the co-creation process); and b) the continuous training of civil 
servants for the correct application of the law. 
 
Although Law 6810 entered into force in January 2019,2 there is no 
evidence that shows any trainings having taken place, as embodied in 
the commitment. The IRM researcher did not receive further 
information on the implementation from the point of contact.3 The 
Luxembourg Journalist’s Association has repeatedly pointed out the 
absence of a specific statutory right to information for journalists in 
Law 6810.4 In this regard, Prime Minister Bettel expressed in his 
October 2021 State of the Nation address that his government was 
reviewing the law on transparency in collaboration with the Press 
Council and that they also plan to review the memo that governs 
access to information from ministries and administrations.5 While this 
declaration could have further implications for the implementation of 
the law, it is unclear if it affected the implementation of this 
commitment. 

2. Promotion of 
open data 

 

Complete 

This commitment aimed to improve universal access to raw data and 
its re-use. Its activities included: a) organizing the “Game of Code” 
hackathon; b) launching the national open data portal; and c) 
implementing a follow-up strategy on open data.  

The milestones were already implemented before the start of the 
action plan (though the open data portal was to be updated 
continuously). The Game of Code hackathon, which is an annual 
private event, has taken place every year since 2015, including during 
the implementation of this action plan. Due to the COVID-19 
pandemic, the 2020 and 2021 editions took place online. Over 130 
developers and coders registered for the 2020 edition,6 and more than 
60 registered for the 2021 edition7 (the 2019 edition had over 140 
registrations8). Registration for the 2022 edition is currently open.9  

Luxembourg’s open data portal has been online since April 2016.10 
However, there is evidence of regular updates that took place 
throughout the action plan implementation period, such as relevant 
epidemiological data and visualizations on the COVID-19 pandemic.11    

For the third milestone, an open data strategy was enacted in June 
2016, coordinated by the Information and Press Service of the 
Luxembourg Government,12 but no evidence or information was found 
on further developments during the implementation period. Moreover, 
recent government initiatives that could potentially build on the Open 
Data Strategy, such as the conformation of AI4Gov Interministerial 
Committee for promoting artificial intelligence,13 or launching the 
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Roadmap for a Competitive and Durable Economy 2025 (“Ons 
Wirtschaft vu muer”), largely based on setting up stimulus to data 
reuse,14 do not seem to take advantage of this pre-existing policy.15  

3. Promotion and 
awareness of the 
use of clear and 
understandable 
administrative 
language 

Limited 

This commitment aimed to promote the use of clear and 
understandable language by conducting trainings for public officials 
and developing a complementary course program.  

While there was a launch meeting in December 2019, a training for 
public officials was already in place before the adoption of the action 
plan.16 The IRM researcher found no evidence to determine whether 
the complementary course program took place during the 
implementation phase. Through desk research, the IRM researcher 
verified that courses on clear and accessible language17 and a webinar 
on making administrative language understandable18 are part of the 
National Institute for Public Administration’s current catalogue under 
the “Diversity” sub-group.19 However, the IRM could not assess if 
these courses were in place before the implementation phase or how 
many public officials participated. Moreover, the point of contact did 
not provide the IRM with information on the implementation of this 
commitment.20  

4. Information on 
national climate 
action 

Limited 

This commitment was related to Luxembourg's policy on climate 
change and greenhouse gas emissions, as established through the 
National Energy and Climate Plan (2021-2030) adopted by the 
government in March 2020.21 It included a total of five milestones: a) 
analyses and exchanges by civil society before the finalization of the 
integrated National Energy and Climate Plan (2021-2030); b) an open 
dialogue with civil society on the implementation of the climate 
protection package; c) a round table/public conference on climate 
action; d) raising public awareness on the role of Luxembourg in 
combating climate change through publications in the press, on the 
internet, and in social networks; and e) monitoring the commitment via 
an interactive web platform.  

Desk research showed evidence of the first milestone (holding a public 
consultation with civil society to discuss the National Energy and 
Climate Plan22) having taken place between February and March 
2020.23 According to the figures shared by the agency responsible for 
this commitment, 328 individuals and about 30 stakeholders from civil 
society and the business sector took part in this public consultation.24 
The IRM researcher also found evidence of contributions shared by 
relevant CSOs, such as the Luxembourg Association for the United 
Nations (ALNU)25 and the Federation of Industrialists (FEDIL).26 
Although the National Energy and Climate Plan currently provides a 
roadmap for Luxembourg’s government regarding climate action,27 the 
IRM could not find any clear evidence on the completion of other 
activities such as the roundtable/public conference or an interactive 
web platform for monitoring this commitment. For the rest of the 
commitment, the lack of specificity made it difficult to determine the 
level of implementation. 

Regarding the role of civil society in this commitment, ALNU’s 
President informed the IRM researcher that since the coordination of 
OGP in Luxembourg was transferred from the Ministry of Foreign and 
European Affairs to the Ministry of State, the contacts which had been 
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established were not maintained. The president noted that, under 
those circumstances, he was not able to give the IRM researcher any 
further comments on the evolution of the situation.28  

5. Explore the 
establishment of a 
European 
CivicTech hub 

Substantial 

This commitment aimed to create a European “CivicTech hub” based 
in Luxembourg which would bring citizens and tech-related initiatives 
closer to the government and public institutions. This commitment was 
included in the action plan by a group of private citizens on behalf of 
the “Europe Technologie and Intelligence Collective Citoyenne” 
(ETICC) association. Planned activities included searching for private 
and public sponsors, creating an inventory of civic tech initiatives in 
Europe, establishing a digital platform, and attracting talents via calls 
for projects, among others. 

Overall, this commitment saw substantial implementation, despite 
delays. According to an ETICC representative, in May 2021, the 
ETICC signed a three-party convention titled "Open Government" with 
the Ministry of State and the University of Luxembourg, which 
currently operates as the high-level framework for the delivery of the 
CivicTech hub. According to this framework, ETICC will work closely 
with the Faculty of Humanities, Education and Social Sciences (FHSE) 
and the Incubator of the University to sponsor the CivicTech hub. 
Specific activities will include a) conducting interviews with actors in 
participatory democracy in Luxembourg (including academics, 
practitioners, institutions, CSOs, among others); b) organizing a civic 
tech conference in April 2022; and c) starting discussions between 
ETICC and the University to create a dedicated space for the 
CivicTech hub at the University. Finally, desk research shows that 
ETICC has made a communication strategy (by opening a Facebook 
page29) and created a digital platform which was confirmed by the 
ETICC representative.30 

Although this commitment saw delays, the three-party convention has 
had a positive impact on open government in Luxembourg. According 
to the ETICC representative, it has become the preferred platform 
through which CSOs still connected to the OGP process have been in 
touch with the Ministry of State to advance an open government 
strategy, and the conference in April 2022 could help raise awareness 
of the value of having an open government strategy in the country. 

6. Support 
platform for civil 
society and human 
rights defenders 
(HRDs)  

Limited 

Through this commitment, the Ministry of Foreign and European 
Affairs aimed to support human rights defenders’ (HRDs) activities by 
fostering capacity building and providing legal assistance. Specific 
activities included: a) establishing an admission procedure for legal 
assistance via the ProtectDefenders.eu platform; b) supporting the 
activities of the Special Rapporteur of the Human Rights Council 
(UNHRC) and other activities supporting civil society in the UN and in 
other multilateral forums; c) strengthening the capacity of human rights 
organizations and networks from developing countries; and d) 
organizing consultations with the national civil society platform for 
human rights and public awareness-raising on the issue. 

A constitutive meeting of the integrated national platform for HRDs 
was held in December 2019,31 fulfilling the commitment’s first 
milestone. However, as reported by the Deputy Permanent 
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Representative of Luxembourg to the Office of the UN and other 
international organizations in Geneva as well as former the point of 
contact,32 the implementation of this commitment was slowed due to 
the COVID-19 pandemic. Although the Government of Luxembourg 
has presented its voluntary pledges for membership in the UNHRC in 
which it lists a number of national and international actions to support 
civil society, such as the support platform for HRDs, there have not 
been any specific public consultations with civil society, nor any 
concrete supportive actions. As reported by the Deputy Permanent 
Representative of Luxembourg in Geneva, national CSOs which were 
interested in the commitment have been busy with the pandemic and 
have focused on other activities, such as promoting a national 
legislation on sustainable value chains.33 Moreover, according to the 
former point of contact, the CSOs that were originally interested in this 
commitment are not the same CSOs that were involved in the OGP 
co-creation process, which limited their involvement in the action 
plan.34 While the regular consultations between the interministerial 
committee for human rights and civil society continue, according to the 
former point of contact, these consultations were different from what 
they had originally intended to fulfill under this OGP commitment. 
However, the former point of contact mentioned that there are plans to 
support civic space in multilateral fora, such as the Human Rights 
Council in Geneva. 

The IRM researcher verified through desk research public declarations 
from the Minister of Foreign and European Affairs of Luxembourg 
where they mentioned the need to support HRDs.35 Moreover, there is 
evidence that the issue has been a priority for Luxembourg during the 
43rd and 46th sessions of the UN Human Rights Council in February 
202036 and February 2021.37 However, the IRM researcher found no 
information about the involvement of Luxembourg in the activities of 
the ProtectDefenders.eu platform38 or about measures beyond those 
previously mentioned taken by the Ministry. CSOs that were contacted 
by the IRM researcher about this commitment did not respond.39 

 
1 Law 6810 on a transparent and open administration aims to tackle the current lack of transparency regarding 
the public sector in Luxembourg. This law grants natural and legal persons rights to access most documents 
related to public administration activities and establishes a Commission for Access to Documents, under the 
Prime Minister's office, responsible for ensuring that right. For more details, 
https://www.elvingerhoss.lu/publications/loi-du-14-septembre-2018-relative-une-administration-transparente-et-
ouverte-nouvelles  
2 State of Luxembourg, ‘Loi du 14 septembre 2018 relative à une administration transparente et ouverte.’ [14 
September 2018 law on a transparent and open administration.] (Official Journal of the Grand Duchy from 
Luxembourg, 10 October 2018), https://legilux.public.lu/eli/etat/leg/loi/2018/09/14/a883/jo  
3 The point of contact was contacted by email on 5 and 19 November. The IRM researcher received no response 
at the time of writing this report.  
4 European Federation of Journalists, Luxembourg Journalists’ Association met with Minister Bettel to discuss 
improved access to information, 10 September 2021, 
https://europeanjournalists.org/blog/2021/09/10/luxembourg-journalists-association-met-with-minister-bettel-to-
discuss-improved-access-to-information/. 
5 Prime Minister of the Grand Duchy of Luxembourg, ‘Discours sur l'état de la Nation 2021’, 12 October 2021,  
https://gouvernement.lu/dam-assets/documents/actualites/2021/10-octobre/12-edln/discours/EDLN-final-FR.pdf  
6 Game of Code 2020, 13 October 2020, https://www.gameofcode.eu/blog/36-hours-code-0-hour-
sleep?categoryId=24562  
7 Game of Code 2021, 12 April 2021, https://www.gameofcode.eu/blog/game-of-code-2021-discover-the-results-
of-the-first-ever-game-of-code-world-cup?categoryId=24562 
8 Chronicle.lu, Game of Code 2019 attracts over 140 Coders, 12 March 2019, 
https://chronicle.lu/category/awards/28451-game-of-code-2019-attracts-over-140-coders 
9 Game of Code hackathon, 2022, https://www.gameofcode.eu/. 
10 Government of Luxembourg, Data.public.lu, https://data.public.lu/fr/. 

https://www.elvingerhoss.lu/publications/loi-du-14-septembre-2018-relative-une-administration-transparente-et-ouverte-nouvelles
https://www.elvingerhoss.lu/publications/loi-du-14-septembre-2018-relative-une-administration-transparente-et-ouverte-nouvelles
https://legilux.public.lu/eli/etat/leg/loi/2018/09/14/a883/jo
https://europeanjournalists.org/blog/2021/09/10/luxembourg-journalists-association-met-with-minister-bettel-to-discuss-improved-access-to-information/
https://europeanjournalists.org/blog/2021/09/10/luxembourg-journalists-association-met-with-minister-bettel-to-discuss-improved-access-to-information/
https://gouvernement.lu/dam-assets/documents/actualites/2021/10-octobre/12-edln/discours/EDLN-final-FR.pdf
https://www.gameofcode.eu/blog/36-hours-code-0-hour-sleep?categoryId=24562
https://www.gameofcode.eu/blog/36-hours-code-0-hour-sleep?categoryId=24562
https://www.gameofcode.eu/
https://data.public.lu/fr/
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11 Government of Luxembourg, COVID-19 data available in ‘Open Data’, 24 April 2020, 
https://gouvernement.lu/fr/actualites/toutes_actualites/communiques/2020/04-avril/24-covid19-opendata.html   
12 Government of Luxembourg, Luxembourg’s Open Data Strategy, https://data.public.lu/fr/strategy/, and 
https://sip.gouvernement.lu/fr/support/recherche.gouvernement%2Bfr%2Bdossiers%2B2018%2Bopen-data.html. 
13 Government of Luxembourg, The A14Gov Initiative, 
https://sip.gouvernement.lu/fr/support/recherche.gouv_digitalisation%2Bfr%2Bdossiers%2B2021%2BAI4Gov.htm
l. 
14 Government of Luxembourg, Ministry of the Economy, 21 June 2021, 
https://meco.gouvernement.lu/fr/actualites.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuni
ques%2B2021%2B06-juin%2B21-fayot-wirtschaft-muer.html. 
15 The IRM researcher attempted to contact the following organizations during November 2021: Amnesty 
International, Greenpeace, ECPACT (A global network to end child prostitution and trafficking of children), 
Caritas, ASTM group, Frères des Hommes, Front Line Defenders, Onofhängege Gewerkschaftsbond Lëtzebuerg 
(OGBL), and SOS FAIM but received no response concerning this action plan. 
16 Government of Luxembourg, 2 December 2019, https://sip.gouvernement.lu/dam-assets/open-
government/rapport-reunion/fr/02122019-Meeting-OGP-INAP-commitment-report-FR.pdf. 
17 Government of Luxembourg, https://fonction-publique.public.lu/fr/formation-developpement/catalogue-
formations/secteur-etatique/04organisat/04-6-egalch/et_04-6-3-13.html. 
18 Government of Luxembourg, Accessible writing, https://fonction-publique.public.lu/fr/formation-
developpement/catalogue-formations/secteur-communal/04organisat/04-6-egalch/co_04-6-3-28.html. 
19 Government of Luxembourg, Diversity, https://fonction-publique.public.lu/fr/formation-
developpement/catalogue-formations/secteur-etatique/04organisat/04-6-egalch.html. 
20 The point of contact was contacted by email on 5 and 19 November. The IRM researcher received no 
response at the time of writing this report.  
21 Government of Luxembourg, National Integrated Energy and Climate Plan, 28 May 2020, 
https://environnement.public.lu/fr/actualites/2020/05/pnec.html. 
22 Government of Luxembourg, National Integrated Energy and Climate Plan 2021-2030, 11 December 2018, 
https://environnement.public.lu/dam-assets/actualites/2020/05/Integrierter-nationaler-Energie-und-Klimaplan-
Luxemburgs-2021-2030-endgultige-Fassung.pdf  
23 Government of Luxembourg, Launch of the public consultation of the National Integrated Energy and Climate 
Plan, 12 February 2020, https://environnement.public.lu/fr/actualites/2020/02/PNEC_2020.html  
24 Integrated National Energy and Climate Plan, 
https://environnement.public.lu/content/dam/environnement/actualites/2020/05/Bericht-Konsultation-und-
Zusammenfassung-Stellungnahmen-NECP-LU-2021-2030.pdf  
25 ALNU, Position paper, https://www.alnu.lu/zoom-sur/energie-climat  
26 Fedil, Contribution to the PNEC public consultation, https://www.fedil.lu/en/press-
releases/contribution-a-la-consultation-publique-du-pnec/  
27 Government of Luxembourg, Presentation of the first ‘climate and energy’ inventory 2021, 5 October 2021, 
https://mecdd.gouvernement.lu/fr/actualites.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommu
niques%2B2021%2B10-octobre%2B05-dieschbourg-turmes-climatenergie.html  
28 IRM researcher email exchange with André Rollinger (President of Association Luxembourgeoise pour les 
Nations Unies), November 2021. 
29 European CivicTech Hub Luxembourg, Facebook page, https://www.facebook.com/European-
CivicTech-Hub-Luxembourg-107913014205583/  
30 ETICC, European CiviTech Hub, https://eticc.org/what-we-do/european-civitech-hub 
31 Government of Luxembourg, OGP action plan 2019-2021, https://sip.gouvernement.lu/dam-assets/open-
government/rapport-reunion/fr/2019-12-2-OGP-NAP-2019-commitment-6-report-FR.pdf 
32 IRM researcher email exchange with Luc Dockendorf, 22-25 November 2021. 
33 Initiative Devoir de Vigilance, Luxembourg, https://www.initiative-devoirdevigilance.org  
34 Human Rights Defenders, About defenders, https://www.defenders.lu/about-defenders  
35 Government of Luxembourg, Ministry of Foreign and European Affairs, 
https://maee.gouvernement.lu/fr/support/recherche.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2B
communiques%2B2021%2B10-octobre%2B28v-visite-travail-palestine.html.  
36 Government of Luxembourg, 25 February 2020, https://maee.gouvernement.lu/dam-
assets/directions/d1/Discours-43e-session-conseil-des-droits-de-l-homme.pdf.  
37 Government of Luxembourg, 23 February 2021, https://gouvernement.lu/dam-
assets/documents/actualites/2021/02-fevrier/CDH-46-discours-MAEE-Jean-Asselborn-Luxembourg.pdf.  
38 Project Defenders.EU, Human Rights Defenders Mechanism, https://protectdefenders.eu/. 
39 The IRM researcher attempted to contact the following organizations during November 2021: Amnesty 
International, Greenpeace, ECPACT (A global network to end child prostitution and trafficking of children), 
Caritas, ASTM group, Frères des Hommes, Front Line Defenders, Onofhängege Gewerkschaftsbond Lëtzebuerg 
(OGBL), and SOS FAIM but received no response concerning this action plan. 

https://gouvernement.lu/fr/actualites/toutes_actualites/communiques/2020/04-avril/24-covid19-opendata.html
https://data.public.lu/fr/strategy/
https://sip.gouvernement.lu/fr/support/recherche.gouvernement%2Bfr%2Bdossiers%2B2018%2Bopen-data.html
https://sip.gouvernement.lu/fr/support/recherche.gouv_digitalisation%2Bfr%2Bdossiers%2B2021%2BAI4Gov.html
https://sip.gouvernement.lu/fr/support/recherche.gouv_digitalisation%2Bfr%2Bdossiers%2B2021%2BAI4Gov.html
https://meco.gouvernement.lu/fr/actualites.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuniques%2B2021%2B06-juin%2B21-fayot-wirtschaft-muer.html
https://meco.gouvernement.lu/fr/actualites.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuniques%2B2021%2B06-juin%2B21-fayot-wirtschaft-muer.html
https://sip.gouvernement.lu/dam-assets/open-government/rapport-reunion/fr/02122019-Meeting-OGP-INAP-commitment-report-FR.pdf
https://sip.gouvernement.lu/dam-assets/open-government/rapport-reunion/fr/02122019-Meeting-OGP-INAP-commitment-report-FR.pdf
https://fonction-publique.public.lu/fr/formation-developpement/catalogue-formations/secteur-etatique/04organisat/04-6-egalch/et_04-6-3-13.html
https://fonction-publique.public.lu/fr/formation-developpement/catalogue-formations/secteur-etatique/04organisat/04-6-egalch/et_04-6-3-13.html
https://fonction-publique.public.lu/fr/formation-developpement/catalogue-formations/secteur-communal/04organisat/04-6-egalch/co_04-6-3-28.html
https://fonction-publique.public.lu/fr/formation-developpement/catalogue-formations/secteur-communal/04organisat/04-6-egalch/co_04-6-3-28.html
https://fonction-publique.public.lu/fr/formation-developpement/catalogue-formations/secteur-etatique/04organisat/04-6-egalch.html
https://fonction-publique.public.lu/fr/formation-developpement/catalogue-formations/secteur-etatique/04organisat/04-6-egalch.html
https://environnement.public.lu/fr/actualites/2020/05/pnec.html
https://environnement.public.lu/dam-assets/actualites/2020/05/Integrierter-nationaler-Energie-und-Klimaplan-Luxemburgs-2021-2030-endgultige-Fassung.pdf
https://environnement.public.lu/dam-assets/actualites/2020/05/Integrierter-nationaler-Energie-und-Klimaplan-Luxemburgs-2021-2030-endgultige-Fassung.pdf
https://environnement.public.lu/fr/actualites/2020/02/PNEC_2020.html
https://environnement.public.lu/content/dam/environnement/actualites/2020/05/Bericht-Konsultation-und-Zusammenfassung-Stellungnahmen-NECP-LU-2021-2030.pdf
https://environnement.public.lu/content/dam/environnement/actualites/2020/05/Bericht-Konsultation-und-Zusammenfassung-Stellungnahmen-NECP-LU-2021-2030.pdf
https://www.alnu.lu/zoom-sur/energie-climat
https://www.fedil.lu/en/press-releases/contribution-a-la-consultation-publique-du-pnec/
https://www.fedil.lu/en/press-releases/contribution-a-la-consultation-publique-du-pnec/
https://mecdd.gouvernement.lu/fr/actualites.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuniques%2B2021%2B10-octobre%2B05-dieschbourg-turmes-climatenergie.html
https://mecdd.gouvernement.lu/fr/actualites.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuniques%2B2021%2B10-octobre%2B05-dieschbourg-turmes-climatenergie.html
https://www.facebook.com/European-CivicTech-Hub-Luxembourg-107913014205583/
https://www.facebook.com/European-CivicTech-Hub-Luxembourg-107913014205583/
https://eticc.org/what-we-do/european-civitech-hub
https://sip.gouvernement.lu/dam-assets/open-government/rapport-reunion/fr/2019-12-2-OGP-NAP-2019-commitment-6-report-FR.pdf
https://sip.gouvernement.lu/dam-assets/open-government/rapport-reunion/fr/2019-12-2-OGP-NAP-2019-commitment-6-report-FR.pdf
https://www.initiative-devoirdevigilance.org/
https://www.defenders.lu/about-defenders
https://maee.gouvernement.lu/fr/support/recherche.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuniques%2B2021%2B10-octobre%2B28v-visite-travail-palestine.html
https://maee.gouvernement.lu/fr/support/recherche.gouvernement%2Bfr%2Bactualites%2Btoutes_actualites%2Bcommuniques%2B2021%2B10-octobre%2B28v-visite-travail-palestine.html
https://maee.gouvernement.lu/dam-assets/directions/d1/Discours-43e-session-conseil-des-droits-de-l-homme.pdf
https://maee.gouvernement.lu/dam-assets/directions/d1/Discours-43e-session-conseil-des-droits-de-l-homme.pdf
https://gouvernement.lu/dam-assets/documents/actualites/2021/02-fevrier/CDH-46-discours-MAEE-Jean-Asselborn-Luxembourg.pdf
https://gouvernement.lu/dam-assets/documents/actualites/2021/02-fevrier/CDH-46-discours-MAEE-Jean-Asselborn-Luxembourg.pdf
https://protectdefenders.eu/
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III. Multi-stakeholder Process  

3.1 Multi-stakeholder process throughout action plan 
implementation 
In 2017, OGP adopted the OGP Participation and Co-Creation Standards intended to 
support participation and co-creation by civil society at all stages of the OGP cycle. 
All OGP-participating countries are expected to meet these standards. The standards 
aim to raise ambition and quality of participation during development, 
implementation, and review of OGP action plans.  
 
OGP’s Articles of Governance also establish participation and co-creation 
requirements a country or entity must meet in their action plan development and 
implementation to act according to the OGP process. Luxembourg acted contrary to 
OGP process.1 Luxembourg did not meet the following standards: 

• Reach “inform” during the implementation of the action plan,  

• Collect, publish, and document a repository on the national OGP 
website/webpage in line with IRM guidance 

 
Please see Section 3.2 for an overview of Luxembourg’s performance implementing 
the Co-Creation and Participation Standards throughout the action plan 
implementation.  
 

Table [3.2]: Level of Public Influence  

The IRM has adapted the International Association for Public Participation (IAP2) 
“Spectrum of Participation” to apply it to OGP.2 In the spirit of OGP, most countries 
should aspire to “collaborate.”  

Level of public influence 

During 

development of 
action plan 

During 
implementation of 
action plan 

Empower 
The government handed decision-
making power to members of the 
public. 

  

Collaborate There was iterative dialogue AND 
the public helped set the agenda. 

✔  

Involve The government gave feedback on 
how public inputs were considered. 

  

Consult The public could give inputs.   

Inform The government provided the public 
with information on the action plan. 

  

No Consultation No consultation  ✔ 

 

Shortly after Luxembourg adopted its first action plan in August 2019, the 
responsibility for monitoring the OGP process was transferred from the Ministry of 
Foreign Affairs to the Information and Press Service of the Ministry of State.3 Since 
then, according to the civil society representatives involved in the co-creation 
process, no stakeholder consultations have been carried out during the 
implementation period and no workshops have been organized.4 
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1 Acting Contrary to Process - Country did not meet (1) “involve” during the development or “inform” 
during implementation of the action plan, or (2) the government fails to collect, publish and document a 
repository on the national OGP website/webpage in line with IRM guidance. 
2 IAP2’s Public Participation Spectrum, IAP2, 2014, 
https://cdn.ymaws.com/www.iap2.org/resource/resmgr/pillars/Spectrum_8.5x11_Print.pdf  
3 Luc Dockendorf, virtual interview by IRM researcher, 15 May 2020; Marc Hostert, virtual interview by 
IRM researcher, 20 May 2020. 
4 IRM researcher email exchange and interview with Sana Hadzic, ETICC representative and point of 
contact for civil society in Luxembourg, 22 November and 7 December 2021; and IRM researcher email 
exchange with André Rollinger (President of Association Luxembourgeoise pour les Nations Unies), 
November 2021. 

https://cdn.ymaws.com/www.iap2.org/resource/resmgr/pillars/Spectrum_8.5x11_Print.pdf
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3.2 Overview of Luxembourg’s performance throughout action 
plan implementation 
 

Key:  
Green= Meets standard 
Yellow= In progress (steps have been taken to meet this standard, but standard is 
not met)  
Red= No evidence of action 
 

Multi-stakeholder Forum During 
Developmen
t 

During 
Implementatio
n 

1a. Forum established: There is no formal multi-stakeholder forum 
for OGP in Luxembourg. During the co-creation of the first action 
plan, the Ministry of Foreign and European Affairs (MAEE) oversaw 
a “horizontal working group” which provided space for discussions 
between civil society and government stakeholders. However, there 
is no evidence that this working group continued to operate during 
implementation.  

Yellow Red 

1b. Regularity: No formal multi-stakeholder forum existed and no 
consultation meetings between stakeholders took place during 
implementation. 

Yellow Red 

1c. Collaborative mandate development: No formal rules or 
collaborative mandate for the OGP process were established.  

Red N/A 

1d. Mandate public: Membership and governance of the OGP process is 

not available on Luxembourg’s OGP webpage.  
Red Red 

2a. Multi-stakeholder: There was no formal multi-stakeholder forum, 

and there is no evidence that meetings between both governmental and 

nongovernment representatives took place during implementation. 
Yellow Red 

2b. Parity: No meetings took place during implementation. Yellow Red 

2c. Transparent selection: During co-creation, nongovernmental 

stakeholders were invited through a transparent process. No meetings 

took place during implementation. 

Yellow Red 

2d. High-level government representation: The co-creation process 

included high-level representatives from the Ministry of Foreign Affairs 

and the Ministry of Interior. There was no high-level involvement during 

implementation. 

Green Red 

3a. Openness: During co-creation, the working group accepted input 

on the action plan from any civil society stakeholder. This group did not 

meet during implementation. 
Green Red 

3b. Remote participation: There were no opportunities for remote 
participation during implementation. 

Green Red 

3c. Minutes: No meetings took place during implementation.  Yellow Red 
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Key:  
Green= Meets standard 
Yellow= In progress (steps have been taken to meet this standard, but standard is 
not met)  
Red= No evidence of action 
 

Action Plan Implementation   

4a. Process transparency: Luxembourg does not have a national OGP website for 
regular updates on the progress of commitments. The government has not published a 
self-assessment report. 

Red 

4b. Communication channels: Luxembourg does not have a dedicated website to allow 
the public to comment on action plan progress updates. Red 

4c. Engagement with civil society: There is no evidence to determine if the government 
has held at least two open meetings with civil society to discuss the implementation of 
the action plan. 

Red 

4d. Cooperation with the IRM: There is no evidence available to determine if the 
government has shared the link to the IRM report with other government institutions 
and stakeholders to encourage input during the public comment phase. 

Red 

4.e MSF engagement: Luxembourg does not have a multi-stakeholder forum.  Red 

4.f MSF engagement with self-assessment report: The government has not published 
a self-assessment report and Luxembourg does not have a multi-stakeholder forum. Red 

4.g. Repository: Luxembourg has not published a repository on the domestic OGP 

website in line with IRM guidance.1 Red 

 
1 See IRM guidance for online repositories, March 2020, https://www.opengovpartnership.org/wp-
content/uploads/2015/11/IRM_Guidance-for-Repositories_Updated_2020.pdf  

https://www.opengovpartnership.org/wp-content/uploads/2019/03/IRM-Guidance-for-Repositories_to-share.pdf
https://www.opengovpartnership.org/wp-content/uploads/2015/11/IRM_Guidance-for-Repositories_Updated_2020.pdf
https://www.opengovpartnership.org/wp-content/uploads/2015/11/IRM_Guidance-for-Repositories_Updated_2020.pdf


 

16 

IV. Methodology and Sources 
 

Research for the IRM reports is carried out by national researchers. All IRM reports 
undergo a process of quality control led by IRM staff to ensure that the highest 
standards of research and due diligence have been applied. 

The International Experts Panel (IEP) of the IRM oversees the quality control of each 
report. The IEP is composed of experts in transparency, participation, accountability, 
and social science research methods. 

Current membership of the International Experts Panel is 

●  César Cruz-Rubio 
●  Mary Francoli 
●  Brendan Halloran 
●  Jeff Lovitt 
●  Juanita Olaya 

 

This review process, including the procedure for incorporating comments received, is 
outlined in greater detail in Section III of the Procedures Manual1 and in 
Luxembourg’s Design Report 2019-2021. 

About the IRM 

The Open Government Partnership (OGP) aims to secure concrete 
commitments from governments to promote transparency, empower citizens, 
fight corruption, and harness new technologies to strengthen governance. 
OGP’s Independent Reporting Mechanism (IRM) assesses development and 
implementation of national action plans to foster dialogue among stakeholders 
and improve accountability. 
 
Soledad Gattoni is an independent policy consultant and researcher. She has a PhD in Social 
Sciences (UBA) and she works in the areas of public governance, transparency, and citizen 
participation.  

 
1 IRM Procedures Manual, V.3, https://www.opengovpartnership.org/documents/irm-procedures-manual  

https://www.opengovpartnership.org/documents/irm-procedures-manual
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Annex I. IRM Indicators 
 

The indicators and method used in the IRM research can be found in the IRM 
Procedures Manual.1 A summary of key indicators the IRM assesses is below: 

● Verifiability:  

o Not specific enough to verify: As written in the commitment, do the 
objectives stated and actions proposed lack sufficient clarity and 
specificity for their completion to be objectively verified through a 
subsequent assessment process? 

o Specific enough to verify: As written in the commitment, are the 
objectives stated and actions proposed sufficiently clear and specific 
to allow for their completion to be objectively verified through a 
subsequent assessment process? 

● Relevance: This variable evaluates the commitment’s relevance to OGP 

values. Based on a close reading of the commitment text as stated in the 
action plan, the guiding questions to determine the relevance are:  

o Access to Information: Will the government disclose more information 
or improve the quality of the information disclosed to the public?  

o Civic Participation: Will the government create or improve 
opportunities or capabilities for the public to inform or influence 
decisions or policies? 

o Public Accountability: Will the government create or improve public 
facing opportunities to hold officials answerable for their actions? 

● Potential impact: This variable assesses the potential impact of the 

commitment, if completed as written. The IRM researcher uses the text from 
the action plan to: 

o Identify the social, economic, political, or environmental problem;  
o Establish the status quo at the outset of the action plan; and 
o Assess the degree to which the commitment, if implemented, would 

impact performance and tackle the problem. 

● Completion: This variable assesses the commitment’s implementation and 

progress. This variable is assessed at the end of the action plan cycle, in the 
IRM Implementation Report. 

● Did It Open Government?: This variable attempts to move beyond measuring 

outputs and deliverables to looking at how the government practice, in areas 

relevant to OGP values, has changed as a result of the commitment’s 

implementation. This variable is assessed at the end of the action plan cycle, in the 

IRM Implementation Report.  

 

Results oriented commitments? 

A potentially starred commitment has more potential to be ambitious and to be 
implemented. A good commitment design is one that clearly describes the: 

1. Problem: What is the economic, social, political, or environmental problem? 

Rather than describing an administrative issue or tool (e.g., ‘Misallocation of 
welfare funds’ is more helpful than ‘lacking a website.’). 

2. Status quo: What is the status quo of the policy issue at the beginning of an 

action plan (e.g., “26 percent of judicial corruption complaints are not 
processed currently.”)? 

3. Change: Rather than stating intermediary outputs, what is the targeted 

behavior change that is expected from the commitment’s implementation 
(e.g., “Doubling response rates to information requests” is a stronger goal 
than “publishing a protocol for response.”)? 
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Starred commitments  

One measure, the “starred commitment” (✪), deserves further explanation due to its 

particular interest to readers and usefulness for encouraging a race to the top among 
OGP-participating countries/entities. To receive a star, a commitment must meet 
several criteria: 

● The commitment’s design should be Verifiable, Relevant to OGP values, and 
have Transformative potential impact. As assessed in the Design Report. 

● The commitment’s implementation must be assessed by IRM Implementation 
Report as Substantial or Complete.  

 
This variable is assessed at the end of the action plan cycle, in the IRM 
Implementation Report. 

 
1 “IRM Procedures Manual,” OGP, https://www.opengovpartnership.org/documents/irm-procedures-manual  

https://www.opengovpartnership.org/documents/irm-procedures-manual
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